



## **Town Manager's Report for May 12 – May 19, 2013**

### **Planning/ Building/ Engineering Update:**

The **City Engineer's Report** is attached. Items in **red text** represent updates in project status.

Attached is a copy of the County Transportation Planner's **Expressway 2040** Plan presentation to the City Council on May 15<sup>th</sup>.

**Foothill College**, in collaboration with the Los Gatos Bicycle Racing Club will be hosting their annual "The Learning Curve" fundraiser, a closed loop circuit bike race around the campus loop road. The event is scheduled for Sunday, July 13 and more than 400 bicycle racers are expected to participate. Funds raised will be put toward building a new multi-use (pedestrians and bike) path from El Monte Road to the pedestrian bridge on campus in an effort to create safe access to the campus for students and the community. The first race begins at 8 a.m. and additional start times will be included throughout the day. All parking will be accommodated on Foothill College parking lots. No Town roads will be affected. (See attached flyer)

Due to the increased number of current and long range planning projects ready for review, the **Planning Commission** will be scheduling 2 meetings in both the month of June (5<sup>th</sup> and 24<sup>th</sup>) and July (10<sup>th</sup> and 24<sup>th</sup>).

### **Public Safety Update:**

The **Sheriff's Report** is attached.

On Wednesday, Town staff and CERT members participated in a joint emergency preparedness training exercise that was designed to test communications between the CERT ARK located at Foothill College near the Fire Station and the Town's EOC. An after action debrief meeting will be held on Wednesday 5/21.

### **Administrative Services Update:**

**Administrative Services Director Yulia Carter** is out of the office until May 19<sup>th</sup>. Interim Finance Manager Tony Sandhu and management staff are working on Budget preparation.

### **Parks and Recreation Update:**

The **Pathways Run/Walk** held Saturday, May 10<sup>th</sup> had 486 people registered for the 5K (175), 10K (244) and 1 Mile (67). Photos can be found at <https://www.facebook.com/media/set/?set=a.10151817734567609.1073741858.114351562608&type=1>.

Pathways Run/Walk Numbers	5K	10K	1 Mile	Total
2014	175	244	67	486
2013	225	180	52	457

The **Town Picnic** is scheduled for **Sunday, June 1<sup>st</sup>** from 1:00-4:30pm at Purissima Park. Flyers were mailed out to all residents this week. Registration is now available online. <http://www.losaltoshills.ca.gov/picnic>

# Engineer's Report

**Last Updated on 5/16/2014**

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
1	I-280/Page Mill Interchange	(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to discuss project details. Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway corridor. Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language for a press release. The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting. Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting. County will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page Mill/Oregon corridor so that proposals can be obtained. (5-16-14) <b>County staff presented the County Expressway 2040 plan at the 5-15-14 city council meeting. A focused Technical Working Group will be formed for Page Mill/Oregon Expressway.</b>
2	Purissima Park Landscape RFP	(5-16-14) <b>Request for proposal for landscape maintenance services at Purissima Park has been released. Proposals are due June 11, 2014.</b>
3	Drainage improvement on Fremont Road	(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on Fremont Road near Concepcion to minimize runoff on the pathway. Staff secured TDA Article 3 funds to perform this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. (2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
4	O'Keefe Lane and Vista Serena Drainage (Creek Clearing)	(5-17-13) Project awaiting funds.
5	Townwide Pathway and Roadway safety inspection program	(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine inspections.
6	Robleda Road Pathway (Fremont to Beatrice) (Project #4)	(8-10-12) Permits have been received from various regulatory agencies. Waiting for funding.
7	Sewer Operations	Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work on various line segments. CCTV work expected to be completed by March of 2014. Another meeting to be scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared and is being reviewed. Staff scheduling meetings with other agencies/consultants to discuss options for sewer system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 21. Veolia's contract will terminate on April 30, 2014. (4-25-14) Proposals for O&M are due May 20th. (5-2-14) Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to perform any needed cleaning and/or overflow response.

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
8	Bob Stutz Path (Nicholson Path extension)	<p>(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately \$10,000 could be used for some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway committee to develop scope of work for improvements that can be performed with about \$10,000. (2-6-14) Staff walked with members of the pathway committee to clarify scope of work for Hale Creek path. The consensus was to create a native path sufficient for walking. More formal type 2b path will be done at a later date by property owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path. Pathway committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway committee decided to recommend proceeding with the work necessary to make the pathway walkable for the segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of the native path construction work in July 2014.</p>
9	Erosion on Page Mill Road near Baleri Ranch Rd	<p>Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to provide assistance with the project. Staff will have the consultant complete their preliminary analysis of possible repair options. (3-8-13) Draft report submitted to Town. Staff to review and comment. (5-17-13) Project awaiting funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being finalized. (11-22-13) Report from consultant has been finalized. Staff to obtain design proposals. (12-20-13) Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City Council meeting. To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC meeting. (5-16-14) City council approved the award of contract. Staff to prepare agreement with consultant.</p>

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
10	Sewer Agreement with LA	<p>(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director to discuss proposed amendment #1. Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per discussion with Los Altos staff, the agreement has been approved. Staff is working on scheduling a meeting with Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting. Los Altos and Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss reimbursement of flow meter cost. Los Altos staff to contact their consultant and contractor to discuss possible credit back for the design and construction problems. LA City Manager to get back to LAH City Manager by the end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet. Staff contacting Los Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to work on this. They have indicated that they will be getting back to the Town soon to set up another meeting with City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next week. (4-4-14) Staff still waiting for response from LA staff.</p>
11	VTA Bicycle Expenditure Plan applications	<p>(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.</p>
12	Annual Tree Inspection	<p>(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report. Staff reviewing. (8-30-13) Staff met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted revised reports. Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. (10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will be conducted in 2014.</p>

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
13	El Monte/I-280 interchange	Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 off-ramp. Staff contact CalTrans to discuss. The Stop sign was requested by the Town in 2003, however, there is still a high number of accidents. Town staff worked with CalTrans to improve the safety concern. CalTrans requested funds under their SHOPP program and \$1.2 million was approved to realign the off-ramp so that it comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is to do the design in 2015 and construct in 2016/2017.
14	Stonebrook Sewer extension	(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line. Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are acceptable. Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-9-14) Permit has been issued and construction is underway.
15	Associate/Senior Engineer Recruitment	(4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing applications received.

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
16	Anacapa/La Cresta Utility Undergrounding	<p>(5-31-13) Staff met with neighbors to discuss options. Staff set up three meetings for early June with consultants and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) Staff and committee members met with three consultants and discussed the project. Consultants working on proposals to submit to the Town. (6-28-13) Proposals received from consultants. Staff to review with neighbors. (7-12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors decided to have consultants proposal prepared in 2 phases. Staff notified consultants to revise their proposal and resubmit. (7-26-13) Revised proposals have been received from 2 firms. Staff and neighbors reviewing. (8-30-13) Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with neighbor on 9-5-13 to discuss process. Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was successful. Staff to meet with neighborhood group on May 20th to discuss next steps.</p>
17	Purissima Park Reclaimed Water	<p>(4-18-14) Staff to obtain additional information on the possibility of using reclaimed water for irrigation at Purissima Park. (5-2-14) Palo Alto Utility is working on a project to extend the reclaimed water line to Foothill and Arastradero. They are requesting a letter of support from our council for this project.</p>

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
18	2013 Sanitary Sewer Rehabilitation Project	<p>(7-12-13) Design has been completed. Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project. Item to be presented at the August City Council meeting with a recommendation to authorize the City Manager to award the project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of \$445,400 is 7.57% higher than the previous low bid of \$414,065. The awarded amount is \$371,000. Award documents have been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress. Due to unforeseen soil conditions, contractor had to use an alternative installation method. Pipe reaming as opposed to a pipe bursting method was needed due to soil conditions. Also during the video process additional segments were required to be repaired. Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement areas. (12-13-13) Work scheduled to be complete in March 2014. (3-7-14) Staff reviewing video to confirm possible additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that the contractor damaged a sewer lateral. Staff had the contractor video the owners lateral. Video has been completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-2-14) Contractor finishing up another project and should be ready to work in LAH in a week. Meeting scheduled for May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be available end of May.</p>
19	Emergency communication antenna	<p>(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna. Height needs to be 100 feet above ground. Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim Abraham.</p>
20	Long Range Trash Management Plan	<p>(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water board. (2-6-14) Plan has been submitted and is on the Boards website.</p>

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
21	Open Space Stewardship	<p>(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to discuss scope of work. Committee to review what scope can be reasonably accomplished based on the available funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. (12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting occurred on 1-7-14 and four contractors attended. A site visit was conducted with all the contractors. (1-17-14) Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1. Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing. Proposals were also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed. (3-21-14) Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open Space Committee. Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra working on Vegetation Management Plan and webpage development. (5-2-14) Acterra setting up Nature Walk in Byrne Preserve for May 22. (5-16-14) <a href="#">Web link to Acterra site provided on Town's website.</a></p>
22	Impact Fee Studies	<p>(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th. (3-28-14) Staff conducted phone conference with Wildan. Wildan to provide list of requested items for them to begin work in early April. (4-18-14) Staff to gather information for consultant.</p>

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
23	Edith Sidewalk in Los Altos	(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about \$15,000 to remove and replace the asphalt sidewalk. Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the lower one at about \$15,000. LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) LA staff indicated that they are open to cost sharing for this work. Staff working out details with LA staff. (1-10-14) Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our deposit request. (4-4-14) Still waiting for LA staff to process payment.
24	P-TAP Round 15 grant funds	(1-17-14) Staff applied for and received approval for \$18,600 in grant funds to update the Town's Pavement Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) <b>Waiting for MTC approval of work plan.</b>
25	Stanford Perimeter Trail Parking	(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was consensus that the committee does not support additional parking on Coyote Hill Road. The committee was concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to the County in the next few weeks. Staff has inquired to see if Stanford is available to attend the May 6th meeting with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.
26	I-280 Repaving	(12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process. By fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19. Not sure if a section of I-280 within LAH will be selected.
27	El Monte Segment 4	El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP list.

**Last Updated on 5/16/2014**

<b><u>Tasks</u></b>	<b><u>Project Name</u></b>	<b><u>Latest Status</u></b>
28	Barron Creek Drainage Channel Maintenance (26170 W. Fremont Road)	Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. Town and District staff to discuss further. (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-14) Staff working on budget for this project.
29	VTA TAC Meetings	(9-27-13) Town will receive approximately \$47,000 in vehicle registration fee to be used for the Town's road rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting. No announcements of any grant opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 TAC meeting. Committee voted to recommend board approval for FY 2014-15 Countywide Transportation Development Act Article 3 program.
30	2014 Sanitary Sewer Root Foaming Project	(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project. Staff will be requesting Council to authorize the City Manager to award the contract. LAH and other sewer agencies are experiencing increased sewer overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking. Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day.
31	New electric meter for Purissima Park	(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. (5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from contractor.
32	Viscaino Sewer Main extension	(5-16-14) Permit has been issued. Construction about to get underway.
33	Proposal for San Francisco Bay Water Quality Improvement Fund (FY2014 Funds)	(5-16-14) Application for grant funds was submitted for Matadero Creek repair project.
34	ATP grant	(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2. Will be submitted week of 5-19-14.

# Expressway Plan 2040



# Expressway System

- Designed to supplement freeways and relieve local streets
- 8 expressways for total of 62 miles
- Nearly 1.5 million vehicles a day
- 55 percent of residents use a County expressway almost every day



# Expressway System Planning

- 2003 Expressway Study
  - Long-term plan for improvement and maintenance of Expressway System
  - Comprehensive – planned for all users of expressways
- 2008 Update
  - Administrative update for project lists and costs
  - Continuous pedestrian routes identified

# Challenges Ahead

- Operations & Maintenance shortfall continues and is growing
  - Many expressways missed preventive pavement maintenance scheduled for 2010-2013 timeframe due to lack of funds
- Traffic volumes returning to pre-Great Recession levels leading to increasing traffic congestion
- Balancing the needs of all users

# Expressway Plan 2040



TWG Technical Working Group  
PAB Policy Advisory Board  
BPAC Bicycle Pedestrian Advisory Committee



**EXPRESSWAY PLAN 2040**  
**COLLABORATIVE WORKFLOW PROCESS**  
County of Santa Clara  
Department of Roads & Airports


November 5, 2013



# Los Altos Hills Participation

- Policy Advisory Board: Rich Larsen
- Technical Working Group: Richard Chiu
- County/VTA BPAC: Breene Kerr
- Residents:
  - Expressway Plan 2040 Open House in Los Altos on January 16, 2014
  - Foothill Expressway Community Meeting in Los Altos on May 5, 2014

# Expressway System Existing Conditions 2013



# Expressway System 2013 Data

## Total Vehicles Per Day (VPD)

Rank	Expressway	Daily Trips
1	Capitol	256,000
2	Lawrence	253,000
3	San Tomas	211,000
4	Montague	185,000
5	Almaden	182,000
<b>6</b>	<b>Oregon-Page Mill</b>	<b>134,000</b>
7	Central	94,000
<b>7</b>	<b>Foothill</b>	<b>94,000</b>

## Number of LOS F Intersections

Rank	Expressway	# LOS F
1	Lawrence	6
2	Montague	5
<b>3</b>	<b>Foothill</b>	<b>2*</b>
4	Capitol	1
4	Central	1
<b>4</b>	<b>Oregon-Page Mill</b>	<b>1*</b>
4	San Tomas	1
8	Almaden	0


LOS F at Foothill & Page Mill-Oregon intersection listed under both expressways.

# Rank of LOS F Intersections by Delay

Rank	Expwy	X Street	Seconds
1	Lawrence	Reed	203.1
2	Lawrence	Kifer	168.2
<b>3</b>	<b>Ore-PM</b>	<b>Foothill</b>	<b>118.9</b>
4	Lawrence	Bollinger/ Moorpark	97.9
5	Lawrence	Arques	95.5
6	Montague	First	94.4
7	Montague	Main/Old Oakland	87.3
8	Montague	Mission College	85.6

Rank	Expwy	X Street	Seconds
9	Lawrence	Homestead	84.5
<b>10</b>	<b>Foothill</b>	<b>El Monte</b>	<b>82.9</b>
11	Central	De La Cruz	82.6
11	San Tomas	El Camino	82.6
13	Capitol	Story	81.3
14	Lawrence	Benton	81.0
15	Montague	Trade Zone/ McCandless	80.6
16	Montague	McCarthy/O -Toole	80.3

# Expressway System 2025 Conditions



# Potential Improvements Oregon-Page Mill Expressway

Location	Potential Improvement
<b>I-280 Interchange</b>	Modify interchange to improve vehicle operations and safety for bicyclists and pedestrians
<b>I-280 to El Camino Real</b>	Widen expressway from 4 to 6 lanes
<b>Foothill/Junipero Serra</b>	Grade separation (eliminate signal)
<b>Hanover</b>	Add left turn lanes and through bike lane on Hanover through intersection
<b>El Camino Real</b>	Intersection improvements
<b>Alma Bridge Structures</b>	Reconstruct and modify to improve vehicle operations and safety for bicyclists and pedestrians
<b>US 101 Interchange</b>	Modify interchange to reduce queue spillback onto expressway



# Potential Improvements Foothill Expressway


Location	Potential Improvement
<b>Arastradero</b>	Grade separation (eliminate signal) and improve bike/ped access to high school
<b>San Antonio to El Monte</b>	Widen from 4 to 6 lanes by extending right turn lanes and make intersection improvements
<b>Magdalena/Springer</b>	Intersection operational improvements
<b>NB 280 Off-Ramp</b>	Level of service and operational improvements
<b>SB 280 Off-Ramp</b>	Signalize for improved operations/safety
<b>Various Intersections (e.g., Main/Burke, Edith)</b>	Pedestrian and bicycle crossing enhancements
<b>Along Expressway</b>	Bicycle travel improvements



# I-280/Page Mill Interchange

- Will take a fresh look at proposed improvements as part of a corridor approach:
  - Study and prioritize as part of proposed improvements to widen Page Mill and improve congested intersections
  - Expand concept planning to include park-and-ride lot and Arastradero Road intersection
- Technical Working Group of staff from County, Los Altos Hills, Palo Alto, Caltrans, and VTA
- Expressway Plan 2040 community outreach planned for Page Mill corridor

# Next Steps



TWG Technical Working Group  
PAB Policy Advisory Board  
BPAC Bicycle Pedestrian Advisory Committee



**EXPRESSWAY PLAN 2040**  
**COLLABORATIVE WORKFLOW PROCESS**

County of Santa Clara  
Department of Roads & Airports

November 5, 2013



# Community Input

Website: [www.expressways.info](http://www.expressways.info)  
(Sign up for project updates!)

Phone: 408-573-2417

Email: [ExpresswayPlan2040@countyroads.org](mailto:ExpresswayPlan2040@countyroads.org)



**Los Gatos Bicycle Racing Club in collaboration with Foothill College present:**

**“The Learning Curve” Foothill College Circuit Race**

**Sunday, July 13, 2014**

Race fees will help fund a new pedestrian/bike path from El Monte Road to the pedestrian bridge in an effort to **create safer access** for students and the community.

Category	Minutes	Places	Prizes**	Start Time	Limit	Fee
DEVO Juniors Girls/Boys 9-10 & 11-12*	20	3 / 3	Medals + Prizes	8:00am	50	\$15
DEVO Juniors Girls/Boys 13-14*	30	3 / 3	Medals + Prizes	8:30am	50	\$15
DEVO Junior Boys 15-18 4/5 & 15-18 1/2/3*	40	3 / 3	Medals + Prizes	9:10am	50	\$15
Elite Men Cat 4	40	6	\$250	10:00am	50	\$30
Elite Men Cat 5	35	3	Medals	10:50am	50	\$30
Elite Women 4 & DEVO Junior Girls 15-18*	30	6 / 5	\$250 / Medals	11:35am	50	\$30
Masters 35+ 4/5	35	6	\$250	12:15am	50	\$30
Elite Men Cat 3	45	6	\$300	1:00pm	75	\$35
Masters 45/55 1/2 & 3*	40	6 / 6	\$250 / \$250	1:55pm	75	\$35
Masters 35+ 1/2/3	45	6	\$250	2:45pm	75	\$35
Elite Women Pro/1/2 & 3*	50	6 / 6	\$300 / \$250	3:40pm	75	\$35
Elite Men Pro/1/2	60	8	\$500	4:40pm	100	\$35

\* scored separately

**Held under USA Cycling Event Permit # 2014-2032. Race held rain or shine.**

**Course:** Course is a clock-wise 1.09 mi. loop around Foothill College campus, on good, clean pavement. 60 feet of climbing per lap. Start/Finish on top of hill at the pedestrian bridge. Free Lap rule applies. Neutral support will be available. Bring your own wheels.

**Rules/Prizes:** USAC rules in effect. Valid USAC license required. Entry includes USAC and NCNCA insurance and surcharges. Prizes will be at least 50% cash. Merchandise prizes may be offered in addition to cash prize list.

**Directions:** Foothill College located at 12345 El Monte Rd., Los Altos Hills, 94022. Park in Lot #1 (NOTE: County parking charge is \$3 for all day – bring quarters or dollars for parking kiosk). From Lot #1, a short walk to the start/finish will bring you to registration.

**Registration and Fees:** Registration will be available (via [www.foothillcollegecircuitrace.com](http://www.foothillcollegecircuitrace.com)) on [www.BikeReg.com](http://www.BikeReg.com). A \$10 late fee will be charged after July 10th and on race day. No refunds. A current USA Cycling license must be presented at registration (one-day or annual USA Cycling licenses may be purchased at registration).

**Registration opens** at 7:15 am next to the start/finish. Registration closes 10 minutes prior to the beginning of each race. Race a second race for only \$15 extra. National or District Champion entry fees will not be waived.

**For event information** call (650) 279-8472 or e-mail the race director at [ctwiggs@gmail.com](mailto:ctwiggs@gmail.com)



The Foothill College Circuit Race is proud to be a member of the:  
**NCNCA Junior Points Series**  
**USA Cycling Road Development Race Series**  
**2014 NCNCA Women's Series**  
**2014 Graffiti Road Weekly Racing Series**



Visit our website at: [www.foothillcollegecircuitrace.com](http://www.foothillcollegecircuitrace.com)



**Santa Clara County Office of the Sheriff**  
**Weekly Activity Summary**  
**5/5/2014 – 5/11/2014**  
**LOS ALTOS HILLS**



PATROL ACTIVITY SUMMARY			
DATE	BEAT	ACTIVITY	COMMENTS
			See The Weekly CAPSS Report

DATE	TIME	BEAT	EVENT NUM.	TYPE	LOCATION	DISPOSITION	INFORMATION
<b>TRESPASSING</b>							
5/9/2014	22:50	L1	S141290488	602	PURISSIMA RD @ CONCEPCION RD	No Report	Trespassing
<b>PHONE CALL</b>							
5/8/2014	15:19	L1	S141280298	1021	CONGREGATION BETH AM	No Report	Returned Phone Call
<b>SUSPICIOUS PERSON</b>							
5/7/2014	18:59	L4	S141270423	1066	BUENA VISTA DR @ MOODY RD	No Report	Suspicious Person
<b>ANIMAL COMPLAINT</b>							
5/5/2014	4:47	L1	S141250047	1091	W FREMONT RD @ W EDITH AV	No Report	Quiet On Arrival
5/10/2014	22:20	L3	S141300428	1091B	SADDLE MOUNTAIN DR @ SADDLE MTN CT	No Report	Unable to Locate
5/11/2014	22:12	L4	S141310317	1091B	JULIETTA LN @ ALTAMONT R	No Report	Animal Complaint
<b>ABANDONED VEHICLE</b>							
5/8/2014	8:00	L1	S141280076	1124	GARDNER BULLIS SCHOOL	No Report	Citizen Assist
5/9/2014	13:49	L1	S141290224	1124	CAMINO MEDIO LN @ VISCAINO RD	No Report	Citizen Assist
<b>TRAFFIC HAZARD</b>							
5/9/2014	19:06	L1	S141290390	1125	FY 280 @ EL MONTE RD	No Report	Traffic Hazard
5/10/2014	11:43	L1	S141300159	1125	W FREMONT RD @ EDITH RD	No Report	Traffic Hazard
5/6/2014	12:23	L2	S141260183	1125	FY 280 @ MAGDALENA RD	No Report	Traffic Hazard
5/9/2014	17:22	L5	S141290333	1125	MAGDALENA RD @ BLANDOR WY	No Report	Traffic Hazard
<b>SUSPICIOUS VEHICLE</b>							
5/7/2014	20:08	L1	S141270455	1154	VISTA SERENA @ O KEEFE LN	No Report	Gone on Arrival
5/9/2014	20:29	L1	S141290430	1154	ASCENSION DR @ ANACAPA DR	No Report	Gone on Arrival

DATE	TIME	BEAT	EVENT NUM.	TYPE	LOCATION	DISPOSITION	INFORMATION
<b>TRAFFIC ENFORCEMENT</b>							
5/5/2014	15:15	L1	S141250286	1195	CONCEPCION RD @ ALTO VERDE LN	Warning Issued	Traffic Enforcement
5/10/2014	2:38	L1	S141300028	1195	FY 280 @ EL MONTE RD	Warning Issued	Traffic Enforcement
5/5/2014	12:14	L2	S141250204	1195	HY 280 @ MAGDALENA RD	Warning Issued	Traffic Enforcement
<b>PARKING COMPLAINT</b>							
5/11/2014	14:15	L4	S141310144	22500	RHUS RIDGE RD @ MOODY RD	Citation Issued	Parking Complaint
<b>RECKLESS DRIVER</b>							
5/11/2014	15:30	L3	S141310165	23103	BLACK MOUNTAIN RD @ WINDSOR CT	No Report	Reckless Driver
<b>ALARM CALLS</b>							
5/10/2014	17:29	L1	S141300306	1033A	LA PALOMA RD @ TODD LN	No Report	False Alarm
5/11/2014	13:01	L1	S141310122	1033A	ALEXANDER PL @ SHOLES CT	No Report	False Alarm
5/5/2014	11:29	L3	S141250179	1033A	ADONNA CT @ ELENA RD	No Report	False Alarm
5/6/2014	12:55	L3	S141260200	1033A	ELENA RD @ CUMBRA VISTA	No Report	False Alarm
5/7/2014	0:20	L3	S141270005	1033A	EL MONTE RD @ STONEBROOK RD	No Report	False Alarm
5/9/2014	13:07	L3	S141290211	1033A	BALERI RANCH RD @ PAGE MILL RD	No Report	False Alarm
5/6/2014	12:27	L4	S141260185	1033A	LA LOMA DR @ SUMMIT WOOD RD	No Report	False Alarm
5/8/2014	11:47	L4	S141280202	1033A	TANGLEWOOD LN @ MOODY RD	No Report	False Alarm
5/11/2014	20:11	L5	S141310264	1033A	MAGDALENA RD @ BLANDOR WY	No Report	False Alarm
5/5/2014	17:16	L5	S141250338	1033A	SUNDOWN CANYON WY @ ALBERSWORTH	No Report	False Alarm
5/5/2014	20:38	L5	S141250422	1033A	SUNDOWN CANYON WY @ ALBERSWORTH	No Report	False Alarm
5/8/2014	11:43	L5	S141280201	1033A	REBECCA LN @ DAWSON DR	No Report	False Alarm
5/11/2014	20:11	L5	S141310263	1033A	MAGDALENA RD @ BLANDOR WY	No Report	False Alarm
5/6/2014	12:36	L5	S141260191	1033A	OAK PARK CT @ OAK KNOLL	No Report	False Alarm
<b>DISTURBANCE</b>							
5/10/2014	21:33	L1	S141300400	415P	W FREMONT RD @ DONELSON PL	No Report	Party
5/11/2014	0:47	L1	S141310018	415P	TODD LN @ LA PALOMA RD	No Report	Party
5/10/2014	17:37	L5	S141300311	415P	DAWSON DR @ REBECCA	No Report	Party
5/9/2014	23:19	L3	S141290500	415J	NATOMA RD @ SIMON LN	No Report	Juveniles
<b>HARASSING PHONE CALLS</b>							
5/9/2014	10:26	L1	S141290132	653M	ARASTRADERO RD @ THENDARA WY	No Report	Harassing Phone Calls

DATE	TIME	BEAT	EVENT NUM.	TYPE	LOCATION	DISPOSITION	INFORMATION
<b>9-1-1 ADANDONED</b>							
5/5/2014	18:03	L1	S141250357	911ABN	LENNOX WY @ W FREMONT RD	No Report	9-1-1 Abandoned
5/7/2014	8:10	L3	S141270080	911ABN	EL MONTE RD @ STONEBROOK RD	No Report	9-1-1 Abandoned
5/11/2014	12:39	L4	S141310114	911ABN	MOODY RD @ ADOBE CREEK LN	No Report	9-1-1 Abandoned
5/8/2014	17:56	L1	S141280376	911CEL	FY 280 @ EL MONTE RD	No Report	9-1-1 Abandoned
5/10/2014	17:48	L1	S141300318	911CEL	PALO HILLS DR @ W FREMONT RD	No Report	9-1-1 Abandoned
5/7/2014	23:03	L3	S141270517	911CEL	CARRINGTON CL@ NATOMA RD	No Report	9-1-1 Abandoned
5/6/2014	9:56	L3	S141260106	911CEL	EL MONTE RD @ STONEBROOK RD	No Report	9-1-1 Abandoned
5/10/2014	20:56	L4	S141300387	911CEL	MOODY SPRINGS CT @ MOODY RD	No Report	9-1-1 Abandoned
5/8/2014	21:56	L4	S141280466	911CEL	ADOBE LN @ TEPA WY	No Report	9-1-1 Abandoned
<b>AID CALL</b>							
5/10/2014	22:11	L1	S141300423	AID	LOS ALTOS HILLS TOWN HALL	No Report	Medical Call
<b>BEAT INFORMATION</b>							
5/11/2014	15:28	L1	S141310163	BTINFO	MAIN ST @ 2ND ST	No Report	Beat Information
<b>EVICTON</b>							
5/6/2014	13:29	L1	S141260221	EVICT	W BAYSHORE RD @ CHABOT TR	No Report	Eviction
<b>FOUND PROPERTY</b>							
5/5/2014	16:00	L1	S141250300	FNDPRP	ROBLE LADERA RD @ PURISSMA RD	No Report	Owner Located
<b>BEAT INFORMATION</b>							
5/5/2014	1:41	L1	S141250026	INFO	ST FRANCIS DR @ ACSENSION DR	No Report	Beat Information
5/6/2014	10:19	L1	S141260113	INFO	PALO HILLS DR @ W FREMONT RD	No Report	Beat Information
5/8/2014	0:00	L1	S141280001	INFO	NINA PL @ LA CRESTA DR	No Report	Beat Information
5/8/2014	0:00	L1	S141280002	INFO	NINA PL @ LA CRESTA DR	No Report	Beat Information
5/9/2014	9:54	L1	S141290116	INFO	FY 280 @ EL MONTE RD	No Report	Beat Information
5/9/2014	18:47	L1	S141290375	INFO	FY 280 @ EL MONTE RD	No Report	Beat Information
5/11/2014	20:18	L1	S141310270	INFO	ROBLEDA RD @ QUAIL LN	No Report	Beat Information
5/7/2014	19:58	L1	S141270448	INFO	W FREMONT RD @ W EDITH AV	No Report	Beat Information
5/9/2014	16:05	L3	S141290283	INFO	EL MONTE RD @ STONEBROOK RD	No Report	Beat Information
5/9/2014	19:17	L3	S141290396	INFO	TAAFFE RD @ ELENA RD	No Report	Beat Information
5/10/2014	8:44	L3	S141300083	INFO	PALOMINO PL @ NATOMA RD	No Report	Beat Information
5/6/2014	13:43	L3	S141260229	INFO	MENALTO DR @ ALTAMONT RD	No Report	Beat Information
5/5/2014	13:12	L4	S141250236	INFO	LA LOMA DR @ SUMMIT WOOD	No Report	Beat Information
5/5/2014	7:53	L5	S141250075	INFO	ARROYO OAKS @ RAVENSBURY	No Report	Beat Information

DATE	TIME	BEAT	EVENT NUM.	TYPE	LOCATION	DISPOSITION	INFORMATION
<b>PATROL CHECK</b>							
5/9/2014	23:18	L1	S141290499	PATCK	BULLIS CHARTER SCHOOL	No Report	Patrol Check
<b>SUSPICIOUS CIRCUMSTANCES</b>							
5/8/2014	2:32	L1	S141280030	SUSCIR	LA PALOMA RD @ MAURER LN	No Report	Suspicious Circumstances
5/11/2014	23:40	L1	S141310341	SUSCIR	W FREMONT RD @ SEVEN ACRES RD	No Report	Suspicious Circumstances
5/5/2014	14:28	L1	S141250266	SUSCIR	LENNOX WY @ W FREMONT RD	No Report	Suspicious Circumstances
5/6/2014	5:11	L1	S141260035	SUSCIR	BURKE LN @ BURKE RD	No Report	Suspicious Circumstances
<b>UNKNOWN CIRCUMSTANCES</b>							
5/9/2014	11:44	L4	S141290179	UNKCIR	CENTRAL DR @ RED ROCK RD	No Report	Unknown Circumstances
<b>WELFARE CHECK</b>							
5/11/2014	13:50	L1	S141310135	WELCK	BURKE RD @ CHAPIN RD	No Report	Welfare Check

Some details: 3 reserve deputy officers, 3 Fire Department personnel, 16 CERTs, 3 PW crew members, 4 ECC members (HAM radio), roughly 15 volunteers, 12 Youth Commissioners, 15 sponsors all took part in the event. Staff is meeting with stakeholders to debrief on the event.

Pathways Run/Walk Numbers	5K	10K	1 Mile	Total
2014	175	244	67	486
2013	225	180	52	457

The **Town Picnic** is scheduled for **Sunday, June 1<sup>st</sup>** from 1:00-4:30pm at Purissima Park. Flyers were mailed out to all residents this week. Registration is now available online. <http://www.losaltoshills.ca.gov/picnic>