



## **Town Manager's Report for May 13 – 17, 2019**

Dear Honorable Mayor and Members of the City Council:

Items to report on from this week include the following:

### **Planning/ Building/ Engineering Update:**

The **City Engineer's** Report is attached. Text in **red** indicates changes in status from the last report. The Crew had some storm clean-up to do when a very large tree came crashing down in Edith Park. Some photos are attached.

The Silicon Valley Clean Energy Authority is proposing energy code amendments ([REACH](#)) for Santa Clara County Cities to adopt. Attached is an overview of the proposed new regulations.

### **Public Safety Update:**

The **Sheriff's** weekly report is attached.

### **Administrative Services Update:**

Administrative Staff are working on the Budget.

### **Parks & Recreation Update:**

[Touch a Truck](#) will be held on Saturday, May 18<sup>th</sup> from 10-Noon at Town Hall.

Shown below is a recent photo, taken by one of Roger's neighbors, of a real live bobcat!

Feel free to call or email if you have any questions.

Thank you.

Carl

Tasks	Project Name	Project Manager	Latest Status
1	<p><b>Page Mill Interchange /I-280 Safety Bicycle Improvement (Project Described in 2016-2021 Five-Year Capital Improvement Plan page 109)</b></p>	PW	<p>(4-8-16) Staff attended a working group meeting on 4-7-16 to discuss options for presentation. (4-22-16) Community meeting was held on 4-20-16 with good attendance. County will review input received from the public. (5-27-16) Staff meeting with County and other stakeholders at the site to look at site distance issues. (6-10-16) County working on revised concept plan based on site visit. (6-23-16) County prepared draft layout for the interim improvements for review. County scheduling another meeting with stakeholders. (7-22-16) County prepared concept plan for the interim bicycle improvement project and expects to construct the project this year. City attorney reviewing draft funding agreement with County and Palo Alto. Concept plan is attached. (8-19-16) City attorney has completed their review. County preparing final funding agreement and will send to Palo Alto and Town for approval. (9-9-16) City Attorney reviewed and approved edits made by the County. Item to be presented to Council at their October meeting. (10-21-16) The City Council approved the cost sharing agreement with the County and City of Palo Alto. The Town's share of the project is \$20,000. (12-9-2016) The Town has issued \$20,000 shared payment to the County. (1-27-2017) Caltrans is reviewing the encroachment permit application from the County. County indicated it is expected to obtain the permit from Caltrans in February and then advertising with the tentative award date in early April. (5-12-27) County put project to bid with bid opening of May 18, 2017. County is still waiting for Caltrans to provide encroachment permit in time or forced to issue an addendum to delay the bid opening. (6-23-17) Santa Clara County notified the Town this project will be put on hold pending further maintenance agreement between Caltrans and County. County indicated that Caltrans required strict maintenance agreement requirements which were not approved by the Board of Supervisors. (8-11-17) Santa Clara County Road and Airport Department Director will give a presentation at 8/17/17 Council meeting to update the status (8-18-17) City Council directed staff to provide assistance to the County and Caltrans if applicable for the maintenance agreement between the two parties. (9-1-17) Staff has contacted the County Road and Air Port Department to offer assistance (5-4-18) An email response from the SCC Road and Airport 4/30/18: Project has need designed and is ready for advertisement. Caltrans added conditions to SCC's encroachment permit and the conditions are not acceptable to the County. Caltrans part of project has been advertised and is expected to award soon. (11-30-18) Caltrans has informed the Town that all work is currently on-hold due to a procurement delay. Caltrans will inform the Town once they are ready to proceed. (3-22-19) Caltrans has informed the Town that work will resume at the ramps of the interchange, weather permitting. There will be intermittent traffic delays due to the work and they anticipate to be done with the work within the month.</p>
2	<p><b>Town-Wide Creek Maintenance Permit</b></p>	PW/JC/JK	<p>(2-24-2017) A concerned resident contacted staff about the bridge culvert and immediate upstream maintenance issue for Matadero Creek at Page Mill Road. Staff is evaluating the site condition. (3-17-2017) Staff is working with consultant to evaluate the bridge culvert and maintenance issue. (3-31-2017) Staff met with the consultant to study the feasibility of obtaining a permit to maintain the creek. (5-5-17) Consultant study recommends to obtain a town-wide creek maintenance permit. Staff will request for approval under 2017-18 budget. (6-16-17) The City Council approved the town-wide/10-year maintenance permit budget request on 06-15-2017 City Council Meeting. (12-22-17) Staff has started the RFP preparation (01-26-18) Staff received three proposals and will evaluate the consultants (2-23-18) Staff is finalizing the selection of consultant. (3-9-18) Staff finalized the consultant selection process and will recommend the City Council in March 22 meeting to award the contract. (3-23-18) Staff report was removed from 3/22/18 consent agenda for further evaluation. (4-13-18) Staff revised the report and will bring back to April Council meeting for acceptance. (4-27-18) City Council approved the Creek Maintenance Permit Contract at 4/19/18 Council meeting (6-1-18) Consultant has started to contact permitting agencies for project meetings. (6-8-18) Project is on US Army Corps of Engineers 6/14/18 Interagency Meeting agenda and staff and consultant will attend this meeting (6-15-18) Staff met with US Army Corps of Engineers, Water Board, US Dept. of Fish and Wildlife, and CA Dept. of Fish and Wildlife on 6/14/18 to introduce and discuss the permit application. (8-24-18) Consultant is finalizing report and will submit for town review by 8-31-18. (9-7-18) Consultant to submit report for town review 9-7-18. (9-21-18) Consultant submitted report and staff is reviewing the document. (1-11-19) Staff is re-evaluating the town-wide creek permit and is working with the consultant on obtaining maintenance permits for two specific sites. (1-18-19) Staff is reviewing the revised scope and fee for the two site-specific permits and will be discussing next steps with the consultant. (3/8/19) Staff received the revised project descriptions for the two sites, Matadero Creek and Deer Creek. Staff is also reviewing the draft Los Altos Hills Wetland Delineation prepared by the biologist. (4-5-19) Staff discussed next steps with the consultant and will evaluate CEQA requirements as part of the permit application process. (5-10-19) Staff is working with the OSC and Valley Water District in removal of Arundo at Matadero Creek and Deer Creek. (5-17-19) <b>Valley Water District has agreed to remove Arundo at Deer Creek. Town staff and consultant are working on the Categorical Exemption CEQA and RWQCB maintenance permit application for the work on Matadero Creek.</b></p>

Tasks	Project Name	Project Manager	Latest Status
3	I-280 Repaving	PW	<p>(2-24-2017) Repaving work is scheduled for 2018/19 Program year as shown in approved 2016 SHOPP program (<a href="http://www.dot.ca.gov/hq/transprog/shopp.htm">http://www.dot.ca.gov/hq/transprog/shopp.htm</a>) (12-22-17) Latest SHOPP indicates I-280 repaving begins 10/8/2019. (1-11-19) Caltrans will be submitting final PS&amp;E plans for town's review in spring 2019 and the project is tentatively scheduled to begin Fall 2019. (5-10-19) Staff received the 95% PS&amp;E plans from Caltrans and will provide review comments by 5-17-19. (5-17-19) Staff has reviewed the plans submitted by Caltrans and have provided them Town's review comments.</p>
4	Matadero Creek Erosion - Erosion on Page Mill Road near Baleri Ranch Rd (Project Described in 2016-2021 Five-Year Capital Improvement Plan page 106)	PW	<p>(9-16-16) Army Corp staff indicated that they were pulled away to work on other projects that have become higher priority and that they should be able to review our project soon. (1-20-2017) Army Corps staff has completed 80% of their authorization letter. A mitigation proposal for the Matadero Creek Bank Stabilization project was submitted to the Regional Water Quality Control Board. Staff is working with the consultant to respond to questions-comments from the Board. (1-27-2017) A revised proposal is resubmitted to the Water Quality Control Board for comments.(2-10-2017) US Army Corps of Engineers issued Nationwide Permit 13 for the project. San Francisco Bay Regional Water Quality Control Board (RWQCB) is in the final stage of their review. Consultant will proceed to obtain streambed alteration agreement from the CA Department of Fish and Wildlife Services. (3-17-17) Staff contacted Water Board via voice mail and email to request for status update (4-28-17) Water Board has responded and will issue the permit, currently the consultant is applying permit with California Department of Fish and wildlife (9-15-17) The Regional Water Quality Control Board has additional concerns of some missing information in application. The RWQCB is also require written documentation from the land owners SCVWD and Caltrans to agree to off-site mitigation plantings. Town consultant is addressing both concerns. (10-6-2017) Consultant is preparing the project design for Caltrans encroachment permit. (1-12-18) Consultant will finish the design in two weeks and submit to Caltrans. They expect Caltrans to finish in two months. RWQCB indicated they will issue a permit pending on Caltrans approves of plans. Concurrently, consultant will work on the USACE permit renewal. (2-16-18) Consultant submitted 60% plan to staff for review before submitting to Caltrans (3-2-18) Staff completed the plan review for consultant to submit to Caltrans. (3-9-18) Consultant submitted plan for Caltrans review. (3-30-18) Caltrans provided comments for revisions. (4/13/18) Consultant submitted revised plans to Caltrans on 4/10/18 (5-4-18) Caltrans sent additional comments and consultant has revised the submittal to Caltrans on 5-4-18. US Army Corp Engineers is in the process of re-issuing the expired permit. (5-25-18) US US Army Corp Engineers re-issued the Nationwide Permit (NWP) 13 will remain valid until March 18, 2022 (6-1-18) Caltrans returns with another round (#4) of comments on the submitted plan (6-8-18) Consultant responded with revised plan to Caltrans (6-15-18) Caltrans has finished the plan review and has issued an encroachment permit. (6-22-18) Consultant started to contact the Water Board to continue the permit process. (7-13-18) Consultant resubmitted package to RWQCB for final permits. (8-24-18) Staff re-submitted the responses and attachment to the SFRWQCB to finalize the water quality certification. (8-31-2018) Consultant will follow-up with the SFRWQCB on the status of the water quality certification submittal. (11-30-18) Staff and town consultant have reached out to SFRWQCB staff regarding the status of the water quality certification. Staff will follow up the week of 12-2-18. (12-7-18) SFRWQCB has requested additional covenants as part of the water quality certification review. Staff and consultant will work with Caltrans on both the extension of the encroachment permit and potential restrictive covenant/s. (12-21-18) Consultant has initiated discussion with Caltrans regarding the restrictive agreement that the SWRCB is requesting. (1-11-19) Staff has been working with the consultant on coordinating the Restrictive Agreement required by the SWRCB. The Water Board has suggested finding a mitigation site on City-Owned property or acquiring fee title to the property. (4-5-19) Staff is anticipating a response from Caltrans and/or the SFRWQCB by the end of April.</p>

Tasks	Project Name	Project Manager	Latest Status
5	Open Space Vegetation Management (Project Described in 2016-2021 Five-Year Capital Improvement Plan page 108)	PW	<p>(4-29-16) Open Space Committee and Acterra to present project for funding at the joint Council-FIC meeting on May 31. (5-13-16) Open Space Committee discussed Acterra's three year contract proposal for restoration activity and the committee is in support of the proposed contract. (5-20-16) Acterra's quarterly report for January to April 2016 is attached. (5-27-16) Acterra completed their second year of stewardship services. Acterra's final report for May 2015 to April 2016 is attached. (6-3-16) A three year restoration program and a one year maintenance and education service agreement will be presented to Council at their June meeting. (6-23-16) Contract with Acterra has been approved. Contract being executed. (7-22-16) Contract has been executed. Acterra progress report for the months of May and June is attached. (7-29-16) Mowing of O'Keeffe and Byrne Preserve for yellow star thistle was performed. (10-14-16) As of July 1, 2016 the Acterra Stewardship Program became Grassroots Ecology. Grassroots Ecology is a fiscally sponsored project of Acterra. Grassroots Ecology quarterly report for July to September 2016 is attached. (1-13-17) Grassroots Ecology quarterly report (2016 Oct-Dec) is attached. (2-3-17) Working with Open Space Committee, the Town has received \$1,000 cost sharing from Grassroots Ecology for the request of building a 250' fence on Byrne Preserve to protect vegetation. (2-24-17) Construction of the 250' fence is tentatively scheduled for the week of 2-27-2016 (3-3-17) 250' fence at Byrne Preserve is constructed. Nearby Drainage is upgraded from 12" to 24". (5-5-17) Grassroots Ecology's quarterly report (2017 January-March) is attached. (7-21-17) Grassroots Ecology's quarterly (2017-Apr-Jun) and 2016-17 Annual Report are attached. (11-9-17) Grassroots Ecology's quarterly progress report 2017 July-September attached (12-08-17) Open Space Committee and Grassroots Ecology are preparing for another SCVWD grant application. (1-12-18) Grassroots Ecology drafted the grant application and submitted 1/12/2018 (3-2-18) Grassroots Ecology's quarterly progress report 2017 October-December attached (5-11-18) Grassroots Ecology's quarterly progress report 2018 January-March attached, Town staff has mowed invasive vegetation spots at Byrne Preserve identified by Grassroots Ecology (8-10-18) Grassroots Ecology's quarterly progress report 2018 April-Jun and year-end Report are attached. (10-25-18) Town staff met with Grassroots Ecology to discuss the program and future plans. (2-22-19) Grassroots Ecology submitted the quarterly report and invoice and made a presentation to City Council on the overall program. (3-8-19) Staff met with Open Space Committee member Sue Welch to discuss the renewal of the Grassroots Ecology Agreement. (3-22-19) Staff is reviewing the detailed scope of work that was provided by Grassroots Ecology. (4-5-19) Staff is coordinating with the barn manager and the fire district in utilization of goat herds for fuel management in the town-owned preserve. (5-10-19) Goats and goat herder are scheduled to arrive on 5-12-19. Town crew has coordinate mowing efforts with Grassroots Ecology.</p>
6	Annual Road Rehabilitation Project - 2019	JC	<p>(01-11-19) Staff is developing the list of streets that will be considered for the 2019 Annual Road Rehabilitation Project. (1-18-19) The Town has been allocated P-TAP grant funding of approximately \$18,000. Staff will coordinate on the next steps. (1-31-19) Town has received formal notification of grant award. Staff wil coordinate on payment of the town matching funds and next steps. (4-5-19) Staff is preparing the proposed Annual Road Rehabilitation street list. The Pavement CIP staff report will be included for City Council discussion in the May meeting. (5-17-19) <b>Staff will advertise the 2019 Annual Pavement Rehabilitation and Repair project on 5-17-19 as approved by City Council at the 5-16-19 City Council meeting.</b></p>
7	VTA TAC Meetings and CIP-WG Meeting	PW	<p>(1-5-18) Next VTA TAC meeting is scheduled for 1-10-18 (1-19-18) Next CIP-WG Meeting on 1-23-18 (1-26-18) Staff attended 1-23-18 CIP WG Meeting (2-9-18) Staff attended 2/7/18 VTA TAC meeting (3-2-18) Staff attended 2/27/18 VTA CIP-WG meeting (3-9-18) Staff attended 3/7/18 VTA TAC meeting (4-13-18) Staff attended 4/11/18 VTA TAC meeting (4-24-18) Staff attended 4/24/18 CIP-WG meeting, currently Measure B fund is still being frozen due to a law suit. (5-11-18) Staff attended VTA TAC meeting on 5/9/19 (5-25-18) Staff attended VTA CIP-WG May 2018 meeitng</p>

Tasks	Project Name	Project Manager	Latest Status
9	Green Infrastructure	JK	<p>(8-18-17) City Council approved Green Infrastructure (GI) Framework at the 8/17/17 Council meeting. GI Plan deadline September 30, 2019 (10-20-17) Staff begins to reach out to consultant for the Green Infrastructure Plan (11-3-17) Staff met with the consultant to solicit for proposal (4/13/18) Green Infrastructure Plan Consultant Budget will be presented in the FY2018-19 budget (6-22-18) City Council approved the budget for the green infrastructure plan consulting service at 6/21/18 Council meeting. (8-3-18) Staff will prepare staff report and resolution to award consultant contract for the development of the Green Infrastructure Plan. (8-17-18) Council approved the resolution to award consultant contract to EOA Inc. for the development of the Green Infrastructure Plan. Staff will prepare the consultant services agreement and will schedule a kickoff meeting with the consultant. (8-24-18) Staff and consultant are scheduled to meet to discuss the scope of work on 9-5-18. (9-7-18) Staff met with the consultant to discuss scope of contract. (12-21-18) Staff and consultant are gathering relevant information in preparation for the Green Infrastructure Plan. (4-5-19) Staff is reviewing the draft Green Infrastructure Prioritization Memo prepared by EOA. Staff is also reviewing the technical memo prepared by the OSC on potential locations for GI applications. (5-10-19) Staff is reviewing the draft Green Infrastructure Plan and evaluating the funding options to be included in the report.</p>
11	Summerhill Ave Pathway Project	PW	<p>(11-17-17) Staff completed the neighborhood outreach with the most impacted 5 residents on Summerhill Ave. All 5 residents are in supportive of the pathway project but would require some mitigations to reduce the impact. Staff and Pathway Committee will send out letters to the rest of residents on Summerhill Ave to notify residents about the project and soliciting for feedback. (12-08-17) Staff made status report at the Nov/Dec Pathways Committee meeting. (12-15-17) Staff sent out letters to the remaining property owners on Summerhill Ave to solicit for support and input (4-27-18) Pathways Committee has identified this to be one of the priority projects, staff will budget for design in FY 2018-19 (6-22-18) City Council approved the budget for this project (design) at 6/21/18 Council meeting. (9-7-18) Staff walked the limits of the Summerhill Avenue Pathway Project with pathway committee member Bob Elson. Staff will provide budget allocation information for the project. (11-15-18) Staff will evaluate design options and will prepare an RFP for design accordingly. (11-30-18) Staff will prepare an informal RFP for consultant services to provide Survey and Topographic mapping. (1-18-19) Staff will issue the informal RFP the week of 1-21-19. (1-25-19) Staff has issued an informal RFP for topographic mapping/survey services with proposals due 2-6-19. (2-22-19) The Town received only one proposal for topographic mapping RFP. Staff is reviewing the proposal and evaluating if the RFP will be re-issued. (3-1-19) Staff is reviewing the draft Summerhill conceptual plan and estimate prepared by Pathway Committee member Bob Elson.</p>
12	Westwind Barn Improvement Paddock and Landscape Projects (supporting Parks & Recreation)	JC/PW	<p>(2-2-2018) As directed, Public Works staff to assist Parks and Recreation capital improvement project. Initial meeting set on 1-11-2018 with WWB manager and P&amp;R Supervisor. Staff is waiting for WWB manager and P&amp;R supervisor to pass on project specific information. (2-16-18) WWB landscape contract began this week to install railroad tie retaining wall. Staff is finalizing the plan and spec for the Paddock replacement project. (2-23-18) Landscape improvement is completed, Paddocks improvement will be advertised and bid open on March 28, 2018 (3-16-18) Staff administrated a landscape contractor to plant vegetation within the newly installed landscape area (3-30-18) One bid submitted, staff is evaluating the bid. (4/13/18) Staff will recommend to reject the received one bid at April 2018 Council meeting due to high cost. Staff will evaluate the alternative solution after the bid rejection. (4-20-18) City Council rejected the one bid received at 4/19/18 Council meeting. Staff will evaluate the alternative solution (6-22-18) City Council approved the budget for this project at 6/21/18 Council meeting, PW staff will assist to administer the project bidding and construction (7-13-18) Project is out for advertisement. Bid open on 8/1/2018. (8-3-18) Three bids were received and a staff report will be prepared based on staff recommendation. (8-17-18) Council rejected all bids received. Staff will re-evaluate the scope of the project and will present a recommendation for consideration. (10-19-18) Town received delivery of ECO Greengrids for paddock improvements and tentative schedule for installation is 10/29/2018. (10-25-18) Town crew completed rehabilitation of one horse paddock using the Green Ecogrid panels. (11-2-18) Town crews began installation of the second paddock (pilot project). (11-9-18) Town staff completed the installation of the second paddock.</p>

Tasks	Project Name	Project Manager	Latest Status
13	Pathway Impact Fee Study	PW	<p>(3-16-18) Staff received direction to initiate Pathway Impact Fee study. (4/13/18) RFP issued. Due date is 4/20/18 (4-27-18) RFP due date extended to 4/30/18 (5-4-18) Staff received two proposals and will finalize the consultant selection next week. (5-18-18) Consultant's been selected. Staff had a Kick off meeting with the consultant (6-22-18) Staff has provided feedback to the consultant for the draft study (7-13-18) Staff has reviewed the 2nd draft report and provided feedback. (10-19-18) Staff scheduled to meet with Matrix (Consultant) to discuss details of the report. (11-30-18) Staff is reviewing the draft report prepared by the consultant. (12-7-18) Staff has provided comments to the consultant and revisions will be submitted for review by 12/17. (2-22-19) Staff will introduce the draft Pathway Fee Study at the Pathway Committee meeting scheduled for 2-25-18. (3-1-19) Staff will coordinate with CAO and consultant to address questions regarding the draft Pathway Fee Study. (3-8-19) Staff had a conference call with the CAO and the consultant to discuss comments on the draft Pathway Fee Study. Consultant will make revisions and re-submit to Staff and CAO for review. (4-5-19) Consultant has resubmitted the final draft Pathway Fee Study report that incorporates staff and CAO comments. (4-19-19) Staff and CAO provided additional comments and consultant will incorporate in the Final Pathway Fee Study. This item will be introduced at the May City Council Meeting. (5-17-19) Staff received direction from the City Council at the 5-16-19 meeting to take steps to prepare the Development Impact Fee for Pathways.</p>
14	Maintenance Work of the Week	PW	<p>(7-20-18) Maintenance crew started annual road crack sealing for four straight weeks. (8-3-18) The maintenance crew is anticipating completion of crack sealing by 8/24. (8-17-18) Staff is working will be soliciting quotes for herbicide spraying based on the OSC's stinkwort survey map of the town's roadway system. Staff will present quotes for consideration by 8/24. (8-24-18) Staff received a quote for the herbicide spraying and a tentative start date of 9-17-18. Staff will prepare and mail notification letters by 8-29-18. (9-14-18) Staff confirmed with contractor that stinkwort spraying will begin on 9-17-18. (9-21-18) Contractor completed spraying on 9-19-18. (12-7-18) Town crew removed and replaced asphalt at Tapa Way and Moody Road (bridge approaches) to rebuild the settled pavement. Excess asphalt was used to install curb along La Cresta Drive to address soil erosion as well as filled various potholes on various locations. (1-11-18) Town crew responded to several downed trees during the last storm event. The town received delivery of the newly purchased tractor mower. (1-18-19) Early in the week, DPW engineers conducted visual inspection of know hotspot areas in anticipation of the heavy rains predicted. Town crew cleared catch basins and swept known areas of ponding. Town crew members were onsite during the heavy rain storms on 1-16-19 and responded to several downed-tree calls and assisted in the Taafe Road closure due to a downed PG&amp;E line. Crew members followed up with cleaning and clearing roadways on 1-17-2019. (2-22-19) Town crew responded to a call from the sherriff department regarding a vehicle accident due to black ice at or near Page Mill Road and Moon Lane. Town crew salted the roadway and set up caution signs along Page Mill Road. Town crew and engineers continue to monitor roadway conditions. (3-22-19) The Town has purchased the Mean Green Mower for the maintenance of the Purissima Hills Ball Fields/Park. The anticipated delivery date is 3-22-19. (4-5-19) Town crew repaired a water line break at Purissima Hills Park. Town crew also resolved the building alarm communication issue. (5-10-19) Town crews continue to mow along roadway and offsite paths as well as Town lands.</p>

Tasks	Project Name	Project Manager	Latest Status
<b>Sewer and Stormwater Report</b>			
<b>1</b>	<b>Sewer Operations</b>	PW	<p>(7-20-18) City Council adopted the resolution authorizing the City Manager to accept the second amendment for WBSD Maintenance Services. (7-27-18) Staff is working with WBSD on the O&amp;M plan. WBSD will present the second amendment to the District Board on August 8. (8-3-18) May and June 2018 O&amp;M summaries are attached. (8-10-18) Town staff is scheduled to meet with WBSD staff on 8-13-18 to discuss the scope of the second amendment to the Maintenance Service Agreement. (8-17-18) Town received the signed second amendment to the Maintenance Service Agreement from WBSD and will return a fully executed agreement for their files. Staff met with WBSD staff to discuss the scope of work for the maintenance agreement. Staff certified "No-Spill" reports for the months of June and July. (8-24-18) Staff met with WBSD to discuss the short and long-term O&amp;M and CCTV inspection plan. (8-31-18) July 2018 O&amp;M summary is attached. (10-19-18) Staff is reviewing the draft Year-End Report prepared by VWHA. Staff is reviewing draft August and September WBSD invoices. Staff certified "No Spill" reports for August and September. (11-9-18) Staff met with WBSD to discuss potential manhole lid replacements, comments on the August invoice, importing root foam data on Lucity, current maintenance progress and reassignment of several HFC segments to the PM maintenance. (11-15-18) Staff received a quote for the manhole lid replacements and will evaluate the feasibility of implementation (i.e. appropriate sizing). (11-30-18) 2018 August O&amp;M summary is attached. (12-7-18) Staff is scheduled to meet with WBSD the week of 12/10 to discuss various O&amp;M items. (1-11-18) Staff is reviewing the revised August invoice provided by WBSD. Staff will begin review on September invoice once the August invoice is finalized. (1-18-19) Staff certified the December "No-Spill" report and updated the CIWQS Questionnaire. Pump No. 2 sent out failure alarms during the heavy rain storm on 1-16-19 and town crew coordinated with WBSD to get the pump back in service. (1-25-19) Town staff and contractor responded to a report of an SSO at 11545 Crestridge Drive. SSO occurred at a manhole that is not currently shown on maps and town has reached out to Los Altos and Santa Clara County for record maps and development maps. (1-31-19) Kaho Kong joined the Town to fill the Senior Engineer vacancy. Staff met with West Valley Sanitation District Staff to discuss the District's operation and maintenance program including the utilization of Lucity and GIS. Staff posted the updated August Progress Report from WBSD. Staff completed the SSO investigation and will be submitting the SSO report on CIWQS. (2-22-19) September 2018 O&amp;M summary is attached. Staff is scheduled to meet with WBSD the week of 2-25-19. (3-1-19) Staff met with WBSD to discuss the progress, timing, and accuracy of the monthly progress reports. WBSD stated that they would like the town to consider replacing large and heavy manholes lids at which point staff asked for an inventory and list of the proposed manhole lid replacements. Staff also discussed the overall Sewer Maintenance Program and Lucity Database with WBSD. Staff certified the Category 3 SSO report at 11625 Par Avenue. (3-22-19) October 2018 O&amp;M Summary is attached. Staff is reviewing the manhole inventory list provided by WBSD as part of their request for the Town to consider manhole lid replacements due to weight and configuration. (3-29-19) Town staff met with WBSD to discuss monthly progress, manhole replacement proposal from WBSD, and past-due invoices. (4-5-19) Staff certified the "No Spill" reports for the months of February and March. (5-10-19) Staff certified the "No Spill" report for the month of April. Staff posted the O&amp;M reports for the months of November, December, January.</p>

Tasks	Project Name	Project Manager	Latest Status
2	Wet weather flow monitoring	PW	<p>(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-5-16) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in progress. (4-8-16) Consultants removed the flowmeters and are downloading the data. (5-6-16) Staff should be receiving flow data for review within two weeks. (5-27-16) Staff following up with consultant to check on the status of the flow data. (6-3-16) Staff received draft flow data from the consultant for review. Consultant working on report. (6-16-16) Staff received draft report for review. (7-29-16) Consultant working on finalizing the report to incorporate Town comments. (8-5-16) Consultant is scheduled to submit the final report on 8-12. (8-12-16) Consultant submitted the final report on 8-8. (8-19-16) Final Flow Monitoring and Inflow-Infiltration report is attached. Data from the report will be used for the Sanitary Sewer Master Plan development. Staff also reviewing the report for average residential flow and analyzing inflow-infiltration issues to be addressed. (1-20-2017) VWHA completed their effort to estimate average daily flow using the 2016 flow monitoring data. Staff is reviewing the preliminary report prior to discussion with the Cities of Los Altos and Palo Alto. (2-3-2017) At the request of the vice-chair, the preliminary report was sent to Finance and Investment Committee for review. (6-16-17) Staff still has not received comments from the Cities. However, since water consumption data is going to be used as the primary data to calibrate the hydraulic model after meeting with the master plan team, VWHA is going amend the average flow calculation based on water consumption data. (8-4-2017) VWHA provided an updated draft average flow calculation technical memo. Staff provided the updated draft to Vice Chair of FIC. (12-1-2017) Staff had discussions with Los Altos and Palo Alto about the flow monitoring report and will resume discussions later. (4-6-2018) Staff instructed VWHA to update the flow monitoring report per discussions with LA and PA to include the water consumption data through 3/31/2018.</p>
3	2018 Sanitary Sewer Repair and Replacement Project	PW	<p>(2-2-18) Staff has began the review and work with consultants for CIP project list. (5-11/18) Staff has finalized the CIP list and will bring the specifications for Council approval at at the May Council Meeting. (5/18/2018) Council approved Bid Specifications and authorized staff to advertise 2018 Sewer Repair and Rehab Project. (6-1-18) Prebid Meeting was held on 6/1/18 (6/5/18) Four bids were received, staff will evaluate the bid result and bring it to June City Council meeting (6-22-18) Staff Requested to continue the bid Award to July 2018 Council meeting. (7-20-18) City Council adopted the resolution rejecting all bids and authorizing staff to advertise for bids. (8-10-18) Town received three (3) bids and will prepare staff report recommending award of contract. (8-17-18) Council approved staff's recommendation to award the contract to C2R Engineering. Staff will schedule a pre-construction meeting for the week of September 4. Staff will solicit bids for inspection services for this project. Staff will coordinate to ensure that there are no conflicts with the pavement rehabilitation project. (8-24-18) Staff transmitted the award of contract to C2R Engineering. Staff met internally to coordinate the construction schedules for the pavement and sewer CIP to avoid potential conflicts. (9-14-18) Staff has scheduled a pre-construction meeting for 9-20-18 with a tentative start date of 9-24-18. (9-21-18) C2R will begin sewer CIP on 9-24-18. Staff will update the locations shown on the town website based on the contractor's schedule. (10-19-18) Contractor completed CCTV validation of CIP segments. Town received the County encroachment permit for one of the repair segments. (10-26-18) The project is 63% complete. (11-9-18) Staff anticipates completion of the CIP project by 11-21-18. (11-30-18) Contractor has completed the base project and will be completing one additional segment (CCO) weather-permitting. (1-18-19) Contractor completed base project and CCOs on 12/13/18 and will be submitting post-construction CCTV inspection videos for staff review. (4-5-19) Staff is preparing the proposed Sewer Rehabilitation and Replacement list. The Sewer CIP staff report will be included for City Council discussion in the May meeting. (5-17-19) <b>City Council accepted the 2018 Sanitary Sewer Repair and Replacement project as complete. Staff will advertise the 2019 Annual Sanitary Sewer CIP project on 5-17-19 as approved by City Council at the 5-16-19 City Council meeting.</b></p>

Tasks	Project Name	Project Manager	Latest Status







## Build Greener in Your Community

### Proposed energy code amendments encourage cost-effective, emissions-free building

- ✓ For no additional cost to building owners, communities can encourage construction of new buildings that are safer, healthier, and emissions-free
- ✓ Adopting amendments to the state energy code will encourage new construction of buildings utilizing electricity rather than natural gas for space and water heating
- ✓ Acting immediately means we will be building more clean buildings now – versus new buildings that will pollute our environment for decades to come

### SITUATION

- Most local homes and businesses now utilize electricity that is carbon-free, from wind, solar, and hydro sources – reducing area-wide GHG emissions by 16+% since 2015
- However, most homes and businesses still use natural gas for space and water heating – resulting in one-third of all GHG emissions in our area – and most vehicles still use gasoline or diesel, accounting for nearly half of all GHG emissions
- For a healthier environment and to combat climate change, California and our local communities have prioritized ongoing reduction of GHG emissions – targeting reductions of 50% by 2030 and 80% by 2050
- New buildings that utilize natural gas versus clean electricity will generate additional GHG emissions for decades – counter to local climate action goals

### SOLUTION

- Given a carbon-free power supply, buildings and vehicles that run on clean electricity rather than fossil fuels reduce emissions to nearly zero
- The most cost-effective time to address building electrification and vehicle charging is when new buildings are being constructed, rather than paying more later to retrofit
- Construction and operating costs for new all-electric buildings are typically less than 'mixed fuel' buildings – those that use both electricity and natural gas

### HOW

- Building codes significantly influence the choices that are made during new construction processes. By adopting a local amendment to the codes (aka establishing a "Reach Code"), cities can encourage the selection of healthier, safer, emissions-free buildings with greater access to electric vehicle charging.

**SVCE is offering a \$10,000 incentive to each city that brings reach codes to their council.**



#### **All Electric Home**

- Zero emissions
- Lower construction cost



#### **Mixed Fuel Home (Gas & Electric)**

- 4 metric tons of CO<sub>2</sub>/yr
- Higher construction cost

## **DETAILS**

- **All-Electric:** Adopting the 2019 California building code without amendments for buildings using electricity for space and water heating, preserves the option that is the lowest cost-to-build, healthiest, safest and best for the environment.
- **Mixed Fuel:** For buildings using natural gas for space and water heating, adopting an amendment (Reach Code) to require a greater degree of energy efficiency than specified the 2019 California building code will help reduce GHG emissions from natural gas if used, while encouraging all-electric construction and still allowing choice; the Reach Code is state-validated as cost-effective, meaning energy efficiency improvements will pay for themselves in lower operating costs.
- **Electric Vehicles:** An EV Reach Code will make new buildings more ready for electric vehicle charging, building for a clean transportation future during construction – and saving millions in future retrofit costs. Santa Clara County leads the nation in EV adoption, and demand for EV charging will be growing rapidly for years to come.

**ACTION: Support your community's effort to establish Reach Codes to encourage emissions-free buildings and more electric vehicle charging**

## **COMMON QUESTIONS**

### **Who is leading this effort?**

Silicon Valley Clean Energy, Peninsula Clean Energy and the San Mateo County Office of Sustainability are partnering with local jurisdictions across Santa Clara and San Mateo counties to lower carbon emissions.

### **When will the new codes be adopted?**

Every three years, the California Energy Commission provides new building energy codes for adoption by cities and counties. All new building codes must be approved by the governing city council or board of supervisors prior to implementation. The upcoming code will be voted upon in 2019, prior to implementation in January 2020.

### **Does this ban natural gas?**

NO. Amending the energy code still allows for developers to use mixed-fuel, both electric and gas. Communities are moving away from an efficiency paradigm and toward an emissions paradigm. Developing all-electric is the lowest-cost option - as well as the being safer, healthier, and emissions-free.

To learn more visit [SiliconValleyReachCodes.org](https://SiliconValleyReachCodes.org), or to address any questions, please contact:

**John Supp**  
Account Services Manager  
[john.supp@svcleanenergy.org](mailto:john.supp@svcleanenergy.org)

OR

**Aimee Bailey**  
Director of Decarbonization & Grid Innovation  
[aimee.bailey@svcleanenergy.org](mailto:aimee.bailey@svcleanenergy.org)



**Santa Clara County Office of the Sheriff  
Weekly Activity Summary  
5/6/2019 – 5/12/2019  
LOS ALTOS HILLS**



PATROL ACTIVITY SUMMARY			
DATE	BEAT	ACTIVITY	COMMENTS
5/6	L1	Identity Theft	On 5/6, the victim received information indicating unknown suspect(s) used the victim's personal information to obtain employment, causing the victim to incur a tax bill for unreported income, for an unknown total loss. The victim lives in Los Altos Hills.
5/7	L1	Mail Theft	On 5/7, mail stolen by unknown suspect(s) from the mailboxes of residences in the 13000 block of La Paloma Road and the 13000 block of Robleda Road was found in the 14000 block of Donelson Place. The total amount of loss or and/or damage is unknown.
5/12	L3	Non-Injury Collision	Occurred at 7:31 PM at Saddle Mountain Drive and Stirrup Way.

DATE/TIME	BEAT	EVENT	PRIORITY LEVEL	RESPONSE TIME	TYPE	LOCATION	INFORMATION
<b>DISTURBANCES</b>							
5/10/2019 20:45	L3	19-130-0398	3	7m 4s	415E	GIGLI CT @ ELENA RD	INVESTIGATED
5/10/2019 15:38	L4	19-130-0249	2	10m 39s	415F	LA LOMA DR @ SUMMIT WOOD RD	INVESTIGATED
5/12/2019 0:15	L1	19-132-0011	3	24m 36s	415FC	ALICANTE LN @ MANUELLA RD	INVESTIGATED
5/12/2019 20:10	L5	19-132-0346	3	7m 10s	415N	PROSPECT AV @ EMERALD HILL LN	INVESTIGATED
5/11/2019 20:32	L4	19-131-0377	3	10m 29s	415P	MOODY CT @ SHERLOCK RD	INVESTIGATED
5/11/2019 23:01	L5	19-131-0441	3	9m 40s	415P	JESSICA LN @ DAWSON DR	INVESTIGATED
<b>CRIMINAL THREATS</b>							
5/6/2019 10:29	L4	19-126-0155	3	13m 34s	422	BYRNE PARK LN @ DEER SPRINGS WY	INVESTIGATED

**THEFT**

5/9/2019 9:51	L1	19-129-0108	3	49m 29s	484	LA CRESTA DR @ NINA PL	INVESTIGATED
---------------	----	-------------	---	---------	-----	------------------------	--------------

**MAIL THEFT**

5/7/2019 10:57	L1	19-127-0151	3	41m 4s	530.5E	DONELSON PL @ FREMONT RD	INVESTIGATED
----------------	----	-------------	---	--------	--------	--------------------------	--------------

**PUBLIC INTOXICATION**

5/12/2019 23:03	L1	19-132-0402	2	11m 12s	647F	PURISSIMA RD @ ARASTRADERO RD	INVESTIGATED
-----------------	----	-------------	---	---------	------	-------------------------------	--------------

**PHONE THE OFFICE**

5/7/2019 11:48	L4	19-127-0188			1021	71L1	COMPLETE
5/7/2019 14:18	L1	19-127-0274			1021	71L1	COMPLETE
5/9/2019 13:16	L5	19-129-0264			1021	71C1	COMPLETE

**FIREARMS  
DISCHARGED**

5/12/2019 14:39	L1	19-132-0226	2	6m 48s	1057	WESTWIND WY @ LA PALOMA RD	INVESTIGATED
-----------------	----	-------------	---	--------	------	----------------------------	--------------

**ANIMAL COMPLAINT**

5/8/2019 20:49	L1	19-128-0458			1091	ORTEGA DR @ ST FRANCIS DR	INVESTIGATED
5/11/2019 21:02	L1	19-131-0389	3	21m 8s	1091	VISTA SERENA @ O'KEEFE LN	INVESTIGATED
5/12/2019 10:20	L1	19-132-0117	3	7m 58s	1091	ESTACADA DR @ SALTAMONTES WY	INVESTIGATED
5/12/2019 18:57	L1	19-132-0325			1091B	CONCEPCION RD @ BIRCH HILL WY	INVESTIGATED
5/7/2019 18:08	L4	19-127-0383	3	19m 25s	1091C	MOODY RD @ EL MONTE RD	INVESTIGATED
5/8/2019 18:30	L1	19-128-0403	3	121m 9s	1091C	ORTEGA DR @ ST FRANCIS DR	INVESTIGATED
5/9/2019 10:30	L1	19-129-0137			1091D	ORTEGA DR @ ST FRANCIS DR	INVESTIGATED

**PEDESTRIAN STOP**

5/11/2019 19:44	L5	19-131-0357			1095	CAMINO HERMOSO @ RAVENSBURY AV	WARNING ISSUED
-----------------	----	-------------	--	--	------	--------------------------------	----------------

**ABANDONED VEHICLE**

5/7/2019 9:18	L1	19-127-0095			1124	WESTWIND WY @ LA PALOMA RD	INVESTIGATED
---------------	----	-------------	--	--	------	----------------------------	--------------

**TRAFFIC HAZARD**

5/8/2019 16:14	L3	19-128-0337			1125	PAGE MILL RD @ ARASTRADERO RD	INVESTIGATED
----------------	----	-------------	--	--	------	-------------------------------	--------------

**SUSPICIOUS VEHICLES**

5/6/2019 9:59	L1	19-126-0133			1154	RHODA DR @ PURISSIMA RD	INVESTIGATED
5/6/2019 21:19	L1	19-126-0458			1154	PURISSIMA RD @ SAMUEL LN	INVESTIGATED
5/11/2019 11:06	L4	19-131-0136			1154	MOODY CT @ SHERLOCK RD	INVESTIGATED
5/12/2019 9:19	L1	19-132-0095			1154	ANACAPA DR @ VISCAINO RD	CITATION ISSUED

**TRAFFIC COLLISION**

5/12/2019 19:31	L3	19-132-0334	3	8m 43s	1182	SADDLE MOUNTAIN DR @ STIRRUP WY	INVESTIGATED
-----------------	----	-------------	---	--------	------	---------------------------------	--------------

**VEHICLE STOPS**

5/6/2019 1:50	L3	19-126-0027			1195	I-280 @ PAGE MILL RD	WARNING ISSUED
5/6/2019 2:05	L5	19-126-0029			1195	EL MONTE RD @ STONEBROOK DR	WARNING ISSUED
5/6/2019 2:35	L2	19-126-0031			1195	I-280 @ MAGDALENA RD	WARNING ISSUED
5/6/2019 21:52	L1	19-126-0475			1195	I-280 @ EL MONTE RD	CITATION ISSUED
5/9/2019 10:05	L2	19-129-0118			1195	S EL MONTE AV @ SUMMERHILL AV (MX)	CITATION ISSUED
5/9/2019 10:42	L3	19-129-0146			1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
5/9/2019 11:13	L1	19-129-0167			1195	TORELLO LN @ MANUELLA RD	CITATION ISSUED
5/9/2019 11:52	L5	19-129-0217			1195	STONEBROOK DR @ EL MONTE RD	CITATION ISSUED
5/9/2019 14:13	L3	19-129-0294			1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
5/9/2019 14:30	L3	19-129-0303			1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
5/9/2019 17:49	L3	19-129-0389			1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
5/10/2019 18:11	L1	19-130-0336			1195	ARASTRADERO RD @ PURISSIMA RD	WARNING ISSUED
5/11/2019 12:49	L2	19-131-0175			1195	S EL MONTE AV @ SUMMERHILL AV	CITATION ISSUED
5/11/2019 13:11	L2	19-131-0183			1195	S EL MONTE AV @ SUMMERHILL AV	CITATION ISSUED
5/11/2019 13:35	L2	19-131-0197			1195	S EL MONTE AV @ SUMMERHILL AV	CITATION ISSUED
5/12/2019 23:36	L3	19-132-0412			1195	PAGE MILL RD @ I-280	WARNING ISSUED

**RECKLESS DRIVING**

5/7/2019 12:56	L2	19-127-0230			23103	MAGDALENA RD @ I-280	INVESTIGATED
5/8/2019 17:53	L1	19-128-0384	3	7m 27s	23103	FREMONT RD @ ALEXANDER PL	INVESTIGATED

**DUI**

5/9/2019 23:37	L1	19-129-0535			23152	I-280 @ EL MONTE RD	INVESTIGATED
----------------	----	-------------	--	--	-------	---------------------	--------------

**ALARM CALLS**

5/8/2019 12:42	L3	19-128-0226	2	17m 13s	AC	ROBLE BLANCO @ PASEO DEL ROBLE	FALSE ALARM
5/6/2019 15:51	L1	19-126-0330	2	10m 25s	1033A	ROBLE LADERA RD @ VISCAINO RD	FALSE ALARM
5/7/2019 14:24	L4	19-127-0276			1033A	BLUE OAKS PL @ CHAPARRAL WY	CANCELLED
5/8/2019 18:04	L2	19-128-0389	2	11m 58s	1033A	DAWNRIDGE DR @ MAGDALENA RD	FALSE ALARM
5/10/2019 9:49	L3	19-130-0103			1033A	BLACK MOUNTAIN RD @ EDGERTON RD	CANCELLED
5/10/2019 13:54	L3	19-130-0210	2	10m 17s	1033A	WRIGHT WY @ ELENA RD	FALSE ALARM
5/10/2019 22:24	L1	19-130-0451			1033A	LA PALOMA RD @ WESTWIND WY	CANCELLED
5/10/2019 22:52	L5	19-130-0463	2	10m 50s	1033A	OAK KNOLL CL @ STONEBROOK DR	FALSE ALARM
5/11/2019 8:53	L3	19-131-0091			1033A	EL MONTE RD @ STONEBROOK DR	CANCELLED
5/11/2019 18:28	L5	19-131-0325	2	17m 36s	1033A	OLIVE TREE LN @ BLANDOR WY	FALSE ALARM
5/11/2019 20:17	L3	19-131-0373	2	14m 27s	1033A	NATOMA RD @ VIA CORITA	FALSE ALARM
5/12/2019 11:38	L5	19-132-0156			1033A	LAURA CT @ KATE DR	CANCELLED

**9-1-1****ABANDONED CALLS**

5/6/2019 7:27	L1	19-126-0067			911CEL	MIRANDA RD @ WILD PLUM LN	INVESTIGATED
5/6/2019 9:10	L3	19-126-0110			911CEL	ARASTRADERO RD @ I-280	INVESTIGATED
5/7/2019 8:24	L2	19-127-0067			911CEL	DAWNRIDGE DR @ MAGDALENA RD	INVESTIGATED
5/8/2019 12:18	L1	19-128-0213			911CEL	ORTEGA DR @ ST FRANCIS DR	INVESTIGATED
5/9/2019 11:34	L3	19-129-0200			911CEL	VIA CERRO GORDO @ BRIONES WY	INVESTIGATED
5/9/2019 21:28	L3	19-129-0496			911CEL	ELENA RD @ JOSEFA LN	INVESTIGATED
5/10/2019 14:59	L5	19-130-0230			911CEL	EL MONTE RD @ STONEBROOK DR	INVESTIGATED
5/10/2019 15:14	L2	19-130-0237			911CEL	I-280 @ MAGDALENA RD	INVESTIGATED
5/11/2019 17:35	L4	19-131-0298			911CEL	DEER SPRINGS WY @ BYRNE PARK LN	INVESTIGATED

5/12/2019 21:39	L1	19-132-0375			911CEL	FREMONT RD @ CONCEPCION RD	INVESTIGATED
<b>CITATION</b>							
5/12/2019 9:55	L5	19-132-0104			CITE	LAURA CT @ KATE DR	CITATION ISSUED
<b>CITIZEN FLAG-DOWN</b>							
5/6/2019 15:29	L4	19-126-0318			FLAG	MOODY RD @ MOODY CT	INVESTIGATED
5/12/2019 14:29	L5	19-132-0219			FLAG	KATE DR @ LAURA CT	INVESTIGATED
5/12/2019 17:50	L4	19-132-0305			FLAG	MOODY RD @ TEPA WY	INVESTIGATED
<b>FOUND PROPERTY</b>							
5/11/2019 18:00	L6	19-131-0308	3	84m 55s	FNDPRP	W LOYOLA DR @ ROLLY RD	INVESTIGATED
<b>FOLLOW-UP</b>							
5/12/2019 0:02	L2	19-132-0002			FU	NICOLE LN @ SUMMERHILL AV	COMPLETE
<b>INFORMATION ONLY</b>							
5/6/2019 17:49	L3	19-126-0381			INFO	EL MONTE RD @ STONEBROOK DR	INFORMATION GIVEN
5/6/2019 17:55	L1	19-126-0386			INFO	NEW BRIDGE DR @ LA PALOMA RD	INFORMATION GIVEN
5/7/2019 18:35	L3	19-127-0393			INFO	ELENA RD @ VINEDO LN	INFORMATION GIVEN
5/10/2019 12:22	L1	19-130-0176			INFO	I-280 @ EL MONTE RD	INFORMATION GIVEN
5/12/2019 5:54	L5	19-132-0069			INFO	OAK PARK CT @ OAK KNOLL CL	INFORMATION GIVEN
5/12/2019 17:30	L4	19-132-0297			INFO	ALTAMONT RD @ ALMADEN CT	INFORMATION GIVEN
5/12/2019 15:21	L1	19-132-0252			INFO	WESTWIND WY @ LA PALOMA RD	INFORMATION GIVEN
<b>MUNICIPAL CODE VIOLATION</b>							
5/7/2019 10:39	L4	19-127-0140	3	16m 46s	MUNI	SHERLOCK RD @ MOODY CT	INVESTIGATED
<b>PATROL CHECKS</b>							
5/6/2019 9:47	L1	19-126-0126			PATCK	PURISSIMA RD @ SAMUEL LN	COMPLETE
5/6/2019 16:35	L1	19-126-0350			PATCK	PURISSIMA RD @ SAMUEL LN	COMPLETE

5/10/2019 23:33	L5	19-130-0475			PATCK	STONEBROOK DR @ ONEONTA DR	COMPLETE
5/11/2019 11:53	L4	19-131-0158			PATCK	MOODY CT @ SHERLOCK RD	COMPLETE
<b>SPECIAL ASSIGNMENT</b>							
5/11/2019 8:00	L4	19-131-0071			SA	ALTAMONT RD @ BLACK MOUNTAIN RD	COMPLETE
<b>STRANDED MOTORIST</b>							
5/6/2019 10:12	L2	19-126-0143			STRAND	MAGDALENA RD @ I-280	INVESTIGATED
<b>TRAFFIC MONITORING</b>							
5/8/2019 8:49	L1	19-128-0094			TRAFF	FREMONT RD @ FREMONT PINES LN	CITATION ISSUED
<b>SUSPICIOUS CIRCUMSTANCES</b>							
5/6/2019 11:51	L1	19-126-0197	3	7m 45s	UNKCIR	WILDCREST DR @ ROBLEDA RD	INVESTIGATED
<b>WELFARE CHECKS</b>							
5/6/2019 14:36	L4	19-126-0285	3	7m 44s	WELCK	FRANCEMONT DR @ MOODY RD	COMPLETE
5/7/2019 18:54	L2	19-127-0402	2	7m 9s	WELCK	MAGDALENA AV @ DAWN RIDGE DR	COMPLETE

**Note:** The target response time for priority level 1 calls is 9 minutes, for priority level 2 calls it is 14 minutes, and for priority level 3 calls it is 25 minutes. Response times are only available for some calls for service and not for self-initiated activity.

