



Town Manager's Report for February 22 - 26, 2016

Items to report on this week include the following:

Planning/ Building/ Engineering Update:

The City **Engineer's Report** is attached. Items in **red text** mark status changes from the previous report. The December 2015 Sewer O&M Report is also attached.

Public Safety Update:

The Sheriff's **weekly report** is attached.

Administrative Services Update:

The Administrative Services Department kicked off the 2016/17 budget process, this week. The 2016/17 budget will include a 5-year capital program budget. Staff will be meeting with committee members the coming weeks to introduce the budget process and to get inputs for the upcoming year.

Parks and Recreation Update:

The Los Altos Hills [Spring/Summer Activity Guide](#) was mailed this week. Residents should receive it this weekend. Contracts have been sent and classes are loaded. The first 4-week ad ran in the Town Crier and one in Bay Area Parent Magazine mentioning the release. Guides were also delivered to the Los Altos Library, Town Crier, Westwind Community Barn, Los Altos Chamber of Commerce, Deer Hallow Farm and Los Altos Senior Center.

Staff met with **Victoria Dye Equestrian**. Attached please find the February monthly report and January profit loss statement.

[Pathways Run/Walk](#) registration kicked off last week we currently have 40 registered.

The Youth Commission will be holding the [Leadership Conference](#) Sunday, March 6 from 10:00am-1:00pm at the Dana Center, Hidden Villa.

Feel free to call or e-mail with any questions.

Thanks.

Carl

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
1	I-280/Page Mill Interchange	<p>(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to 3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used. Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that VTA may be able to provide \$250k for the project. County is estimating the cost may be about \$450k and is looking for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan and will likely be providing comments. (1-8-16) VTA has identified \$250K in leftover Measure B funding and is going to the VTA committees in January to start the process of allocating this funding to the County's interim plan. County staff will also apply for \$150K in TFCA grant funding. With an estimated cost of \$480k for design and construction, County is about \$80k short. County may be reaching out to Los Altos Hills and Palo Alto for cost sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of \$250,000 of measure B fund for the County's interim plan. The committee voted unanimously to approve the allocation of funds. (1-22-16) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan. County will be hiring design consultant to develop the draft plans for the public input process. County will also be working with VTA to apply for grant funding.</p>
2	El Monte Road Rehabilitation Project	<p>(10-30-15) Reimbursement check received for about 80% of grant amount. Final reimbursement request documentation will need to be prepared after project closeout and final retention payment has been made. (11-5-15) Project to be presented to Council at the November meeting for acceptance and release of retention. (11-20-15) Council approved the acceptance of the project at the November meeting. Staff to record notice of completion. (11-25-15) Notice of completion recorded. (12-4-15) Retention payment to be made after completion of 30 day recording period. Final reimbursement paperwork to be processed after payment of retention. (1-8-16) Staff submitted reimbursement paperwork to Caltrans for review. Caltrans staff provided comments and staff resubmitted documents. Caltrans staff reviewing reimbursement request. (2-19-16) Caltrans local assistance approved the payment request and forwarded to Caltrans headquarters for review.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
3	Miranda Road Path	<p>(8-21-15) Final plans sent to pathway committee and neighborhood representative. Pathway committee to review and discuss priority to make recommendation to council. (8-28-15) Pathway committee recommends moving forward with the Miranda Path. Item to be presented to Council for approval. (9-4-15) Staff notified neighbor representative of status. Item to be discussed at the September Council meeting. (9-11-15) Staff will be requesting authorization to solicit construction bids for the project at the September 17 Council meeting. (9-18-15) Council approved the project to be advertised for bids. (10-9-15) Project scheduled to be advertised on 10-14-15. Bid opening scheduled for November 18, 2015. (10-25-15) project has been advertised. (11-20-15) Bids were opened on November 18, 2015. Apparent low bid amount is \$155,633.50. (12-4-15) Project will be presented to Council at their December meeting for authorization to award project. (12-18-15) Council continued the project to the January council meeting. Council wanted staff to reach out to the property owners to make them aware of the potential impact from the pathway installation and they also wanted to get input from the pathway committee. (1-8-16) Staff met with neighborhood representative and provided update on council action. Per council direction, authorization to award for construction will be brought back to council at the January meeting. (1-15-16) Staff sent letter to all the residents on the west side of Miranda Road notifying them that parking would not be allowed on the path if constructed and that certain properties may be subject to a pathway in-lieu fee in the future. (1-22-16) Pathway committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item will be discussed at the 1-27-16 Council meeting. (1-28-16) Council authorized award of the construction contract at the January council meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance paperwork for Town staff to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff reviewing. Contract being executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16) Preconstruction meeting scheduled for March 1, 2016.</p>
4	O'Keefe Lane and Vista Serena Drainage (Creek Clearing)	<p>(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies. Staff continues to monitor and perform temporary mitigation. (9-25-15) Staff will inspect and prepare for upcoming rains.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
5	Townwide Pathway and Roadway safety inspection program	<p>(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 potential liability issues identified by routine inspections. (9-19-14) For the month of July and August staff performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. (1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees. (9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control, closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of February to September staff performed corrective action on 43 potential liability issues identified by routine inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential liability issues identified by routine inspections.</p>
6	Robleda Road Pathway (Fremont to Beatrice) (Project #4)	<p>(8-10-12) Permits have been received from various regulatory agencies. Waiting for funding. (11-21-14) Estimated project cost is over \$600,000. Staff had previously provided some additional signage and shifted the roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings for their use to discuss possible grant funding. Staff provided drawings.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
7	Sewer Operations	<p>(6-12-15) Amendment to West Bay's agreement to increase scope of work and provide a three year extension to be presented to Council at their June meeting. (6-19-15) Council approved a three years extension to West Bay's contract. (7-10-15) Amendment to extend West Bay's contract has been sent for West Bay's review. The April 2015 summary of O&M activities is attached. (7-17-15) West Bay has approved the three year contract extension. Signatures being obtained. The May 2015 summary of O&M activities is attached. (8-14-15) Staff received and is reviewing the June invoice for O&M. West Bay's May report for LAH to their board is attached. (8-21-15) The June 2015 summary of O&M activities is attached. West Bay discovered a major offset at a drop manhole during routine maintenance. Staff performing emergency repair work. (8-28-15) Staff setting up meeting with West Bay to discuss planning of upcoming activities. West Bay's July report to their board for LAH activities is attached. (9-4-15) Meeting with West Bay scheduled for mid September. The July 2015 summary of O&M activities is attached. (9-18-15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment and status update report is attached. Council authorized the City Manager to execute an agreement with V.W. Housen and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's sewer contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to Council at their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council presentation. (10-16-15) The August status update of sewer activities is attached. (10-30-15) Response to comments from interested resident is attached. (11-5-15) West Bay's September report to their board for LAH activities is attached. (11-13-15) The August 2015 summary of O&M activities is attached. (12-4-15) The September status update of sewer activities is attached. (12-18-15) The October 2015 summary of O&M activities is attached. (1-22-16) The November 2015 summary of O&M activities is attached. (2-5-16) The October status update of sewer activities is attached. (2-19-16) The November status update of sewer activities is attached. Staff also provided responses to questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary Sewer Repair and Rehabilitation project, and the September status update of sewer activities. (2-25-16) The December 2015 summary of O&M activities is attached. The November status update of sewer activities is attached again with the appropriate attachments.</p>
8	Wet weather flow monitoring	<p>(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season sewer flow data. Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-5-16) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast.</p>

Last Updated on 2/26/2016

Tasks	Project Name	<u>Latest Status</u>
9	Erosion on Page Mill Road near Baleri Ranch Rd	<p>(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside regulatory agencies. (5-1-15) Staff provided comments on applications. Consultant finalizing application for Town signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to work on CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) Draft CEQA document has been submitted. Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15) Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15) Public commenting period to start on October 21, 2015. (10-23-15) The environmental document has been filed, recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website. (11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and Mitigated Negative Declaration. (12-11-15) Initial Study and Mitigated Negative Declaration to be presented to Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to review and respond. (2-25-16) RWQCB staff indicated that the revised plans look much better. Consultant scheduled to discuss project with RWQCB staff week of 2-29-16.</p>
10	VTA Bicycle Expenditure Plan applications	<p>(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
11	El Monte/I-280 interchange	<p>Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 off-ramp. Staff contact CalTrans to discuss. The Stop sign was requested by the Town in 2003, however, there is still a high number of accidents. Town staff worked with CalTrans to improve the safety concern. CalTrans requested funds under their SHOPP program and \$1.2 million was approved to realign the off-ramp so that it comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by CalTrans. Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff to provided an update to council. Any proposed construction would not likely begin until 2017. (9-26-14) Staff provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
12	Anacapa/La Cresta Utility Undergrounding	<p>(4-10-15) Consultant submitted preliminary estimate and trench layout plans. Staff sent to neighborhood representative for review. (4-17-15) Staff to meet with neighborhood representative on 4-24-15 to discuss information received from consultants. (4-24-15) Staff met with neighborhood representative and they requested staff to clarify information from the consultants and also reach out to the previous contractor that did the Purissima undergrounding project to obtain trenching cost. (5-15-15) Per request from neighborhood representative, staff provided rough cost information from previous contractor. Staff trying to get PG&E to review and provide comments on the preliminary trench layout. (5-22-15) Staff in contact with PG&E to schedule a meeting. (6-5-15) Meeting with PG&E and design consultant scheduled for 6/22. (7-10-15) PG&E agreed to provide some input and review comments at the 6/22 meeting. PG&E will begin tapping into the \$5,000 rule 20a allocation that the council approved about a year ago. (7-17-15) Designers working with PG&E staff to clarify comments. (7-23-15) PG&E providing feedback to designers. (7-31-15) Designers scheduled to provide revised map and estimates in the first week of August. (8-14-15) Updated map and estimate has been submitted and provided to neighborhood representative. Staff to set up meeting to discuss. (8-21-15) Meeting scheduled for August 25th. (8-28-15) Consultant and neighbor representatives discussed engineering and assessment district formation. Staff working on getting register voter and election information. (9-18-15) Consultant met with neighborhood representative to look at a particular site. Staff provided information regarding how to obtain registered voter information to the neighborhood representative. (9-25-15) Neighborhood representative will discuss going to the County to get registered voter information. (10-16-15) Staff to meet with neighborhood representative week of 10-19-15. (10-23-15) Meeting to be rescheduled due to schedule conflict. (10-30-15) Staff met with neighbor representatives and they will do a poll of the residents to see how many would like to move forward.(11-13-15) Staff received draft survey to residents. Staff checking with consultants on estimated amounts indicated in the survey. (12-4-15) Neighborhood representative sent out survey to rest of neighbors to determine feasibility of moving the project forward. (12-11-15) Staff provided some additional comments to consultant regarding estimate for bond transactions. (1-22-16) Neighborhood representative will be setting up meeting to discuss survey results. (2-5-16) Neighborhood meeting scheduled for week of February 8th to discuss survey results and next steps. (2-12-16) Survey results did not indicate a lot of support due to high cost. (2-19-16) Staff was notified by neighborhood representative that they have decided to abandon the project. Town will be working on refunding the remaining deposit.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
13	Hale Creek/Magdalena connector Path	<p>(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from designers for review. Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water. (10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to CalWater and clarified the need for the easement. (1-22-16) CalWater real estate attorney has some comments on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16) Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans.</p>
14	Emergency communication antenna	<p>(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna. Height needs to be 100 feet above ground. Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim Abraham.</p>
15	Long Range Trash Management Plan	<p>(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water board. (2-6-14) Plan has been submitted and is on the Boards website.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
16	Open Space Stewardship	<p>(3-20-15) Agreement for year two with Acterra to be presented to council at the April meeting. (3-27-15) Staff working on agreement with Acterra for grant writing to SCVWD. (4-3-15) Agreements for year 2 stewardship and grant writing assistance have been sent to Acterra. (4-10-15) Agreement for grant writing in process of being executed. Staff to present second year stewardship agreement with Acterra at the April meeting for Council consideration. (4-17-15) Acterra waiting for SCVWD call for project to submit request for grants. (4-24-15) Council approved a contract with Acterra for a second year. Agreement being executed. (5-8-15) Staff working with Acterra on mowing schedule. (5-15-15) Mowing was performed at Byrne Preserve in coordination with Acterra and the Town's mowing contractor. (5-29-15) Staff to coordinate another round of mowing in June. (6-5-15) Mowing in Byrne Preserve and O'Keeffe scheduled for week of 6-15-15. (6-12-15) Area for mowing at Byrne Preserve has been marked. Town's mowing contractor will be mowing Byrne Preserve and O'Keeffe week of 6-15-15. (6-19-15) A section of Byrne Preserve and O'Keeffe was mowed for yellow star thistle. Town's mowing contractor to return in two weeks to mow again. (7-10-15) Staff working with Acterra to set up quarterly meeting in July. Mowing of Byrne Preserve and O'Keeffe scheduled for week of 7-13-15. (7-17-15) Acterra quarterly meeting scheduled for 7-20-15. (7-23-15) Quarterly meeting was held with Acterra and members of the Open Space Committee (OSC). Acterra submitted a draft grant proposal for comments. Staff forwarded to members of OSC for comment. Grant request due August 10, 2015. (7-31-15) Comments on grant application provided to Acterra. (8-14-15) Staff obtaining final version of grant application. Staff reviewing proposal for grazing consultant to assess Byrne Preserve. (8-21-15) Staff contacting references for proposed grazing consultant. (8-28-15) Agreement with grazing consultant executed. Consultant to schedule site visit. (9-11-15) Staff met with members of the OSC to discuss SOD in Byrne Preserve and that Committee members would like some more time to research latest recommendations for SOD treatment. Staff did some mowing in the Saddle Mountain area. (9-18-15) Acterra held a volunteer event on 9/14 to do weeding in Byrne Preserve. (9-25-15) Acterra will be hosting additional volunteer days at Byrne Preserve for 9/26 and 10/5. (10-2-15) Acterra's second quarter progress report is attached. (10-16-15) Staff scheduling meeting with Acterra to provide status update. (11-5-15) Acterra has done some restructuring, making the Stewardship Program a fiscally sponsored project of Acterra. Town contacts will remain the same. (12-18-15) Meeting with Acterra has been scheduled for January 2016. (1-15-16) Draft grazing recommendation memo has been received from the consultant. Staff and committee reviewing. (1-28-16) Staff met with Open Space Committee and Acterra to get an update on activities and to discuss contract extension. Acterra to submit proposal to Town. (2-5-16) Acterra submitted a three year proposal for staff to review. (2-12-16) Open Space Committee also reviewing proposal and will provide recommendation.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
17	Drainage improvement at Newbridge	(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (9-4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15) Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16) Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies.
18	P-TAP Round 17 grant funds	(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (12-11-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive the grant. (1-28-16) Town will re-apply next year for grant.
19	Town Cupola Restoration	(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed. (11-20-15) At the request of the history committee, staff verified that the proposed time capsule will fit inside the Cupola. (12-18-15) Time capsule has been purchased by the history committee.

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
20	I-280 Repaving	<p>(12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process. By fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19. Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 2018/2019 and the latest it would occur is in 2019/2020. Staff still trying to contact the District Director. (11-21-14) Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding the noise measurements provided to them. Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019.</p>
21	El Monte Segment 4	<p>El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
22	Barron Creek Drainage Channel Maintenance (26170 W. Fremont Road)	<p>(5-8-15) Staff requesting funds in the budget for this joint project with the adjacent property owner. (6-19-15) Consultant working on proposal for property owner. (7-10-15) Property owner provided proposal to Town for review. Staff reviewing. (7-17-15) Staff to discuss proposal with property owners representative. (7-23-15) Staff discussed agreement comments and consultant proposal with property owners representative. (7-31-15) Property owner working on drafting a formal agreement and a maintenance agreement. (8-28-15) Property owner's representative is preparing to engage an attorney to draft the necessary agreements for Town to review. (9-4-15) Property owner looking for attorney. (10-2-15) Property owner has attorney on board to work on agreement. (10-9-15) Staff met with property owner's representative and their attorney to discuss project. (10-30-15) Property owner's consultant provided draft report for staff to review. (11-5-15) Property owner's representative submitted a draft agreement for Town to review. Meeting with property owner scheduled for week of November 9. (11-13-15) Staff met with designers to discuss schedule. Town attorney reviewing proposed cost sharing and maintenance agreement. Staff reviewing consultants draft report. (11-20-15) Staff contacting applicants consultants to obtain electronic files for the hydraulic analysis so that a review can be performed. (11-25-15) Hydraulic model has been provided to the Town's consultant to review. (12-4-15) Staff and consultant reviewing concept plan and hydraulic analysis. Staff provided comments to Town Attorney's office on the draft cost sharing agreement. Attorney to incorporate Town comments. (12-11-15) Town Attorney's office to provide revised comments on cost sharing agreement 12-11-15. Applicant's representative is being changed and Town staff to meet with new representative on 12-15-15. (12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft schedule, and preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an addendum to the environmental document previously approved. Staff reviewing. (1-22-16) Comments on the addendum document to be provided to consultant by end of January. (1-28-16) Comments provided to applicants consultant. Applicant provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff getting clarification from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) Applicant's attorney did not accept many comments provided by Town. Staff to meet with applicant representative to discuss. (2-19-15) Staff met with applicant's representative to discuss attorney comments. Applicant's representative agreed that many of the Town's request were reasonable. Town working on another revised cost sharing agreement for applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's representative for review. Amendment to environmental document scheduled for the April Planning Commission meeting.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
23	VTA TAC Meetings	<p>(9-27-13) Town will receive approximately \$47,000 in vehicle registration fee to be used for the Town's road rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting. No announcements of any grant opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 TAC meeting. Committee voted to recommend board approval for FY 2014-15 Countywide Transportation Development Act Article 3 program. (10-10-14) Selection of new chair and vice-chair is in process. No agency in Santa Clara County received the State ATP grant and only one in Santa Clara County got approval for the regional ATP grant. (1-16-15) MTC reported that the deadline for the housing element certification has been extended to 5/31/2015 and the deadline for circulation element adoption (to meet Complete Street Act of 2008) to 1/31/2016. VTA is also preparing to start the Light Rail Enhancement Program that will analyze a number of light rail projects that focus on increase the speed of the entire system. The rail lines to be studied are in downtown San Jose, connections to the future BART Milpitas Station, and Downtown Mountain View. Caltrans is preparing to launch a Caltrans Encroachment Permit Workshop to assist the local agencies to better understand the permitting process. The tentative date of this workshop is 3/19/2015. (2-6-15) Next VTA TAC meeting scheduled for 2-12-15. (4-17-15) Staff attended the April 9th TAC meeting. VTA staff reminded the committee that local Housing Element needed to be approved by May 31, 2015 to be eligible for grant funds. (8-28-15) Staff attended the 8-13-15 TAC meeting. Information was provided on the One Bay Area Cycle 2 program development. (9-11-15) Staff attended the 9-10-15 TAC meeting and the Envision Silicon Valley working group meeting. There were some projects within Town that were inadvertently left off the preliminary project list. Staff notified VTA staff and they will make corrections. (9-25-15) Staff received revised list from VTA and confirmed that Town projects are on the revised list. (10-9-15) Staff attended the TAC meeting and the Envision Silicon Valley (ESV) ad-hoc committee meeting on 10-8-15. OBAG round 2 is coming up and the program structure is being discussed. ESV distribution and formula is being discussed at the Ad-Hoc committee. (11-13-15) VTA TAC and other committees working on completing recommendations for Envision Silicon Valley ballot measure so that the Board can discuss at their April 2016 meeting. (1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair and vice chair was selected. Committee took action to approve allocation of \$250,000 to help fund the interim bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for projects listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the \$250,000 to the County to help fund the interim bicycle improvements.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
24	2015 Sewer rehabilitation project	<p>(3-20-15) Bids were received from 2 contractors. Award of contract to be presented at the March 30 Council meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. Council requested staff to get input from Town's sewer consultant regarding the bids received and reasonableness of the Town moving forward with the award of the contract to the low bidder. Staff provided information to the Town's sewer consultant for review. (4-10-15) Staff to issue award letter to contractor. (4-17-15) Award letter has been issued. Staff waiting for bonds and insurance. (4-24-15) Staff scheduling preconstruction meeting for week of April 26, 2015. (5-1-15) Pre-construction meeting was held on 4-29-15. Contractor sending notices out to affected residents. (5-8-15) Project underway. Staff working with consultant to review and modify work as needed. (5-15-15) Contractor performing repair work. Staff and consultant are reviewing pre-construction video and adjusting scope of work as required. (5-29-15) Preliminary adjustments to work based on video and site specific location are one less point repair, two additional pipe bursting and one additional pipe reaming. Changes due to unforeseen conditions and additional information will further modify work activities. (6-19-15) Contractor not working in Town due to emergency project in another city. Construction activity will resume end of June. Project is approximately 70% complete. (7-10-15) Contractor continuing work in Town. Staff had contractor perform emergency repair on a collapsed pipe segment on Murietta Lane. (7-17-15) Staff to add two additional segments based on recent video information. (7-23-15) Contractor plans to complete the project in early to mid August. (7-31-15) Three locations remain to be completed. (8-14-15) Contractor completing miscellaneous work and testing activities. Staff to develop punchlist. (8-21-15) Work completed. Paperwork still in progress. (8-28-15) Staff still waiting for some post construction video. (10-16-15) Video of line segments submitted. Staff reviewing final videos from contractor for payment. (11-13-15) Staff working with contractor on a few testing issues. (12-18-15) Acceptance of project will be presented to council at the January meeting. (1-28-16) Council approved the project at the January meeting. Staff to record the Notice of Completion with the County recorder's office.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
25	Gardner Bullis Crosswalk study	<p>(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway to slow bikes down prior to entering the crosswalk. Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-15) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all working properly. (9-11-15) Over the last five years the Town has implemented approximately \$1.28 million worth of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (9-25-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15) Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15) Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the November Council meeting, Council directed staff to provide notices for the removal of the crosswalk. Staff working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc committee meeting scheduled for January. Staff the Town consulting traffic engineer will be attending. (1-16-15) Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16) Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16) Staff collecting data to establish baseline vehicle count and speed information.</p>

Last Updated on 2/26/2016

<u>Tasks</u>	<u>Project Name</u>	<u>Latest Status</u>
26	Review of non-residential sewer units	<p>(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (10-2-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October. (10-30-15) All site visits have been completed. Consultant working on analysis. (11-13-15) Staff and consultant to discuss draft results in early December. (12-11-15) Draft results submitted to staff. Staff to review and schedule discussion with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-15-16) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16) Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments from non-residential users are due February 22, 2016.</p>
27	West Sunset Sewer Main Extension	<p>(11-5-15) The proposed project includes about 230 feet of 8" pipe and three manholes with depths ranging from 4 feet to 6 feet. Construction to begin soon. (11-13-15) Construction in progress. (12-4-15) Construction substantially complete. (12-11-15) Construction work completed. Staff to work with applicant to review and approve as-built plans. (2-26-16) Staff waiting for final as built plans from applicant.</p>

Los Altos Hills Maintenance December 2015

Task	Monthly Summary	Unit Cost	Quantity	12-Month Cost	Actual Unit Per Month	Cost Per Month	Year to Date Cost	Year to Date Quantity	Quantity Remaining	Remaining Budget
Bid Item No. 1. Pump Station Maintenance	PURISSIMA Station: The weekly inspections, ATS and Generator testing were performed. Items addressed: Pulled both wet well pumps and dry well pumps. Replaced and tested the soft start for dry well pump #2. O'Keefe Court Station: The weekly inspections, ATS and Generator testing were performed. Items to be addressed: Guide Rails should be changed out to Stainless Steel. (See Tab 1.)	\$1,720	12	\$20,640.00	1	\$1,720.00	\$8,600.00	5	7	\$12,040.00
Bid Item No. 2. Cleaning and Flushing in Right of Way	Work Performed: Cleaned 15,701 feet of pipe within the public right-of-way (10,775 feet were 12 Month High Frequency and 4,926 feet were in regular PM cleaning). Results were noted in the CMMS. Recommendation: Continue to clean ahead of the CCTV unit. (See Tab 2.)	\$1.05	99,000	\$103,950.00	15,701 15,636	\$16,486.05	\$39,791.85	37,897	61,103	\$64,158.15
Bid Item No. 3. Cleaning and Flushing in Easements	Work Performed: Cleaned 11,322 feet of pipelines in easements (9,390 feet were 12 month High Frequency and 1,932 feet were in regular PM cleaning). Results were noted in the CMMS. Recommendation: Continue to clean ahead of the CCTV unit. (See Tab 3.)	\$1.45	36,000	\$52,200.00	11,322	\$16,416.90	\$39,123.90	26,982	9,018	\$13,076.10
Bid Item No. 4. CCTV Inspection within Right of Way	Work Performed: CCTV inspected 6,497 feet of pipelines that are Right of Way. NASSCO PACP standards were used and Structural and O&M condition ratings and defect codes were used and entered into the CMMS system. Recommendation: Perform 1 Open Trench Repairs (See Tab 4.)	\$1.44	68,000	\$97,920.00	6,497 5,708	\$9,355.68	\$38,750.40	26,910	41,090	\$59,169.60
Bid Item No. 5. CCTV Inspection within Easements	Work Performed: CCTV inspected 2,215 feet of pipelines in easements. NASSCO PACP standards were used and Structural and O&M condition ratings and defect codes were used and entered into the CMMS system. Recommendation: Perform 1 Open Trench Repairs and 3 Pipe Patches. (See Tab 5.)	\$1.85	25,000	\$46,250.00	2,145	\$3,968.25	\$30,589.75	16,535	8,465	\$15,660.25
Bid Item No. 6. Response to SSOs with access from Right of Way	West Bay responded to a Category 3 Sanitary Sewer Overflow on Via Ventana this month with in the Right of Way.	\$1,500	6	\$9,000.00	1	\$1,500.00	\$4,500.00	3	3	\$4,500.00
Bid Item No. 7. Response to SSOs with access from Easements only	West Bay did not respond to Sanitary Sewer Overflows for the Town this month with in an Easement.	\$1,680	6	\$10,080.00	-	\$0.00	\$1,680.00	1	5	\$8,400.00
Bid Item No. 8. GIS Mapping Maintenance and Updates (By the Hour)	Developed the monthly summary report and follow up work for the Town. <i>update summary, GIS map update w/ O&M info</i>	\$129	120	\$15,480.00	8	\$1,032.00	\$2,709.00	21	99	\$12,771.00
Bid Item No. 9. Monthly Management Reports	West Bay did not respond to SSOs related to private laterals.	\$361	12	\$4,332.00	1	\$361.00	\$1,805.00	5	7	\$2,527.00
Bid Item No. 10. Sanitary Sewer Overflow Response for Private Laterals	West Bay will respond to SSOs related to private laterals, including determining ownership, notifying the owner of the issue, providing the owner with the Town's Sewer Spill Reference Plan, and entering information into the CMMS system.	\$319	6	\$1,914.00	-	\$0.00	\$0.00	-	6	\$1,914.00
			Total	\$361,766.00		\$50,839.88	\$167,549.90			\$194,216.10

\$49,635.47



Santa Clara County Office of the Sheriff
Weekly Activity Summary
2/15/2016 – 2/21/2016
LOS ALTOS HILLS



PATROL ACTIVITY SUMMARY

DATE	BEAT	ACTIVITY	COMMENTS
2/21	L1	Residential Burglary, Vandalism	Between 12:00 PM on 2/14 and 1:30 PM on 2/21, unknown suspect(s) entered the guesthouse of a residence in the 26000 block of Rancho Manuella Lane by breaking a window. Unknown suspect(s) also broke a window of the main residence and vandalized the guesthouse by leaving muddied footprints and punching a hole in the wall. The total amount of damage was about \$1,500.

DATE/TIME	BEAT	EVENT NUMBER	TYPE	LOCATION	DETAILS
DISTURBANCES					
2/19/2016 9:19	L3	16-050-0098	415UNK	ALTAMONT RD @ ALMADEN CT	INVESTIGATED
2/19/2016 13:24	L5	16-050-0195	415	REBECCA LN @ DAWSON DR	INVESTIGATED
2/20/2016 19:32	L3	16-051-0366	415	DUVAL WY @ ROBLEDA RD	INVESTIGATED
TRESPASSING					
2/15/2016 9:25	L3	16-046-0108	602	CRESCENT LN @ ELENA RD	INVESTIGATED
ALARM CALLS					
2/15/2016 14:31	L3	16-046-0228	1033A	DAWN LN @ ELENA RD	FALSE ALARM
2/15/2016 18:54	L3	16-046-0332	1033A	AVILA CT @ ELENA RD	FALSE ALARM
2/15/2016 21:19	L3	16-046-0365	1033A	ELENA RD @ ROBLEDA RD	FALSE ALARM
2/16/2016 4:08	L3	16-047-0053	1033A	AVILA CT @ ELENA RD	FALSE ALARM

2/16/2016 9:33	L4	16-047-0130	1033A	JULIETTA LN @ ALTAMONT RD	FALSE ALARM
2/16/2016 17:32	L4	16-047-0358	1033A	LA LOMA DR @ SUMMIT WOOD RD	FALSE ALARM
2/17/2016 5:27	L1	16-048-0068	1033A	MIRANDA RD @ WILD PLUM LN	FALSE ALARM
2/17/2016 5:32	L1	16-048-0071	1033A	ROBLEDA RD @ DORI LN	FALSE ALARM
2/17/2016 5:39	L3	16-048-0074	1033A	DAWN LN @ ELENA RD	FALSE ALARM
2/17/2016 6:05	L1	16-048-0085	1033A	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/17/2016 6:16	L1	16-048-0088	1033A	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/17/2016 6:45	L1	16-048-0095	1033	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/17/2016 8:43	L1	16-048-0116	1033A	ROBLEDA RD @ DORI LN	FALSE ALARM
2/17/2016 11:16	L3	16-048-0175	1033A	BALERI RANCH RD @ PAGE MILL RD	FALSE ALARM
2/17/2016 12:54	L3	16-048-0236	1033A	AMHERST CT @ LIDDICOAT DR	FALSE ALARM
2/17/2016 14:51	L2	16-048-0320	1033A	HILLTOP DR @ COLINA DR	FALSE ALARM
2/17/2016 15:49	L5	16-048-0352	1033A	ARROYO OAKS @ RAVENSBURY AV	FALSE ALARM
2/17/2016 16:02	L2	16-048-0362	1033A	COLINA DR @ HILLTOP DR	FALSE ALARM
2/17/2016 16:06	L4	16-048-0365	1033A	FRANCEMONT DR @ MOODY RD	FALSE ALARM
2/17/2016 16:10	L1	16-048-0366	1033A	O KEEFE LN @ DOVER CT	FALSE ALARM
2/17/2016 16:38	L1	16-048-0387	1033A	O KEEFE LN (D1) @ DOVER CT	FALSE ALARM
2/18/2016 4:15	L3	16-049-0054	1033A	ALTAMONT RD @ BLACK MOUNTAIN RD	FALSE ALARM
2/18/2016 4:57	L5	16-049-0057	1033A	LAURA CT @ KATE DR	FALSE ALARM
2/18/2016 15:25	L5	16-049-0250	1033A	RAVENSBURY AV @ HILLPARK LN	FALSE ALARM
2/18/2016 15:47	L1	16-049-0267	1033A	WILD PLUM LN @ MIRANDA RD	FALSE ALARM
2/19/2016 7:22	L1	16-050-0070	1033C	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/19/2016 11:19	L1	16-050-0151	1033A	WILDFLOWER LN @ WILDCREST DR	FALSE ALARM
2/21/2016 11:02	L1	16-052-0148	1033	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/21/2016 11:53	L1	16-052-0175	1033S	MIRANDA RD @ LA LANNE CT	FALSE ALARM
2/21/2016 13:22	L1	16-052-0213	1033A	MIRANDA RD @ LA LANNE CT	FALSE ALARM

**SUSPICIOUS
PERSONS**

2/17/2016 2:17	L2	16-048-8101	1066	HILLVIEW RD @ MAGDALENA RD	INVESTIGATED
2/20/2016 5:57	L3	16-051-0070	1066	ROBLE BLANCO @ PASEO DEL ROBLE	INVESTIGATED

TREE DOWN

2/17/2016 16:57	L1	16-048-0404	1068	W EDITH AV @ W FREMONT RD	TRAFFIC CONTROL
-----------------	----	-------------	------	---------------------------	-----------------

WIRE DOWN

2/17/2016 14:28	L4	16-048-0298	1069	MOODY RD @ CANYON RD	TRAFFIC CONTROL
2/17/2016 18:29	L1	16-048-0453	1069	LA PALOMA RD @ ALTA TIERRA RD	TRAFFIC CONTROL

**ABANDONED
VEHICLE**

2/19/2016 14:46	L4	16-050-0227	1124	ADOBE CREEK LODGE RD @ MOODY RD	INVESTIGATED
-----------------	----	-------------	------	---------------------------------	--------------

**TRAFFIC
HAZARDS**

2/17/2016 16:39	L1	16-048-0388	1125	ROBLEDA RD @ ORCHARD HILL LN	INVESTIGATED
2/17/2016 16:42	L1	16-048-0392	1125	ROBLEDA RD @ ORCHARD HILL LN	INVESTIGATED

**SUSPICIOUS
VEHICLES**

2/15/2016 19:47	L1	16-046-0345	1154	PURISSIMA RD @ LA PALOMA RD	INVESTIGATED
2/16/2016 22:30	L2	16-047-0453	1154	MAGDALENA RD @ FY 280	INVESTIGATED
2/19/2016 16:10	L4	16-050-0269	1154	ADOBE CREEK LODGE RD @ MOODY RD	INVESTIGATED
2/21/2016 21:06	L5	16-052-0372	1154	STONEBROOK DR @ MAGDALENA RD	INVESTIGATED

**TRAFFIC
COLLISSIONS**

2/17/2016 20:40	L2	16-048-0513	1183	FY 280 @ MAGDALENA RD	AID TO CHP
2/19/2016 18:06	L2	16-050-0319	1183	FY 280 @ MAGDALENA RD	INFO TO CHP

VEHICLE STOPS

2/15/2016 11:23	L3	16-046-0155	1195	ARASTRADERO RD @ STIRRUP WY	WARNING ISSUED
2/15/2016 13:18	L3	16-046-0202	1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
2/15/2016 15:48	L3	16-046-0254	1195	ARASTRADERO RD @ STIRRUP WY	CITATION ISSUED
2/16/2016 8:55	L2	16-047-0110	1195	FY 280 @ MAGDALENA RD	CITATION ISSUED
2/16/2016 9:10	L1	16-047-0119	1195	FY 280 @ EL MONTE RD	CITATION ISSUED
2/16/2016 10:52	L5	16-047-0165	1195	STONEBROOK DR @ ONEONTA DR	CITATION ISSUED
2/16/2016 11:24	L5	16-047-0180	1195	STONEBROOK DR @ EL MONTE RD	CITATION ISSUED
2/16/2016 16:22	L5	16-047-0317	1195	MAGDALENA AV @ RAVENSBURY AV	CITATION ISSUED
2/17/2016 10:25	L1	16-048-0151	1195	EL MONTE RD @ VOORHEES DR	CITATION ISSUED
2/18/2016 8:02	L2	16-049-0072	1195	FY 280 @ MAGDALENA RD	CITATION ISSUED
2/18/2016 10:51	L1	16-049-0125	1195	W FREMONT RD @ LA PALOMA RD	CITATION ISSUED
2/18/2016 14:56	L5	16-049-0229	1195	MAGDALENA AV @ EASTBROOK AV	CITATION ISSUED
2/19/2016 10:25	L3	16-050-0126	1195	PAGE MILL RD @ FAWN CREEK CT	CITATION ISSUED
2/19/2016 12:56	L5	16-050-0179	1195	MAGDALENA AV @ EASTBROOK AV	CITATION ISSUED
2/19/2016 15:29	L2	16-050-0246	1195	MAGDALENA RD @ FY 280	CITATION ISSUED
2/20/2016 7:40	L1	16-051-0085	1195	PAGE MILL RD @ OLD PAGE MILL RD	WARNING ISSUED
2/20/2016 9:22	L3	16-051-0106	1195	PAGE MILL RD @ FY 280	CITATION ISSUED
2/20/2016 9:45	L1	16-051-0118	1195	FY 280 @ EL MONTE RD	CITATION ISSUED
2/20/2016 16:09	L1	16-051-0291	1195	FY 280 @ EL MONTE RD	WARNING ISSUED
2/21/2016 9:08	L3	16-052-0094	1195	PAGE MILL RD @ FY 280	WARNING ISSUED
2/21/2016 10:47	L1	16-052-0140	1195	FY 280 @ EL MONTE RD	CITATION ISSUED
2/21/2016 12:36	L3	16-052-0197	1195	FY 280 @ PAGE MILL RD	CITATION ISSUED

			POSSESSION OF MARIJUANA		
2/15/2016 12:38	L1	16-046-0183	11357 > UTL	MIRANDA RD @ WILD PLUM LN	INVESTIGATED
			RECKLESS DRIVING		
2/18/2016 13:02	L3	16-049-0176	23103	LUPINE RD @ PAGE MILL RD	INVESTIGATED
			MISDEMEANOR WARRANT		
2/17/2016 23:05	L1	16-048-0568	1195 > 6M	FOOTHILL EX @ S SAN ANTONIO RD	WARRANT ISSUED
			9-1-1 ABANDONED CALLS		
2/21/2016 18:07	L1	16-052-0315	911ABN	W FREMONT RD @ DONELSON PL	INVESTIGATED
2/17/2016 20:09	L1	16-048-0503	911CEL	FREMONT AV @ BELLEVUE CT	INVESTIGATED
2/18/2016 12:00	L5	16-049-0144	911CEL	FINN LN @ PROSPECT AV	INVESTIGATED
2/18/2016 17:51	L1	16-049-0344	911CEL	ALEXANDER PL @ SHOLES CT	INVESTIGATED
2/19/2016 9:16	L1	16-050-0097	911CEL	W EL CAMINO REAL @ SHERWOOD AV	INVESTIGATED
2/19/2016 17:12	L3	16-050-0296	911CEL	EL MONTE RD @ STONEBROOK DR	INVESTIGATED
2/20/2016 21:53	L3	16-051-0405	911CEL	FY 280 @ PAGE MILL RD	INVESTIGATED
			DOCUMENT SERVICE		
2/17/2016 13:44	L1	16-048-0270	DOCSVC	LOS ALTOS CITY HALL/ N SAN ANTONIO RD	COMPLETE
			INFORMATION ONLY		
2/15/2016 10:30	L1	16-046-0134	INFO	FY 280 @ EL MONTE RD	INFORMATION GIVEN

2/15/2016 18:50	L2	16-046-0329	INFO	HILLTOP DR @ COLINA DR	INFORMATION GIVEN
2/17/2016 9:36	L3	16-048-0137	INFO	FY 280 @ PAGE MILL RD	INFORMATION GIVEN
2/17/2016 14:20	L4	16-048-0291	INFO	MOODY CT @ SHERLOCK RD	INFORMATION GIVEN
2/17/2016 14:26	L4	16-048-0296	INFO	MOODY RD @ CANYON RD	DUPLICATE EVENT
2/17/2016 17:56	L1	16-048-0440	INFO	EL MONTE RD @ VOORHEES DR	INFO TO DEPT PUBLIC WORKS
2/17/2016 19:40	L1	16-048-0488	INFO	TODD LN @ LA PALOMA RD	INFORMATION GIVEN
2/17/2016 19:42	L1	16-048-0489	INFO	TODD LN @ LA PALOMA RD	INFORMATION GIVEN
2/18/2016 17:32	L3	16-049-0335	INFO	FY 280 @ PAGE MILL RD	INFORMATION GIVEN
2/18/2016 18:14	L1	16-049-0356	INFO	ALTA TIERRA RD @ ROBLEDA RD	INFORMATION GIVEN

**MUNICIPAL
CODE VIOLATION**

2/17/2016 11:27	L1	16-048-0182	MUNI	SHADY OAKS CT @ W FREMONT RD	INVESTIGATED
-----------------	----	-------------	------	------------------------------	--------------

PATROL CHECKS

2/17/2016 16:01	L2	16-048-0360	PATCK	HILLTOP DR @ COLINA DR	COMPLETE
2/17/2016 22:44	L2	16-048-0558	PATCK	HILLVIEW DR @ MAGDALENA RD	COMPLETE

**SPECIAL
ASSIGNMENT**

2/21/2016 12:17	L1	16-052-0185	SA	MIDDLEFIELD RD @ MELVILLE AV	COMPLETE
-----------------	----	-------------	----	------------------------------	----------

**SUSPICIOUS
CIRCUMSTANCES**

2/21/2016 5:05	L3	16-052-0054	SUSCIR	VIA VENTANA @ BRIONES WY	INVESTIGATED
----------------	----	-------------	--------	--------------------------	--------------

**UNKNOWN
CIRCUMSTANCES**

2/18/2016 9:43	L1	16-049-0099	UNKCIR	MIRANDA RD @ MIRANDA WY	INVESTIGATED
----------------	----	-------------	--------	-------------------------	--------------

Westwind Community Barn Monthly Report February 2016

Horse Summary

Occupancy	Barn	Paddock	Pasture	Total Boarding	Total inc 4-H and School horses
January	16	3/ 4 in shared	15	38	38+7+15= 60
February	19	4/4 in shared	15	42	42+7+13=62
March					
April					
May					
June					
July					
August					
September					
October					
November					
December					

New/ lost Boarders

Lost/Leaving

Stall

New

Stall

Jim and Becky Campbell

Capucine Querenet

Paddock

Pasture

Current Trainers

Heather Franco

Sharon Wormhoudt

Marion Briggs

Jenny Whitworth

Leaving Trainers –

Activities –this month

Two loads of hay

Meeting about covered arena

Activities planned for next month

Study 2016 boarding price increases.

Rains brought increased Interest in covered arena- Is Town interested? Identify evaluation steps and process.

Survey barn members about covered arena

Audit- plans and schedule

Issues-

Dogs in Byrne Preserve

T Mobile guys damaged main water pipe by upper arena. Fixed.

Increased costs-labor and workmen's compensation (30%,\$10K/year+).

Disputes-

Injuries-

Repairs made –

Capital Repairs –

Facilities- Fix two broken windows, repair rot or termite damage in hall near office, repair track on barn outside sliding door by tack area, repair damaged window sill facing upper riding arena, consider adding stops to sliding stall doors to prevent derailing. General spring "sprucing up"- paint chipped and peeling paint, plants, etc.

Drainage- Repair/replace drainage pipe in swale in feeding pasture, recover. Restore main path down to arena- dig out/ replace diversion logs, capture basins. Review paddocks for additional work, repair damaged boards

Fencing- repair torn and damaged fencing

Equipment-?

Make capital repair plan for 2016

Victoria Dye Equestrian, LLC
Profit & Loss - Current Month and YTD
January 2016

	Boarding		School		TOTAL	
	Jan 16					
Ordinary Income/Expense						
Income						
Reimbursements						
Bedding Reimbursement	30.00	30.00			30.00	30.00
Feed Reimbursements	1,210.00	1,210.00			1,210.00	1,210.00
Overpayment	(110.00)	(110.00)			(110.00)	(110.00)
Reimbursed Expenses			3,047.94	3,047.94	3,047.94	3,047.94
Total Reimbursements	1,130.00	1,130.00	3,047.94	3,047.94	4,177.94	4,177.94
Services						
Boarding	27,242.00	27,242.00			27,242.00	27,242.00
Lessons			10,016.00	10,016.00	10,016.00	10,016.00
Total Services	27,242.00	27,242.00	10,016.00	10,016.00	37,258.00	37,258.00
Subsidy	3,000.00	3,000.00			3,000.00	3,000.00
Total Income	31,372.00	31,372.00	13,063.94	13,063.94	44,435.94	44,435.94
Gross Profit	31,372.00	31,372.00	13,063.94	13,063.94	44,435.94	44,435.94
Expense						
Advertising and Promotion			592.66	592.66	592.66	592.66
Bedding	56.46	56.46	30.00	30.00	86.46	86.46
Boarding Expense			1,440.00	1,440.00	1,440.00	1,440.00
Feed, Grain and Hay	100.00	100.00	1,574.32	1,574.32	1,674.32	1,674.32
Merchant deposit fees	18.45	18.45			18.45	18.45
Office Supplies	71.00	71.00	22.29	22.29	93.29	93.29
Outside Services	250.00	250.00			250.00	250.00
Payroll Expenses						
Health Insurance	413.60	413.60			413.60	413.60
Officer Salary	4,250.00	4,250.00			4,250.00	4,250.00
Processing Fee	5.25	5.25	5.25	5.25	10.50	10.50
Taxes	1,628.90	1,628.90	173.58	173.58	1,802.48	1,802.48
Wages	8,043.50	8,043.50	1,310.00	1,310.00	9,353.50	9,353.50
Total Payroll Expenses	14,341.25	14,341.25	1,488.83	1,488.83	15,830.08	15,830.08
Pest Control	315.00	315.00			315.00	315.00
Professional Development			312.00	312.00	312.00	312.00
Professional Fees						
Accounting	1,200.00	1,200.00			1,200.00	1,200.00
Total Professional Fees	1,200.00	1,200.00			1,200.00	1,200.00
Repairs						
Facility Repairs	108.61	108.61			108.61	108.61
Total Repairs	108.61	108.61			108.61	108.61
Shoeing			590.00	590.00	590.00	590.00
Supplies	54.57	54.57	573.05	573.05	627.62	627.62
Telephone & Communications	254.00	254.00	96.50	96.50	350.50	350.50
Tractor Expense						
Fuel	150.51	150.51			150.51	150.51
Rental	50.00	50.00			50.00	50.00
Total Tractor Expense	200.51	200.51			200.51	200.51
Travel & Ent						
Meals	31.42	31.42			31.42	31.42
Total Travel & Ent	31.42	31.42			31.42	31.42
Utilities						
Gas and Electric and Propane	311.75	311.75			311.75	311.75
Total Utilities	311.75	311.75			311.75	311.75
Vet & Medical Expense			2,879.87	2,879.87	2,879.87	2,879.87
Total Expense	17,313.02	17,313.02	9,599.52	9,599.52	26,912.54	26,912.54
Net Ordinary Income	14,058.98	14,058.98	3,464.42	3,464.42	17,523.40	17,523.40
Net Income	14,058.98	14,058.98	3,464.42	3,464.42	17,523.40	17,523.40