
 
 
 
 
Town Manager's Report for January 14 – 18, 2019 
 
Items to report on from this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The PW-City Engineer’s Report is attached.  Items in red text represent changes in status from 
prior reports.   
 
The PW maintenance crew responded to multiple storm related call-outs on the evening of the 
16th including downed trees, road closures, utility pole and sewer pump malfunctions.  Photos 
attached. 
 
There were no Site Development or Fast Track hearings this week. 
 
The Planning Commission will be holding a Study Session at 7:00 p.m. on January 22 for 
discussion on the Town’s Fast Track Guide and the Town Hall expansion project.  The agenda 
and reports are available on the Town website. 
 
Code enforcement update: 
Staff is currently working on a new format for the monthly code enforcement report. In the 
interim, a listing of pending and closed cases will be provided on a monthly basis. Staff can 
provide only general information on code enforcement cases due to confidentiality 
requirements.  Anyone wishing to report an issue can do so through the Los Altos Hills 
Connect app on a smart phone or tablet, by accessing the eTRAKiT online permitting & 
services on the Town web-site, or by completing a code enforcement investigation request 
form (available at Town Hall and on the Town website). 
 
The Long Range Planning Projects matrix is attached. 
 
Public Safety Update: 
 
The Sheriff’s weekly report is attached.  
 
Administrative Services Update: 
 
Kelly is working with Maze and Associates for the completion of the comprehensive annual 
financial report (CAFR).  The draft report was distributed to FIC members on January 18, 2019. 
 
The Finance & Investment Committee (FIC) will hold a special meeting on January 23, 2019 at 
4p in the Parks and Recreation Building. 
 
Kelly & Tran met with FIC members to discuss the draft cost allocation plan.  Further meetings 
will be held with Matrix in the future to determine finalizing the plan. 
 
Parks & Recreation Update: 
 
The Youth Commission volunteered this weekend for Technology Help on Saturday, January 
12th from 9:00-Noon. There were a 15 seniors served.  

 

https://www.facebook.com/pg/LAHYC/photos/?tab=album&album_id=2672432636115368


  
Principles of Self-Defense was held Saturday, January 12th from 1:00-2:30 pm and there were 
12 people in attendance at Town Hall in Council Chambers.   
 
This week, Parks and Recreation staff participated in a free webinar called “Shifting the 
Wellness Mindset - Building a Fit for Life Culture.”  
 
As a follow up from the Disaster Table Top in December, staff scheduled a follow up meeting 
with American Red Cross. Topics of  discussions  included overview of partnerships, 
shelter,  and trainings. Our goal is to setup a multi-agency Shelter Fundamentals training by the 
end of April.     
 
Healthy Aging Forum – Glitches in the Road of Life was be held on Thursday, January 17th 
from 3:00-4:30 pm with 12 residents in attendance. Educator Vivian Silva, MSW. will discuss 
how Seniors can build social support structures to weather any storm. See photo attached.  
 
Tax-Free Investing will be held on January 24th from 6-7 pm.  
 
Hand Only CPR/AED Class will be held on Wednesday January 23rd from 6:00 – 7:30 pm. 
Santa Clara County Fire offers this course free to the public to instruct hands only CPR 
compressions and how to use an automated external defibrillator.   
 
The Youth Commission will be holding a Teen Movie Night on Friday, February 1st from 7-9 
pm.  
 
Cooking Class: Winter In North Italy happening Saturday, February 16th from Noon – 2:00 
pm. $54 or $50 for Los Altos Hills residents.  
 
Feel free to call, email or text if you have any questions. 
 
Thank you. 
 
Carl 
 
 
 

https://www.facebook.com/media/set/?set=a.10155182046407609&type=1&l=3400306975
http://www.losaltoshills.ca.gov/Calendar.aspx?EID=1622&month=1&year=2019&day=11&calType=0
http://www.losaltoshills.ca.gov/calendar.aspx?view=list&year=2019&month=1&day=24&CID=23,24,14,30,22,25
http://www.losaltoshills.ca.gov/Calendar.aspx?EID=1624&month=1&year=2019&day=23&calType=0
http://www.losaltoshills.ca.gov/Calendar.aspx?EID=1477&month=1&year=2019&day=24&calType=0
https://thriva.activenetwork.com/Reg4/Form.aspx?IDTD=374&RF=175


Public Works Director/City Engineer Weekly Report Last Updated on 1/18/2019

Tasks Project Name
Project 
Manager

Latest Status

1

Page Mill Interchange /I‐280 
Safety Bicycle Improvement           
(Project Described in 2016‐2021 
Five‐Year Capital Improvement 
Plan page 109)

PW

(4‐8‐16) Staff attended a working group meeting on 4‐7‐16 to discuss options for presentation. (4‐22‐16) Community meeting was held on 4‐20‐16 with good 
attendance.  County will review input received from the public. (5‐27‐16) Staff meeting with County and other stakeholders at the site to look at site distance issues. (6‐
10‐16) County working on revised concept plan based on site visit. (6‐23‐16) County prepared draft layout for the interim improvements for review. County scheduling 
another meeting with stakeholders. (7‐22‐16) County prepared concept plan for the interim bicycle improvement project and expects to construct the project this 
year. City attorney reviewing draft funding agreement with County and Palo Alto. Concept plan is attached. (8‐19‐16) City attorney has completed their review. County 
preparing final funding agreement and will send to Palo Alto and Town for approval.  (9‐9‐16)  City Attorney reviewed and approved edits made by the County.   Item 
to be presented to Council at their October meeting.  (10‐21‐16)  The City Council approved the cost sharing agreement with the County and City of Palo Alto.  The 
Town's share of the project is $20,000. (12‐9‐2016) The Town has issued $20,000 shared payment to the County. (1‐27‐2017) Caltrans is reviewing the encroachment 
permit application from the County. County indicated it is expected to obtain the permit from Caltrans in February and then advertising with the tentative award  date 
in early April. (5‐12‐27) County put project to bid with bid opening of May 18, 2017. County is still waiting for Caltrans to provide encroachment permit in time or forced 
to issue an addendum to delay the bid opening. (6‐23‐17) Santa Clara County notified the Town this project will be put on hold pending further maintenance agreement 
between Caltrans and County. County indicated that Caltrans required strict maintenance agreement requirements which were not approved by the Board of 
Supervisors. (8‐11‐17) Santa Clara County Road and Airport Department Director will give a presentation at 8/17/17 Council meeting to update the status (8‐18‐17) City 
Council directed staff to provide assistance to the County and Caltrans if applicable for the maintenance agreement between the two parties. (9‐1‐17) Staff has 
contacted the County Road and Air Port Department to offer assistance (5‐4‐18) An email response from the SCC Road ad and Airport 4/30/18: Project has need 
designed and is ready  for advertisement. Caltrans added conditions to SCC's encraochemnt permit and the conditions are not acceptable to the County. Caltrans part 
of project has been advertised and is expected to award soon. (11‐30‐18) Caltrans has informed the Town that all work is currently on‐hold due to a procurement delay. 
Caltrans will inform the Town once they are ready to proceed.

2
Town‐Wide Creek 
Maintenance Permit

PW/JC/JK

(2‐24‐2017) A concerned resident contacted staff about the bridge culvert and immediate upstream maintenance issue for Matadero Creek at Page 
Mill Road. Staff is evaluating the site condition. (3‐17‐2017) Staff is working with consultant to evaluate the bridge culvert and maintenance issue. (3‐31‐
2017) Staff met with the consultant to study the feasibility of obtaining a permit to maintain the creek. (5‐5‐17) Consultant study recommends to 
obtain a town‐wide creek maintenance permit. Staff will request for approval under 2017‐18 budget. (6‐16‐17) The City Council approved the town‐
wide/10‐year maintenance permit budget request on 06‐15‐2017 City Council Meeting. (12‐22‐17) Staff has started the RFP preparation (01‐26‐18) Staff 
received three proposals and will evaluate the consultants (2‐23‐18) Staff is finalizing the selection of consultant. (3‐9‐18) Staff finalized the consultant 
selection process and will recommend the City Council in March 22 meeting to award the contract. (3‐23‐18) Staff report was removed from 3/22/18 
consent agenda for further evaluation. (4‐13‐18) Staff revised the report and will bring back to April Council meeting for acceptance. (4‐27‐18) City 
Council approved the Creek Maintenance Permit Contract at 4/19/18 Council meeting (6‐1‐18) Consultant has started to contact permitting agencies 
for project meetings. (6‐8‐18) Project is on US Army Corps of Engineers 6/14/18 Interagency Meeting agenda and staff and consultant will attend this 
meeting (6‐15‐18) Staff met with US Army Corps of Engineers, Water Board, US Dept. of Fish and Wildlife, and CA Dept. of Fish and Wildlife on 6/14/18 
to introduce and discuss the permit application. (8‐24‐18) Consultant is finalizing report and will submit for town review by 8‐31‐18. (9‐7‐18) Consultant 
to submit report for town review 9‐7‐18. (9‐21‐18) Consultant submitted report and staff is reviewing the document. (1‐11‐19) Staff is re‐evaluating the 
town‐wide creek permit and is working with the consultant on obtaining maintenance permits for two specific sites. (1‐18‐19) Staff is reviewing the 
revised scope and fee for the two site‐specific permits and will be discussing next steps with the consultant.

3 I‐280 Repaving  PW

(2‐24‐2017) Repaving work is scheduled for 2018/19 Program year as shown in approved 2016 SHOPP program 
(http://www.dot.ca.gov/hq/transprog/shopp.htm) (12‐22‐17) Latest SHOPP indicates I‐280 repaving begins 10/8/2019. (1‐11‐19) Caltrans will be 
submitting final PS&E plans for town's review in spring 2019 and the project is tentatively scheduled to begin Fall 2019.

Project Manager Reference: PW - Nichol Bowersox, C-Consultant, JC-John Chau, JA-Jacob Asfour, JK-Jeremy Koch 1 of 6
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Project 
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4

Matadero Creek Erosion ‐ 
Erosion on Page Mill Road 
near Baleri Ranch Rd (Project 
Described in 2016‐2021 Five‐
Year Capital Improvement 
Plan page 106)

PW

  (9‐16‐16)  Army Corp staff indicated that they were pulled away to work on other projects that have become higher priority and that they should be 
able to review our project soon. (1‐20‐2017)  Army Corps staff has completed 80% of their authorization letter.  A mitigation proposal for the Matadero 
Creek Bank Stabilization project was submitted to the Regional Water Quality Control Board.  Staff is working with the consultant to respond to 
questions‐comments from the Board. (1‐27‐2017) A revised proposal is resubmitted to the Water Quality Control Board for comments.(2‐10‐2017) US 
Army Corps of Engineers issued Nationwide Permit 13 for the project.  San Francisco Bay Regional Water Quality Control Board (RWQCB) is in the final 
stage of their review.  Consultant will proceed to obtain streambed alteration agreement from the CA Department of Fish and Wildlife Services. (3‐17‐
17) Staff contacted Water Board via voice mail and email to request for status update (4‐28‐17) Water Board has responded and will issue the permit, 
currently the consultant is applying permit with California Department of Fish and wildlife (9‐15‐17) The Regional Water Quality Control Board has 
additional concerns of some missing information in application. The RWQCB is also require  written documentation from the land owners SCVWD and 
Caltrans to agree to off‐site mitigation plantings. Town consultant is addressing both concerns. (10‐6‐2017) Consultant is preparing the project design 
for Caltrans encroachment permit. (1‐12‐18) Consultant will finish the design in two weeks and submit to Caltrans. They expect Caltrans to finish in two 
months. RWQCB indicated they will issue a permit pending on Caltrans approves of plans. Concurrently, consultant will work on the USACE permit 
renewal. (2‐16‐18) Consultant submitted 60% plan to staff for review before submitting to Caltrans (3‐2‐18) Staff completed the plan review for 
consultant to submit to Caltrans. (3‐9‐18) Consultant submitted plan for Caltrans review. (3‐30‐18) Caltrans provided comments for revisions. (4/13/18) 
Consultant submitted revised plans to Caltrans on 4/10/18 (5‐4‐18) Caltrans sent additional comments and consultant has revised the submittal to 
Caltrans on 5‐4‐18. US Army Corp Engineers is in the process of re‐issuing the expired permit. (5‐25‐18) US US Army Corp Engineers re‐issued the 
Nationwide Permit (NWP) 13 will remain valid until March 18, 2022 (6‐1‐18) Caltrans returns with another round (#4) of comments on the submitted 
plan (6‐8‐18) Consultant responded with revised plan to Caltrans (6‐15‐18) Caltrans has finished the plan review and has issued an encroachment 
permit. (6‐22‐18) Consultant started to contact the Water Board to continue the permit process. (7‐13‐18) Consultant resubmitted package to RWQCB 
for final permits. (8‐24‐18) Staff re‐submitted the responses and attachment to the SFRWQCB to finalize the water quality certification. (8‐31‐2018) 
Consultant will follow‐up with the SFRWQCB on the status of the water quality certification submittal. (11‐30‐18) Staff and town consultant have 
reached out to SFRWQCB staff regarding the status of the water quality certification. Staff will follow up the week of 12‐2‐18. (12‐7‐18) SFRWQCB has 
requested additional covenants as part of the water quality certification review. Staff and consultant will work with Caltrans on both the extension of 
the encroachment permit and potential restrictive covenant/s. (12‐21‐18) Consultant has initiated discussion with Caltrans regarding the restrictive 
agreement that the SWRCB is requesting. (1‐11‐19) Staff has been working with the consultant on coordinating the Restrictive Agreement required by 
the SWRCB. The Water Board has suggested finding a mitigation site on City‐Owned property or acquiring fee title to the property. 
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Open Space Vegetation 
Management (Project 
Described in 2016‐2021 Five‐
Year Capital Improvement 
Plan page 108)

PW

(4‐8‐16) Council approved 2 month extension to Acterra's contract to align with the fiscal cycle. Contract renewal will be discussed with the budget. (4‐
14‐16) Staff working with Acterra and Open Space Committee for proposed longer term contract. (4‐22‐16) Acterra 2 month extension has been 
executed. Proposed longer term contract will be discussed with the upcoming budget. (4‐29‐16) Open Space Committee and Acterra to present 
project for funding at the joint Council‐FIC meeting on May 31. (5‐13‐16) Open Space Committee discussed Acterra's three year contract proposal for 
restoration activity and the committee is in support of the proposed contract. (5‐20‐16) Acterra's quarterly report for January to April 2016 is 
attached. (5‐27‐16) Acterra completed their second year of stewardship services. Acterra's final report for May 2015 to April 2016 is attached. (6‐3‐16) A 
three year restoration program and a one year maintenance and education service agreement will be presented to Council at their June meeting. (6‐
23‐16) Contract with Acterra has been approved. Contract being executed. (7‐22‐16) Contract has been executed. Acterra progress report for the 
months of May and June is attached. (7‐29‐16) Mowing of O'Keeffe and Byrne Preserve for yellow star thistle was performed.  (10‐14‐16)  As of July 1, 
2016 the Acterra Stewardship Program became Grassroots Ecology.  Grassroots Ecology is a fiscally sponsored project of Acterra.  Grassroots Ecology 
quarterly report for July to September 2016 is attached. (1‐13‐17) Grassroots Ecology quarterly report (2016 Oct‐Dec) is attached. (2‐3‐17) Working with 
Open Space Committee, the Town has received $1,000 cost sharing from Grassroots Ecology for the request of building a 250' fence on Byrne 
Preserve to protect vegetation. (2‐24‐17) Construction of the 250' fence is tentatively scheduled for the week of 2‐27‐2016 (3‐3‐17) 250' fence at Byrne 
Preserve is constructed. Nearby Drainage is upgraded from 12" to 24".  (5‐5‐17) Grassroots Ecology's quarterly report (2017 January‐March) is 
attached. (7‐21‐17) Grassroots Ecology's quarterly (2017‐Apr‐Jun) and 2016‐17 Annual Report are attached.  (11‐9‐17) Grassroots Ecology's quarterly 
progress report 2017 July‐September attached (12‐08‐17) Open Space Committee and Grassroots Ecology are preparing for another SCVWD grant 
application. (1‐12‐18) Grassroots Ecology drafted the grant application and submitted 1//12/2018 (3‐2‐18) Grassroots Ecology's quarterly progress report 
2017 October‐December attached (5‐11‐18) Grassroots Ecology's quarterly progress report 2018 January‐March attached, Town staff has mowed 
invasive vegetation spots at Byrne Preserve identified by Grassroots Ecology (8‐10‐18) Grassroots Ecology's quarterly progress report 2018 April‐Jun 
and year‐end Report are attached. (10‐25‐18) Town staff met with Grassroots Ecology to discuss the program and future plans.

6
Annual Road Rehabilitation 
Project  ‐  2019

JC

(01‐11‐19) Staff is developing the list of streets that will be considered for the 2019 Annual Road Rehabilitation Project. (1‐18‐19) The Town has been 
allocated P‐TAP grant funding of approximately $18,000. Staff will coordinate on the next steps.

7
VTA TAC Meetings and CIP‐
WG Meeting

PW

(1‐5‐18) Next VTA TAC meeting is scheduled for 1‐10‐18 (1‐19‐18) Next CIP‐WG Meeting on 1‐23‐18 (1‐26‐18) Staff attended 1‐23‐18 CIP WG Meeting (2‐9‐18) 
Staff attended 2/7/18 VTA TAC meeting (3‐2‐18) Staff attended 2/27/18 VTA CIP‐WG meeting (3‐9‐18) Staff attended 3/7/18 VTA TAC meeting (4‐13‐18) 
Staff attended 4/11/18 VTA TAC meeting (4‐24‐18) Staff attended 4/24/18 CIP‐WG meeting, currently Measure B fund is still being frozen due to a law 
suit. (5‐11‐18) Staff attended VTA TAC meeting on 5/9/19 (5‐25‐18) Staff attended VTA CIP‐WG May 2018 meeitng

9 Green Infrastructure JK

(8‐18‐17) City Council approved Green Infrastructure (GI) Framework at the 8/17/17 Council meeting. GI Plan deadline September 30, 2019 (10‐20‐17) 
Staff begins to reach out to consultant for the Green Infrastructure Plan (11‐3‐17) Staff met with the consultant to solicit for proposal (4/13/18) Green 
Infrastructure Plan Consultant Budget will be presented in the FY2018‐19 budget (6‐22‐18)  City Council approved the budget for the green 
infrastructure plan consulting service at 6/21/18 Council meeting. (8‐3‐18)  Staff will prepare staff report and resolution to award consultant contract 
for the development of the Green Infrastructure Plan. (8‐17‐18)  Council approved the resolution to award consultant contract to EOA Inc. for the 
development of the Green Infrastructure Plan. Staff will prepare the consultant services agreement and will schedule a kickoff meeting with the 
consultant. (8‐24‐18) Staff and consultant are scheduled to meet to discuss the scope of work on 9‐5‐18. (9‐7‐18) Staff met with the consultant to 
discuss scope of contract. (12‐21‐18) Staff and consultant are gathering relevant information in preparation for the Green Infrastructure Plan.
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Summerhill Ave Pathway 
Project

PW

(11‐17‐17) Staff completed the neighborhood outreach with the most impacted 5 residents on Summerhill Ave. All 5 residents are in supportive of the 
pathway project but would require some mitigations to reduce the impact. Staff and Pathway Committee will send out letters to the rest of residents 
on Summerhill Ave to notify residents about the project and soliciting for feedback. (12‐08‐17) Staff made status report at the Nov/Dec Pathways 
Committee meeting. (12‐15‐17) Staff sent out letters to the remaining property owners on Summerhill Ave to solicit for support and input (4‐27‐18) 
Pathways Committee has identified this to be one of the priority projects, staff will budget for design in FY 2018‐19  (6‐22‐18)  City Council approved 
the budget for this project (design) at 6/21/18 Council meeting. (9‐7‐18) Staff walked the limits of the Summerhill Avenue Pathway Project with 
pathway committee member Bob Elson. Staff will provide budget allocation information for the project. (11‐15‐18) Staff will evaluate design options 
and will prepare an RFP for design accordingly. (11‐30‐18) Staff will prepare an informal RFP for consultant services to provide Survey and Topographic 
mapping. (1‐18‐19) Staff will issue the informal RFP the week of 1‐21‐19.

12

Westwind Barn Improvement ‐
Paddock and Landscape 
Projects (supporting Parks & 
Recreation)

JC/PW

(2‐2‐2018) As directed, Public Works staff to assist Parks and Recreation capital improvement project. Initial meeting set on 1‐11‐2018 with WWB 
manager and P&R Supervisor. Staff is waiting for WWB manager and P&R supervisor to pass on project specific information. (2‐16‐18) WWB landscape 
contract began this week to install railroad tie retaining wall. Staff is finalizing the plan and spec for the Paddock replacement project. (2‐23‐18) 
Landscape improvement is completed, Paddocks improvement will be advertised and bid open on March 28, 2018 (3‐16‐18) Staff administrated a 
landscape contractor to plant vegetation within the newly installed landscape area (3‐30‐18) One bid submitted, staff is evaluating the bid. (4/13/18) 
Staff will recommend to reject the received one bid at April 2018 Council meeting due to high cost. Staff will evaluate the alternative solution after the 
bid rejection. (4‐20‐18) City Council rejected the one bid received at 4/19/18 Council meeting. Staff will evaluate the alternative solution  (6‐22‐18)  City 
Council approved the budget for this project at 6/21/18 Council meeting, PW staff will assist to administer the project bidding and construction (7‐13‐
18) Project is out for advertisement. Bid open on 8/1/2018. (8‐3‐18) Three bids were received and a staff report will be prepared based on staff 
recommendation. (8‐17‐18) Council rejected all bids received. Staff will re‐evaluate the scope of the project and will present a recommendation for 
consideration. (10‐19‐18) Town received delivery of ECO Greengrids for paddock improvements and tentative schedule for installation is 10/29/2018. (10‐
25‐18) Town crew completed rehabilitation of one horse paddock using the Green Ecogrid panels. (11‐2‐18) Town crews began installation of the 
second paddock (pilot project). (11‐9‐18) Town staff completed the installation of the second paddock. 

13 Pathway Impact Fee Study PW

(3‐16‐18) Staff received direction to initiate Pathway Impact Fee study. (4/13/18) RFP issued. Due date is 4/20/18 (4‐27‐18) RFP due date extended to 
4/30/18 (5‐4‐18) Staff received two proposals and will finalize the consultant selection next week. (5‐18‐18) Consultant's been selected. Staff had a Kick 
off meeting with the consultant (6‐22‐18) Staff has provided feedback to the consultant for the draft study (7‐13‐18) Staff has reviewed the 2nd draft 
report and provided feedback. (10‐19‐18) Staff scheduled to meet with Matrix (Consultant) to discuss details of the report. (11‐30‐18) Staff is reviewing 
the draft report prepared by the consultant. (12‐7‐18) Staff has provided comments to the consultant and revisions will be submitted for review by 
12/17.

14
Maintenance Work of the 
Week

PW

(7‐20‐18) Maintenance crew started annual road crack sealing for four straight weeks. (8‐3‐18) The maintenance crew is anticipating completion of 
crack sealing by 8/24. (8‐17‐18) Staff is working will be soliciting quotes for herbicide spraying based on the OSC's stinkwort survey map of the town's 
roadway system. Staff will present quotes for consideration by 8/24. (8‐24‐18) Staff received a quote for the herbicide spraying and a tentative start 
date of 9‐17‐18. Staff will prepare and mail notification letters by 8‐29‐18. (9‐14‐18) Staff confirmed with contractor that stinkwort spraying will begin 
on 9‐17‐18. (9‐21‐18) Contractor completed spraying on 9‐19‐18. (12‐7‐18) Town crew removed and replaced asphalt at Tepa Way and Moody Road 
(bridge approaches) to rebuild the settled pavement. Excess asphalt was used to install curb along La Cresta Drive to address soild erosion as well as 
filled various potholes on various locations. (1‐11‐18) Town crew responded to several downed trees during the last storm event. The town received 
delivery of the newly purchased tractor mower. (1‐18‐19) Early in the week, DPW engineers conducted visual inspection of know hotspot areas in 
anticipation of the heavy rains predicted. Town crew cleared catch basins and swept known areas of ponding. Town crew members were onsite 
during the heavy rain storms on 1‐16‐19 and responded to several downed‐tree calls and assisted in the Taafe Road closure due to a downed PG&E 
line. Crew members followed up with cleaning and clearing roadways on 1‐17‐2019.
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Public Works Director/City Engineer Weekly Report Last Updated on 1/18/2019

Tasks Project Name
Project 
Manager

Latest Status

1 Sewer Operations PW

(4‐14‐2017)  The December 2016 status update of sewer activities and the February 2017 summary of O&M activities are attached.  (5‐5‐2017) The 
January 2017 status update of sewer activities and the March 2017 summary of O&M activities are attached.  (6‐2‐2017) The February 2017 status 
update of sewer activities and the April 2017 summary of O&M activities are attached.  (6‐30‐2017) West Bay's Board report for activities in LAH in the 
month of March and April are attached.  (8‐18‐2017) The April 2017 status update of sewer activities is attached. (9‐15‐2017) The April/May 2017 status 
update of sewer activities and the June 2017 summary of O&M activities are attached. (9‐29‐2017) Town staff met with WBSD to discuss the remaining 
cleaning and CCTV status and the upcoming cleaning, CCTV, and root foaming maintenance program. (11‐3‐17) 2017 August O&M summary and 2017 
June progress report are attached.  (1‐4‐18)  2017 September O&M summary and 2017 July progress report are attached.  August progress report is 
scheduled to be sent to Town week of 8 JAN. (1‐11‐18) 2017 October O&M summary is attached.   (1‐26‐18) 2017 November O&M summary is attached. 
(2/12/18) Three bids received for Page Mill emergency repairs. (2‐16‐18) 2017 August progress report is attached; City Council approved a sewer repair 
project at the 2/15/18 Council Meeting  (3‐2‐18) The CC approved Emergency Repair project is completed. (4‐13‐18) 2017 December O&M summary and 
2018 January O&M summary are attached. (5‐4‐18) 2017 September and October progress reports are attached. (5‐11‐18) Staff has started working 
with NBS on the Tax Roll Assessment that will be brought to City Council in June.  (5‐25‐18) 2018 February and March O&M summary are attached. (6‐
15‐18) 2018 April O&M summary is attached.  (6‐22‐18) City Council adopted the resolution for collection of sewer service charges through the County 
Tax Roll Assessment. (7‐20‐18) City Council adopted the resolution authorizing the City Manager to accept the second amendment for WBSD 
Maintenance Services. (7‐27‐18) Staff is working with WBSD on the O&M plan. WBSD will present the second amendment to the District Board on 
August 8. (8‐3‐18) May and June 2018 O&M summaries are attached. (8‐10‐18) Town staff is scheduled to meet with WBSD staff on 8‐13‐18 to discuss 
the scope of the second amendment to the Maintenance Service Agreement. (8‐17‐18) Town received the signed second amendment to the 
Maintenance Service Agreement from WBSD and will return a fully executed agreement for their files.  Staff met with WBSD staff to discuss the scope 
of work for the maintenance agreement. Staff certified "No‐Spill" reports for the months of June and July. (8‐24‐18) Staff met with WBSD to discuss 
the short and long‐term O&M and CCTV inspection plan. (8‐31‐18) July 2018 O&M summmary is attached. (10‐19‐18) Staff is reviewing the draft Year‐
End Report prepared by VWHA. Staff is reviewing draft August and September WBSD invoices. Staff certified "No Spill" reports for August and 
September. (11‐9‐18) Staff met with WBSD to discuss potential manhole lid replacements, comments on the August invoice, importing root foam data 
on Lucity, current maintenance progress and reassignment of several HFC segments to the PM maintenance. (11‐15‐18) Staff received a quote for the 
manhole lid replacements and will evaluate the feasibility of implementation (i.e. appropriate sizing). (11‐30‐18) 2018 August O&M summary is 
attached. (12‐7‐18) Staff is scheduled to meet with WBSD the week of 12/10 to discuss various O&M items. (1‐11‐18) Staff is reviewing the revised August 
invoice provided by WBSD. Staff will begin review on September invoice once the August invoice is finalized. (1‐18‐19) Staff certified the December 
"No‐Spill" report and updated the CIWQS Questionnaire. Pump No. 2 sent out failure alarms during the heavy rain storm on 1‐16‐19 and town crew 
coordinated with WBSD to get the pump back in service.

Sewer and Stormwater Report
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Public Works Director/City Engineer Weekly Report Last Updated on 1/18/2019

Tasks Project Name
Project 
Manager

Latest Status

2
Wet weather flow 
monitoring

PW

(12‐19‐14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season sewer flow data.  Staff will propose 
to obtain approval for the City Manger to authorize flow meter installation prior to a storm event. (1‐9‐15) Staff will be requesting Council approval at 
the January meeting. (1‐16‐15) Council authorized City Manager to execute necessary agreements for flow meter installation. (1‐15‐16) Staff and 
consultant monitoring the weather for flow meter installation. (1‐22‐16) Flowmeters will be installed end of January but monitoring period will begin 
at the start of a significant rain event. (1‐28‐16) Meter installation in progress. (2‐5‐16) Meters have been installed. (2‐12‐16) Staff continues to monitor 
weather forecast. (3‐11‐16) Flow monitoring in progress. (4‐8‐16) Consultants removed the flowmeters and are downloading the data. (5‐6‐16) Staff 
should be receiving flow data for review within two weeks. (5‐27‐16) Staff following up with consultant to check on the status of the flow data. (6‐3‐
16) Staff received draft flow data from the consultant for review. Consultant working on report. (6‐16‐16) Staff received draft report for review. (7‐29‐
16) Consultant working on finalizing the report to incorporate Town comments. (8‐5‐16)  Consultant is scheduled to submit the final report on 8‐12.  (8‐
12‐16)  Consultant submitted the final report on 8‐8. (8‐19‐16) Final Flow Monitoring and Inflow‐Infiltration report is attached. Data from the report will 
be used for the Sanitary Sewer Master Plan development. Staff also reviewing the report for average residential flow and analyzing inflow‐infiltration 
issues to be addressed. (1‐20‐2017)  VWHA completed their effort to estimate average daily flow using the 2016 flow monitoring data.  Staff is 
reviewing the preliminary report prior to discussion with the Cities of Los Altos and Palo Alto. (2‐3‐2017) At the request of the vice‐chair, the 
preliminary report was sent to Finance and Investment Committee for review.  (6‐16‐17)  Staff still has not received comments from the Cities.  
However, since water consumption data is going to be used as the primary data to calibrate the hydraulic model after meeting with the master plan 
team,  VWHA is going amend the average flow calculation based on water consumption data. (8‐4‐2017)  VWHA provided an updated draft average 
flow calculation technical memo.  Staff provided the updated draft to Vice Chair of FIC. (12‐1‐2017) Staff had discussions with Los Altos and Palo Alto 
about the flow monitoring report and will resume discussions later. (4‐6‐2018) Staff instructed VWHA to update the flow monitoring report per 
discussions with LA and PA to include the water consumption data through 3/31/2018.

3
2018 Sanitary Sewer 
Repair and Replacement 
Project

PW

(2‐2‐18) Staff has began the review and work with consultants for CIP project list. (5‐11/18) Staff has finalized the CIP list and will bring the 
specifications for Council approval at at the May Council Meeting. (5/18/2018) Council approved Bid Specifications and authorized staff to advertise 
2018 Sewer Repair and Rehab Project. (6‐1‐18) Prebid Meeting was held on 6/1/18 (6/5/18) Four bids were received, staff will evaluate the bid result and 
bring it to June City Council meeting (6‐22‐18) Staff Requested to continue the bid Award to July 2018 Council meeting. (7‐20‐18) City Council adopted 
the resolution rejecting all bids and authorizing staff to advertise for bids. (8‐10‐18) Town received three (3) bids and will prepare staff report 
recommending award of contract. (8‐17‐18) Council approved staff's recommendion to award the contract to C2R Engineering. Staff will schedule a 
pre‐construction meeting for the week of September 4. Staff will solicit bids for inspection services for this project. Staff will coordinate to ensure 
that there are no conflicts with the pavement rehabilitation project. (8‐24‐18) Staff transmitted the award of contract to C2R Engineering. Staff met 
internally to coordinate the construction schedules for the pavement and sewer CIP to avoid potential conflicts. (9‐14‐18) Staff has scheduled a pre‐
construction meeting for 9‐20‐18 with a tentative start date of 9‐24‐18. (9‐21‐18) C2R will begin sewer CIP on 9‐24‐18. Staff will update the locations 
shown on the town website based on the contractor's schedule. (10‐19‐18) Contractor completed CCTV validation of CIP segments. Town received the 
County encroachment permit for one of the repair segments. (10‐26‐18) The project is 63% complete. (11‐9‐18) Staff anticipates completion of the CIP 
project by 11‐21‐18. (11‐30‐18) Contractor has completed the base project and will be completing one additional segment (CCO) weather‐permitting. (1‐
18‐19) Contractor completed base project and CCOs on 12/13/18 and will be submitting post‐construction CCTV inspection videos for staff review.
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Long-Range Planning Projects 2017-2019 
Application # Project Staff Contact Priority Status/Milestones 

119-17-MISC Green Building Ordinance Update 
 
Target Completion Date: 
Council direction needed 

 
Steve Padovan 

 
3 

• City Council 6/15/17 – EIC recommendation 
to update ordinance not authorized 

• LAHMC amendment needed to remove 
mandate for green building certification 

- Geographic information System (GIS) 
Initial installation completed Dec. 2017 
 
Pathway Layer Cleanup 
Target completion date: 2019 
 
Add Open Space/Conservation and 
Pathway Easements Layers 
Target completion date: 2019 

Dylan Parker 
Cody Einfalt 

 
1 

• Pathway inventory completed by Alta 
• Council approved budget 
• Consultant agreement approved by Council 

7/20/17 
• GIS operational 12/2017 
• Public access to GIS 8/2018 
• Maintenance/enhancements on-going 
• Meeting with Lynx Technologies 10/2/18 
• Pilot project for creation of pathways 

easements layer in progress 11/18 
• Meeting with consultant 12/20/18 

S C County 
7165-16P-16GP-
16Z-16EIR 

Stanford University 
Master Use Permit Update 
(Town review/oversight) 
 
Target completion date: 
n/a 
 

Suzanne Avila 
Jeremy Loh 

 
2 

• Web page established 
• EIR released 60-day public review 10/6/17 
• Community meeting 10/19/17 
• Presentation to Council 11/16/17 
• Town submitted comments on DEIR 

12/04/17 
• Revised DEIR June 2018 
• County Board of Supervisors mtg. 9/25/18 
• Community meeting 11/29/18 

150-17-MISC Tree Ordinance Update 
 
Target Completion Date: 
FY 2018-19 
 

Jeremy Loh  
1 

• City Council authorized staff and PC to 
proceed 4/20/17 

• Meeting with EDPC, OSC 5/1/17 
• Compiled info from other communities 
• OSC meeting 12/12/18 
• EDPC meeting 8/14/18, 11/13/18, 1/8/19 



Long-Range Planning Projects 2017-2019 
Application # Project Staff Contact Priority Status/Milestones 
118-17-MISC TRAKiT implementation 

 
Data Migration from Filemaker 
Target completion date: 
First quarter 2019 
 
eTRAKiT completed 11/20/18 
 

Suzanne Avila 
Cody Einfalt 
Dylan Parker 
Jeremy Koch 
Veronica Flores 

 
1 

• Staff training 3/26-28/18 
• Go Live 3/29/18 (TRAKiT in use) 
• Admin training 6/26-28/18 
• Sewer Tax Roll entered into TRAKiT 
• eTRAKiT live 11/16/18 
• Final data transfer in progress for Project 

TRAK (Permit TRAK completed) 
• Meeting w/data consultant 12/11/18 
• Teleconference w/consultant 1/10/19 

 
- 

Construction Impacts and temporary 
construction trailers 
 
Target Completion Date: 
Not yet determined 

Not yet 
assigned 

 
3 

• To be discussed by Planning Commission 
 
Currently on hold due to higher priority of 
other projects 

87-18-MISC Annexation - Kenbar Road No. 1 (one 
parcel) 
10275 Kenbar Road 
Target Completion Date: November 
2018 

Suzanne Avila  
1 

• Exhibits to County Surveyor 3/19/18 
• Exhibits to County Assessor 3/19/18 
• Exhibits approved 8/31/18 
• Council 9/6/18; introduction 
• Council 10/18/18; approval 
• LAFCO certification package ready – need 

payment from owner 
AN18-0001 Island Annexation 

Ravensbury Avenue (8 parcels) 
Not yet 
assigned 

 
3 

 

• City Council discussion 4/19/18 
• Next step: notice to property owners 

Currently on hold due to higher priority of 
other projects 

MCA18-0002 Accessory Dwelling Unit Ordinance 
 
Target Completion Date: November 
2019 

Dylan Parker 2 • Review and update Secondary Dwelling Unit 
ordinance for compliance with State law for 
Accessory Dwelling Units (ADUs) 

  



Long-Range Planning Projects 2017-2019 
Application # Project Staff Contact Priority Status/Milestones 
CUP18-0003 
SD18-0050 

VAR18-0001 

Town Hall Expansion 
 
Target Completion Date: 
To be determined 

Steve Padovan 
 

 
1 

• Evaluation of Town Hall space needs 
($15,000) 

• Presentation to City Council 9/20/18 
• Council approved $30,000 budget for site 

development review 9/20/18 
• RFP for topographic survey, grading & 

drainage plans sent 10/1/18 
• PC study session 11/1/18 
• City Council 11/15/18 
• PC Study Session 1/22/19 -Town-wide notice 

MCA18-0001 Wireless Communications Policy and 
Municipal Code Amendment 

Steve Padovan 
Jeremy Loh 

 
1 

• Council direction to staff 9/20/18 
• Planning Commission discussion 10/4/18 
• PC sub-committee meeting 12/18 
• County wireless workshop 1/16/19 
• PC Sub-Committee meeting 1/17/19 

- Underlying lots Cody Einfalt 
Carl Cahill 

 
3 

• Council discussion 9/20/18 
• Councilmember Wu initiated further 

discussion by Council 10/18/18 
• Staff research and analysis in progress 
• List of properties completed 11/26/18 

- Housing Element Implementation 
 
Target Completion Date: 2023 
Current housing cycle 2015-2023 

Steve Padovan  
2 

• 2017 Annual Report accepted by Council 
3/22/18; sent to HCD April 2018 

• 9 outstanding programs including 7 related 
to second units 

• Sub-Committee meeting 11/13/18 
SP18-0001 Census 2020 

 
Town participating in Municipalities 
subgroup 

Jeremy Loh 2 • Census workshop 9/28/18 
• Census subgroup meeting #1 – 10/29/18 
• Census subgroup meeting #2 – 12/14/18 
• Census Subgroup meeting #3 – 01/28/19 

  



Long-Range Planning Projects 2017-2019 
Application # Project Staff Contact Priority Status/Milestones 

- Staff Training 
planning and building staff 

Suzanne Avila 
Steve Padovan 

 
1 

• Building Inspector CALBO training 9/12-
13/18 - RJ 

• Census 2020 workshops – JL 
• Building Inspector training 10-1-4/18 - RJ 
• Subdivision Map Act workshop 10/17/18 – JL 
• GIS workshop – 11/14/18 – CE 
• Short Term Rental implementation with Host 

Compliance 12/4/18 – SP, SA, JL, DP, CE 
• EOC tabletop exercise 12/6/18 - SP, SA, JL, 

DP, CE, RJ 
• Development review on-going – JL, DP, CE 

SP18-0002 Fast Track Guide update 
 
Target Completion Date: 2019 

Suzanne Avila 3 • Review by staff and Planning Commission 
• PC discussion 12/6/18 and 1/10/19 
• PC Study Session 1/22/19 

GPA18-0001 Inventory of Historic Sites and 
Structures update (Appendix A to 
General Plan Conservation Element) 
 
Target Completion Date: Feb. 2019 
 

Suzanne Avila 1 • Planning Commission 9/6 and 10/4/18 
• City Council 10/18/18 – continued for 

additional noticing; Heritage House to be 
excluded from Inventory 

• Draft notice to property owners/review by 
City Attorney 

• History Committee meeting 1/15/19 
• City Council 2/21/19 (tentative) 

 
- 

Outdoor Lighting Policy update 
 
Target Completion Date: 2019 
 

Not yet 
assigned 

3 • Review by staff PC subcommittee with input 
from EDPC 

 
Currently on hold due to higher priority of other 
projects 

  



Long-Range Planning Projects 2017-2019 
Application # Project Staff Contact Priority Status/Milestones 

11-17-MISC Short Term Rentals 
Establish STR license process  
 
Target Completion Date: February 2019 
 

Steve Padovan 1 • Ordinance adopted by Council 4/19/18 
• Host Compliance contract completed 11/18 
• Kick-off meeting with HC 12/4/18 
• Anticipated go live date 2/01/19 

- Pathway Construction Fee Study 
 
Target Completion Date: June 2019 

Nichol 
Bowersox 
Suzanne Avila 

2 • Council Sub-Committee meeting 12/5/18 
• Meeting with consultant 12/6/18 
• Revised Draft Report 12/18 
• Council Sub-Committee meeting 1/14/19 
• Pathway Committee review 2/25/19 

  



Completed Projects 
Application # Project Staff Contact Comments 

16-17-MISC Annexation - Mora Drive No. 2 
Completed June 29, 2017 

Suzanne Avila Annexation certified by LAFCO 6/29/17 
11120 Mora Drive 

86-17-MISC Annexation - Mora Glen Island 
Completed April 20, 2017 

Suzanne Avila City Council decided not to proceed with annexation 
04/20/17 

Santa Clara 
County #671-
14P12A12G-12EA 

Church of the Redeemer 
Completed July 27, 2017 

Suzanne Avila CUP approved by Board of Supervisors with modified 
conditions agreed on between applicant and neighbors 
7/27/17 

- Metal Roofing Policy 
Completed September 6, 2018 

Suzanne Avila Planning Commission adopted policy 9/6/18 

349-16-MISC Subdivision Ordinance Update 
Completed January 18, 2018 

Steve Padovan City Council adopted ordinance 1/18/18 

386-17-MISC Annexation - Mora Heights Way No. 1 
Completed May 7, 2018 

Suzanne Avila Certified by LAFCO 5/7/18 
23220 Mora Glen Drive; 23261 Mora Heights Way 

407-17-MISC Annexation - Mora Heights Way No. 2 
Completed May 7, 2918 

Suzanne Avila Certified by LAFCO 5/7/18 
23281 Mora Heights Way 

49-18-MISC Marijuana Ordinance update 
Completed September 20, 2018 

Steve Padovan City Council adopted ordinance 9/20/18 

85-18-MISC Annexation - Mora Heights Way No. 3 
Completed August 23, 2018 

Suzanne Avila Certified by LAFCO 8/23/18 
23260, 23270 and 23288 Mora Heights Way 

 



Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
1/7/2019 – 1/13/2019 

 LOS ALTOS HILLS 
 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS 

1/12 L2 
Non-Injury Hit and Run 

Collision 
Occurred at 10:39 PM at Magdalena Avenue and Interstate 280. 

1/13 L5 
DUI 

ARREST 

At 10:47 PM, deputies patrolling the area of Magdalena Avenue and Interstate 
280 observed a motorist committing traffic violations and subsequently stopped 
the vehicle.  An investigation resulted in the arrest of the suspect driver for 
driving under the influence of alcohol.  The suspect was booked into Main Jail. 

 

DATE/TIME BEAT EVENT TYPE 
PRIORITY 

LEVEL 
RESPONSE 

TIME 
LOCATION INFORMATION 

   
TRESPASSING 

    

1/11/2019 10:14 L3 19-011-0132  602 
  

ROBLE BLANCO @ PASEO DEL ROBLE  ADMONISHED 

1/11/2019 20:03 L3 19-011-0409  602 3 10m 9s ROBLE BLANCO @ PASEO DEL ROBLE  ADMONISHED 

   
PHONE THE OFFICE 

    

1/7/2019 10:17 L1 19-007-0122  1021 
  

71L1 COMPLETE 

1/10/2019 17:01 L1 19-010-0377  1021 
  

81L1 COMPLETE 

1/10/2019 17:40 L1 19-010-0405  1021 
  

81L1 COMPLETE 

1/11/2019 8:32 L3 19-011-0079  1021 
  

71L1 COMPLETE 

1/11/2019 8:52 L5 19-011-0088  1021 
  

74L4 COMPLETE 

1/11/2019 11:48 L3 19-011-0185  1021 
  

71L1 COMPLETE 

1/12/2019 13:25 L5 19-012-0163  1021 
  

71L1 COMPLETE 

https://146.74.114.44/cad/event?e=190110132
https://146.74.114.44/cad/event?e=190110409
https://146.74.114.44/cad/event?e=190070122
https://146.74.114.44/cad/event?e=190100377
https://146.74.114.44/cad/event?e=190100405
https://146.74.114.44/cad/event?e=190110079
https://146.74.114.44/cad/event?e=190110088
https://146.74.114.44/cad/event?e=190110185
https://146.74.114.44/cad/event?e=190120163


   
SUSPICIOUS PERSONS 

    

1/11/2019 16:05 L3 19-011-0309  1066 3 10m 11s ROBLE BLANCO @ PASEO DEL ROBLE  INVESTIGATED 

1/11/2019 12:13 L3 19-011-0198  1066W 1 5m 41s BERRY HILL LN @ PAGE MILL RD  INVESTIGATED 

   
ANIMAL COMPLAINTS 

    

1/11/2019 19:52 L4 19-011-0403  1091 
  

EL MONTE RD @ MOODY RD  INVESTIGATED 

1/12/2019 12:04 L5 19-012-0140  1091 
  

SUNDOWN CANYON WY @ 
ALBERTSWORTH LN  

INVESTIGATED 

   
PEDESTRIAN STOPS 

    

1/10/2019 11:02 L1 19-010-0183  1095 
  

FREMONT RD @ ST FRANCIS DR  CITATION ISSUED 

1/10/2019 14:55 L4 19-010-0312  1095 
  

MOODY RD @ ELENA RD  CITATION ISSUED 

   
TRAFFIC HAZARD 

    

1/7/2019 7:15 L3 19-007-0053  1125 2 45m 15s VIA VENTANA @ PAGE MILL RD  INVESTIGATED 

   
SUSPICIOUS VEHICLES 

    

1/7/2019 18:23 L3 19-007-0315  1154 3 23m 29s HARVARD CT @ LIDDICOAT CL  INVESTIGATED 

1/8/2019 21:29 L3 19-008-0476  1154 
  

ARASTRADERO RD @ PAGE MILL RD  INVESTIGATED 

1/9/2019 20:25 L4 19-009-0418  1154 
  

MOODY RD @ BLEDSOE CT  INVESTIGATED 

1/10/2019 14:21 L3 19-010-0292  1154 
  

TWIN OAKS CT @ ARASTRADERO RD  INVESTIGATED 

1/10/2019 19:37 L3 19-010-0447  1154 
  

PAGE MILL RD @ ARASTRADERO RD  INVESTIGATED 

1/11/2019 23:20 L4 19-011-0468  1154 
  

ALTAMONT RD @ BLACK MOUNTAIN RD  INVESTIGATED 

1/12/2019 15:35 L5 19-012-0214  1154 
  

STONEBROOK DR @ PRISCILLA LN  INVESTIGATED 

   
VEHICLE STOPS 

    

1/7/2019 23:24 L2 19-007-0405  1195 
  

I-280 @ MAGDALENA RD  CITATION ISSUED 

1/8/2019 18:36 L3 19-008-0406  1195 
  

BLACK MOUNTAIN RD @ NATOMA RD  WARNING ISSUED 

1/9/2019 9:12 L4 19-009-0108  1195 
  

MOODY RD @ ALTAMONT RD  CITATION ISSUED 

1/9/2019 9:32 L1 19-009-0118  1195 
  

ARASTRADERO RD @ PURISSIMA RD  CITATION ISSUED 

https://146.74.114.44/cad/event?e=190110309
https://146.74.114.44/cad/event?e=190110198
https://146.74.114.44/cad/event?e=190110403
https://146.74.114.44/cad/event?e=190120140
https://146.74.114.44/cad/event?e=190100183
https://146.74.114.44/cad/event?e=190100312
https://146.74.114.44/cad/event?e=190070053
https://146.74.114.44/cad/event?e=190070315
https://146.74.114.44/cad/event?e=190080476
https://146.74.114.44/cad/event?e=190090418
https://146.74.114.44/cad/event?e=190100292
https://146.74.114.44/cad/event?e=190100447
https://146.74.114.44/cad/event?e=190110468
https://146.74.114.44/cad/event?e=190120214
https://146.74.114.44/cad/event?e=190070405
https://146.74.114.44/cad/event?e=190080406
https://146.74.114.44/cad/event?e=190090108
https://146.74.114.44/cad/event?e=190090118


1/9/2019 12:53 L4 19-009-0212  1195 
  

HIDDEN SPRINGS CT @ ALTAMONT RD  WARNING ISSUED 

1/9/2019 12:58 L3 19-009-0215  1195 
  

ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 

1/9/2019 14:43 L2 19-009-0274  1195 
  

MAGDALENA AV @ PRINCESS ELLEENA CT  CITATION ISSUED 

1/10/2019 8:44 L1 19-010-0095  1195 
  

W EDITH AV @ FREMONT RD  WARNING ISSUED 

1/10/2019 8:55 L3 19-010-0101  1195 
  

ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 

1/10/2019 12:08 L1 19-010-0220  1195 
  

FREMONT RD @ CONCEPCION RD  CITATION ISSUED 

1/10/2019 12:28 L3 19-010-0230  1195 
  

EL MONTE RD @ STONEBROOK DR CITATION ISSUED 

1/10/2019 19:42 L3 19-010-0453  1195 
  

ARASTRADERO RD @ TWIN OAKS CT  CITATION ISSUED 

1/10/2019 22:57 L3 19-010-0521  1195 
  

PAGE MILL RD @ CHRISTOPHERS LN  WARNING ISSUED 

1/11/2019 8:52 L2 19-011-0089  1195 
  

EL MONTE RD @ SUMMERHILL AV  CITATION ISSUED 

1/11/2019 13:40 L3 19-011-0245  1195 
  

ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 

1/11/2019 23:28 L4 19-011-0473  1195 
  

ALTAMONT RD @ MOODY RD  WARNING ISSUED 

1/12/2019 11:00 L1 19-012-0113  1195 
  

ARASTRADERO RD @ PURISSIMA RD  CITATION ISSUED 

1/12/2019 11:20 L3 19-012-0119  1195 
  

TWIN OAKS CT @ ARASTRADERO RD  CITATION ISSUED 

1/12/2019 13:07 L1 19-012-0159  1195 
  

EL MONTE RD @ VOORHEES DR  CITATION ISSUED 

   
TRAFFIC COLLISION 

    

1/12/2019 22:39 L2 19-012-0350  20002 2 7m 11s MAGDALENA RD @ I-280  INVESTIGATED 

   
PARKING VIOLATIONS 

    

1/8/2019 8:52 L5 19-008-0105  22500 3 6m 59s DAWSON DR @ REBECCA LN  MARKED FOR TOW 

1/8/2019 16:16 L1 19-008-0339  22500 3 34m 58s VISCAINO RD @ ANACAPA DR  CITATION ISSUED 

1/12/2019 13:14 L4 19-012-0161  22500 3 8m 33s TEPA WY @ MOODY RD  CITATION ISSUED 

   
ALARM CALLS 

    

1/8/2019 18:08 L3 19-008-0390  AC 2 9m 29s ELENA RD @ LA BARRANCA RD  FALSE ALARM 

1/8/2019 12:43 L3 19-008-0230  1033A 2 11m 54s ROBLE ALTO CT @ ROBLE ALTO  FALSE ALARM 

1/8/2019 13:35 L3 19-008-0252  1033A 
  

ELENA RD @ JOSEFA LN  CANCELLED 

1/8/2019 14:04 L3 19-008-0270  1033A 
  

ELENA RD @ JOSEFA LN  CANCELLED 

1/8/2019 15:55 L3 19-008-0326  1033A 
  

ELENA RD @ JOSEFA LN  CANCELLED 

1/10/2019 8:58 L1 19-010-0102  1033A 2 10m 59s MIRANDA WY @ MIRANDA RD  FALSE ALARM 

1/10/2019 15:23 L3 19-010-0328  1033A 
  

ELENA RD @ VINEDO LN  CANCELLED 

https://146.74.114.44/cad/event?e=190090212
https://146.74.114.44/cad/event?e=190090215
https://146.74.114.44/cad/event?e=190090274
https://146.74.114.44/cad/event?e=190100095
https://146.74.114.44/cad/event?e=190100101
https://146.74.114.44/cad/event?e=190100220
https://146.74.114.44/cad/event?e=190100230
https://146.74.114.44/cad/event?e=190100453
https://146.74.114.44/cad/event?e=190100521
https://146.74.114.44/cad/event?e=190110089
https://146.74.114.44/cad/event?e=190110245
https://146.74.114.44/cad/event?e=190110473
https://146.74.114.44/cad/event?e=190120113
https://146.74.114.44/cad/event?e=190120119
https://146.74.114.44/cad/event?e=190120159
https://146.74.114.44/cad/event?e=190120350
https://146.74.114.44/cad/event?e=190080105
https://146.74.114.44/cad/event?e=190080339
https://146.74.114.44/cad/event?e=190120161
https://146.74.114.44/cad/event?e=190080390
https://146.74.114.44/cad/event?e=190080230
https://146.74.114.44/cad/event?e=190080252
https://146.74.114.44/cad/event?e=190080270
https://146.74.114.44/cad/event?e=190080326
https://146.74.114.44/cad/event?e=190100102
https://146.74.114.44/cad/event?e=190100328


1/13/2019 13:22 L5 19-013-0172  1033A 
  

OLIVE TREE LN @ BLANDOR WY  CANCELLED 

   
9-1-1  

ABANDONED CALLS     

1/9/2019 6:40 L5 19-009-0062  911ABN 
  

MAGDALENA RD @ STONEBROOK DR  INVESTIGATED 

1/7/2019 13:24 L1 19-007-0194  911CEL 
  

I-280 @ EL MONTE RD  INVESTIGATED 

1/7/2019 19:57 L1 19-007-0348  911CEL 
  

FREMONT RD @ W EDITH AV  INVESTIGATED 

1/9/2019 15:38 L1 19-009-0294  911CEL 
  

FREMONT RD @ CONCEPCION RD  INVESTIGATED 

1/10/2019 15:31 L4 19-010-0334  911CEL 
  

ALTAMONT RD @ CORBETTA LN  INVESTIGATED 

1/11/2019 11:53 L1 19-011-0189  911CEL 
  

WESTON DR @ FREMONT RD  INVESTIGATED 

1/11/2019 14:49 L1 19-011-0280  911CEL 
  

ORTEGA DR @ ST FRANCIS DR INVESTIGATED 

1/11/2019 17:01 L1 19-011-0343  911CEL 
  

FREMONT RD @ CONCEPCION RD  INVESTIGATED 

1/12/2019 17:14 L3 19-012-0251  911CEL 
  

DUVAL WY @ ROBLEDA RD  INVESTIGATED 

1/13/2019 13:07 L1 19-013-0168  911CEL 
  

ALEJANDRO DR @ ST FRANCIS DR  INVESTIGATED 

1/7/2019 5:49 L4 19-007-0039  911UNK 
  

ALTAMONT RD @ BLACK MOUNTAIN RD  INVESTIGATED 

   
PUBLIC 

SAFETY ASSISTANCE     

1/13/2019 11:33 L3 19-013-0139  AID 2 7m 25s EL MONTE RD @ STONEBROOK DR  COMPLETE 

   
CITIZEN FLAG DOWN 

    

1/11/2019 12:47 L1 19-011-0213  FLAG 
  

FREMONT RD @ DONELSON PL  INVESTIGATED 

   
FOLLOW-UP 

    

1/11/2019 12:52 L3 19-011-0214  FU 
  

EL MONTE RD @ STONEBROOK DR  COMPLETE 

   
INFORMATION ONLY 

    

1/7/2019 11:59 L4 19-007-0164  BTINFO 
  

BYRNE PARK LN @ DEER SPRINGS WY  INFORMATION GIVEN 

1/11/2019 12:59 L4 19-011-0216  BTINFO 
  

BYRNE PARK LN @ DEER SPRINGS WY  INFORMATION GIVEN 

1/13/2019 6:22 L4 19-013-0065  BTINFO 
  

BYRNE PARK LN @ DEER SPRINGS WY  INFORMATION GIVEN 

1/8/2019 8:14 L1 19-008-0085  INFO 
  

I-280 @ EL MONTE RD  INFORMATION GIVEN 

1/8/2019 10:07 L4 19-008-0149  INFO 
  

DEER SPRINGS WY @ BYRNE PARK LN  INFORMATION GIVEN 

1/9/2019 0:28 L3 19-009-0005  INFO 
  

BYRD LN @ NATOMA RD  INFORMATION GIVEN 

1/9/2019 16:12 L2 19-009-0308  INFO 
  

HILLVIEW RD @ MAGDALENA RD  INFORMATION GIVEN 

https://146.74.114.44/cad/event?e=190130172
https://146.74.114.44/cad/event?e=190090062
https://146.74.114.44/cad/event?e=190070194
https://146.74.114.44/cad/event?e=190070348
https://146.74.114.44/cad/event?e=190090294
https://146.74.114.44/cad/event?e=190100334
https://146.74.114.44/cad/event?e=190110189
https://146.74.114.44/cad/event?e=190110280
https://146.74.114.44/cad/event?e=190110343
https://146.74.114.44/cad/event?e=190120251
https://146.74.114.44/cad/event?e=190130168
https://146.74.114.44/cad/event?e=190070039
https://146.74.114.44/cad/event?e=190130139
https://146.74.114.44/cad/event?e=190110213
https://146.74.114.44/cad/event?e=190110214
https://146.74.114.44/cad/event?e=190070164
https://146.74.114.44/cad/event?e=190110216
https://146.74.114.44/cad/event?e=190130065
https://146.74.114.44/cad/event?e=190080085
https://146.74.114.44/cad/event?e=190080149
https://146.74.114.44/cad/event?e=190090005
https://146.74.114.44/cad/event?e=190090308


1/9/2019 17:29 L6 19-009-0355  INFO 
  

ROLLY RD @ KENBAR RD  INFORMATION GIVEN 

1/10/2019 1:47 L4 19-010-0012  INFO 
  

HIDDEN SPRINGS CT @ ALTAMONT RD  INFORMATION GIVEN 

1/11/2019 15:07 L3 19-011-0287  INFO 
  

EL MONTE RD @ STONEBROOK DR  INFORMATION GIVEN 

1/11/2019 20:44 L5 19-011-0421  INFO 
  

MAGDALENA RD @ BLANDOR WY  INFORMATION GIVEN 

1/11/2019 23:01 L1 19-011-0465  INFO 
  

ELSIE WY @ CONCEPCION RD INFORMATION GIVEN 

1/12/2019 21:03 L1 19-012-0316  INFO 
  

I-280 @ EL MONTE RD  INFORMATION GIVEN 

1/13/2019 12:10 L1 19-013-0150  INFO 
  

VISCAINO PL @ VISCAINO RD  INFORMATION GIVEN 

1/13/2019 22:40 L5 19-013-0306  INFO 
  

MAGDALENA RD @ STONEBROOK DR  INFORMATION GIVEN 

   
MUNICIPAL  

CODE VIOLATION     

1/7/2019 15:48 L4 19-007-0256  MUNI 3 11m 11s WILLOW POND LN @ TEPA WY  INVESTIGATED 

1/9/2019 7:51 L1 19-009-0073  MUNI 
  

PURISSIMA RD @ CONCEPCION RD  INVESTIGATED 

   
PATROL CHECKS 

    

1/8/2019 19:42 L4 19-008-0427  PATCK 
  

PAGE MILL RD @ MOODY RD  COMPLETE 

1/10/2019 2:26 L3 19-010-0017  PATCK 
  

ARASTRADERO RD @ PAGE MILL RD CITATION ISSUED 

1/12/2019 16:41 L5 19-012-0240  PATCK 
  

RAVENSBURY AV @ OLD RANCH RD  COMPLETE 

   
STRANDED MOTORIST 

    

1/8/2019 0:52 L3 19-008-0006  STRAND 
  

I-280 @ PAGE MILL RD INVESTIGATED 

   
SUSPICIOUS 

CIRCUMSTANCES     

1/8/2019 9:23 L1 19-008-0128  SUSCIR 3 39m 58s PURISSIMA RD @ CONCEPCION RD  INVESTIGATED 

1/9/2019 18:12 L1 19-009-0372  SUSCIR 3 29m 55s ASCENSION DR @ ANACAPA DR  INVESTIGATED 

1/9/2019 18:46 L3 19-009-0389  SUSCIR 
  

COUNTRY WY @ THREE FORKS LN  INVESTIGATED 

   
WELFARE CHECK 

    

1/13/2019 18:14 L1 19-013-0250  WELCK 3 6m 13s MIRANDA WY @ MIRANDA RD  COMPLETE 

 

Note: The target response time for priority level 1 calls is 9 minutes, for priority level 2 calls it is 14 minutes, and for priority level 3 calls it is 25 minutes.   
Response times are only available for some calls for service and not for self-initiated activity. 

https://146.74.114.44/cad/event?e=190090355
https://146.74.114.44/cad/event?e=190100012
https://146.74.114.44/cad/event?e=190110287
https://146.74.114.44/cad/event?e=190110421
https://146.74.114.44/cad/event?e=190110465
https://146.74.114.44/cad/event?e=190120316
https://146.74.114.44/cad/event?e=190130150
https://146.74.114.44/cad/event?e=190130306
https://146.74.114.44/cad/event?e=190070256
https://146.74.114.44/cad/event?e=190090073
https://146.74.114.44/cad/event?e=190080427
https://146.74.114.44/cad/event?e=190100017
https://146.74.114.44/cad/event?e=190120240
https://146.74.114.44/cad/event?e=190080006
https://146.74.114.44/cad/event?e=190080128
https://146.74.114.44/cad/event?e=190090372
https://146.74.114.44/cad/event?e=190090389
https://146.74.114.44/cad/event?e=190130250



