
Town Manager's Report for June 16 - 20, 2014 

From: Carl Cahill, City Manager 

Items to report on from this week include the following: 

Planning/ Building/ Engineering Update: 

The City Engineer’s Report is attached.  Items in red text represent updates in project status. 

Second interviews were conducted for the senior engineer position.  

On June 5, 2,834 second unit surveys were mailed to Town residents. As of this week, we 
have received 740 responses.  The deadline for submittal is June 20.  Results of the survey will 
be incorporated into the Housing Element update document for Planning Commission and City 
Council review in the next several months.  

Last night, a Planning department staff member attended the scoping session for the Santa Clara 
County General Plan Circulation and Mobility Element’s Program EIR project.  The General Plan 
Circulation and Mobility Element will include policies related to operating, maintaining, and 
improving both the County Expressway system and the County unincorporated road system.  A 
comment letter will be submitted to the County requesting that a focused study be done to address 
for the Page Mill Road/I-280 intersection and the Park & Ride lot.  (see attached)   

Due to the July 4th holiday, the regular Planning Commission meeting has been rescheduled 
to July 10. The Commission reorganization and seating of the commissioners will occur at that 
meeting. 

Public Safety Update: 

The Sheriff’s Monthly and Weekly Report is attached. 

An abandoned horse was found in the Town Riding Arena at Purissima Park on May 31st.  The 
horse is being temporarily sheltered by Palo Alto Animal Services at Page Mill Pastures (see 
attached report). 

Administrative Services Update: 

Second interviews were conducted for the Finance Manager position. 

Parks and Recreation Update: 

Summer Riding Camp Beginner Session 1 was held this week from 8:30-12:30pm at Westwind 
Community Barn. This camp is sold out with 15 participants.  



Photos from Friday’s horse show can be found here 
https://www.facebook.com/media/set/?set=a.10151884857917609.1073741861.114351562608&type=1 
 
Summer Riding Camp Beginner Session 2 will begin Monday with the maximum amount of 
participants 15.    
 
Below is a table showing a history of Summer Riding Camp registration numbers throughout 
the years. The new Westwind Barn Concessionaire has quickly revived the Year Round Riding 
Program  
 

Year Total Registrations for Summer Riding Camps 

2014 79 

2013 43* 

2012 93 

2011 91 

2010 70 

2009 59 

2008 63 

2007 30 

2006 33 

 *classes cancelled due to EU no renewal of contract  
 
 
If you have questions or comments please feel free to call or send an e-mail.   
 
Thank you. 
 
Carl Cahill, City Manager 
Town of Los Altos Hills 
(650) 947-2514 
 

https://www.facebook.com/media/set/?set=a.10151884857917609.1073741861.114351562608&type=1


Last Updated on 6/20/2014
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting. 
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work. (6-6-14) 
County staff working on scope of work for consultant to study the Page Mill corridor. Per TSC recommendation, a 
traffic consultant was hired to observe the bus operations at the Park n Ride facility. Report will be presented to the 
TSC at their next meeting. (6-12-14) Report on Park n Ride bus issue was discussed at TSC. Staff will provide 
report to county as additional information for the overall corridor study. (6-20-14) Park n Ride observation report 
sent to county. Staff following up with County for focused group meeting schedule.

2 Purissima Park Landscape RFP
(5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014. (6-6-14) Staff will be meeting with a contractor to look at the facility on 6-6-14. (6-
12-14) Two proposals were received. Staff to review and discuss with Little League.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

3 Drainage improvement on Fremont 
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th. (6-6-
14) Staff received two proposals for the RFP. Staff will be presenting award of contract at the June 19, 2014 City 
Council meeting. (6-20-14) Council authorized the City Manager to execute agreement with West Bay Sanitary 
District. West Bay to obtain approval from their board.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July. (6-6-14) Resident contacted staff about delaying work for a few months to provide time for them 
to install fencing.  Staff has suggested doing the work in July as planned, and to see how soon the resident can 
complete his fencing work.  Perhaps opening in September would be reasonable. (6-12-14) Resident is requesting 
that the path not be opened until October 31, 2014. Staff to discuss with resident and present to city council in July. 
(6-20-14) Staff met with neighbor and he will be clarifying his request for staff consideration.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant. (6-6-
14) Consultant has some proposed changes to our standard agreement. Staff reviewing proposed changes. (6-12-
14) Proposed changes not acceptable to ABAG. Consultant to discuss directly with ABAG representative.

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.

5 of 13



Last Updated on 6/20/2014
Tasks Project Name Latest Status

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed. (6-20-14) Work in progress. 

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment (4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received. (6-12-14) Staff interviewed four candidates. (6-20-14) Staff in selection process.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. (6-12-14) Second neighborhood meeting was not as 
successful as the initial focused group meeting. There was low attendance at the meeting, Neighborhood 
representative will be sending letters and/or e-mail. 

17 Dog Park
(5-23-14) Staff to look at site for proposed dog park on Purissima. (6-6-14) Park n Rec committee to present 
proposal to City Council. (6-20-14) Council approved staff time and effort to obtain cost estimates for dog park.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May. (6-6-14) Contractor scheduled to resume work mid June. (6-12-14) Contractor resume work 
in Town. Work underway. (6-20-14) Work scheduled to be completed next week.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve. (6-6-14) Acterra held a community work day 
and pulled weeds.  Quarterly meeting scheduled for 6-16-14. (6-20-14) Acterra has completed a draft Vegetation 
Management Plan and continues to hold community work days. Staff coordinating mowing contractor work with 
Acterra.

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14. (6-6-14) Work in 
progress. (6-20-14) Approximately 35% of the work has been complete.  Contractor progressing on schedule.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor. (6-20-14) PG&E rejected proposed work.  Contractor to propose alternative. PG&E to provide rough 
estimate to run new supply wires. 

32 Viscaino Sewer Main extension (5-16-14) Permit has been issued. Construction about to get underway.
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Last Updated on 6/20/2014
Tasks Project Name Latest Status

33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June. (6-6-14) Grant application requesting $225,000 did not get approved.

34 ATP grant

(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted. (6-6-14) Confirmation of grant submittal has been 
received.  Requested grant amount is $1.1 million with a $150,000 matching fund. Supplemental regional ATP call 
for projects has been released and is due to MTC on July 24, 2014.  Staff and consultant will be working on the 
regional ATP grant application. (6-12-14) Resolution of local support to be presented to council at the July meeting.

35 Coyote Signs at Byrne Preserve (6-12-14) Signs have been installed at Byrne Preserve to indicate no dogs are allowed due to coyote threat.
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June 20, 2014 

 

County of Santa Clara 

Department of Planning and Development 

Attention: David Rader, Planner III 

70 West Hedding Street, East Wing, 7th Floor 

San Jose, CA  95110 

 

RE: Notice of Preparation for the Santa Clara County General Plan Circulation and 

Mobility Element Update Program Environmental Impact Report – Expressway Plan 

2040 - Public Comments from the Town of Los Altos Hills Community Development 

Department 

 

Mr. Rader: 

  

Thank you for the opportunity to provide public comments on the Notice of Preparation 

for the Santa Clara County General Plan Circulation and Mobility Element Update 

Program Environmental Impact Report.  The Town of Los Altos Hills’ comments are 

focused on the possible future modifications to the County expressway systems and the 

draft Expressway Plan 2040, which is currently being prepared by the County.  In 

particular, the Town has concerns with the proposed improvements at the I-280/Page Mill 

Expressway interchange which include the possible signalization of the southbound and 

northbound I-280 offramp/Page Mill/Arastradero intersection which is a four-way stop 

controlled intersection that experiences significant level of service delays during the 

morning commute period.  In addition, the Town is concerned with the increased use of 

busses and shuttles at the expanded/redesigned Park & Ride Lot on the southwest corner 

of Arastradero and Page Mill Roads 

 

The Town of Los Altos Hills is requesting that the following be included in the analysis of 

potential environmental impacts associated with the proposed I-280/Page Mill Expressway 

improvements: 

 

Aesthetics – The impact of the additional lighting and signage associated with the 

signalization of the intersection in a very low density residential/rural environment. 

 

Air Quality – The impact of increased emissions that would result from short-term impacts 

(construction related emissions) and the potential long term impacts of increased traffic 

and congestion that would result from the increased capacity of the intersection and 

potential future development east of I-280 and at Stanford University. 

 
26379 Fremont Road 

Los Altos Hills 

California 94022 

650 / 941-7222 

Fax: 650/941-3160 
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Energy – Increased energy use from short-term impacts (construction related) and 

potential long term impacts of increased traffic and congestion that would result from the 

increased capacity of the intersection. 

 

Greenhouse Gas Emissions - The impact of increased emissions that would result from 

short-term impacts (construction related emissions) and the potential long term impacts of 

increased traffic and congestion that would result from the increased capacity of the 

intersection and potential future development east of I-280 and at Stanford University. 

 

Land Use – Discuss the impacts of the signalization of the I-280/Page Mill intersection 

and widening of Page Mill Expressway and its potential to allow for increased potential 

future development east of I-280 and at Stanford University. 

 

Noise – The impacts of increased noise on surrounding residential uses from additional 

traffic and the higher speeds that would result from vehicles that no longer need to perform 

a complete stop at the intersection. 

 

Transportation – Impacts from increased traffic and congestion that would result from 

the increased capacity of the intersection and potential future development east of I-280 

and at Stanford University.  In addition, the Draft EIR needs to address potential increases 

in level of service delays for vehicles approaching the intersection from the west on Page 

Mill Road, and from Arastradero Road.  Furthermore, the Draft EIR should address the 

increased use of the Park & Ride Lot by busses and shuttles. Safety impacts associated 

with the proposed improvements should be evaluated to confirm that speeds do not increase 

on other nearby local road. Sufficient accident data should be reviewed and analyzed prior 

to designing improvements.   

 

Alternatives – The scope of alternatives be discussed in the Draft EIR for the I-280/Page 

Mill Interchange project should include a no-build option, the addition of a second lane on 

the southbound I-280 off ramp, and a grade separated off-ramp solely for vehicles traveling 

from southbound I-280 to eastbound Page Mill Expressway    

 

Please contacted me at (650) 947-2517 or by e-mail at dpedro@losaltoshills.ca.gov if you 

have any questions regarding any of these comments.  Thank you. 

 

Sincerely, 

 

 

 

 

Debbie Pedro, AICP 

Community Development Director 

 

cc: Carl Cahill, City Manager 
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Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls %

1 0 0 5.98 2 151% 6.93 1 130% 0 5.93 2 152% 0 0 0 0 12.27 3 73% 14.35 1 63% 9.09 9 99%

2 11.57 73 121% 11.03 73 127% 10.60 72 132% 11.69 89 120% 13.15 72 106% 10.60 87 132% 13.61 71 103% 11.25 71 124% 12.87 72 109% 12.56 77 111% 10.19 81 137% 11.51 66 122% 11.72 904 119%

3 14.84 41 168% 13.22 66 189% 14.46 65 173% 14.92 63 168% 16.48 60 152% 16.07 74 156% 20.78 83 120% 17.78 66 141% 17.85 53 140% 14.77 73 169% 15.38 47 163% 15.66 68 160% 16.02 759 156%

Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls %

1 0 9.03 2 100% 0 0% 0 0% 11.10 1 81% 0 0% 12.07 1 75% 17.28 1 52% 12.36 3 73% 0 0% 9.58 1 94% 5.32 1 169% 10.96 10 82%

2 11.34 69 123% 10.92 57 128% 11.70 75 120% 12.32 93 114% 11.50 93 122% 11.05 72 127% 11.74 94 119% 10.75 96 130% 10.89 78 129% 11.79 84 119% 12.02 84 116% 13.33 101 105% 11.61 996 121%

3 13.28 55 188% 15.92 39 157% 14.62 44 171% 19.30 49 130% 16.76 56 149% 21.72 73 115% 19.54 77 128% 16.32 77 153% 15.91 80 157% 14.83 67 169% 19.57 54 128% 19.44 84 129% 17.27 755 145%

Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls % Time Calls %

1 10.60 1 85% 0 4.57 1 197% 7.20 2 125%

2 10.87 92 129% 11.21 79 125% 12.41 70 113% 12.07 89 116%

3 16.08 69 155% 12.83 53 109% 13.17 63 190% 18.21 59 137%

Avg 
Time

Total 
Calls

Avg 
%

September October November December

Los Altos Hills 2014

Priority
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December Avg 
Time

Total 
Calls

Avg 
%
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Avg 
%

Los Altos Hills 2013

Priority
January February March April May June July
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Time
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Calls
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Response Times for Los Altos Hills
2012 - 2014

Los Altos Hills 2012

Priority
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Code Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL
2012 0 0 1 0 0 0 0 0 0 0 0 0 1
2013 0 0 0 0 0 0 0 0 0 0 0 0 0
2014 0 0 0 0 0 0
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 2 0 3 0 1 0 3 1 1 3 1 1 16
2013 3 1 1 1 0 5 3 6 0 3 6 11 40
2014 1 0 3 7 5 16
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 1 0 0 0 0 0 0 0 0 0 1 2
2013 0 0 1 0 0 0 0 0 0 0 0 1 2
2014 0 0 0 0 0 0
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 0 0 0 1 1 1 1 0 0 0 0 4
2013 0 0 1 0 0 0 0 0 0 0 1 0 2
2014 0 0 1 0 0 1
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 1 0 2 2 0 1 1 0 1 0 1 9
2013 0 0 1 2 3 1 0 2 0 0 1 2 12
2014 0 0 1 0 1 2
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 0 0 0 0 0 1 0 2 0 1 0 4
2013 0 0 0 0 1 0 0 0 0 0 0 1 2
2014 0 0 0 0 0 0
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 2 1 0 0 3 0 1 2 0 1 0 10
2013 0 0 1 1 0 0 0 1 0 1 1 0 5
2014 0 0 0 0 0 0
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL
2012 2 0 1 2 1 0 1 1 0 0 2 1 11
2013 2 1 3 2 5 3 4 0 3 4 1 4 32
2014 0 2 3 2 0 7
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 1 0 1 1 0 2 0 0 0 0 0 5
2013 0 0 0 0 0 1 0 0 0 0 0 0 1
2014 1 1 1 1 0 4
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 1 0 0 0 0 1 0 0 0 0 1 0 3
2013 0 0 0 0 0 0 0 0 0 0 0 0 0
2014 0 0 0 0 0 0
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL
2012 0 0 0 1 0 0 0 0 0 0 0 0 1
2013 1 0 0 0 0 0 1 0 0 0 0 0 2
2014 0 0 0 0 0 0

Sex Crimes
2610 2615 
2880 2885 
2890 2895

Domestic 
Violence

2430 2730

Simple & 
Aggravated 
Assaults

2400 2401 
2402 2403 
2404 2405

Vandalism 5940 5941

Identity Theft
Forgery
Fraud

4700 4702

Grand Theft 4870

Auto Theft 4703

Burglary, 
Commercial

4591 4592

Burglary, 
Vehicle

4593

Robbery 2110 2115

Burglary, 
Residential

4590

Town of Los Altos Hills
Public Safety Report
Selected Crimes



Code Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 43 49 58 41 48 52 70 70 44 42 53 31 601
2013 28 40 52 52 72 34 33 22 26 38 35 10 442
2014 44 29 23 26 13 135
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 6 7 3 9 4 10 3 13 12 4 10 11 92
2013 3 2 9 20 29 7 8 7 8 7 7 2 109
2014 9 3 14 8 5 39
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 26 30 27 13 51 19 24 49 44 53 33 35 404
2013 35 33 30 45 46 32 36 43 53 34 46 11 444
2014 59 20 24 22 24 149
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 0 1 1 0 0 0 0 0 0 0 0 2
2013 0 1 0 0 2 0 3 0 2 1 0 0 9
2014 0 0 1 0 0 1
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 2 3 2 2 1 1 1 2 2 4 2 0 22
2013 2 1 0 2 5 1 0 0 2 0 0 1 14
2014 0 1 1 4 1 7
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 2 1 2 5 4 4 2 1 0 2 4 5 32
2013 1 5 2 0 6 2 7 3 0 2 0 2 30
2014 2 3 2 0 0 7
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2012 0 0 0 0 0 0 0 0 0 0 0 0 0
2013 0 0 0 0 1 0 1 0 0 0 0 0 2
2014 0 0 0 0 0 0

Accidents, DUI 8050 8055 8060

Accidents, 
Injury

8000 8005 8030 
8035

Accidents, 
Property 
Damage

8010 8015 8020 
8025 8040 8045

Other Citations 8310 8315 8320 
8325 8330 8335

DUIs 8500 8505 8510

Moving 
Violations

8300

Speeding 
Citations

8305

Town of Los Altos Hills
Public Safety Report
Traffic Related Activity



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL
Injury (8000, 8005) 0 1 0 4 1 6
Property Damage (8010) 1 1 1 0 0 3
Accident, No Details (8015) 0 0 1 0 0 1
Bike / Pedestrian (8020, 8025) 1 1 0 0 0 2
Hit & Run - Injury (8030, 8035) 0 0 1 0 0 1
Hit & Run - Property Damage (8040) 0 1 0 0 0 1
Hit & Run - No Details (8045) 0 0 0 0 0 0
DUI - Injury (8050, 8055) 0 0 0 0 0 0
DUI - Property Damage (8060) 0 0 0 0 0 0
TOTAL ACCIDENTS 2 4 3 4 1 14

2.8

West Valley Patrol Accidents
Los Altos Hills

May 2014

Average per Month, YTD
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R
DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION

FIRE 
6/13/2014 14:15 L3 S141640209 904 PAGE MILL RD @ FY 280 Aid to Fire
6/12/2014 17:26 L1 S141630346 904 EL MONTE RD @ O KEEFE LN Aid to Fire

PHONE CALL
6/9/2014 12:55 L5 S141600251 1021 FERNHILL DR @ LOMITA LINDA Completed

CITIZEN MEETING
6/12/2014 15:54 L2 S141630300 1062 AMIGOS CT @ SUMMERHILL AV Completed

SUSPICIOUS PERSON
6/10/2014 17:29 L1 S141610355 1066 LA CRESTA DR @ VISCAINO Unable to Locate
6/14/2014 14:03 L1 S141650198 1066 LA CRESTA DR @ VISCAINO RD No Report

TRAFFIC HAZARD
6/14/2014 5:22 L1 S141650057 1125 OREGON EX @ ALMA ST No Report
6/9/2014 20:04 L3 S141600451 1125 OLD PAGE MILL RD @ GERTH LN No Report



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
SUSPICIOUS VEHICLE

6/14/2014 3:03 L4 S141650047 1154 RHUS RIDGE RD @ PECK LN Gone on Arrival
6/10/2014 13:12 L5 S141610207 1154 STONEBROOK DR @ ONEONTA No Report 
6/13/2014 19:14 L5 S141640366 1154 OLIVE TREE LN @ NORTHCREST LN No Report 
6/9/2014 22:49 L6 S141600519 1154 ROLLY RD @ KENBAR RD Citation Issued
6/10/2014 4:29 L1 S141610042 1154OC SHOWERS DR @ EL CAMINO REAL Field Interview Card
6/12/2014 1:23 L4 S141630028 1154OC ELENA RD @ MOODY RD No Report 

TRAFFIC CONTROL
6/13/2014 16:09 L4 S141640255 1184 MOODY RD @ PAGE MILL RD Completed

TRAFFIC ENFORCEMENT
6/11/2014 23:27 L1 S141620533 1195 ARASTRADERO RD @ DEER CREEK RD Warning Issued
6/12/2014 19:16 L1 S141630400 1195 ARASTRADERO RD @ PURISSIMA RD Warning Issued
6/14/2014 21:14 L1 S141650366 1195 FOOTHILL EX @ ARASTRADERO RD Warning Issued
6/11/2014 12:11 L1 S141620208 1195 FY 280 @ EL MONTE RD Citation Issued
6/12/2014 19:07 L1 S141630395 1195 DEER CREEK RD @ ARASTRADERO RD Citation Issued
6/12/2014 19:48 L1 S141630417 1195 PAGE MILL RD @ DEER CREEK Citation Issued
6/11/2014 12:56 L2 S141620234 1195 S EL MONTE AV @ SUMMERHILL AV Citation Issued
6/11/2014 14:02 L2 S141620270 1195 MAGDALENA RD @ FY 280 Citation Issued
6/11/2014 23:38 L3 S141620538 1195 ARASTRADERO RD @ FY 280 Warning Issued
6/12/2014 19:40 L3 S141630414 1195 PAGE MILL RD @ FY 280 Warning Issued
6/11/2014 10:09 L3 S141620140 1195 FY 280 @ PAGE MILL RD Citation Issued
6/13/2014 11:48 L3 S141640166 1195 FY 280 @ PAGE MILL RD Citation Issued
6/13/2014 13:34 L3 S141640198 1195 ARASTRADERO RD @ STIRRUP WY Citation Issued
6/11/2014 0:36 L4 S141620008 1195 ELENA RD @ MOODY RD Citation Issued
6/13/2014 0:52 L4 S141640020 1195 ALTAMONT RD @ BLACK MOUNTAIN RD Citation Issued
6/11/2014 14:04 L5 S141620272 1195 EASTBROOK AV @ MAGDALENA AV Citation Issued
6/9/2014 23:42 L6 S141600528 1195 W LOYOLA DR @ SUNHILLS DR Warning Issued

HIT AND RUN
6/10/2014 10:46 L1 S141610139 20002 FY 280 @ EL MONTE RD No Report 

PARKING COMPLAINT
6/10/2014 15:30 L5 S141610296 22500 STONEBROOK DR @ ONEONTA Warning Issued

DUI
6/10/2014 13:28 L2 S141610219 23152 FY 280 @ MAGDALENA RD Unable to Locate
6/11/2014 23:23 L3 S141620532 23152 ARASTRADERO RD @ PAGE MILL RD Unfounded



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
ALARM CALLS

6/9/2014 5:12 L1 S141600072 1033A PURISSIMA RD @ CONCEPCION RD False Alarm
6/10/2014 14:29 L1 S141610262 1033A NEW BRIDGE DR @ LA PALOMA False Alarm
6/11/2014 18:45 L1 S141620432 1033A BURKE RD @ W SUNSET False Alarm
6/11/2014 19:42 L1 S141620469 1033A NEW BRIDGE DR @ LA PALOMA False Alarm
6/9/2014 1:00 L1 S141600020 1033A DONELSON PL @ CATHARINE False Alarm
6/9/2014 16:16 L1 S141600346 1033A LA PALOMA RD @ MAURER LN False Alarm
6/9/2014 19:41 L1 S141600441 1033A ROBLEDA CT @ ROBLEDA RD False Alarm
6/15/2014 3:37 L2 S141660041 1033A SUMMERHILL AV @ MAGDALEN False Alarm
6/10/2014 14:55 L3 S141610276 1033A LA BARRANCA RD @ ELENA RD False Alarm
6/11/2014 12:07 L3 S141620206 1033A OLD PAGE MILL LN @ OLD PAGEC MILL False Alarm
6/12/2014 11:14 L3 S141630161 1033A FOOTHILL LN @ ELENA RD False Alarm
6/13/2014 0:27 L3 S141640015 1033A EL MONTE RD @ STONEBROOK RD False Alarm
6/13/2014 17:22 L3 S141640307 1033A CORBETTA LN @ ALTAMONT RD False Alarm
6/11/2014 15:55 L4 S141620337 1033A ADOBE LN @ TEPA WY False Alarm

ANIMAL COMPLAINT
6/14/2014 11:10 L1 S141650134 1091A ASCENSION DR @ CONEJO CT No Report
6/14/2014 16:23 L1 S141650256 1091C PINEWOOD HIGH/26800 W FREMONT No Report

DISTURBANCE
6/10/2014 23:25 L1 S141610473 415F LA PALOMA RD @ PURISSIMA Loud Music
6/10/2014 22:16 L4 S141610461 415N BLEDSOE CT @ MOODY RD Neighbor Complaint
6/14/2014 23:10 L4 S141650428 415P JULIETTA LN @ ALTAMONT RD Party
6/14/2014 22:56 L4 S141650423 415P JULIETTA LN @ ALTAMONT RD Party

9-1-1 ADANDONED
6/14/2014 20:38 L1 S141650346 911ABN W FREMONT RD @ BURKE RD 9-1-1 Abandoned
6/9/2014 10:19 L1 S141600162 911ABN ROBLEDA CT @ ROBLEDA RD 9-1-1 Abandoned
6/11/2014 12:46 L1 S141620229 911CEL EL MONTE RD @ FY 280 9-1-1 Abandoned
6/10/2014 22:03 L3 S141610453 911CEL EL MONTE RD @ STONEBROOK 9-1-1 Abandoned
6/11/2014 15:55 L3 S141620338 911CEL EL MONTE RD @ STONEBROOK 9-1-1 Abandoned
6/10/2014 14:56 L3 S141610277 911CEL DUVAL WY @ ROBLEDA RD 9-1-1 Abandoned
6/11/2014 15:02 L3 S141620309 911CEL TAAFFE RD @ DEZAHARA WY 9-1-1 Abandoned
6/13/2014 8:20 L3 S141640087 911CEL CARRINGTON CL @ NATOMA 9-1-1 Abandoned
6/13/2014 14:39 L4 S141640220 911CEL ALTAMONT RD @ BLACK MOUNTAIN 9-1-1 Abandoned
6/9/2014 12:44 L4 S141600246 911CEL ALTAMONT RD @ BLACK MOUNTAIN 9-1-1 Abandoned
6/11/2014 15:13 L4 S141620313 911CEL ELENA RD @ MOODY RD 9-1-1 Abandoned
6/13/2014 21:29 L4 S141640428 911CEL TEPA WY @ MOODY RD 9-1-1 Abandoned
6/9/2014 12:25 L3 S141600236 911UNK EL MONTE RD @ STONEBROOK RD 9-1-1 Abandoned



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
ATTEMPT TO CONTACT

6/14/2014 3:30 L1 S141650049 ATC BENVENUE AV @ S CLARK AV No Report
6/12/2014 0:50 L4 S141630016 ATC LA LOMA DR @ SUMMIT WOOD No Report

BEAT INFORMATION
6/14/2014 1:19 L1 S141650021 INFO WILDCREST DR @ WILDFLOWER Beat Information
6/15/2014 18:03 L1 S141660237 INFO MANUELLA RD @ ESTACADA DR Beat Information
6/11/2014 18:14 L2 S141620419 INFO FY 280 @ MAGDALENA RD Beat Information
6/12/2014 7:33 L2 S141630083 INFO FY 280 @ MAGDALENA RD Beat Information
6/12/2014 18:09 L2 S141630368 INFO FY 280 @ MAGDALENA RD Beat Information
6/9/2014 8:48 L3 S141600121 INFO BALERI RANCH RD @ PAGE MILL RD Beat Information
6/15/2014 7:06 L3 S141660049 INFO DEZAHARA WY @ TAAFFE RD Beat Information
6/9/2014 16:41 L4 S141600366 INFO SILENT HILLS LN @ ALTAMONT RD Beat Information
6/13/2014 14:35 L4 S141640217 INFO HIDDEN VILLA CAMPGROUND Beat Information
6/10/2014 15:50 L5 S141610307 INFO MAGDALENA RD @ STONEBROOKE RD Beat Information

PATROL CHECK
6/12/2014 11:46 L2 S141630183 PATCK DAWNRIDGE DR @ MAGDALENA RD Completed
6/14/2014 16:41 L2 S141650265 PATCK DAWNRIDGE DR @ MAGDALENA RD Completed
6/9/2014 0:10 L4 S141600004 PATCK LA LOMA DR @ PROSPECT AV Completed

STRANDED MOTORIST
6/11/2014 20:19 L1 S141620480 STRAND FY 280 @ EL MONTE RD No Report
6/10/2014 7:27 L3 S141610057 STRAND FY 280 @ PAGE MILL RD No Report

WELFARE CHECK
6/11/2014 10:18 L3 S141620146 WELCK  ELENA RD @ ESTRALITA PL Completed
6/14/2014 13:59 L5 S141650196 WELCK ARROYO OAKS @ RAVENSBURY Completed








