
Town Manager's Report for June 23 - 27, 2014 

From: Carl Cahill, City Manager 

Items to report on from this week include the following: 
Planning/ Building/ Engineering Update: 

The City Engineer’s Report is attached.  Items in red text represent updates in project status. 

On Thursday, the Environmental Initiatives Committee voted 4-1 to extend the solar bonus 
ordinance for an additional 2 years.  The ordinance provides up to 500 sq. ft. of additional 
development area for homeowners who install roof mounted PV systems on the property.   The 
ordinance is scheduled for City Council review on August 21, 2014. 

On Tuesday, the Planning Commission held a public hearing for Fremont Hills Country Club’s 
proposal to allow tennis court lights on properties zoned Private Recreation (RA-PR).  The 
Commission voted 4-1 to recommend approval of the request.  The Commission also voted 4-1 
to direct the applicant to conduct a broader public notice of the proposal with a large ad in the 
newspaper or a Town-wide postcard notice.  The project is tentatively scheduled for City Council 
review on August 21.  The 3.5 hour meeting can be viewed here. 

On June 25, the Town received an appeal of a new residence approved at the Fast Track 
hearing on June 10. The 6,706 SF, two story home with a 2,563 SF basement is located at 
12501 Zappettini Court (Lands of Hong).  The proposed project meets all zoning and site 
development ordinances and policies.  The project is tentatively scheduled for Planning 
Commission review on July 24. (Appeal letter attached) 

Public Safety Update: 

The Sheriff’s Weekly Report is attached. 

Jasmine the abandoned horse is recovering well after being starved and neglected and should 
be back to good health in two months. The horse is confirmed to be 25 years old. Boarders at 
Page Mill Pastures have been donating grain and shoes have been put on her.  The City Manager 
has confirmed with Palo Alto Animal Services today that Jasmine is scheduled to be adopted by 
a retired Los Altos Police Officer and equestrian.  

Administrative Services Update: 

The City Manager and Finance Director Yulia Carter completed a second round of interviews for 
the Finance Manager position and extended an offer to Pak Lin. Ms. Lin accepted the Town’s 
offer and we are currently working on completion of her background/reference check. Ms. Lin 
currently works for the City of San Bruno as a Financial Services Manager performing and 
overseeing the City’s budget process. Her previous experience also includes the Senior Auditor’s 
position with the Odenburg, Ullakko, Muranishi & Co. Ms. Lin will be joining the Town on July 16, 
2014, upon successful completion of her background check.  

http://losaltoshills.granicus.com/MediaPlayer.php?view_id=3&clip_id=233


 
The Administrative Services Director renegotiated and renewed an agreement with Magellan 
Health Services for Employee Assistance Program (EAP) that will include discounted counseling, 
legal & financial consultation services at a total cost of $2.20 per employee per month. 
 
The staff started collecting annual reports from community services organizations that received 
grants last September. Per new requirements established last year, all community services 
organizations that received grant funding from the Town were expected to submit a detailed report 
by June 30, 2014 demonstrating how the money was spent, and how the Town’s residents 
benefited during the award year. Once compiled, these reports will be forwarded to Council as 
part of the Community Services Grant Funding agenda item. 
 
Parks and Recreation Update: 

 
The 4th of July Parade will be happening next week! Signage has been place on Fremont to 
notify residents. Staff will also be sending a rapid notify next week. Join us for the fun Friday, July 
4th at 9:30am at Town Hall and march to Gardner Bullis!  
 
Town staff met with Foothill College Krause Center of Innovation and KMVT regarding Fall/Winter 
Programming.  
 
The Los Altos Hills Parks and Recreation Department now has an Instagram follow us 
@lahparkandrec  
 
There have been reports of someone removing signage regarding coyotes at the gate access of 
Byrne Preserve and Westwind Community Barn.    
 
Department heads, supervisors and the City Manager participated in a round table discussion 
with our newly hired interns: Engineering Intern Dan Lee and Parks and Recreation Intern 
Gabby Castillo.  Pizza and salad lunch was provided for by the City Manager.  This roundtable 
was setup to help build communication, discuss projects and assist with the on-boarding 
process.  The Town’s summer interns have been scheduled to participate in special learning and 
networking sessions throughout the summer (see attached flyer).  
 
Below is a table showing the revenue history of the Year Round Riding Program Summer Riding 
Camp.  The Town’s share of summer riding camp revenue has increased substantially Under the 
new Concessionaire.  
 



 
 
If you have questions or comments please feel free to call or send an e-mail.   
 
Thanks 
 
Carl 
 



Last Updated on 6/27/2014
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting.
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work. (6-6-14) 
County staff working on scope of work for consultant to study the Page Mill corridor. Per TSC recommendation, a 
traffic consultant was hired to observe the bus operations at the Park n Ride facility. Report will be presented to the 
TSC at their next meeting. (6-12-14) Report on Park n Ride bus issue was discussed at TSC. Staff will provide 
report to county as additional information for the overall corridor study. (6-20-14) Park n Ride observation report 
sent to county. Staff following up with County for focused group meeting schedule. (6-27-14) County staff hired a 
consultant to do concept refinement, traffic analysis, etc., for the interchange area based on the planned corridor 
improvements. County staff also arranged for new traffic counts just before Stanford let out so the consultant would 
have the most up-to-date data. County staff will work on scheduling the various agency staff meeting next week.

2 Purissima Park Landscape RFP

(5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014. (6-6-14) Staff will be meeting with a contractor to look at the facility on 6-6-14. (6-
12-14) Two proposals were received. Staff to review and discuss with Little League. (6-27-14) Award of contract 
will be presented at the July Council meeting.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

3 Drainage improvement on Fremont 
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th. (6-6-
14) Staff received two proposals for the RFP. Staff will be presenting award of contract at the June 19, 2014 City 
Council meeting. (6-20-14) Council authorized the City Manager to execute agreement with West Bay Sanitary 
District. West Bay to obtain approval from their board. (6-27-14) Staff finalizing agreement language. 
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July. (6-6-14) Resident contacted staff about delaying work for a few months to provide time for them 
to install fencing.  Staff has suggested doing the work in July as planned, and to see how soon the resident can 
complete his fencing work.  Perhaps opening in September would be reasonable. (6-12-14) Resident is requesting 
that the path not be opened until October 31, 2014. Staff to discuss with resident and present to city council in July. 
(6-20-14) Staff met with neighbor and he will be clarifying his request for staff consideration.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant. (6-6-
14) Consultant has some proposed changes to our standard agreement. Staff reviewing proposed changes. (6-12-
14) Proposed changes not acceptable to ABAG. Consultant to discuss directly with ABAG representative.

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed. (6-20-14) Work in progress. 

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment
(4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received. (6-12-14) Staff interviewed four candidates. (6-20-14) Staff in selection process. (6-27-14) 
An offer has been made and accepted. New senior engineer will start on July 16.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. (6-12-14) Second neighborhood meeting was not as 
successful as the initial focused group meeting. There was low attendance at the meeting, Neighborhood 
representative will be sending letters and/or e-mail. (6-27-14) Neighborhood group scheduled a meeting for July 8th 
to discuss progress and next steps.

17 Dog Park
(5-23-14) Staff to look at site for proposed dog park on Purissima. (6-6-14) Park n Rec committee to present 
proposal to City Council. (6-20-14) Council approved staff time and effort to obtain cost estimates for dog park.
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Last Updated on 6/27/2014
Tasks Project Name Latest Status

18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May. (6-6-14) Contractor scheduled to resume work mid June. (6-12-14) Contractor resume work 
in Town. Work underway. (6-20-14) Work scheduled to be completed next week. (6-27-14) One last segment 
needs to be completed. Contractor reviewing accessibility to site.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve. (6-6-14) Acterra held a community work day 
and pulled weeds.  Quarterly meeting scheduled for 6-16-14. (6-20-14) Acterra has completed a draft Vegetation 
Management Plan and continues to hold community work days. Staff coordinating mowing contractor work with 
Acterra. (6-27-14) Additional mowing with the Town's contractor has been performed at Byrne Preserve and more 
will done at O'Keeffe Preserve. Acterra is continuing to hold work day events at Byrne Preserve. 

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14. (6-6-14) Work in 
progress. (6-20-14) Approximately 35% of the work has been complete.  Contractor progressing on schedule.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor. (6-20-14) PG&E rejected proposed work.  Contractor to propose alternative. PG&E to provide rough 
estimate to run new supply wires. (6-27-14) Awaiting for additional information from PG&E.

32 Viscaino Sewer Main extension
(5-16-14) Permit has been issued. Construction about to get underway. (6-27-14) Waiting for property owner to 
begin project.
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33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June. (6-6-14) Grant application requesting $225,000 did not get approved.

34 ATP grant

(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted. (6-6-14) Confirmation of grant submittal has been 
received.  Requested grant amount is $1.1 million with a $150,000 matching fund. Supplemental regional ATP call 
for projects has been released and is due to MTC on July 24, 2014.  Staff and consultant will be working on the 
regional ATP grant application. (6-12-14) Resolution of local support to be presented to council at the July meeting.

35 Coyote Signs at Byrne Preserve
(6-12-14) Signs have been installed at Byrne Preserve to indicate no dogs are allowed due to coyote threat. (6-27-
14) Additional incidents have occurred with the coyotes. Staff has added and relocated signage.
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1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting.
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work. (6-6-14) 
County staff working on scope of work for consultant to study the Page Mill corridor. Per TSC recommendation, a 
traffic consultant was hired to observe the bus operations at the Park n Ride facility. Report will be presented to the 
TSC at their next meeting. (6-12-14) Report on Park n Ride bus issue was discussed at TSC. Staff will provide 
report to county as additional information for the overall corridor study. (6-20-14) Park n Ride observation report 
sent to county. Staff following up with County for focused group meeting schedule. (6-27-14) County staff hired a 
consultant to do concept refinement, traffic analysis, etc., for the interchange area based on the planned corridor 
improvements. County staff also arranged for new traffic counts just before Stanford let out so the consultant would 
have the most up-to-date data. County staff will work on scheduling the various agency staff meeting next week.

2 Purissima Park Landscape RFP

(5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014. (6-6-14) Staff will be meeting with a contractor to look at the facility on 6-6-14. (6-
12-14) Two proposals were received. Staff to review and discuss with Little League. (6-27-14) Award of contract 
will be presented at the July Council meeting.
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3 Drainage improvement on Fremont 
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 
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7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th. (6-6-
14) Staff received two proposals for the RFP. Staff will be presenting award of contract at the June 19, 2014 City 
Council meeting. (6-20-14) Council authorized the City Manager to execute agreement with West Bay Sanitary 
District. West Bay to obtain approval from their board. (6-27-14) Staff finalizing agreement language. 
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8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July. (6-6-14) Resident contacted staff about delaying work for a few months to provide time for them 
to install fencing.  Staff has suggested doing the work in July as planned, and to see how soon the resident can 
complete his fencing work.  Perhaps opening in September would be reasonable. (6-12-14) Resident is requesting 
that the path not be opened until October 31, 2014. Staff to discuss with resident and present to city council in July. 
(6-20-14) Staff met with neighbor and he will be clarifying his request for staff consideration.
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9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant. (6-6-
14) Consultant has some proposed changes to our standard agreement. Staff reviewing proposed changes. (6-12-
14) Proposed changes not acceptable to ABAG. Consultant to discuss directly with ABAG representative.

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.
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11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed. (6-20-14) Work in progress. 

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.
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14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment
(4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received. (6-12-14) Staff interviewed four candidates. (6-20-14) Staff in selection process. (6-27-14) 
An offer has been made and accepted. New senior engineer will start on July 16.
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16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. (6-12-14) Second neighborhood meeting was not as 
successful as the initial focused group meeting. There was low attendance at the meeting, Neighborhood 
representative will be sending letters and/or e-mail. (6-27-14) Neighborhood group scheduled a meeting for July 8th 
to discuss progress and next steps.

17 Dog Park
(5-23-14) Staff to look at site for proposed dog park on Purissima. (6-6-14) Park n Rec committee to present 
proposal to City Council. (6-20-14) Council approved staff time and effort to obtain cost estimates for dog park.
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18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May. (6-6-14) Contractor scheduled to resume work mid June. (6-12-14) Contractor resume work 
in Town. Work underway. (6-20-14) Work scheduled to be completed next week. (6-27-14) One last segment 
needs to be completed. Contractor reviewing accessibility to site.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve. (6-6-14) Acterra held a community work day 
and pulled weeds.  Quarterly meeting scheduled for 6-16-14. (6-20-14) Acterra has completed a draft Vegetation 
Management Plan and continues to hold community work days. Staff coordinating mowing contractor work with 
Acterra. (6-27-14) Additional mowing with the Town's contractor has been performed at Byrne Preserve and more 
will done at O'Keeffe Preserve. Acterra is continuing to hold work day events at Byrne Preserve. 

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14. (6-6-14) Work in 
progress. (6-20-14) Approximately 35% of the work has been complete.  Contractor progressing on schedule.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor. (6-20-14) PG&E rejected proposed work.  Contractor to propose alternative. PG&E to provide rough 
estimate to run new supply wires. (6-27-14) Awaiting for additional information from PG&E.

32 Viscaino Sewer Main extension
(5-16-14) Permit has been issued. Construction about to get underway. (6-27-14) Waiting for property owner to 
begin project.
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33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June. (6-6-14) Grant application requesting $225,000 did not get approved.

34 ATP grant

(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted. (6-6-14) Confirmation of grant submittal has been 
received.  Requested grant amount is $1.1 million with a $150,000 matching fund. Supplemental regional ATP call 
for projects has been released and is due to MTC on July 24, 2014.  Staff and consultant will be working on the 
regional ATP grant application. (6-12-14) Resolution of local support to be presented to council at the July meeting.

35 Coyote Signs at Byrne Preserve
(6-12-14) Signs have been installed at Byrne Preserve to indicate no dogs are allowed due to coyote threat. (6-27-
14) Additional incidents have occurred with the coyotes. Staff has added and relocated signage.
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1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting.
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work. (6-6-14) 
County staff working on scope of work for consultant to study the Page Mill corridor. Per TSC recommendation, a 
traffic consultant was hired to observe the bus operations at the Park n Ride facility. Report will be presented to the 
TSC at their next meeting. (6-12-14) Report on Park n Ride bus issue was discussed at TSC. Staff will provide 
report to county as additional information for the overall corridor study. (6-20-14) Park n Ride observation report 
sent to county. Staff following up with County for focused group meeting schedule. (6-27-14) County staff hired a 
consultant to do concept refinement, traffic analysis, etc., for the interchange area based on the planned corridor 
improvements. County staff also arranged for new traffic counts just before Stanford let out so the consultant would 
have the most up-to-date data. County staff will work on scheduling the various agency staff meeting next week.

2 Purissima Park Landscape RFP

(5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014. (6-6-14) Staff will be meeting with a contractor to look at the facility on 6-6-14. (6-
12-14) Two proposals were received. Staff to review and discuss with Little League. (6-27-14) Award of contract 
will be presented at the July Council meeting.
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3 Drainage improvement on Fremont 
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 

2 of 13



Last Updated on 6/27/2014
Tasks Project Name Latest Status

7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th. (6-6-
14) Staff received two proposals for the RFP. Staff will be presenting award of contract at the June 19, 2014 City 
Council meeting. (6-20-14) Council authorized the City Manager to execute agreement with West Bay Sanitary 
District. West Bay to obtain approval from their board. (6-27-14) Staff finalizing agreement language. 
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8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July. (6-6-14) Resident contacted staff about delaying work for a few months to provide time for them 
to install fencing.  Staff has suggested doing the work in July as planned, and to see how soon the resident can 
complete his fencing work.  Perhaps opening in September would be reasonable. (6-12-14) Resident is requesting 
that the path not be opened until October 31, 2014. Staff to discuss with resident and present to city council in July. 
(6-20-14) Staff met with neighbor and he will be clarifying his request for staff consideration.
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9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant. (6-6-
14) Consultant has some proposed changes to our standard agreement. Staff reviewing proposed changes. (6-12-
14) Proposed changes not acceptable to ABAG. Consultant to discuss directly with ABAG representative.

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.
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11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed. (6-20-14) Work in progress. 

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.
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14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment
(4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received. (6-12-14) Staff interviewed four candidates. (6-20-14) Staff in selection process. (6-27-14) 
An offer has been made and accepted. New senior engineer will start on July 16.
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16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. (6-12-14) Second neighborhood meeting was not as 
successful as the initial focused group meeting. There was low attendance at the meeting, Neighborhood 
representative will be sending letters and/or e-mail. (6-27-14) Neighborhood group scheduled a meeting for July 8th 
to discuss progress and next steps.

17 Dog Park
(5-23-14) Staff to look at site for proposed dog park on Purissima. (6-6-14) Park n Rec committee to present 
proposal to City Council. (6-20-14) Council approved staff time and effort to obtain cost estimates for dog park.
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18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May. (6-6-14) Contractor scheduled to resume work mid June. (6-12-14) Contractor resume work 
in Town. Work underway. (6-20-14) Work scheduled to be completed next week. (6-27-14) One last segment 
needs to be completed. Contractor reviewing accessibility to site.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve. (6-6-14) Acterra held a community work day 
and pulled weeds.  Quarterly meeting scheduled for 6-16-14. (6-20-14) Acterra has completed a draft Vegetation 
Management Plan and continues to hold community work days. Staff coordinating mowing contractor work with 
Acterra. (6-27-14) Additional mowing with the Town's contractor has been performed at Byrne Preserve and more 
will done at O'Keeffe Preserve. Acterra is continuing to hold work day events at Byrne Preserve. 

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14. (6-6-14) Work in 
progress. (6-20-14) Approximately 35% of the work has been complete.  Contractor progressing on schedule.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor. (6-20-14) PG&E rejected proposed work.  Contractor to propose alternative. PG&E to provide rough 
estimate to run new supply wires. (6-27-14) Awaiting for additional information from PG&E.

32 Viscaino Sewer Main extension
(5-16-14) Permit has been issued. Construction about to get underway. (6-27-14) Waiting for property owner to 
begin project.
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33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June. (6-6-14) Grant application requesting $225,000 did not get approved.

34 ATP grant

(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted. (6-6-14) Confirmation of grant submittal has been 
received.  Requested grant amount is $1.1 million with a $150,000 matching fund. Supplemental regional ATP call 
for projects has been released and is due to MTC on July 24, 2014.  Staff and consultant will be working on the 
regional ATP grant application. (6-12-14) Resolution of local support to be presented to council at the July meeting.

35 Coyote Signs at Byrne Preserve
(6-12-14) Signs have been installed at Byrne Preserve to indicate no dogs are allowed due to coyote threat. (6-27-
14) Additional incidents have occurred with the coyotes. Staff has added and relocated signage.
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Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
6/16/2014 – 6/22/2014 

 LOS ALTOS HILLS 
 

PATROL ACTIVITY SUMMARY 
DATE BEAT ACTIVITY COMMENTS 

6/16 L1 DUI 
ARREST 

At 3:16 AM, deputies stopped a motorist at El Monte Road and 
Highway 280 for a traffic violation. Investigation resulted in the arrest of 
the driver for driving under the influence of alcohol. The suspect was 
booked into Main Jail. 

6/17 L4 Residential Burglary 

Between 10:30 AM and 12:00 PM, unknown suspect(s) entered a 
residence in the 27000 block of Julietta Lane through an upstairs 
window. The suspect(s) took assorted jewelry for a total loss of about 
$13800. 

6/18 L4 Public Intoxication 
ARREST 

At 4:01 PM, deputies responded to a call of a female yelling in the area 
of Moody Court and Moody Road. Investigation revealed there were 
three juvenile suspects unable to care for themselves due to being 
under the influence of a controlled substance. The suspects were cited 
and released. 

6/22 L1 Injury Collision Occurred at 1:17 PM in the 25000 block of Fremont Road. 

DATE TIME DB 
EVENT 
NUM. TYPE DTYPE LOCATION DETAILS 

Burglary
6/17/2014 12:28 L4 S141680197 459 459 JULIETTA LN @ ALTAMONT R Report Taken 

RESIDENT REQUESTING PHONE CALL 
6/20/2014 22:31 L1 S141710429 1021 1021 STONEBROOK CT @ STONEBRO Information Received 
6/18/2014 9:27 L3 S141690091 1021 1021 SADDLE CT @ SADDLE MOUNT Information Received 
6/19/2014 16:25 L5 S141700322 1021 1021 STONEBROOK DR @ PROSPECT Information Received 

Information Received 
LOUD NOISES 

6/17/2014 1:00 L1 S141680013 1057 1057 FREMONT PINES LN @ W FRE Fireworks 
6/17/2014 1:00 L1 S141680012 1057 1057 SEVEN ACRES LN @ W FREMO Fireworks 

SUSPICIOUS PERSON 
6/21/2014 11:54 L3 S141720154 1066 1066 PAGE MILL RD (D1) @ FY 280 Field Interview 
6/21/2014 9:56 L3 S141720093 1066 1066 BERRY HILL LN @ PAGE MIL No Report 
6/17/2014 0:33 L4 S141680009 1066 1066 LA LOMA DR @ SUMMIT WOOD No Report 

ABANDONED VEHICLES 
6/16/2014 13:15 L3 S141670207 1124 1124 ELENA RD @ MOODY RD (LH) No Report 
6/17/2014 15:38 L1 S141680295 1125 1125 ROBLEDA RD @ CHAPIN RD (LH) No Report 
6/17/2014 9:25 L4 S141680102 1125 22651B LA LOMA DR @ PROSPECT AV (D2) Vehicle Towed 

SUSPICIOUS VEHICLE 
6/17/2014 12:48 L4 S141680211 1154 1154 JULIETTA LN @ ALTAMONT R Field Interviewed 



ACCIDENTS 
6/22/2014 13:17 L1 S141730177 1184 1181 W FREMONT RD @ SEVEN ACR Report Completed 
6/16/2014 8:17 L1 S141670080 1182 1182 ROBLE LADERA RD @ VISCAINO RD Info Exchange 
6/18/2014 13:10 L1 S141690220 1182 1182 EL MONTE RD @ FY 280 (LH) Info Exchange 
6/19/2014 18:55 L1 S141700392 1182 1182 FOOTHILL EX @ EL MONTE RD (LA) Info Only 
6/16/2014 15:03 L3 S141670264 1182 1182 FOOTHILL COLLEGE/12345 EL MONT Info Only 

TRAFFIC ENFORCEMENT 
6/17/2014 23:11 L1 S141680484 1195 1195 PURISSIMA RD @ LA BARRANCA RD Warning 
6/18/2014 23:37 L1 S141690515 1195 1195 ARASTRADERO RD @ OLD ADOBE RD Warning 

6/18/2014 0:23 L1 S141690010 1195 1195 
W FREMONT RD @ CONCEPCION RD 
( Citation Issued 

6/18/2014 14:45 L1 S141690265 1195 1195 PAGE MILL RD (D1) @ DEER CREEK Citation Issued 
6/18/2014 23:54 L1 S141690525 1195 1195 PURISSIMA RD @ VISCAINO RD (LH Citation Issued 
6/19/2014 17:07 L1 S141700340 1195 1195 UNIVERSITY AV (D3) @ S EL MONT Citation Issued 
6/17/2014 8:47 L2 S141680073 1195 1195 FY 280 @ MAGDALENA RD (MX) Citation Issued 
6/17/2014 14:36 L2 S141680266 1195 1195 S EL MONTE AV @ SUMMERHILL AV Citation Issued 
6/19/2014 9:15 L2 S141700105 1195 1195 SUMMERHILL AV @ MAGDALENA AV ( Citation Issued 
6/20/2014 9:08 L2 S141710090 1195 1195 FY 280 @ MAGDALENA RD (MX) Citation Issued 
6/21/2014 3:44 L3 S141720040 1195 1195 ARASTRADERO RD @ 14000BL PAGE Warning 
6/21/2014 23:26 L3 S141720427 1195 1195 FY 280 @ PAGE MILL RD (D1) (MX Warning 
6/20/2014 10:25 L3 S141710111 1195 1195 ARASTRADERO RD @ STIRRUP WY (L Citation Issued 
6/21/2014 1:53 L3 S141720023 1195 1195 FY 280 @ PAGE MILL RD (D1) (MX Citation Issued 
6/22/2014 16:51 L4 S141730252 1195 1195 MOODY RD @ ALTAMONT RD (LH) Citation Issued 
6/16/2014 3:16 L1 S141670025 1195 23152A FY 280 @ EL MONTE RD (LH) DUI Arrest 

PARKING COMPLAINT 
6/18/2014 12:52 L1 S141690210 22500 22500 E SUNSET DR @ BURKE RD (D2) (L No Report 
6/21/2014 10:21 L4 S141720102 22500 22500 RHUS RIDGE RD @ MOODY RD (LH) Citation Issued 

RECKLESS DRIVER 
6/17/2014 14:27 L2 S141680263 23103 23103 HILLTOP DR @ HILLVIEW RD (LH) Gone on Arrival 
6/17/2014 17:23 L3 S141680349 23103 23103 FY 280 @ PAGE MILL RD (D1) (MX Gone on Arrival 
6/19/2014 22:15 L4 S141700484 23103 23103 TAAFFE RD @ ALTAMONT RD (LH) Gone on Arrival 

DUI DRIVER 
6/21/2014 0:32 L1 S141720010 23152 23152 LOS ALTOS HILLS TOWN HALL/2637 Information only- GOA 
6/22/2014 1:30 L1 S141730037 23152 23152 S SPRINGER RD @ CUESTA DR (D2) Information only- GOA 
6/20/2014 18:35 L4 S141710325 23152 23152 ALTAMONT CL @ PAGE MILL RD (D1 Information only- GOA 

RESIDENTIAL ALARMS 
6/22/2014 12:58 L1 S141730166 1033A 1033A VERANO DR @ JARDIN DR (LA) False Alarm 
6/19/2014 15:38 L1 S141700294 1033A 1033A ARIC LN @ W FREMONT RD ( False Alarm 
6/20/2014 17:03 L1 S141710278 1033A 1033A BRENDEL DR @ ROBLEDA RD False Alarm 
6/21/2014 11:12 L1 S141720132 1033A 1033A SHADY OAKS CT @ W FREMON False Alarm 
6/21/2014 17:54 L1 S141720274 1033A 1033A ST FRANCIS DR (D3) @ ORT Alarm Cancelled 
6/19/2014 22:09 L2 S141700481 1033A 1033A MIRALOMA WY (D1) @ SUMME False Alarm 
6/16/2014 2:30 L3 S141670018 1033A 1033A EDGERTON RD @ BLACK MOUN False Alarm 
6/16/2014 4:25 L3 S141670033 1033A 1033A EDGERTON RD @ BLACK MOUN False Alarm 
6/16/2014 13:15 L3 S141670208 1033A 1033A VIA VENTANA @ BRIONES WY False Alarm 



6/16/2014 17:42 L3 S141670330 1033A 1033A CORBETTA LN @ ALTAMONT R False Alarm 
6/18/2014 10:47 L3 S141690134 1033A 1033A EDGERTON RD @ BLACK MOUN False Alarm 
6/20/2014 14:23 L3 S141710205 1033A 1033A BLACK MOUNTAIN RD @ VOGU False Alarm 
6/22/2014 11:50 L3 S141730145 1033A 1033A ELENA RD @ HY 280 (LH) False Alarm 
6/16/2014 6:14 L3 S141670045 1033A 1033A EDGERTON RD @ BLACK MOUN Alarm Cancelled 
6/17/2014 12:13 L3 S141680185 1033A 1033A ELENA RD @ HY 280 (LH) Alarm Cancelled 
6/18/2014 18:10 L3 S141690371 1033A 1033A ROBLE BLANCO @ PASEO DEL Alarm Cancelled 
6/19/2014 9:06 L3 S141700102 1033A 1033A RADCLIFFE LN @ LIDDICOAT Alarm Cancelled 
6/19/2014 16:39 L3 S141700328 1033A 1033A VIA VENTANA @ PAGE MILL Alarm Cancelled 
6/21/2014 13:10 L3 S141720168 1033A 1033A CARRINGTON CL (D1) @ NAT Alarm Cancelled 
6/20/2014 14:23 L4 S141710206 1033A 1033A OLD SNAKEY RD @ MOODY RD False Alarm 
6/21/2014 16:54 L4 S141720251 1033A 1033A BLEDSOE CT @ MOODY RD (L Alarm Cancelled 
6/16/2014 11:54 L5 S141670177 1033A 1033A ELISE CT @ MAGDALENA RD False Alarm 
6/22/2014 4:16 L3 S141730065 1033C 1033C FOOTHILL COLLEGE/12345 EL MONT False Alarm 
6/17/2014 11:01 L1 S141680147 1033S 1033S SCARFF WY @ MANUELLA RD False Alarm 
6/18/2014 10:29 L1 S141690128 ALARM ALARM MERCEDES AV @ LOUCKS AV (L Alarm Cancelled 

DISTURBANCES 
6/17/2014 17:29 L1 S141680352 415J 415J LENNOX WY (D1) @ W FREMO Disturbance- Juveniles
6/21/2014 23:17 L3 S141720423 415M 415M RADCLIFFE LN @ LIDDICOAT Disturbance- Music 
6/21/2014 23:54 L1 S141720438 415P 415P W FREMONT RD @ LA PALOMA Disturbance- Party 
6/17/2014 0:43 L5 S141680011 415J UTL LAURA CT (D2) @ KATE DR Gone on Arrival 
6/20/2014 9:13 L5 S141710092 415 415 STONEBROOK DR @ EL MONTE RD  Fight (Gone on Arrival)

SUSPICIOUS PERSON 
6/18/2014 16:01 L4 S141690302 1066X 647F MOODY CT @ SHERLOCK RD  Arrest- Drunk in Public

9-1-1 CALLS 
6/21/2014 10:25 L5 S141720105 911ABN 911ABN RAVENSBURY AV @ HILLPARK No Report 
6/18/2014 14:13 L1 S141690244 911CEL 911CEL W FREMONT RD @ CONCEPCIO No Report 
6/19/2014 11:38 L1 S141700170 911CEL 911CEL MORE AV @ CAPISTRANO PL (L No Report 
6/20/2014 8:53 L1 S141710083 911CEL 911CEL CANARIO WY @ VISCAINO RD No Report 
6/19/2014 14:59 L3 S141700273 911CEL 911CEL DUVAL WY @ ROBLEDA RD (L No Report 
6/20/2014 8:54 L3 S141710085 911CEL 911CEL BYRD LN @ NATOMA RD (LH) No Report 
6/20/2014 9:37 L3 S141710101 911CEL 911CEL VISTA DEL VALLE CT (D1) No Report 
6/20/2014 13:38 L3 S141710187 911CEL 911CEL ELENA RD @ MOODY RD (LH) No Report 
6/22/2014 3:47 L3 S141730060 911UNK 911UNK VIA CORITA @ NATOMA RD ( No Report 

AID 
6/20/2014 18:51 L3 S141710332 AID AID VIA VENTANA @ BRIONES WY Aid Requested 

FOLLOW UP 
6/22/2014 3:44 L1 S141730059 FU FU LOS NINOS WY @ ALVARADO AV Follow up completed  

INFORMATION 
6/17/2014 9:54 L1 S141680113 INFO INFO WESTON DR (D2) @ W FREMO Information Only 
6/19/2014 19:45 L1 S141700418 INFO INFO ROBLEDA RD @ W FREMONT RD (LH) Information Only 
6/22/2014 21:44 L1 S141730344 INFO INFO FY 280 @ EL MONTE RD (LH) Information Only 
6/22/2014 12:06 L2 S141730152 INFO INFO HY 280 @ MAGDALENA RD (MX) Information Only 
6/17/2014 22:41 L3 S141680475 INFO INFO PAGE MILL RD (D1) @ ARASTRADER Information Only 



6/18/2014 12:30 L3 S141690196 INFO INFO FOOTHILL COLLEGE/12345 EL MONT Information Only 
6/18/2014 20:18 L3 S141690429 INFO INFO LA BARRANCA RD @ ELENA R Information Only 
6/22/2014 3:51 L3 S141730061 INFO INFO VIA CORITA @ NATOMA RD ( Information Only 
6/22/2014 5:26 L3 S141730071 INFO INFO FY 280 @ PAGE MILL RD (D1) (MX Information Only 
6/18/2014 5:49 L4 S141690035 INFO INFO MOODY RD @ FRANCEMONT AV Information Only 

PATROL CHECK 
6/18/2014 2:10 L3 S141698041 PATCK PATCK SADDLE CT @ SADDLE MOUNT Complete 

STRANDED MOTORIST 
6/19/2014 14:51 L3 S141700271 STRAND STRAND PAGE MILL RD (D1) @ FY 280 (MX Assist Completed 

SUSPICIOUS CIRCUMSTANCES 
6/17/2014 11:36 L4 S141680166 SUSCIR SUSCIR TEPA WY @ SUMMIT WOOD RD No Report 





Come big, come small, 
come one and all.... 
 
Bring your scooters and bikes, 
your po-gos and trikes! 
Carry streamers and flags, 
Decorate Moms and Dads! 
Be Uncle Sam or just a big ham 
in your Stars and your stripes 
and your Red, White and Blue.... 
Help spread the word 
whatever you do, 
because we are having our Fourth of July 
Parade for YOU! 

Meet at Town Hall on Friday, July 4th at 9:30am 
Parade starts at 10:00am -- we march to Gardner Bullis School  

Information contact Sarah Gualtieri at 650-947-2518  






