
Town Manager's Report for June 2 - 6, 2014 

From: Carl Cahill, City Manager 

Items to report on from this week include the following: 

Planning/ Building/ Engineering Update: 

The City Engineer’s Report is attached.  Items in red text represent updates in project 
status.   The Public Works crew repaired the deck surface on the Fernhill Drive pedestrian bridge 
this week (photo attached). 

At their meeting last night, the Planning Commission held a discussion on the proposed 
Construction Time Limit ordinance. The Commission provided staff with suggested 
changes and the project will return to the Commission for review and recommendation 
on July 24 with a tentative Council hearing date of August 21. A video recording of the 
meeting can be viewed 
here:  http://losaltoshills.granicus.com/MediaPlayer.php?view_id=3&clip_id=228 

Santa Clara County has issued the Notice of Preparation for the Santa Clara County General 

Plan Circulation and Mobility Element’s Program Environmental Impact Report (Program 
EIR).  The General Plan Circulation and Mobility Element will include policies related to operating, 
maintaining, and improving both the County Expressway system and the County 
unincorporated road system.  The Notice of Preparation includes the General Plan Element 
description, and a brief summary of the potential environmental impacts.  A Public Scoping 
Session to solicit comments regarding the scope and content of the environmental information to 
be discussed in the Program EIR will be held on Thursday, June 19 from 6 p.m. to 7:30 p.m. in 
San Jose, CA. Planning Department staff will attend the meeting.  

The May 2014 Site Development and Building Permit Report is attached. 

Public Safety Update: 

The Sheriff’s Report is attached. 

Administrative Services Update: 

The staff is working on production of the FY 2014-15 Budget document after Council gave staff 
direction at the Budget Study Session on Monday, June 2, 2014. The Final Proposed Budget will 
be presented for Council’s adoption on June 19, 2014.  

Staff conducted first round of interviews for the Finance Manager position on Thursday, June 5, 
2014. Top 3 candidates will be proceeding to the next round.   

http://losaltoshills.granicus.com/MediaPlayer.php?view_id=3&clip_id=228
http://www.sccgov.org/sites/rda/Documents/Notice%20of%20Preparation%20PEIR%20Circulation%20Element.pdf


The Clerk’s office entered into an agreement with vendor Gilbert Olson to operate the Council 
Chamber cameras.  Gilbert has some experience filming high school bands.  He is eager to learn 
and so far has been very reliable.  He will receive full training next week.  We look forward to 
working with him in the long term. 
 
The communications subcommittee consisting of Councilmember Waldeck, Vice Mayor 
Corrigan, Planning Commissioner Couperus, City Clerk Deborah Padovan and myself met to 
discuss moving forward with an opt-in email list for the Town’s website.  The website hosting 
company is working on a platform for Town staff to offer opt-in email lists for City Council Agendas, 
Planning Commission Agendas and the City Manager’s weekly report.  It is our hope that we will 
have something up and running in early July. 
 
Parks and Recreation Update: 
 
The Town Picnic was held Sunday, June 1st from 1:00-4:30pm at Purissima Park.  There was a 
told of 1883 lunch tickets given out.  Staff has received many positive comments about the new 
additions to this year’s Picnic: additional band on the car show field, helicopter, root beer floats, 
petting zoo, pony rides were executed differently. 
https://www.facebook.com/media/set/?set=a.10151853640547609.1073741859.114351562608
&type=3 
 
Summer Riding Camp Beginner Session 1, Session 2, Session 3, Intermediate 1 are full with 
15 registrants each and a waitlist has been started. Intermediate 2 and Advanced Camp both had 
8 registrants.  
 
Attached is a spreadsheet showing Spring and Summer registrations to date for Park and Rec’ 
classes.  This data will be discussed in more detail by the Parks and Rec’ Committee.     
 
Staff has sent the request to independent contract for the Fall/Winter Activity Guide.  
 
The 4th of July Parade red, white and blue items have been ordered, the fire department, 
approval from the district to use Gardner Bullis parking lot,  porta potty, CERTS have all been 
contacted. Attached please find the event flyer.  
 
The Park and Recreation Intern have been hired and will start at the end of the month on Friday, 
June 27th.  
 
Dog conflict with Coyote in Byrne Preserve:  
 
“Wednesday morning resident living on Windsor Court.  This morning around 7:30am, she was 
walking her dog, about 110 lbs., on leash using a walking belt.  She entered into Byrne Preserve 
via the gate at Black Mountain and Altamont.  She was on the path and her dog was on leash the 
entire time.  As she passed the gully, she encountered one coyote behind her about 5 feet 
away.  She made loud noises to try to scare the coyote away.  Then 2-3 more coyotes appeared 
and they bared their teeth and followed her.  A fourth coyote showed up and tried to nip at her 
dog’s hind legs.  She started yelling and several contractors parked along Altamont as well as a 
woman living across the street came to her aid.   She thinks her dog was scratched and she will 
be taking him to the vet this morning.”  
 
Staff has been in contact with Palo Alto Animal Services, Santa Clara County Vector Control and 
Project Coyote regarding the coyote den in Byrne Preserve in response to the above incident. 

https://www.facebook.com/media/set/?set=a.10151853640547609.1073741859.114351562608&type=3
https://www.facebook.com/media/set/?set=a.10151853640547609.1073741859.114351562608&type=3


Project Coyote has been working with Marin County on a similar case.   They mentioned that this 
time of the year coyotes have young cubs between 4-10 weeks old and the animals will be on 
high alert.  
 
The Project Coyote group recommended a temporary closure of the area surrounding the den in 
Byrne Preserve to dog access.  Closure of this area to people with dogs has already been 
implemented by Town Staff.  The closed area is posted with temporary signs.  
 
The staff is ordering permanent signage that will be placed in the Preserve until August (see 
attached).  
 
If you have questions or comments please feel free to call or send an e-mail.   
 
Thanks 
 
Carl 
 



Last Updated on 6/6/2014
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting.
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work. (6-6-14) 
County staff working on scope of work for consultant to study the Page Mill corridor. Per TSC recommendation, a 
traffic consultant was hired to observe the bus operations at the Park n Ride facility. Report will be presented to the 
TSC at their next meeting.

2 Purissima Park Landscape RFP (5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014. (6-6-14) Staff will be meeting with a contractor to look at the facility on 6-6-14.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

3 Drainage improvement on Fremont 
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th. (6-6-
14) Staff received two proposals for the RFP. Staff will be presenting award of contract at the June 19, 2014 City 
Council meeting.

8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July. (6-6-14) Resident contacted staff about delaying work for a few months to provide time for them 
to install fencing.  Staff has suggested doing the work in July as planned, and to see how soon the resident can 
complete his fencing work.  Perhaps opening in September would be reasonable.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant. (6-6-
14) Consultant has some proposed changes to our standard agreement. Staff reviewing proposed changes.

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed.

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment (4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. 

17 Dog Park
(5-23-14) Staff to look at site for proposed dog park on Purissima. (6-6-14) Park n Rec committee to present 
proposal to City Council.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May. (6-6-14) Contractor scheduled to resume work mid June.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve. (6-6-14) Acterra held a community work day 
and pulled weeds.  Quarterly meeting scheduled for 6-16-14. 

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14. (6-6-14) Work in 
progress.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor.

32 Viscaino Sewer Main extension (5-16-14) Permit has been issued. Construction about to get underway.

33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June. (6-6-14) Grant application requesting $225,000 did not get approved.
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Last Updated on 6/6/2014
Tasks Project Name Latest Status

34 ATP grant

(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted. (6-6-14) Confirmation of grant submittal has been 
received.  Requested grant amount is $1.1 million with a $150,000 matching fund. Supplemental regional ATP call 
for projects has been released and is due to MTC on July 24, 2014.  Staff and consultant will be working on the 
regional ATP grant application.
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Town of Los Altos Hills

BUILDING PERMITS ISSUED

Permits Issued 2014 May 2014YTD 2013 May 2013 YTD 2012 May 2012 YTD

New Residence 1 20 1 14 1 16
Secondary Dwelling 2 9 0 3 1 5
Addition 4 39 3 38 4 37
Interior Remodel 8 66 5 42 6 63
Pool 3 28 2 22 3 20
EV charger 3 15 6 32 1 18
Solar 9 75 7 54 5 49
Water Heater 2 28 1 9 3 17
Re-Roof 2 49 5 48 5 62
Sewer 3 11 0 11 1 14
Misc. (Electrical, Plumbing 18 228 22 201 24 182

Total Permits Issued 55 568 52 474 54 483
Total Valuation $3,858,468 $48,014,598 $2,678,806 $31,186,764 $3,036,498 $30,225,561

SITE DEVELOPMENT PERMITS ISSUED

Permits Issued 2014 May 2014YTD 2013 May 2013 YTD 2012 May 2012 YTD

New Residence 2 20 1 14 1 11
Addition 3 30 1 18 3 24
Fence 3 34 3 31 1 33
Landscape 1 13 2 19 3 19
Pool 1 10 1 8 0 3
Misc. (Hardscape, Grading 3 35 2 29 4 43

Total Permits Issued 13 142 10 119 12 133

FY MAY 2014



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
THEFT

5/27/2014 14:11 L1 S141470239 484 TORELLO LN @ MANUELLA RD Lost Passport
5/30/2014 13:22 L5 S141500226 484 OAK KNOLL CL @ STONEBROOKE LN Unfounded

IDENTITY THEFT
5/29/2014 9:57 L3 S141490130 530.5 LIDDICOAT DR @ LIDDICOAT CT Unfounded

VANDALISM
5/27/2014 15:09 L5 S141470268 594 MAGDALENA RD @ FRAMPTON CT No Report

PHONE CALL
5/27/2014 15:44 L5 S141470284 1021 STONEBROOK DR @ ONEONTA DR Completed

PEDESTRIAN STOP
5/30/2014 22:01 L1 S141500444 1095 CHAPIN RD @ BURKE RD Field Invterview Card
5/27/2014 9:19 L3 S141470105 1095 PAGE MILL RD @ ARASTRADERO RD Citation Issued



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
TRAFFIC HAZARD

6/1/2014 13:19 L2 S141520183 1125 MAGDALENA RD @ FY 280 Disabled Vehicle
5/29/2014 12:38 L3 S141490221 1125 ELENA RD @ ROBLEDA RD No Report

SUSPICIOUS VEHICLE
5/31/2014 10:43 L5 S141510120 1154 ALBERTSWORTH LN @ MAGDALENA RD Gone on Arrival
5/27/2014 17:58 L1 S141470349 1154 BRENDEL DR @ ROBLEDA RD No Report 
5/30/2014 7:35 L1 S141500063 1154 ROBLEDA CT @ ROBLEDA RD No Report 
5/31/2014 0:23 L1 S141510010 1154 PURISSIMA RD @ VISCAINO RD Gone on Arrival
5/29/2014 1:28 L4 S141490032 1154 MOODY RD @ SHERLOCK RD No Report 
5/30/2014 18:04 L4 S141500346 1154 LA LOMA CT @ LA LOMA DR No Report 
5/29/2014 23:46 L5 S141490492 1154 DAWSON DR @ REBECCA LN No Report 
6/1/2014 12:11 L5 S141520151 1154 STONEBROOK DR @ PROSPECT AV No Report 
5/26/2014 16:38 L6 S141460242 1154 BERKSHIRE DR @ ELOISE CIR Gone on Arrival

TRAFFIC ACCIDENT
5/28/2014 15:51 L1 S141480308 1180 EL MONTE RD @ FY 280 Property Damage Only
5/31/2014 11:09 L1 S141510132 1180 ARASTRADERO RD @ CABALLO LN Property Damage Only
5/29/2014 23:10 L2 S141490481 1180 HY 280 @ MAGDALENA RD Turned Over to CHP

TRAFFIC CONTROL
5/29/2014 9:44 L1 S141490124 1184 PINEWOOD HIGH/26800 W FREMONT No Report

TRAFFIC ENFORCEMENT
5/27/2014 18:58 L1 S141470373 1195 ROBLEDA CT @ ROBLEDA RD Warning Issued
5/27/2014 23:57 L1 S141470480 1195 ALPINE RD @ FY 280 Warning Issued
5/29/2014 0:03 L1 S141490003 1195 EL MONTE RD @ VOORHEES DR Warning Issued
5/29/2014 17:12 L1 S141490367 1195 PURISSIMA RD @ ARASTRADERO RD Warning Issued
5/31/2014 12:04 L1 S141510160 1195 W FREMONT RD @ SNELL LN Warning Issued
5/31/2014 22:53 L2 S141510427 1195 MAGDALENA RD @ SUMMERHILL AV Warning Issued
5/27/2014 11:37 L1 S141470171 1195 W FREMONT RD @ DONELSON PL Citation Issued
5/27/2014 11:51 L1 S141470178 1195 W FREMONT RD @ DONELSON Citation Issued
5/27/2014 12:19 L1 S141470191 1195 DEER CREEK RD @ ARASTRADERO RD Citation Issued
5/27/2014 12:44 L1 S141470206 1195 DEER CREEK RD @ ARASTRADERO RD Citation Issued
5/29/2014 14:57 L1 S141490293 1195 FY 280 @ EL MONTE RD Citation Issued
5/30/2014 9:23 L1 S141500110 1195 FY 280 @ EL MONTE RD Citation Issued
5/26/2014 10:09 L2 S141460116 1195 FY 280 @ MAGDALENA RD Citation Issued
5/28/2014 11:50 L2 S141480194 1195 FY 280 @ MAGDALENA RD Citation Issued
5/27/2014 13:49 L3 S141470231 1195 ARASTRADERO RD @ STIRRUP WY Citation Issued



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
HIT AND RUN ACCIDENT

5/28/2014 11:44 L3 S141480192 20002 SADDLE MOUNTAIN DR @ SADDLE MNT Information Exchange

PARKING COMPLAINT
5/29/2014 10:54 L1 S141490161 22500 E SUNSET DR @ BURKE RD Warning Issued
5/30/2014 9:40 L1 S141500120 22500 W SUNSET DR @ BURKE RD Warning Issued
5/31/2014 20:41 L4 S141510351 22500 FRANCEMONT AV @ MOODY RD Warning Issued
5/26/2014 9:32 L4 S141460100 22500 MOODY RD @ TEPA WY Citation Issued

DUI DRIVER
5/28/2014 6:03 L2 S141480051 23152 FY 280 @ MAGDALENA RD Info Only

ALARM CALLS
5/28/2014 2:16 L1 S141480027 1033A LA PALOMA RD @ TODD LN False Alarm
5/28/2014 7:12 L1 S141480056 1033A LA PALOMA RD @ TODD LN False Alarm
5/29/2014 4:59 L1 S141490051 1033A HORSESHOE CT @ HORSESHOE LN False Alarm
5/29/2014 18:28 L1 S141490395 1033A W FREMONT RD @ OLD TRACE LN False Alarm
5/30/2014 2:13 L1 S141500026 1033A LA PALOMA RD @ TODD LN False Alarm
5/30/2014 7:45 L1 S141500068 1033A ANACAPA DR @ ST FRANCIS False Alarm
5/30/2014 23:44 L1 S141500486 1033A LA PALOMA RD @ TODD LN False Alarm
6/1/2014 14:14 L1 S141520209 1033A SAMUEL LN @ PURISSIMA RD False Alarm
5/28/2014 10:13 L3 S141480145 1033A TAAFFE RD @ DEZAHARA WY False Alarm
5/30/2014 12:20 L4 S141500195 1033A LA LOMA DR @ SUMMIT WOOD False Alarm
5/30/2014 12:17 L5 S141500193 1033A MAGDALENA RD @ FRAMPTON False Alarm
6/1/2014 11:46 L5 S141520144 1033A OAK PARK CT @ OAK KNOLL False Alarm
5/27/2014 5:46 L1 S141470044 1033A LA PALOMA RD @ TODD LN False Alarm
5/30/2014 5:41 L1 S141500042 1033A LA PALOMA RD @ TODD LN False Alarm
5/31/2014 19:06 L1 S141510314 1033A LA CRESTA DR @ VISCAINO False Alarm
5/26/2014 10:24 L1 S141460123 1033S GINNY LN @ PURISSIMA RD False Alarm

DISTURBANCE
5/28/2014 9:54 L2 S141480134 415E NICOLE LN @ SUMMERHILL AV Music
5/26/2014 15:33 L3 S141460213 415F ADONNA CT @ ELENA RD Music
5/30/2014 19:12 L1 S141500369 415FC GARDNER BULLIS SCHOOL Music
5/30/2014 18:02 L1 S141500344 415J SALTAMONTES WY @ ESTACAD Juvenile
5/30/2014 9:31 L1 S141500116 415N W FREMONT RD @ SHADY OAK Party
5/26/2014 19:31 L5 S141460293 415N REBECCA LN @ DAWSON DR Party
5/26/2014 20:12 L5 S141460300 415N REBECCA LN @ DAWSON DR Party
5/26/2014 17:26 L6 S141460264 415 CHARDONNAY LN @ W LOYOLA Unable to Locate



DATE TIME BEAT EVENT NUM. TYPE LOCATION INFORMATION
9-1-1 ADANDONED

5/26/2014 15:59 L1 S141460230 911ABN DIANNE DR @ LA RENA 9-1-1 Abandoned
5/31/2014 11:08 L1 S141510131 911CEL ARASTRADERO RD @ JOHN MAR 9-1-1 Abandoned
6/1/2014 19:20 L1 S141520317 911CEL MONTEBELLO RD @ PAGE MILL RD 9-1-1 Abandoned
5/27/2014 16:39 L3 S141470317 911CEL DUVAL WY @ ROBLEDA RD 9-1-1 Abandoned

WELFARE CHECK
5/30/2014 16:49 L1 S141500304 WELCK MANUELLA RD @ W FREMONT Completed

BEAT INFORMATION
5/31/2014 11:09 L3 S141510133 INFO ARASTRADERO RD @ PAGE MILL RD Beat Information
5/30/2014 16:01 L1 S141500282 INFO QUAIL LN @ ROBLEDA RD Beat Information
5/31/2014 9:34 L1 S141510101 INFO GARDNER BULLIS SCHOOL Beat Information
5/31/2014 14:43 L1 S141510209 INFO PURISSIMA RD @ SAMUEL LN Beat Information
6/1/2014 13:14 L3 S141520178 INFO VIA VENTANA @ PAGE MILL RD Beat Information
5/28/2014 14:26 L4 S141480269 INFO BUENA VISTA DR @ MOODY RD Beat Information
6/1/2014 5:01 L4 S141520068 INFO BUENA VISTA DR @ MOODY RD Beat Information
5/26/2014 11:10 L4 S141460133 INFO MOODY RD @ ELENA RD Beat Information
5/26/2014 17:19 L1 S141460260 INFO FY 280 @ ALPINE RD Beat Information
5/30/2014 19:21 L1 S141500374 BTINFO NORMANDY LN @ O KEEFE LN Beat Information
5/27/2014 13:43 L3 S141470227 BTINFO MATADERO CREEK LN @ MATADERO CR Beat Information

PATROL CHECK
5/29/2014 14:53 L1 S141490290 PATCK NORMANDY LN @ O KEEFE LN Patrol Check
5/27/2014 23:57 L4 S141470479 PATCK BUENA VISTA DR @ MOODY RD Patrol Check

STRANDED MOTORIST
5/30/2014 8:06 L3 S141500078 STRAND PAGE MILL RD @ ARASTRADERO Completed

SUSPICIOUS CIRCUMSTANCES
5/28/2014 2:24 L1 S141480030 SUSCIR PURISSIMA RD @ CONCEPCION Suspicious Circumstances
5/31/2014 4:04 L1 S141510048 SUSCIR BURKE LN @ BURKE RD Suspicious Circumstances
5/30/2014 11:15 L1 S141500157 SUSCIR NORMANDY LN @ O KEEFE LN Suspicious Circumstances

WELFARE CHECK
5/27/2014 9:39 L3 S141470116 WELCK ELENA RD @ TAAFFE RD Completed



Class Name Numbers
YOUTH
3rd Annual Leadership Conference 25

Coding for Kids 7
Coding for Kids - Summer 10

Green Bean Kidz Spring AM Tuesday Session 1 2
Green Bean Kidz Spring PM Tuesday Session 1 0
Green Bean Kidz Spring AM Tuesday Session 2 0
Green Bean Kidz Spring PM Tuesday Session 2 0
Green Bean Kidz Spring AM Wednesday Session 1 1
Green Bean Kidz Spring PM Wednesday Session 1 0
Green Bean Kidz Spring AM Wednesday Session 2 0
Green Bean Kidz Spring PM Wednesday Session 2 0
Green Bean Kidz Summer AM Tuesday Session 1 2
Green Bean Kidz Summer PM Tuesday Session 1 0
Green Bean Kidz Summer AM Tuesday Session 2 0
Green Bean Kidz Summer PM Tuesday Session 2 0
Green Bean Kidz Summer AM Wednesday Session 1 2
Green Bean Kidz Summer PM Wednesday Session 1 0
Green Bean Kidz Summer AM Wednesday Session 2 0
Green Bean Kidz Summer PM Wednesday Session 2 0

Preschool Playgroup
Preschool Playgroup - Post Picnic 17

Babysitter's Training 7

Fun with Ceramics Session 1 0
Fun with Ceramics Session 2 0
Fun with Ceramics Session 3 1

NASA: Journey Into Outer Space 1

Lil' Rollers Skateboarding Camp Session 1 2
Lil' Rollers Skateboarding Camp Session 2 3
Lil' Rollers Skateboarding Camp Session 3 0

Flixmaking Flix 0
Animation Flix 0
Green Screen Flix 2
Lego Flix 5

Ohlone Camp 2
Ohlone Camp CIT 0

Actup! Camps Presents Beauty and the Beast 0

Spring Summer Los Altos Hills Activity Guide Registration Numbers



First Kicks 0
Mini Soccer 0
Half Day Player Development Camp 0
Full-Day Player Camp 1

YRRP - March Lessons 150
YRRP - April Lessons 303
YRRP - May Lessons 340

Summer Riding Camp Beginner Session 1 15
Summer Riding Camp Beginner Session 2 15
Summer Riding Camp Beginner Session 3 15
Summer Riding Camp Intermediate Session 1 15
Summer Riding Camp Intermediate Session 2 8
Summer Riding Camp Advanced 8
ADULT
Recycleables Proecessing Tour Spring Date 10
Recycleables Proecessing Tour Summer Date 8

Bodyweight Boot-Camp Session 1 10
Bodyweight Boot-Camp Session 2 10
Bodyweight Boot-Camp Session 3 7
Bodyweight Boot-Camp Session 4 0

Fit-Fun Friends Session 1 1
Fit-Fun Friends Session 2 0
Fit-Fun Friends Session 3 0
Fit-Fun Friends Session 4 0

What are probiotics and Why should I make My Own? 1
Kombucha - Kick Your Soda Habit! 2
Fermented Vegetables 3

Pam's Yoga Fitness Session 8 13
Pam's Yoga Fitness Session 9 12

Heart of Pilates 10

Yoga Walks 4

Dog Obedience Training Spring Wednesdays Session 1 2
Dog Obedience Training Spring Thursdays Session 1 6
Dog Obedience Training Spring Wednesdays Session 2 2
Dog Obedience Training Spring Thursdays Session 2 5
Dog Obedience Training Summer Wednesdays Session 1 0
Dog Obedience Training Summer Thursdays Session 1 0
Dog Obedience Training Summer Wednesdays Session 2 0
Dog Obedience Training Summer Thursdays Session 2 0



Total: 1065



cancelled 
upcoming
new
full 



Come big, come small, 
come one and all.... 
 
Bring your scooters and bikes, 
your po-gos and trikes! 
Carry streamers and flags, 
Decorate Moms and Dads! 
Be Uncle Sam or just a big ham 
in your Stars and your stripes 
and your Red, White and Blue.... 
Help spread the word 
whatever you do, 
because we are having our Fourth of July 
Parade for YOU! 

Meet at Town Hall on Friday, July 4th at 9:30am 
Parade starts at 10:00am -- we march to Gardner Bullis School  

Information contact Sarah Gualtieri at 650-947-2518  
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