
 
 

 
 
Town Manager's Report for August 8 -12, 2016 
 
Items to report on this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text show updates in status from the prior 
report.  The Sewer System Manager’s Report for May 2016 is attached. 
 
The following projects were approved at the August 9 Site Development hearing: 

 A landscape screening plan for a new residence under construction at 26348 Ascension 
Drive. One neighbor was in attendance and was supportive of the plan. 

 A second unit and pool on property at 26062 Todd Lane.  Two neighbors were in 
attendance and were supportive of the plans. 

 
The following project was approved at the August 9 Fast Track hearing: 

 A new 6,689 sq. ft. two story residence with basement, 978 sq. ft. second unit and pool at 
28008 Laura Court. No neighbors were in attendance. A concern was raised prior to the 
meeting regarding an existing fire hydrant on the site. The Santa Clara County Fire 
Department and Purissima Hills Water District (PHWD) determined that the hydrant should 
be moved to a more accessible location. PHWD will either install a new hydrant in the 
designated location and remove the existing hydrant, or the existing hydrant will be 
relocated, prior to final inspection for the new residence. 
 

The July 2016 building and planning permit activity report is attached. 
 
Consultant Code Enforcement Officer Randy Sweet is assisting the Planning Department starting 
this week on a part time basis. Randy is handling code compliance cases including some recent 
rental property complaints, and is currently working ½ time Thursday and all day Friday. 
 
Public Safety Update: 
 
The Sheriff’s weekly report is attached. 
 
Administrative Services Update: 
 
The Town’s auditors conducted their interim audit for fiscal year ending June 30, 2016. The 
auditor commended the Town for its preparedness for the audit and its internal control procedures. 
A formal interim exit interview is scheduled for August 22 and the final audit fieldwork is scheduled 
for October 3, 2016. 
 
Today is the closing date for the first round of Public Works Director/City Engineer recruitment. 
Next week begins the review process to see if there are a sufficient number of qualified 
applications to schedule interviews.  
 
From the desk of the City Clerk:  The individuals who have qualified for the ballot can be found 
here:  http://www.losaltoshills.ca.gov/DocumentCenter/View/779   Because Mayor Harpootlian, as 
an incumbent, did not take out papers, the nomination period is extended until Wednesday, August 
17, 2016. 

 

http://www.losaltoshills.ca.gov/DocumentCenter/View/779


Parks and Recreation Update: 
 
The Fall/Winter Activity Guide is completed.  Next week staff will be begin uploading classes 
online.  It will be mailed to all residents by the end of the month.  
 
Ohlone Camp will start next week at Byrne Preserve. 
 
The recruitment for the Community Services Specialist has closed. Candidates for the Community 
Services Specialist will be interviewed next week on Tuesday, August 16th.  
 
Staff has narrowed down a list of online registration service providers for recreation classes 
to three vendors. Secondary demos have been booked in the upcoming weeks for Finance and 
Parks and Recreation Departments to review. 
 
The Los Altos Hills Hoedown is set for Saturday, September 10th from 3:00-8:00pm at Westwind 
Community Barn.  
 
Thanks. 
 
Carl 
 

 

http://www.losaltoshills.ca.gov/Calendar.aspx?EID=965&month=8&year=2016&day=4&calType=0


Last Updated on 8/12/2016

Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the 

County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to 

3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do 

not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used.  

Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that 

LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting 

that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel 

through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any 

update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that 

VTA may be able to provide $250k for the project. County is estimating the cost may be about $450k and is looking 

for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan 

and will likely be providing comments. (1-8-16) VTA has identified $250K in leftover Measure B funding and is 

going to the VTA committees in January to start the process of allocating this funding to the County's interim plan.  

County staff will also apply for $150K in TFCA grant funding.  With an estimated cost of $480k for design and 

construction, County is about $80k short.  County may be reaching out to Los Altos Hills and Palo Alto for cost 

sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of $250,000 of measure 

B fund for the County's interim plan.  The committee voted unanimously to approve the allocation of funds. (1-22-

16) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week 

of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan. 

County will be hiring design consultant to develop the draft plans for the public input process. County will also be 

working with VTA to apply for grant funding. (3-25-16) A community meeting has been scheduled for April 20, 

2016. County also setting up a working group meeting for early April. (4-8-16) Staff attended a working group 

meeting on 4-7-16 to discuss options for presentation. (4-22-16) Community meeting was held on 4-20-16 with 

good attendance.  County will review input received from the public. (5-27-16) Staff meeting with County and other 

stakeholders at the site to look at site distance issues. (6-10-16) County working on revised concept plan based on 

site visit. (6-23-16) County prepared draft layout for the interim improvements for review. County scheduling 

another meeting with stakeholders. (7-22-16) County prepared concept plan for the interim bicycle improvement 

project and expects to construct the project this year. City attorney reviewing draft funding agreement with County 

and Palo Alto. Concept plan is attached.
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Last Updated on 8/12/2016

Tasks Project Name Latest Status

2
2016 Sanitary Sewer Repair and 

Rehabilitation Project

(3-25-16) Project has been advertised and bid opening is scheduled for 4-12-16. Project is scheduled to be 

presented to Council in May for award of contract. List of repair segments is attached. (4-8-16) Staff released an 

addendum to modify segments in the base bid and alternate bid. (4-14-16) Bids were received from 2 contractors.  

Award of contract to be presented at the May 19 Council meeting. (5-20-16) Council authorized the award of the 

construction contract.at the May 19 council meeting. (5-27-16) Award documents have been sent to the contractor. 

Staff waiting for bonds and insurance paperwork. (6-10-16) Staff received bonds and insurance paperwork. Staff 

reviewing. (6-16-16) Review of bonds and insurance has been completed. Staff working on scheduling a pre-

construction meeting with the contractor. (7-22-16) Pre-construction meeting scheduled for 7-25-16. (7-29-16) 

Preconstruction meeting with the contractor was conducted.  Contractor working on scheduling video work for 

August and will send schedule to Town for review. (8-12-16) Contractor is to begin pre-installation video inspection 

work starting 8/15/2016.
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Tasks Project Name Latest Status

3 Miranda Road Path

(11-20-15) Bids were opened on November 18, 2015. Apparent low bid amount is $155,633.50. (12-4-15) Project 

will be presented to Council at their December meeting for authorization to award project. (12-18-15) Council 

continued the project to the January council meeting. Council wanted staff to reach out to the property owners to 

make them aware of the potential impact from the pathway installation and they also wanted to get input from the 

pathway committee. (1-8-16) Staff met with neighborhood representative and provided update on council action. 

Per council direction, authorization to award for construction will be brought back to council at the January meeting. 

(1-15-16) Staff sent letter to all the residents on the west side of Miranda Road notifying them that parking would 

not be allowed on the path if constructed and that certain properties may be subject to a pathway in-lieu fee in the 

future. (1-22-16) Pathway committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item 

will be discussed at the 1-27-16 Council meeting. (1-28-16) Council authorized award of the construction contract 

at the January council meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance 

paperwork for Town staff to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff 

reviewing. Contract being executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16) 

Preconstruction meeting scheduled for March 1, 2016. (3-3-16) Staff had pre-construction meeting with contactor 

and inspector. Contractor tentatively scheduled to begin work on March 14 depending on weather. (3-11-15) 

Contractor sent letters to residents notifying them of the construction. (3-18-16) Construction is in progress. 

Contractor working on vegetation clearing. (3-25-16) Contractor working on retaining walls and a utility conflict was 

discovered.  Staff working with contractor to resolve. (4-8-16) Contractor working on ramp layout. (4-14-16) 

Retaining walls and pathway work in progress. (4-22-16) Staff working with contractor to resolve some resident 

concerns. (4-29-16) Contractor working to complete the path week of May 2nd. Staff will perform inspection and 

develop punchlist as needed. (5-6-16) Staff working with contractor on change order issues and correcting some 

unacceptable work. (5-13-16) Staff to meet with contractor week of May 16th to discuss unacceptable work and 

change orders. (5-20-16) Staff working out construction issues with the contractor. (7-15-16) Contractor will be 

returning week of 7/18 to complete the project. (7-29-16) Contractor working on completing the project based on 

staff meeting with owner and general manager of the company.  (8-5-16) Construction completed as of 8/4. (8-12-

16)  Project to be presented to Council for acceptance.

4
O'Keefe Lane and Vista Serena 

Drainage (Creek Clearing)

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and 

Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies.  Staff 

continues to monitor and perform temporary mitigation.  (9-25-15) Staff will inspect and prepare for upcoming 

rains. (3-18-16) Area performed well during the rains. 
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Tasks Project Name Latest Status

5
Townwide Pathway and Roadway 

safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 

identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 

potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 

corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 

2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 

the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 

inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 

issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 

potential liability issues identified by routine inspections. (9-19-14)  For the month of July and August staff 

performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the 

month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. 

(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues 

identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential 

liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) 

Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees 

and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff 

completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees. 

(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large 

project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control, 

closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of 

February to September staff performed corrective action on 43 potential liability issues identified by routine 

inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential 

liability issues identified by routine inspections. (6-10-16) Staff looking into mobile app data collection to streamline 

maintenance identification and repair. (6-16-16) Staff to meet with vendor to discuss no cost testing of electronic 

forms. (7-15-16) Staff trying out electronic forms and vendor working on modifications to the form.

6
Robleda Road Pathway (Fremont to 

Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding.  (11-21-14) 

Estimated project cost is over $600,000.  Staff had previously provided some additional signage and shifted the 

roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff 

provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings 

for their use to discuss possible grant funding.  Staff provided drawings. (4-29-16) Pathway committee to prioritize 

this project among other pathway projects.
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7 Sewer Operations

(9-18-15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment 

and status update report is attached. Council authorized the City Manager to execute an agreement with V.W. 

Housen and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's 

sewer contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to 

Council at their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council 

presentation. (10-16-15) The August status update of sewer activities is attached. (10-30-15) Response to 

comments from interested resident is attached. (11-5-15) West Bay's September report to their board for LAH 

activities is attached. (11-13-15) The August 2015 summary of O&M activities is attached. (12-4-15) The 

September status update of sewer activities is attached. (12-18-15) The October 2015 summary of O&M activities 

is attached. (1-22-16) The November 2015 summary of O&M activities is attached. (2-5-16) The October status 

update of sewer activities is attached. (2-19-16) The November status update of sewer activities is attached. Staff 

also provided responses to questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary 

Sewer Repair and Rehabilitation project, and the September status update of sewer activities. (2-25-16) The 

December 2015 summary of O&M activities is attached. The November status update of sewer activities is 

attached again with the appropriate attachments. (3-3-16) Staff will be providing council with a status update on 

sewer system activities at the March 21 council meeting. (3-11-16) Staff working on council presentation for the 

March meeting. Staff prepared a memo to Council responding to comments from a member of the public regarding 

the 2015 Sanitary Sewer Repair and Rehabilitation project. The December status update of sewer activities is 

attached. (3-18-16) The January 2016 summary of O&M activities is attached. (4-14-16) SSMP will be presented 

for re-adoption at the May 19 Council meeting. (4-22-16) The February 2016 summary of O&M activities is 

attached. (4-29-16) Root foaming of approximately 10 miles of line in progress. The January 2016 status update of 

sewer activities is attached. (5-20-16) The Sanitary Sewer Management Plan update was approved by Council at 

the May 19 meeting. Staff working on posting it on the Town's new website. (5-27-16) The March 2016 summary of 

O&M activities is attached. (6-3-16) The Town's Sanitary Sewer Management Plan has been posted on the Town's 

website. The February 2016 status update of sewer activities is attached.  (6-10-16) The April 2016 summary of 

O&M activities is attached. Root foaming has been completed. (6-23-16) Pipe patch work for 12 locations currently 

underway. (7-15-16) The March and April 2016 status update of sewer activities is attached. An update of the 

sewer system will be presented to Council at the July meeting. (7-22-16) Sewer system update was presented to 

Council at the July Council meeting. (7-29-16) The May 2016 summary of O&M activities is attached.  (8-12-16) 

The May 2016 status update of sewer activities is attached.
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8 Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season 

sewer flow data.  Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior 

to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council 

authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and 

consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January 

but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-5-

16) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in 

progress. (4-8-16) Consultants removed the flowmeters and are downloading the data. (5-6-16) Staff should be 

receiving flow data for review within two weeks. (5-27-16) Staff following up with consultant to check on the status 

of the flow data. (6-3-16) Staff received draft flow data from the consultant for review. Consultant working on report. 

(6-16-16) Staff received draft report for review. (7-29-16) Consultant working on finalizing the report to incorporate 

Town comments. (8-5-16)  Consultant is scheduled to submit the final report on 8/12.  (8-12-16)  Consultant 

submitted the final report on 8/8.
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Tasks Project Name Latest Status

9
Erosion on Page Mill Road near Baleri 

Ranch Rd

(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside 

regulatory agencies. (5-1-15) Staff provided comments on applications.  Consultant finalizing application for Town 

signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from 

Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to 

work on  CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant 

prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) 

Draft CEQA document has been submitted.  Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15) 

Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be 

released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the 

CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15) 

Public commenting period to start on October 21, 2015.  (10-23-15) The environmental document has been filed, 

recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website. 

(11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their 

December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and 

Mitigated Negative Declaration. (12-11-15)  Initial Study and Mitigated Negative Declaration to be presented to 

Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative 

Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss 

permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to 

review and respond. (2-25-16) RQWCB staff indicated that the revised plans look much better. Consultant 

scheduled to discuss project with RWQCB staff week of 2-29-16. (3-11-16) Consultant working with Army Corp of 

Engineers to clarify scope of project. (3-18-16) RWQCB is requesting additional mitigation measures to be 

included in the project. (3-25-16) Staff met with consultant on-site to discuss possible mitigation proposal to the 

RWQCB and strategy for moving the project forward in the permitting process. (4-14-16) Additional information 

provided to US Army Corp of Engineers for their review. (4-29-16) US Army Corp. is requesting informal 

consultation with US Fish and Wildlife Service. (5-13-16) Consultant trying to contact Army Corp. for status update. 

(6-3-16) US Fist and Wildlife Service has assigned a staff member and is reviewing the project. (6-23-16) US Fish 

and Wildlife Service has approved the project. Waiting for US Army Corp to approve. 

10
VTA Bicycle Expenditure Plan  

applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 

the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by

VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 

additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 

BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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11 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 

off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 

still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 

requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 

comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 

to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by 

CalTrans.  Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff 

to provided an update to council.  Any proposed construction would not likely begin until 2017. (9-26-14) Staff 

provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 

meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details 

from Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still 

scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016. 

(4-14-16) The California Transportation Commission approved the project. Estimated cost is $1.6 million. (7-15-16) 

Caltrans submitted plans to staff for comment. This project proposes to realign I-280 NB off-ramp to EB El Monte 

Road. The work includes new pavement sections, super elevation correction, pavement removal of the abandoned 

segment within the existing off-ramp, removal and trimming of trees, and drainage work. (7-22-16) Town consultant 

is reviewing the draft plans from Caltrans. (7-29-16) Draft review comments to be submitted to Town for staff 

review week of August 1.

12
Robleda and Purissima intersection 

study

(4-22-16) Agreement with consultant executed. (4-29-16) Work underway. (5-6-16) Data collection and analysis 

being performed. (5-20-16) Data collection completed and draft report submitted. Staff reviewing draft report. (5-27-

16) Report has been completed and will be shared with the neighbors for discussion. (6-3-16) Report has been 

received by the neighbors. Staff setting up meeting to discuss report with the neighbors.(6-10-16) Staff to meet with 

neighbors on 6-13-16 to discuss the traffic consultant's technical memo. (6-16-16) A few neighbors attended the 

meeting at Town Hall. Staff discussed the report, answered questions and explained the process.  Staff indicated 

that a three way stop sign is not recommended by staff as it does not meet the warrant analysis. Neighbors to 

discuss and decided what concept they have support for and get back to staff. (7-15-16) Staff working with 

neighborhood representative to prepare map showing recommendations from the residents.  (7-22-16) Draft map 

sent to neighborhood representative for review. (7-29-16) Staff revising map to incorporate comments from 

neighborhood representative.
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13 Hale Creek/Magdalena connector Path

(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from 

designers for review.  Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting 

comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway 

Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation 

needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water. 

(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing 

easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be 

reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to 

CalWater and clarified the need for the easement.  (1-22-16) CalWater real estate attorney has some comments 

on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16) 

Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a 

proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible 

with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans. (3-3-16) 

Staff completed encroachment permit application and submitted to Caltrans for review and approval. (3-11-16) 

Caltrans encroachment permit section did not receive application.  Staff resent application, waiting for confirmation. 

(3-18-16) Staff resent electronic and hard copy of encroachment permit application to Caltrans. (3-25-16) Caltrans 

reviewing encroachment permit application and has questions.  Staff working on addressing Caltrans concerns. (4-

8-16) Staff sent new photos and additional details to Caltrans to clarify questions.  Caltrans reviewing. (4-22-16) 

Caltrans headquarters is reviewing. (5-13-16) Caltrans is requiring an exception request to allow construction of a 

pedestrian facility passing through an access-controlled off-ramp fringe area. Staff to work on exception request. (5-

20-16) Staff reviewing sample request from another agency. (6-10-16) Staff to complete and file environmental 

document with County Recorder's office.(6-23-16) Environmental document has been filed with County Recorder's 

office. (7-15-16) Staff working on resubmittal to Caltrans. (7-29-16) Staff resubmitted additional information to 

Caltrans for review and approval.

14 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 

feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 

antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 

Abraham.

15 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 

board. (2-6-14) Plan has been submitted and is on the Boards website.
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16 Open Space Stewardship

(1-15-16) Draft grazing recommendation memo has been received from the consultant. Staff and committee 

reviewing. (1-28-16) Staff met with Open Space Committee and Acterra to get an update on activities and to 

discuss contract extension.  Acterra to submit proposal to Town. (2-5-16) Acterra submitted a three year proposal 

for staff to review. (2-12-16) Open Space Committee also reviewing proposal and will provide recommendation. (3-

11-16) Staff discussed schedule with members of the OSC. (3-25-16) OSC supports the proposal from Acterra and 

will be presenting the project to Council at the April meeting. (4-8-16) Council approved 2 month extension to 

Acterra's contract to align with the fiscal cycle. Contract renewal will be discussed with the budget. (4-14-16) Staff 

working with Acterra and Open Space Committee for proposed longer term contract. (4-22-16) Acterra 2 month 

extension has been executed. Proposed longer term contract will be discussed with the upcoming budget. (4-29-

16) Open Space Committee and Acterra to present project for funding at the joint Council/FIC meeting on May 31. 

(5-13-16) Open Space Committee discussed Acterra's three year contract proposal for restoration activity and the 

committee is in support of the proposed contract. (5-20-16) Acterra's quarterly report for January to April 2016 is 

attached. (5-27-16) Acterra completed their second year of stewardship services. Acterra's final report for May 

2015 to April 2016 is attached. (6-3-16) A three year restoration program and a one year maintenance and 

education service agreement will be presented to Council at their June meeting. (6-23-16) Contract with Acterra 

has been approved. Contract being executed. (7-22-16) Contract has been executed. Acterra progress report for 

the months of May and June is attached. (7-29-16) Mowing of O'Keeffe and Byrne Preserve for yellow star thistle 

was performed.

17 Drainage improvement at Newbridge

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (9-

4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received 

one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for 

consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design 

underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15) 

Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff 

received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the 

process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to 

incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16) 

Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for 

Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies.  (3-3-16) 

Project will be advertised at the same time as the 2016 Townwide pavement rehabilitation project. (4-29-16) 

Budget request for construction will be made for this project. (6-3-16) Project will be advertised on 6-8-16. (6-10-

16) Project has been advertised. Bid opening scheduled for 6-30-16. (7-15-16) One bid was received and it was 

high.  Staff will be requesting council to reject the one bid received at the July Council meeting. (7-22-16) Council 

approved the rejection of the bids. Staff will likely include with next years road rehabilitation project.
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Last Updated on 8/12/2016

Tasks Project Name Latest Status

18 P-TAP Round 17 grant funds

(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (12-

11-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive 

the grant. (1-28-16) Town will re-apply next year for grant.

19 Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff 

working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor 

items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would 

be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council 

meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff 

has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand 

completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed. (11-20-15) At the 

request of the history committee, staff verified that the proposed time capsule will fit inside the Cupola. (12-18-15) 

Time capsule has been purchased by the history committee. (4-8-16) History committee collecting items for the 

time capsule. (5-20-16) Time Capsule Ceremony scheduled for June 16 at 5:30pm. (6-23-16) Time capsule has 

been placed in the Cupola.

20 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 

be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 

fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  

Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to 

request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-

17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 

2018/2019 and the latest it would occur is in 2019/2020.  Staff still trying to contact the District Director. (11-21-14) 

Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and 

councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being 

developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects 

to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding 

the noise measurements provided to them.  Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe 

Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming 

cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill 

Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for 

funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. 

Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending 

CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019. (4-14-

16) The California Transportation Commission approved the project. Estimated cost is $59.5 million.
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Last Updated on 8/12/2016

Tasks Project Name Latest Status

21 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 

scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 

application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 

list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft 

Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.

22

Barron Creek Drainage Channel 

Maintenance (26170 W. Fremont 

Road)

(12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft schedule, and 

preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an addendum to the 

environmental document previously approved.  Staff reviewing. (1-22-16) Comments on the addendum document 

to be provided to consultant by end of January. (1-28-16) Comments provided to applicants consultant. Applicant 

provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff getting clarification 

from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) Applicant's attorney did 

not accept many comments provided by Town. Staff to meet with applicant representative to discuss. (2-19-15) 

Staff met with applicant's representative to discuss attorney comments. Applicant's representative agreed that 

many of the Town's request were reasonable. Town working on another revised cost sharing agreement for 

applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's representative for review.  

Amendment to environmental document scheduled for the April Planning Commission meeting. (3-3-16) 

Applicant's representative reviewing the cost sharing agreement. (3-11-16) Applicant's consultant working with 

RWQCB to clarify project scope and purpose. (3-18-16) RWQCB has indicated that they will likely approve the 

project. Still waiting to hear from California Department of Fish and Wildlife. (3-25-16) Staff working with applicant's 

representative to finalize cost sharing agreement. (4-8-16) Planning Commission approved the amendment to the 

environmental document. (4-22-16) Proposed final cost sharing language sent to applicant for review. Applicant 

consultants working on revised plans to address staff preliminary comments. (4-29-16) Applicant to get back to the 

Town on status of cost sharing agreement language. (5-6-16) Approval of the amendment to environmental 

document scheduled for the May City Council meeting. (5-13-16) Applicant submitted revised drawings for review. 

(5-20-16) Amendment to the environmental document was approved by Council at the May 19th council meeting. 

(5-27-16) Staff reviewing the drawings. Applicant reviewing the cost sharing agreement and getting proposals for 

the work. (6-3-16) Consultant working on exhibits for the agreement. (6-10-16) Staff completing review of plans 

and will be forwarding comments week of 6-13. (6-16-16) Review comments sent to applicant. Cost sharing 

agreement to be presented to Council at their July meeting for approval. (7-22-16) Council approved the cost 

sharing agreement at the July Council meeting. Staff working with applicant to execute the agreement. (7-29-16) 

Staff reviewing final drawings, bonds, and insurance.  (8-5-16) Staff approved final drawings, bonds, and 

insurance, and authorized the start of the restoration work.
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Last Updated on 8/12/2016

Tasks Project Name Latest Status

23 VTA TAC Meetings

(1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair 

and vice chair was selected.  Committee took action to approve allocation of $250,000 to help fund the interim 

bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for projects 

listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the $250,000 to the 

County to help fund the interim bicycle improvements. (3-11-16) Staff attended the 3-10-16 TAC meeting. 

Committee received update on Envision Silicon Valley. VTA staff is developing categories for ESV to distribute an 

estimated $6.5 Billion. (4-14-16) Staff attended the April TAC meeting.  (4-14-16) TAC committee did not reach 

agreement on a formal recommendation of the Envision Silicon Valley policies to the Board.  VTA staff will provide 

TAC comments to the Board at their April 22 workshop. (6-10-16) June TAC meeting was canceled. Next meeting 

is in July.

24 2016 Road Rehabilitation Project

(6-3-16) Staff preparing contract documents for the 2016 Road Rehabilitation Project. Project will be advertised on 

6-8-16. (6-10-16) Project has been advertised. Bid opening scheduled for 6-28-16. List of streets is attached. (7-15-

16) Award of contract will be presented to Council at the July meeting. (7-22-16) Council approved the award of 

contract. Staff sent notice of award to contractors. (7-29-16) Contractor to begin localized pavement repair week of 

August 1, 2016. (8-5-16) Contractor completed the spot repair this week.  Contractor will construct valley gutter on 

Orchard Hill Lane. (8-12-16) Contractor is paving the public portion of Almaden Court.
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Last Updated on 8/12/2016

Tasks Project Name Latest Status

25 Gardner Bullis Crosswalk study

(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs 

are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway 

to slow bikes down prior to entering the crosswalk.  Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-

15) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been 

installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for 

consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff 

coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all 

working properly. (9-11-15) Over the last five years the Town has implemented approximately $1.28 million worth 

of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (9-

25-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15) 

Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report 

scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15) 

Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the 

November Council meeting, Council directed staff to provide notices for the removal of the crosswalk.  Staff 

working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have 

been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council 

meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc 

committee meeting scheduled for January.  Staff the Town consulting traffic engineer will be attending. (1-16-15) 

Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked 

the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16) 

Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median 

curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase 

raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised 

crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16) 

Staff collecting data to establish baseline vehicle count and speed information. (3-3-16) Next ad Hoc committee 

meeting scheduled for 3-11-16. (3-11-16) Committee voted to recommend installation of temporary raised 

crosswalk. (3-18-16) Staff washed and cleaned the yellow crosswalks to make them more visible. (3-25-16) 

Council directed staff not install any improvements at this time.  Council will revisit the issue in June to get input 

from the parents and school district regarding the crosswalk with the presence of a crossing guard. 
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Tasks Project Name Latest Status

26
Fremont Road pathway widening - 

Campo Vista to School

(6-23-16) Council requested staff to obtain estimate to widen the path on the south side of Fremont Road from 

Campo Vista to the school. Item will be discussed at the July council meeting. (7-22-16) Council approved the 

widening of the pathway. Staff to work with contractor and property owner to schedule the work and minimize 

vegetation removal. Staff to notify school district. (7-29-16) Staff met with contractor and adjacent property owner 

to discuss the pathway work and the vegetation work needed. Contractor is scheduled to complete the work by 

8/15 before school starts.  (8-5-16)  Contractor is trimming the vegetation on 8/5 and will begin the widening work 

Monday, 8/8.  (8-12-16) Project is completed as of 8/11.

27 Review of non-residential sewer units

(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-

residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential 

facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (10-

2-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October.  (10-30-

15) All site visits have been completed.  Consultant working on analysis. (11-13-15) Staff and consultant to discuss 

draft results in early December. (12-11-15) Draft results submitted to staff.  Staff to review and schedule discussion 

with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant 

preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-15-

16) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific 

data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16) 

Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments 

from non-residential users are due February 22, 2016. (3-11-16) Staff received draft report from consultant. Staff 

reviewing. (4-8-16) Staff working with attorney's office to verify information that may need to be removed for privacy 

concerns. (5-6-16) Staff to present findings and recommendation to FIC. (5-13-16) Consultant findings and 

recommendations to be presented to FIC at their July 11, 2016 meeting. (5-20-16) FIC meeting rescheduled for 

July 6th. (7-15-16) FIC did not reach an agreement on a recommendation to City Council. Staff will be meeting with 

Ad-Hoc committee to discuss further. (7-29-16) Ad-Hoc committee requested attorney review of three alternative 

proposed by the Ad-Hoc committee. Town attorney reviewing.  Item to be presented to Council at the August 

meeting.  (8-12-16) Town attorney completed their review of the three alternatives proposed by the Ad-Hoc 

committee.  Item is on the August City Council Agenda.

28 West Loyola/Mora Drive Pathway study

(7-15-16) Staff collected speed data on West Loyola and Mora Drive and the results indicate speeds over the 

posted speed limit on both streets.  Mora Drive has an 85th percentile of 10 mph over the posted speed limit and 

West Loyola has an 85th percentile of 6 mph over the posted speed limit. Staff also engaged a consultant to look 

into the feasibility of constructing a path on the two streets. 
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Town of Los Altos Hills 
Sanitary Sewer Collection System Progress Report 

Contract Year 2015 
 

Reporting Month: May 2016 
Report Date: August 2, 2016 

 
I. INTRODUCTION 

Figure 1 shows the Town of Los Altos Hills sewer system. 

 Area served: 8.8 sq miles 

 Miles of sewer pipelines: 55.78 

 Number of residential parcels: 1,773 

 Number of non‐residential connections: 8 

Figure 1. Town of Los Altos Hills Sewer System 
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II. PUBLIC WORKS DIRECTOR/CITY ENGINEER HIGHLIGHTS 

a. SEWER SYSTEM MAINTENANCE HIGHLIGHTS 

During  the month  of May  2016,  the  Town’s  sewer maintenance  contractor, West  Bay  Sanitary 
District  (West  Bay),  completed  all  contract  tasks  on  schedule.  No  significant  issues were  noted 
during  cleaning and pump  station  inspection. During CCTV  inspections, West Bay marked 5 pipes 
with structural grade 3 defects (described by NASSCO PACP as likely requiring action after 10 years) 
and 1 pipe with a structural grade 4 defect (described as likely requiring action in 5 to 10 years) for 
follow up. Follow up will  involve either  repair/rehabilitation under a  future CIP, or pipe patch by 
West  Bay  under  their  current maintenance  contract.  The  actions  flagged  by West  Bay  are  not 
urgent, and the Town is reviewing their collective field notes and prioritizing follow up actions.  

During this month there were no reported SSOs in the Town’s collection system. 

A  summary of  completed  sewer maintenance  tasks  is provided  in  Table 1, below. More detailed 
information is provided later in this report, and is also shown in the attached maps.  

 

Table 1. Summary of Completed Tasks (Contract Year August 2015 – July 2016) 

Task 
Month of 

May 2016 

Contract Year 
to Date 

Compare to  

One Year Goal  

Sewer Cleaning 

 36‐month and 24‐month 
Schedule 

 High Frequency (12‐ and 6‐
month) 

 Other, Unscheduled Cleaning 

 

 1.21 miles  

 

 2.62 miles  

 

 0 miles 

 

 15.31 miles

 

 7.46 mile 

 

 0 miles 

89.05% of Goal 

(83.33% of Time 
Elapsed) 

Pump Station 

 Preventive Maintenance 

 Unscheduled repairs 

 

 4X 
 0X 

 

 42X 

 2X 

83.33% of Goal 

CCTV Inspection 

 Routine Schedule (30 mos) 

 Other Unscheduled CCTV 

 

 1.20 miles 

 0 miles 

 

 15.32 miles

  0.04 mile 

87.16% of Goal 

SSO Response 

 No. of SSOs – Sewer Main 

 

 0 
 

 5 
N/A 
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Figure 2a. Cleaning Progress as of  
May 31, 2016 

Figure 2b. Cleaning Results for the Current Year 
to Date. (Chart represents 39.14% of system). 

 
Cleaning  

Figure 2a  shows previous  contract  year  (PREV)  cleaning  results  and  current  contract  year  (CURR) 
cleaning progress for the Town’s pipes. Since August 1, 2014, 78.78 percent of the pipes within the 
Town’s  collection  system has been  cleaned. Cleaning  results  from  the previous  contract  year  are 
also  shown  in  this  chart.  Percentages  are  based  on  the  number  of  pipe  segments  cleaned. 
Calculating percentages using the number of pipes is a more consistent approach compared to pipe 
lengths due to discrepancies between existing records and field observations. 

Figure 2b shows cleaning results for the Town’s pipes for the current contract year only. Figure 2b 
expands  the wedge  shown  in yellow  in Figure 2a.  In  the new  contract year, 38.36 percent of  the 
cleaned pipes had debris, 20.66 percent had roots, 1.31 percent had grease, and 39.34 percent had 
clear  results.  Small  amounts  of  broken  pipe  debris were  encountered  by  cleaning  crews  in  the 
previous months. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

During the previous contract year, West Bay had focused on cleaning pipes  in the system that had 
high volumes of SSOs. As a result, there are fewer “Clear” pipe encountered in the system as shown 
in Table 2 and 3. In the current contract year, cleaning, which has occurred on a branch by branch 
basis, shows more “Clear” pipe. However, roots and debris  in the pipes have remained an  issue  in 
the Town’s collection system. 
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Table 2. Cleaning Results PER CONTRACT YEAR by Percent of Pipe Segments 
 

  Previous Contract Year 
(39.64% of System Cleaned) 

Current Contract Year (39.14% 
of System Cleaned) 

Clear  17.56%  39.34% 

Roots  26.19%  20.66% 

Debris  54.64%  38.36% 

Other  1.61%  1.64% 

Total  100% of Cleaned Pipes  100% of Cleaned Pipes 

 
Table 3. Cleaning Results TO DATE by Percent of Pipe Segments 

 

  Previous and Current Contract 
Year (78.78% of System 

CCTV’d) 

Clear  28.41% 

Roots  23.43% 

Debris  46.53% 

Other  1.63% 

Total 100% of Cleaned Pipes 

 
Figure 3 shows West Bay cleaning progress since they started maintaining the Town’s sanitary sewer 
collection system in August 2014. West Bay has been effective in meeting each year’s total cleaning 
footage goal on average, as projected in the previous and current contract. 

 
Figure 3. West Bay Cleaning Progress 
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Figure 4b. CCTV Inspection Progress as of 
May 31, 2016 (O&M) 

Figure 4a. CCTV Inspection Results as of May 
31, 2016 (Structural Defects) 

CCTV Inspection 

Figures  4a  and  4b  show  CCTV  inspection  results  for  structural  and  O&M  defects,  respectively. 
Percentages are shown based on  the number of pipe segments  inspected. As of May 2016, 51.52 
percent of the system has been inspected. Of the 51.52 percent, 28.65 percent was inspected during 
the current contract year. Less than one percent of the inspected pipes in the previous contract year 
have  National  Association  of  Sewer  Service  Companies  (NASSCO)  Pipeline  Assessment  and 
Certification  Program  (PACP)  Structural Grade 4 or 5 defects.  These defects  are  characterized by 
NASSCO as being likely to require action within 1 to 10 years. 
 
Pipes with  NASSCO  PACP  Grade  4  or  5 Operations  and Maintenance  (O&M)  defects  have  been 
placed on the hot spot list that is maintained by West Bay. Pipes on the hot spot list receive a more 
frequent  cleaning  schedule  of  12  and  6 months.  Pipes  showing Grade  4  or  5 O&M  defects will 
remain on  the hot  spot  list until  the O&M  issues are  resolved. The hot  spot  list  is maintained by 
West Bay outside of the Lucity database. West Bay continues to update the hot spot list in Lucity on 
a monthly basis.  They anticipate to complete uploading the entire high frequency schedule by July 
2016. The remaining inspected pipes have O&M defects of 3 or below. The remaining 48.48 percent 
of  pipes  in  the  system  have  not  been  inspected  by West  Bay,  and  will  be  inspected  on  their 
contracted schedule. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figures 5a and 5b show structural and O&M defects found during the current contract year. These 
charts reflect results for 28.65 percent of the system. During this period, 59.04 percent of inspected 
pipes had no  structural defects, 34.51 percent had Grade 3 or better  structural defects, and 6.45 
percent had Grade 4 or 5 structural defects. 
 
Less than 4 percent of the pipes that were  inspected  in this new contract year have NASSCO PACP 
O&M Grade 4 and 5 defects. In addition, 57.11 percent of the inspected pipes have been recorded 
to have Grade 3 or lower defects.  
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Figure 5a. CCTV Inspection Results CURR 
August 2015 – May 31, 2016 (Structural). 
(Chart represents 28.65% of system). 

Figure 5b. CCTV Inspection Results CURR 
August 2015 – May 31, 2016 (O&M). (Chart 
represents 28.65% of system). 

 
 
 
 

 

 
The current contract year focused CCTV operations on Branch 5 of the system, which had the largest 
number of prior SSO locations. As a result, West Bay encountered more pipes in the system having 
NASSCO PACP Structural Grade 5 defects compared to the previous year as shown in Table 4 and 5. 
The CCTV results, combined with West Bay’s field follow up notes, have been used to develop the 
Capital  Improvement  Program  to  address  the most  critical  pipes with  Grade  4  and  5  structural 
issues. 
 

Table 4. CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments 
 

  Previous Contract Year 
(22.87% of System CCTV’d) 

Current Contract Year (28.65% 
of System CCTV’d) 

Grade 5  2.27%  6.03% 

Grade 4  0.26%  0.42% 

Grade 3 or Less  97.46% includes 64.89% with 
no defects 

93.55% includes 59.04% with 
no defects 

Total  100% of CCTV’d Pipes  100% of CCTV’d Pipes 

 
Table 5. CCTV Results TO DATE by Percent Pipe Segments 

 

  Previous and Current Contract 
Year (51.52% of System 

CCTV’d)  

Grade 5  4.44% 

Grade 4  0.36% 

Grade 3 or Less  95.20% (includes 61.51% with 
no defects) 

Total 100% of CCTV’d Pipes 
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Figure  6  shows West  Bay  CCTV  progress  since  it  started maintaining  the  Town’s  sanitary  sewer 
collection system  in August 2014. West Bay has consistently exceeded the CCTV  inspection goal as 
projected in previous and current contract years. 
 

Figure 6. West Bay CCTV Progress 

 
 
Pump Station Maintenance 

During  this month,  routine maintenance was  conducted at Purissima and O’Keefe pump  stations. 
There were no issues observed during West Bay’s weekly inspections. 

 
SSO Review 

Table 6  shows SSOs  to date by cause. During  this month,  there were no  reported SSO within  the 
Town’s Sewer Collection System. However, a call was made by a homeowner regarding a possible 
SSO related  to a private  lateral. West Bay responded to the call and determined  that  it was not a 
mainline issue since there were no flow problems on the mainline. The homeowner was advised to 
call a private plumber to address the issue.  
 
Over the past 5 years, the predominant cause of SSOs has been roots. However, as indicated by the 
reduced number of SSOs in 2015, the use of chemical root control, combined with improved sewer 
maintenance methods  in place by West Bay, have  reduced  root‐related  issues within  the Town’s 
sewer system.  
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Table 6. SSOs to May 31 2016, by Cause 
 

Cause of SSOs  2016  2015  2014  2013  2012 

Root Intrusion  1  5  16  9  10 

Debris  0  1  1  2  0 

Grease  0  0  0  0  0 

Structural  0  0  1  0  1 

Pump Station 
Failure  0  0  0  0  1 

Other  0  1  0  1  2 

Total SSOs/yr  1  7  18  12  14 

 
Root Foaming Program 

As an effort to address root related issues in the collection system, the Town is implementing a root 
foaming program. The Town, with the support of West Bay and VWHA, identified pipes with root‐
related issues that have recurred after the initial root foaming effort. Root‐related issues were 
determined using both cleaning and CCTV maintenance records. Duke’s Root Control provided 
chemical root control on the identified pipes with root related issues through West Bay's contract. 
Table 7 summarizes the work performed by Duke’s Root Control from April 26 through May 9, 2016. 
 

Table 7. 2016 Root Foam Program 
 

Pipe size  Length of Pipe Root Foamed 

6‐inch sewer pipes  9.10 miles 

8‐inch sewer pipes  1.02 miles 

12‐inch sewer pipes  0.19 mile 

Total 10.31 miles 

 
Attachment I include maps providing additional information on cleaning and CCTV inspection 
results, SSOs, and the recent Root Foaming Program. 

 
b. Summary of Meetings Held during Reporting Month 

There were no meetings held during this reporting month. 

c. Computerized Maintenance Management System (CMMS) Updates 

  During the reporting month, routine input of cleaning and CCTV inspection progress to date was 
added to the CMMS. 

d. Geographic Information System (GIS) and Progress on Manhole Data Collection 

West Bay is continuously working on updating the Town’s GIS mapping maintenance system.  
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e. Maintenance Planning 

West Bay has continued to  implement the agreed maintenance plan from previous discussions 
with the Town and VWHA. 

f. Other 

Table 8 provides updates and progress on the Town’s sewer system management activities that 
are completed in addition to operations, maintenance, and SSO response. 

Table 8. Staff Support Activities Summary of Progress 

Staff Support 
Activities 

Progress and Comments 

SSMP 3rd Party 
Review 

 Humphrey Consulting completed their 3rd party review of the Town’s SSMP. 

 VWHA has completed the SSMP update. The City Council adopted the final 
document on May 19, 2016. 

2016 Sewer CIP   The Town’s risk model has been completed.  Based on risk model results, a 
repair list was developed for the CIP.  

 VWHA submitted the final document for the CIP that includes input from both 
the Town and West Bay. 

 The City Council awarded the construction contract on May 19, 2016. 

Cleaning and CCTV 
programs 

 West Bay continues to perform cleaning of Branches 6 and 7 then moving on 
to the remaining uncleaned pipes in Branch 2. After CCTV of pipes in Branch 
3, West Bay started CCTV of remaining pipes in Branch 2. 

2015‐16 Hot Spot 
program 

 West Bay has added pipes to the High Frequency (hot spot) list on an ongoing 
basis following their matrix, to address pipes that have maintenance issues 
including pipes where an SSO has occurred. 

Sanitary Sewer 
Master Plan 

 West Bay has collected MH data this month and will continue this work over 
the next several months. Master Plan development will follow data collection. 

 V&A has completed collecting rainfall data. VWHA is analyzing the collected 
data and will prepare a summary, including an evaluation of dry weather flow 
allocation per connected parcel.  Draft report is anticipated to be completed 
in July 2016, with a final report in August 2016. 
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BUILDING PERMITS ISSUED

Permits Issued 2016 July 15-16 YTD 2015 July 14-15 YTD 2014 July 13-14 YTD

New Residence 1 1 4 4 2 2

Secondary Dwelling 1 1 1 1 1 1

Addition 2 2 1 1 4 4

Interior Remodel 5 5 7 7 7 7

Pool 2 2 1 1 6 6

EV charger 2 2 0 0 2 2

Solar 11 11 7 7 8 8

Water Heater 0 0 3 3 0 0

Re-Roof 12 12 6 6 5 5

Sewer 0 0 0 0 1 1

Misc. (Electrical, Plumbing)14 14 20 20 20 20

Total Permits Issued 50 50 50 50 56 56

Total Valuation $3,599,887 $3,599,887 $6,445,461 $6,445,461 $4,081,577 $4,081,577

SITE DEVELOPMENT PERMITS ISSUED

Permits Issued 2016 July 15-16 YTD 2015 July 14-15 YTD 2014 July 13-14 YTD

New Residence 2 2 2 2 4 4

Second Unit 0 0

Addition 2 2 1 1 2 2

Fence/Gates 2 2 3 3 2 2

Landscape 2 2 3 3 5 5

Pool 1 1 2 2 2 2

Misc. (Hardscape, Grading)6 6 6 6 3 3

Total Permits Issued 15 15 17 17 18 18



Santa Clara County Office of the Sheriff 
Weekly Activity Summary 

8/1/2016 – 8/7/2016 
 LOS ALTOS HILLS 

 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS 

   ***See weekly CAPSS report below*** 

 
 

DATE/TIME BEAT 
EVENT 

NUMBER 
EVENT TYPE LOCATION INFORMATION 

   
DISTURBANCES 

  

8/3/2016 8:31 L5 16-216-0102 415 MAGDALENA AV @ EASTBROOK AV INVESTIGATED 

8/6/2016 20:17 L1 16-219-0377 415M ROBLEDA RD @ DORI LN INVESTIGATED 

8/6/2016 21:10 L1 16-219-0405 415M ROBLEDA RD @ DORI LN INVESTIGATED 

8/1/2016 0:57 L4 16-214-0018 415P MOODY RD @ SHERLOCK RD INVESTIGATED 

   
IDENTITY THEFT 

  

8/3/2016 13:02 L1 16-216-0240 530.5 DONELSON PL @ CATHARINE CT INVESTIGATED 

   
SUSPICIOUS 

PERSONS   

8/3/2016 10:17 L5 16-216-0152 1066 CAMINO HERMOSO @ RAVENSBURY AV INVESTIGATED 

   
PEDESTRIAN STOPS 

  

8/4/2016 11:44 L2 16-217-0191 1095 SUMMERHILL AV @ MAGDALENA AV CITATION ISSUED 

https://146.74.114.44/cad/event?e=162160102
https://146.74.114.44/cad/event?e=162190377
https://146.74.114.44/cad/event?e=162190405
https://146.74.114.44/cad/event?e=162140018
https://146.74.114.44/cad/event?e=162160240
https://146.74.114.44/cad/event?e=162160152
https://146.74.114.44/cad/event?e=162170191


8/4/2016 20:54 L1 16-217-0448 1095 DEER CREEK RD @ ARASTRADERO RD CITATION ISSUED 

8/5/2016 23:24 L1 16-218-0512 1095 CAMPO VISTA LN @ W FREMONT RD WARNING ISSUED 

8/6/2016 11:26 L4 16-219-0158 1095 EL MONTE RD @ MOODY RD CITATION ISSUED 

   
TRAFFIC HAZARDS 

  

8/1/2016 14:34 L1 16-214-0248 1125 I-280 @ EL MONTE RD INVESTIGATED 

8/5/2016 22:13 L3 16-218-0476 1125 PAGE MILL RD @ BERRY HILL LN INVESTIGATED 

   
SUSPICIOUS 

VEHICLES   

8/2/2016 13:08 L1 16-215-0229 1154 BRENDEL DR @ ROBLEDA RD INVESTIGATED 

8/4/2016 23:45 L1 16-217-0500 1154 ROBLEDA RD @ QUAIL LN  INVESTIGATED 

8/5/2016 1:57 L3 16-218-0043 1154 ARASTRADERO RD @ PAGE MILL RD CITATION ISSUED 

8/5/2016 9:57 L3 16-218-0136 1154 MATADERO CREEK LN @ MATADERO CREEK CT INVESTIGATED 

   
TRAFFIC COLLISIONS 

  

8/4/2016 13:03 L3 16-217-0223 1180 I-280 @ PAGE MILL RD INVESTIGATED 

8/6/2016 12:06 L4 16-219-0179 1181 PAGE MILL RD@ CENTRAL DR INVESTIGATED 

8/3/2016 10:12 L2 16-216-0146 1182 EL MONTE RD @ SUMMERHILL AV INVESTIGATED 

8/4/2016 19:53 L3 16-217-0415 1183 I-280 @ ARASTRADERO RD INVESTIGATED 

8/5/2016 18:49 L1 16-218-0370 20002 BAKER LN @ PURISSIMA RD INVESTIGATED 

   
VEHICLE STOPS 

  

8/1/2016 0:11 L1 16-214-0002 1195 EL MONTE RD @ I-280 CITATION ISSUED 

8/1/2016 8:19 L1 16-214-0082 1195 I-280 @ EL MONTE RD CITATION ISSUED 

8/1/2016 11:02 L4 16-214-0150 1195 ELENA RD @ MOODY RD CITATION ISSUED 

8/1/2016 15:13 L4 16-214-0269 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/2/2016 15:08 L2 16-215-0290 1195 SUMMERHILL AV @ YOUNG CT CITATION ISSUED 

8/3/2016 1:38 L1 16-216-0032 1195 DEER CREEK RD @ PAGE MILL RD WARNING ISSUED 

https://146.74.114.44/cad/event?e=162170448
https://146.74.114.44/cad/event?e=162180512
https://146.74.114.44/cad/event?e=162190158
https://146.74.114.44/cad/event?e=162140248
https://146.74.114.44/cad/event?e=162180476
https://146.74.114.44/cad/event?e=162150229
https://146.74.114.44/cad/event?e=162170500
https://146.74.114.44/cad/event?e=162180043
https://146.74.114.44/cad/event?e=162180136
https://146.74.114.44/cad/event?e=162170223
https://146.74.114.44/cad/event?e=162190179
https://146.74.114.44/cad/event?e=162160146
https://146.74.114.44/cad/event?e=162170415
https://146.74.114.44/cad/event?e=162180370
https://146.74.114.44/cad/event?e=162140002
https://146.74.114.44/cad/event?e=162140082
https://146.74.114.44/cad/event?e=162140150
https://146.74.114.44/cad/event?e=162140269
https://146.74.114.44/cad/event?e=162150290
https://146.74.114.44/cad/event?e=162160032


8/3/2016 12:48 L4 16-216-0229 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 13:03 L4 16-216-0241 1195 MOODY RD @ ALTAMONT RD WARNING ISSUED 

8/3/2016 13:15 L4 16-216-0248 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 13:30 L4 16-216-0261 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 13:40 L4 16-216-0267 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 14:03 L4 16-216-0277 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 14:21 L4 16-216-0286 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 14:22 L4 16-216-0287 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 14:38 L4 16-216-0295 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 14:50 L4 16-216-0303 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/3/2016 19:40 L3 16-216-0422 1195 ARASTRADERO RD @ PAGE MILL RD CITATION ISSUED 

8/3/2016 19:50 L1 16-216-0428 1195 I-280 @ EL MONTE RD CITATION ISSUED 

8/3/2016 20:44 L2 16-216-0448 1195 I-280 @ MAGDALENA RD CITATION ISSUED 

8/3/2016 21:04 L1 16-216-0456 1195 I-280 @ EL MONTE RD WARNING ISSUED 

8/4/2016 8:27 L4 16-217-0074 1195 ELENA RD @ MOODY RD CITATION ISSUED 

8/4/2016 8:35 L4 16-217-0081 1195 ELENA RD @ MOODY RD CITATION ISSUED 

8/4/2016 8:48 L4 16-217-0085 1195 ELENA RD @ MOODY RD CITATION ISSUED 

8/4/2016 9:04 L3 16-217-0095 1195 ELENA RD @ CRESCENT LN CITATION ISSUED 

8/4/2016 9:14 L3 16-217-0102 1195 ELENA RD @ CRESCENT LN WARNING ISSUED 

8/4/2016 9:17 L3 16-217-0105 1195 ELENA RD @ CRESCENT LN CITATION ISSUED 

8/4/2016 11:17 L3 16-217-0179 1195 ELENA RD @ CRESCENT LN CITATION ISSUED 

8/4/2016 13:39 L5 16-217-0244 1195 EL MONTE RD @ STONEBROOK DR CITATION ISSUED 

8/5/2016 8:20 L2 16-218-0099 1195 S EL MONTE AV @ SUMMERHILL AV CITATION ISSUED 

8/5/2016 8:27 L3 16-218-0102 1195 ELENA RD @ CRESCENT LN CITATION ISSUED 

8/5/2016 10:49 L3 16-218-0161 1195 ARASTRADERO RD @ STIRRUP WY CITATION ISSUED 

8/5/2016 13:35 L3 16-218-0233 1195 ELENA RD @ CRESCENT LN CITATION ISSUED 

8/6/2016 11:49 L1 16-219-0170 1195 EL MONTE RD @ O KEEFE LN WARNING ISSUED 

8/6/2016 12:16 L1 16-219-0182 1195 W FREMONT RD @ ROBLEDA RD CITATION ISSUED 

https://146.74.114.44/cad/event?e=162160229
https://146.74.114.44/cad/event?e=162160241
https://146.74.114.44/cad/event?e=162160248
https://146.74.114.44/cad/event?e=162160261
https://146.74.114.44/cad/event?e=162160267
https://146.74.114.44/cad/event?e=162160277
https://146.74.114.44/cad/event?e=162160286
https://146.74.114.44/cad/event?e=162160287
https://146.74.114.44/cad/event?e=162160295
https://146.74.114.44/cad/event?e=162160303
https://146.74.114.44/cad/event?e=162160422
https://146.74.114.44/cad/event?e=162160428
https://146.74.114.44/cad/event?e=162160448
https://146.74.114.44/cad/event?e=162160456
https://146.74.114.44/cad/event?e=162170074
https://146.74.114.44/cad/event?e=162170081
https://146.74.114.44/cad/event?e=162170085
https://146.74.114.44/cad/event?e=162170095
https://146.74.114.44/cad/event?e=162170102
https://146.74.114.44/cad/event?e=162170105
https://146.74.114.44/cad/event?e=162170179
https://146.74.114.44/cad/event?e=162170244
https://146.74.114.44/cad/event?e=162180099
https://146.74.114.44/cad/event?e=162180102
https://146.74.114.44/cad/event?e=162180161
https://146.74.114.44/cad/event?e=162180233
https://146.74.114.44/cad/event?e=162190170
https://146.74.114.44/cad/event?e=162190182


8/6/2016 14:21 L4 16-219-0237 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/6/2016 14:35 L4 16-219-0245 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/6/2016 14:47 L4 16-219-0249 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/6/2016 15:02 L4 16-219-0253 1195 MOODY RD @ ALTAMONT RD CITATION ISSUED 

8/6/2016 15:22 L3 16-219-0261 1195 PAGE MILL RD @ I-280 CITATION ISSUED 

8/7/2016 16:43 L3 16-220-0279 1195 ARASTRADERO RD @ STIRRUP WY CITATION ISSUED 

8/7/2016 20:10 L2 16-220-0339 1195 MAGDALENA RD @ I-280 WARNING ISSUED 

8/7/2016 20:56 L1 16-220-0362 1195 FOOTHILL EX @ EL MONTE RD WARNING ISSUED 

   
PARKING 

VIOLATIONS   

8/4/2016 9:16 L4 16-217-0103 22500 MOODY RD @ MURIETTA LN INVESTIGATED 

8/4/2016 12:40 L1 16-217-0214 22500 E SUNSET DR @ BURKE RD CITATION ISSUED 

   
RECKLESS DRIVING 

  

8/4/2016 16:52 L1 16-217-0340 23103 ROBLEDA RD @ PURISSIMA RD INVESTIGATED 

   
SPEED CONTESTS 

  

8/7/2016 15:25 L2 16-220-0249 23109 I-280 @ MAGDALENA RD INVESTIGATED 

   
ALARM CALLS 

  

8/2/2016 6:22 L4 16-215-0078 AC FRANCEMONT DR @ MOODY RD FALSE ALARM 

8/2/2016 20:02 L1 16-215-0403 1033A TODD LN @ LA PALOMA RD FALSE ALARM 

8/3/2016 4:25 L3 16-216-0055 1033A ALTAMONT CL @ PAGE MILL RD FALSE ALARM 

8/3/2016 15:15 L5 16-216-0312 1033A RAVENSBURY AV @ HILLPARK LN FALSE ALARM 

8/4/2016 17:06 L1 16-217-0348 1033A ALTA TIERRA RD @ ROBLEDA RD FALSE ALARM 

8/5/2016 7:45 L5 16-218-0089 1033A RAVENSBURY AV @ ARROYO OAKS FALSE ALARM 

8/5/2016 9:00 L3 16-218-0113 1033A LUPINE RD @ PAGE MILL RD FALSE ALARM 

8/5/2016 23:00 L1 16-218-0500 1033A CAMPO VISTA LN @ W FREMONT RD FALSE ALARM 
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8/6/2016 12:37 L1 16-219-0188 1033A WILDCREST DR @ WILDFLOWER LN  FALSE ALARM 

8/6/2016 13:02 L3 16-219-0197 1033A PASEO DEL ROBLE @ PAGE MILL RD FALSE ALARM 

8/7/2016 5:51 L1 16-220-0085 1033A CAMPO VISTA LN @ W FREMONT RD FALSE ALARM 

8/7/2016 21:24 L4 16-220-0370 1033A ALTAMONT RD @ TAAFFE RD FALSE ALARM 

8/5/2016 0:28 L2 16-218-0010 1033S EL MONTE RD @ O KEEFE LN FALSE ALARM 

   
ANIMAL 

COMPLAINTS   

8/4/2016 3:34 L5 16-217-0033 1091B CAMINO HERMOSO @ EL CAMINITO RD INVESTIGATED 

8/4/2016 4:15 L5 16-217-0037 1091B TOYONITA RD @ RAVENSBURY AV INVESTIGATED 

8/7/2016 3:39 L5 16-220-0073 1091B CAMINO HERMOSO @ EL CAMINITO RD INVESTIGATED 

8/4/2016 14:37 L3 16-217-0267 1091C ALMADEN CT @ ALTAMONT RD INVESTIGATED 

   
VEHICLE TOWS 

  

8/7/2016 7:27 L1 16-220-0092 22651O ROBLEDA RD @ PURISSIMA RD EXPIRED REGISTRATION 

   
9-1-1 

ABANDONED CALLS   

8/1/2016 14:46 L1 16-214-0254 911CEL MAURER LN @ LA PALOMA RD INVESTIGATED 

8/2/2016 1:31 L1 16-215-0021 911CEL GOLDEN HILL CT @ LA PALOMA RD INVESTIGATED 

8/6/2016 6:04 L3 16-219-0085 911UNK PASEO DEL ROBLE @ PAGE MILL RD INVESTIGATED 

   
PUBLIC SAFETY 

ASSISTANCE   

8/4/2016 13:10 L3 16-217-0228 AID I-280 @ PAGE MILL RD COMPLETE 

   
CITIZEN FLAG 

DOWNS   

8/1/2016 10:25 L4 16-214-0132 FD MOODY RD @ RHUS RIDGE RD INVESTIGATED 

8/5/2016 11:42 L4 16-218-0189 FLAG MOODY RD @ ALTAMONT RD INVESTIGATED 
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FOLLOW-UP 

  

8/1/2016 12:35 L3 16-214-0196 FU KRISTE LN @ ELENA RD COMPLETE 

   
INFORMATION ONLY 

  

8/1/2016 19:06 L5 16-214-0357 BTINFO DAWSON DR @ REBECCA LN INFORMATION GIVEN 

8/4/2016 12:07 L5 16-217-0199 BTINFO MAGDALENA RD @ LONE OAK LN INFORMATION GIVEN 

8/1/2016 14:58 L4 16-214-0263 INFO MOODY RD @ ADOBE CREEK LODGE RD INFORMATION GIVEN 

8/3/2016 18:13 L1 16-216-0387 INFO I-280 @ EL MONTE RD INFORMATION GIVEN 

8/3/2016 21:53 L3 16-216-0475 INFO PASEO DEL ROBLE @ PASEO DEL ROBLE CT  INFORMATION GIVEN 

8/4/2016 8:28 L1 16-217-0076 INFO I-280 @ EL MONTE RD INFORMATION GIVEN 

8/4/2016 19:50 L3 16-217-0412 INFO I-280 @ PAGE MILL RD  INFORMATION GIVEN 

8/5/2016 9:47 L2 16-218-0134 INFO EL MONTE RD @ O KEEFE LN INFORMATION GIVEN 

8/5/2016 22:54 L1 16-218-0495 INFO NORMANDY LN @ O KEEFE LN INFORMATION GIVEN 

8/6/2016 7:28 L2 16-219-0091 INFO EL MONTE RD @ O KEEFE LN INFORMATION GIVEN 

8/6/2016 16:49 L1 16-219-0297 INFO WESTON DR @ W FREMONT RD INFORMATION GIVEN 

8/7/2016 3:36 L3 16-220-0070 INFO LIDDICOAT DR @ ARASTRADERO RD INFORMATION GIVEN 

   
PATROL CHECKS 

  

8/1/2016 15:52 L5 16-214-0289 PATCK PRISCILLA LN @ STONEBROOK DR COMPLETE 

8/2/2016 11:05 L3 16-215-0172 PATCK MATADERO CREEK LN @ MATADERO CREEK CT COMPLETE 

8/2/2016 14:06 L2 16-215-0252 PATCK PRINCESS ELLEENA CT @ MAGDALENA RD COMPLETE 

8/6/2016 2:20 L3 16-219-0051 PATCK EL MONTE RD @ STONEBROOK DR COMPLETE 

8/7/2016 1:02 L5 16-220-0027 PATCK STONEBROOK DR @ EL MONTE RD COMPLETE 

8/7/2016 11:26 L5 16-220-0157 PATCK PRISCILLA LN @ STONEBROOK DR COMPLETE 

8/7/2016 14:36 L5 16-220-0227 PATCK PRISCILLA LN @ STONEBROOK DR COMPLETE 

8/7/2016 18:41 L1 16-220-0312 PATCK ROBLEDA RD @ QUAIL LN COMPLETE 
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SPECIAL 

ASSIGNMENTS   

8/2/2016 15:31 L3 16-215-0304 SA EL MONTE RD @ STONEBROOK DR COMPLETE 

   
SUSPICIOUS 

CIRCUMSTANCES   

8/3/2016 2:39 L4 16-216-0044 SUSCIR RHUS RIDGE RD @ PECK LN INVESTIGATED 

8/3/2016 15:35 L2 16-216-0320 SUSCIR HILLTOP DR @ COLINA DR INVESTIGATED 

8/4/2016 11:52 L5 16-217-0194 SUSCIR OAK PARK CT @ OAK KNOLL CL INVESTIGATED 
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