
 
 
Town Manager’s Report for May 19 – May 23, 2014 
 
Items to report on from this week include the following: 
  
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text represent updates in project status.    
 
Bronze plaques commemorating the dedication of the Fremont Road Safe Routes To School 
project and the Westwind Barn lower arena project were installed this week.  Photos are attached.  
 
On June 24, the Planning Commission will be holding a special meeting to review the proposal 
by Fremont Hills Country Club to install lights on 5 out of 10 of their tennis courts.  The ordinance 
and use permit amendment request is tentatively scheduled for City Council review in July.  

 
The terms of Planning Commission members Kavita Tankha and Richard Partridge will expire 
at the end of June 2014.  The Planning Commission vacancies will be advertised in the Town 
Crier and on the Town’s website.  Interested parties are invited to submit an application to the 
City Clerk.  The City Council will review Planning Commissioner applications and vote on 
appointments at the June 19 meeting.  

 
Public Safety Update: 
 
The Sheriff’s Report is attached.   
 
Administrative Services Update: 
 
Administrative Services staff are working on Budget preparation.   
 
Parks and Recreation Update: 

 
The Town Picnic will be happening Sunday, June 1st from 1:00-4:30pm at Purissima 
Park.   Registration is still available at http://www.losaltoshills.ca.gov/picnic. The CRC met on 
Tuesday, May 20th for their final meeting prior to the event.  
 
This Wednesday, May 21st staff attended the Foothill College Intern and Career Fair (photo 
attached) and recruited for a Council Chambers camera operator and a Parks and Recreation 
Department intern.  
 
The Youth Commission held their last meeting this week for the summer. They will hold elections 
this coming week for their next year’s officers. They plan on volunteering for the Town Picnic and 
hosting the contest games with Bob Morgan, Nick and Melissa French. They will then break for 
summer.  

http://www.fremonthills.com/Club/Scripts/Home/home.asp
http://www.losaltoshills.ca.gov/picnic


 
Parks and Recreation Supervisor Sarah Gualtieri and I met with Westwind Barn Concessionaire 
Victoria Dye this week to go over the monthly financial statements and to discuss various 
management issues and Barn activities.  A copy of the Concessionaire’s Barn Report for May is 
attached.   
 
Town hall was closed on Monday in observance of Memorial Day.  If you have questions or 
comments please feel free to call or send an e-mail.   
 
Thank you. 
 
Carl Cahill, City Manager  
Town of Los Altos Hills 
650-947-2514 
 
 

http://www.usa.gov/Topics/Memorial-Day.shtml


Last Updated on 5/23/2014
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(2-28-14) At the February 25, Traffic Safety Committee meeting, the committee made a motion to recommend that 
the City Council encourage Caltrans to hold off on their signalization project until after the County resolves the 
capacity issue on Page Mill/Oregon Expressway (Motion passed 3-1). Staff is scheduling a special City Council 
meeting to discuss. (3-7-14) Staff working on scheduling a meeting with Caltrans staff. Update will be provided at 
the March City Council meeting. (3-13-14) Caltrans will be meeting with the Mayor and staff on March 27th to 
discuss project details.  Staff coordinating with Caltrans to schedule discussion at a City Council meeting. Staff will 
provide verbal update at 3-20-14 City Council meeting. (3-21-14) Update presentation provided to council on 3-20-
14. Staff still waiting for Caltrans to confirm their availability to attend a City Council meeting. (3-28-14) Caltrans
has agreed to work with the Town, County, and Palo Alto to look at the entire Page Mill/Oregon Expressway 
corridor.  Meeting with other agencies to be scheduled. (4-4-14) Caltrans and the Town has finalized the language 
for a press release.  The press release will be posted on the Town website 4-4-14. (4-10-14) Press release and 
news article regarding the County Expressway 2040 Plan has been posted on the Town website. LAH staff invited 
County staff to attend an upcoming City Council meeting to discuss long term plans for Page Mill/Oregon 
Expressway. (4-18-14) County staff will present the County Expressway 2040 Plan at the May City Council meeting. 
Staff will be meeting with the County on May 6th to discuss their presentation. (4-25-14) Confirmed with Caltrans 
and VTA that they will be attending the May 6th meeting. (5-8-14) Town staff met with County, Caltrans, and VTA 
staff to discuss upcoming County Expressway Plan 2040 presentation at the 5-15-14 City Council Meeting.  County 
will convene a focused technical working group to develop a scope of work for a consultant to study the entire Page 
Mill/Oregon corridor so that proposals can be obtained. (5-16-14) County staff presented the County Expressway 
2040 plan at the 5-15-14 city council meeting.  A focused Technical Working Group will be formed for Page 
Mill/Oregon Expressway. (5-23-14) Per TSC recommendation, staff will have a consultant observe the bus problem 
at the Park n Ride lot for two days.  Agreement has been executed and consultant is scheduling the work.

2 Purissima Park Landscape RFP
(5-16-14) Request for proposal for landscape maintenance services at Purissima Park has been released.  
Proposals are due June 11, 2014.

3 Drainage improvement on Fremont
Road

(8-30-13) Staff in the process of executing an agreement with a contractor to install drainage improvements on 
Fremont Road near Concepcion to minimize runoff on the pathway.  Staff secured TDA Article 3 funds to perform 
this work. (9-6-13) Staff working with contractor to schedule the work. (9-27-13) Contractor decided to withdrawal 
from the project. Staff to get additional proposals. (12-5-13) Staff received one proposal, working on getting one 
more. (12-13-13) Additional proposals received, staff working on executing an agreement. (12-20-13) Contractor 
working on schedule for drainage installation. (1-3-14) Work in progress. (1-10-14) Work scheduled to be complete 
1-10-14. (1-17-14) Project has been completed. (1-31-14) Staff to submit for reimbursement of TDA article 3 funds. 
(2-28-14) Reimbursement request will be submitted with Hale Creek Path work expenses.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds.

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections.

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding. 

7 Sewer Operations

Veolia is performing maintenance and responding to sewer overflows. (1-31-14) Contractor performing CCTV work 
on various line segments. CCTV work expected to be completed by March of 2014.  Another meeting to be 
scheduled in April to provide update of asset management and overall system. (2-6-14) Contractor continuing to 
perform video work. (3-7-14) Staff working on new RFP for sewer O&M. (3-21-14) Draft RFP has been prepared 
and is being reviewed.  Staff scheduling meetings with other agencies/consultants to discuss options for sewer 
system management. (3-28-14) Staff met with Mark Thomas and they are interested in reviewing our sewer RFP 
when it is released. (4-4-14) Staff to meet with West Bay week of April 7th to review asset management data. RFP 
to be completed week of April 7th. (4-11-14) RFP for O&M scheduled to be released week of April 14th. Data for 
asset management being reviewed by West Bay. (4-18-14) Revised RFP being reviewed. RFP to be released April 
21.  Veolia's contract will terminate on April 30, 2014.  (4-25-14) Proposals for O&M are due May 20th. (5-2-14) 
Staff doing outreach to possible proposers for our O&M RFP. (5-8-14) Staff working with various contractors to 
perform any needed cleaning and/or overflow response. (5-23-14) Sewer O&M proposals are due May 27th.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

8 Bob Stutz Path (Nicholson Path 
extension)

(7-19-13) Staff received approval for TDA Article 3 grant funds of which approximately $10,000 could be used for 
some improvements to Hale Creek Path. (8-30-13) Pathway committee updating pathway map in this area. (9-27-
13) Pathway map update has been approved council. Staff to work with committee to develop scope of work. (11-8-
13) Item to be discussed at the next pathway committee meeting. (11-22-13) Staff will attend the November 
Pathway Committee meeting for discussion on scope of work. (1-31-14) Staff to walk with members of pathway 
committee to develop scope of work for improvements that can be performed with about $10,000. (2-6-14) Staff 
walked with members of the pathway committee to clarify scope of work for Hale Creek path.  The consensus was 
to create a native path sufficient for walking.  More formal type 2b path will be done at a later date by property 
owners or Town. (2-14-14) Staff in discussion with a property owner on the timing of their proposed project and 
how that may impact the proposed pathway work. (2-28-14) Property owner at corner of Stonebrook and El Monte 
to discuss project at next Pathway Committee meeting. (3-21-14) Path name changed to Bob Stutz path.  Pathway 
committee to clarify scope for property at Stonebrook and El Monte at next committee meeting. (3-28-14) Pathway 
committee decided to recommend proceeding with the work necessary to make the pathway walkable for the 
segment all the way to Stonebrook/El Monte. (4-4-14) Staff to review project with contractor and do work in the 
summer. (5-9-14) Contractor working on proposal. (5-16-14) Staff working on notices to residents to inform them of 
the native path construction work in July 2014. (5-23-14) Agreement with contractor has been executed.  Work to 
being in early July.

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

Phase 1 of the project to stabilize the roadway has been completed. A second phase will be needed to widen the 
shoulder and prevent the creek erosion from impacting the existing culvert crossing. Staff met with SCVWD to 
discuss how the district may be able to help. Based on the location and scope of work, SCVWD is unable to 
provide assistance with the project.  Staff will have the consultant complete their preliminary analysis of possible 
repair options. (3-8-13) Draft report submitted to Town.  Staff to review and comment. (5-17-13) Project awaiting 
funds. (5-24-13) Staff provided comments to the consultant on the draft report. Consultant to incorporate 
comments. (6-13-13) Revised report submitted. Staff to review. (9-27-13) Staff completed review, report being 
finalized. (11-22-13) Report from consultant has been finalized.  Staff to obtain design proposals. (12-20-13) 
Consultants working on proposals. Town to review in early February 2014. (1-10-14) Staff met with consultants to 
discuss scope of work. (1-24-14) Proposals from consultants due 1-24-14. (1-31-14) Staff received one proposal 
and is reviewing. (2-6-14) Staff working on obtaining another proposal. (3-7-14) Staff requested another firm to 
submit their proposal by 3-21-14. (3-21-14) Another proposal has been received. Staff to review. (3-28-14) Staff to 
present approval of contact at the April City Council meeting. (4-18-14) Item did not get discussed at the April City 
Council meeting.  To be continued to the May City Council meeting. (5-9-14) Item to be discussed at the May CC 
meeting. (5-16-14) City council approved the award of contract.  Staff to prepare agreement with consultant.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

10 Sewer Agreement with LA

(4-19-13) Draft amendment sent to Los Altos staff for review and comment. (5-17-13) Staff working to set up 
meeting with Los Altos to discuss proposed amendment. (5-24-13) Staff met with Los Altos Public Works director 
to discuss proposed amendment #1.  Proposed revisions to follow. (7-5-13) Los Altos had a staff retire and they are 
not able to work on the proposed revision yet. (7-19-13) Los Altos in process of hiring consultant to help with their 
sewer system. (8-30-13) Los Altos finalizing agreement with consultant for staff augmentation. (9-13-13) Per 
discussion with Los Altos staff, the agreement has been approved.  Staff is working on scheduling a meeting with 
Los Altos consultant. (9-27-13) Los Altos staff indicated that they will provided comments on the proposed 
amendment by October 4, 2013. (10-11-13) Item will be discussed at the joint city council meeting.  Los Altos and 
Los Altos Hills staff discussing amount of repayment of funds paid by Los Altos Hills for flow meters. (10-25-13) 
Staff meeting with LA 10-29-13 to discuss flow meter repayment. (11-1-13) Staff met with Los Altos staff to discuss 
reimbursement of flow meter cost.  Los Altos staff to contact their consultant and contractor to discuss possible 
credit back for the design and construction problems.  LA City Manager to get back to LAH City Manager by the 
end of November with a proposal. (12-5-13) Los Altos has not come back with a proposal yet.  Staff contacting Los 
Altos for status update. (1-10-14) With the holidays and some of LA staff being out sick, they have not been able to 
work on this.  They have indicated that they will be getting back to the Town soon to set up another meeting with 
City Manager to discuss. (2-28-14) LA staff indicated that they will set this as their priority and get back to me next 
week. (4-4-14) Staff still waiting for response from LA staff.

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017.

14 Stonebrook Sewer extension

(5-24-13) Property owner proposed to construction 877 feet of 8 inch sewer main with 4 manholes on Stonebrook. 
Owner will be requesting a sewer reimbursement agreement for this project. (5-31-13) Staff met with applicant to 
review comments. Applicant indicated that they will be resubmitting plans first week of June. (6-7-13) Applicant 
resubmitted plans. Staff to review. (6-13-13) Staff comments provided to applicant. (7-5-13) Revised plans have 
been submitted for review. (7-12-13) Staff working with applicant to clarify comments. (7-26-13) Project will be 
presented to Council at their next meeting. (8-9-13) Applicant working with designer to modify the sewer line 
routing. (8-16-13) Staff meeting with applicant and applicant's new engineer discuss possible options. (9-13-13) 
Applicant working on redesign to connect to Magdalena side. (12-20-13) Staff meeting with applicant to review R-O-
W and utility easement locations. (1-3-14) Staff reviewing revised design for sewer line. (1-10-14) Applicant 
proposed to construction sewer line on quarry side of the road. (1-17-14) Staff provided some plan check 
comments to the applicant for them to address. (1-24-14) Applicant decided to install a private pressure line.  
Applicant working on revised drawings. (1-31-14) Applicant hired another engineer to work on the design of the 
sewer line. (2-20-14) Applicant submitted a new set of plans for review and approval. Staff to review. (2-28-14) Plan 
check comments provided engineer. Applicant to resubmit. (3-7-14) Staff working with engineer to clarify 
comments. (3-13-14) Applicant resubmitted plans for staff to review. (3-21-14) Plans have been reviewed and are 
acceptable.  Applicant to pay fees and bonds for the permit. (3-28-14) Staff clarifying bond requirements with 
applicant. (5-2-14) Applicant's contractor appears to have difficulty getting worker's comp insurance and bonds. (5-
9-14) Permit has been issued and construction is underway.

15 Associate/Senior Engineer Recruitment (4-18-14) Ads for recruitment were placed starting April 9th. Applications are due May 7th. (5-9-14) Staff reviewing 
applications received.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

16 Anacapa/La Cresta Utility 
Undergrounding

(5-31-13) Staff met with neighbors to discuss options.  Staff set up three meetings for early June with consultants 
and neighbors to discuss next steps and obtain proposals for design and acting as assessment engineer. (6-7-13) 
Staff and committee members met with three consultants and discussed the project. Consultants working on 
proposals to submit to the Town. (6-28-13) Proposals received from consultants.  Staff to review with neighbors. (7-
12-13) Meeting with neighbors to discuss consultant proposals scheduled for week of 7-15-13. (7-19-13) Neighbors 
decided to have consultants proposal prepared in 2 phases.  Staff notified consultants to revise their proposal and 
resubmit. (7-26-13) Revised proposals have been received from 2 firms.  Staff and neighbors reviewing. (8-30-13) 
Prospective consultant meeting with staff and neighbors 8-30-13 to clarify scope of work. (9-6-13) Staff met with 
neighbor on 9-5-13 to discuss process.  Neighbors to do outreach to neighborhood. (9-13-13) Another meeting with 
neighbors scheduled for 10-3-13. (10-4-13) Neighbors working on obtaining signatures for a petition to submit to 
the Town requesting the formation of a utility undergrounding district. (10-18-13) Another meeting has been 
scheduled for 10/22 with the neighbors. Neighbors preparing to meet with residents to sign petition. (11-22-13) 
Neighbors have decided to put the project on hold until January 2014. (1-3-14) Another meeting with the neighbors 
has been scheduled for January 16, 2014. (2-14-14) Staff met with neighbors on 2-14-14 to discuss neighborhood 
outreach. (2-20-14) Next meeting scheduled for 3-14-14. (2-28-14) Staff working with neighbors to clarify questions 
for bond counsel and underwriters. (3-7-14) Response to questions provided by bond counsel and underwriter. 
Neighbors working on presentation that they will use to do outreach. Next meeting scheduled for 3-14-14. (3-21-14) 
Neighbors to conduct pilot meetings with random neighbors to obtain input. Additional information provided by bond 
council to neighborhood group. (3-28-14) Neighborhood group to conduct a pilot focused group meeting on April 
26th. Presentation material being prepared. (4-18-14) Neighbors scheduling a meeting during the week of April 
21st to discuss the April 26th focused group meeting. (4-25-14) Staff met with neighbors to discuss presentation 
material for the April 26th focused group meeting. (5-2-14) Per the neighbors, the focused group meeting was 
successful.  Staff to meet with neighborhood group on May 20th to discuss next steps. (5-23-14) The next 
neighborhood meeting is scheduled for June 7, 2014. 

17 Dog Park (5-23-14) Staff to look at site for proposed dog park on Purissima.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

18 2013 Sanitary Sewer Rehabilitation 
Project

(7-12-13) Design has been completed.  Bid opening scheduled for July 29, 2013. (7-19-13) Mandatory prebid 
meeting scheduled for 7-19-13. (7-26-13) Six contractors attended the pre-bid meeting. Bid opening scheduled for 
July 29, 2013. (8-9-13) Staff is recommending the rejection of all bids and re-advertising of the project.  Item to be 
presented at the August City Council meeting with a recommendation to authorize the City Manager to award the 
project. (8-16-13) Project scheduled to be re-advertised on August 21, 2013 with bid opening on September 4, 
2013. (9-6-13) Town received two bids. Low bidder is Express Plumbing Service. The total bid price of $445,400 is 
7.57% higher than the previous low bid of $414,065.  The awarded amount is $371,000.  Award documents have 
been sent to the contractor and staff is waiting for bonds and insurance. (9-19-13) Bonds and insurance have been 
received. Staff to set up pre-construction meeting with contractor. (10-4-13) Pre-construction meeting scheduled for 
10-7-13. (10-11-13) Contractor has provided submittals for review and is scheduled to be on-site 10-21-13. (10-18-
13) Contractor scheduled to mobilize 10-21-13. (11-1-13) Work in progress.  Due to unforeseen soil conditions, 
contractor had to use an alternative installation method.  Pipe reaming as opposed to a pipe bursting method was 
needed due to soil conditions.  Also during the video process additional segments were required to be repaired. 
Change orders are being prepared to address these issues. (11-15-13) Contractor continuing to work on easement 
areas. (12-13-13) Work scheduled to be compete in March 2014. (3-7-14) Staff reviewing video to confirm possible 
additional repair. Some delays due to weather. (3-21-14) Staff to meet with contractor to discuss resident complaint 
about damaged driveway and last few sections to complete the project. (3-28-14) A property owner indicated that 
the contactor damaged a sewer lateral.  Staff had the contractor video the owners lateral.  Video has been 
completed and staff to review video. (4-4-14) Much of the video needs to be redone. Contractor to perform 
remedial video work. (4-11-14) Contractor performing video work and reviewing remaining sections to complete. (5-
2-14) Contractor finishing up another project and should be ready to work in LAH in a week.  Meeting scheduled for 
May 7 to discuss completion of remaining segments.(5-9-14) Contractor still tied up on another project. Should be 
available end of May.

19 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

20 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

21 Open Space Stewardship

(7-19-13) Staff working with Open Space committee to consider implementing a pilot study. (7-26-13) Open Space 
Committee to meet with staff week of July 29th to discuss request for proposal. (8-9-13) Staff met with OSC to 
discuss scope of work.  Committee to review what scope can be reasonably accomplished based on the available 
funds. (9-19-13) OSC discussing scope of work that they want to accomplish. (9-27-13) staff working with OSC to 
develop scope of work for contractors. (11-1-13) Staff to meet with members of the OSC on 11-4-13 to discuss 
proposal request. (11-8-13) Staff met with OSC members to discuss proposal request. OSC to finalize proposal 
request at their next meeting and send to Town staff. (11-15-13) OSC working on finalizing the proposal request. 
(12-5-13) Staff in the process of finalizing the RFP. (12-20-13) RFP has been finalized and will be released 12-20-
13. (1-3-14) RFP has been released. Consultants working on proposal. (1-10-14) A mandatory pre-bid meeting 
occurred on  1-7-14 and four contractors attended.   A site visit was conducted with all the contractors. (1-17-14) 
Staff to work on response to one question received on the RFP. (1-24-14) Staff distributed Clarification #1.  
Proposals due 1-28-14. (1-31-14) Staff received two proposals and is in the process of reviewing.  Proposals were 
also shared with members of the open space committee for review and discussion. (2-6-14) Members of the open 
space committee reviewing the possible formation of an ad hoc committee for this project. (2-14-14) Staff to 
present award of contract to City Council at the February meeting. (2-28-14) Staff working with Town Attorney to 
clarify some of the questions that were raised at the City Council meeting. (3-7-14) Staff sent agreement to Acterra 
for signature. (3-13-14) Staff to schedule kick off meeting with Acterra after agreement is executed.  (3-21-14) 
Contract has been executed. Kick off meeting to be scheduled. (3-28-14) Kick off meeting with Acterra and 
members of the Open Space Committee scheduled for April 9th. (4-4-14) Members of the Open Space Committee 
will be attending the meeting on April 9th. (4-11-14) Kick off meeting held on April 9th with members of the Open 
Space Committee.  Acterra performing assessment and coordinating volunteer work days. (4-18-14) Acterra 
working on Vegetation Management Plan and webpage development.  (5-2-14) Acterra setting up Nature Walk in 
Byrne Preserve for May 22. (5-16-14) Web link to Acterra site provided on Town's website. (5-23-14) Town working 
with Acterra to do some mowing in particular areas of Byrne Preserve.

22 Impact Fee Studies

(7-19-13) Staff working on amendment for consultant to perform impact fee study for Pathway, Park n Rec, and 
Storm Drain Fees. (9-6-13) Draft reports from consultant scheduled to be submitted mid September. (3-13-14) 
Staff working to schedule a meeting with the consultant. (3-21-14) Phone conference scheduled for March 25th.   
(3-28-14) Staff conducted phone conference with Wildan.  Wildan to provide list of requested items for them to 
begin work in early April. (4-18-14) Staff to gather information for consultant.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

23 Edith Sidewalk in Los Altos

(10-25-13) Staff to inspect sidewalk. (11-8-13) Staff obtained a proposal for about $15,000 to remove and replace 
the asphalt sidewalk.  Staff working on obtaining another proposal. (11-15-13) Staff received two proposals with the 
lower one at about $15,000.  LAH staff checking with LA staff to see if they are open to cost sharing. (11-22-13) 
Awaiting response from Los Altos staff. (12-5-13) LAH staff contacted LA staff and awaiting response. (12-13-13) 
LA staff indicated that they are open to cost sharing for this work.  Staff working out details with LA staff. (1-10-14) 
Staff sent a request to Los Altos for a deposit to cover 50% of the cost to remove and replace new asphalt for the 
section of Edith between Cypress and Foothill Expressway. (2-28-14) LA staff indicated that they will process our 
deposit request. (4-4-14) Still waiting for LA staff to process payment.

24 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule.

25 Stanford Perimeter Trail Parking

(1-24-14) As part of the Stanford Perimeter Trail project, they are proposing to provide some parking on Coyote Hill 
Road in unincorporated Santa Clara County. Item to be discussed at the 1-28-14 Traffic Safety Committee 
meeting. (1-31-14) The proposed parking issue was discussed at the Traffic Safety Committee and there was 
consensus that the committee does not support additional parking on Coyote Hill Road.  The committee was 
concerned that the parking would add to the congestion on Page Mill Road. (2-6-14) Staff to contact Stanford to 
see if they have any traffic study for the parking on Coyote Hill. (3-13-14) Stanford did not provide a traffic study. (3-
21-14) Coyote Hill parking is off the table for the time being. (4-18-14) Staff verifying with Stanford that Coyote Hill 
Parking is off the table at this time. (4-25-14) It appears that the Coyote Hill Parking will be in the plan proposed to 
the County in the next few weeks.  Staff has inquired to see if Stanford is available to attend the May 6th meeting 
with the County and Caltrans. (5-9-14) Stanford is almost ready for an updated submittal to the County.

26 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected.

27 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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Last Updated on 5/23/2014
Tasks Project Name Latest Status

28
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project.

29 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program.

30 2014 Sanitary Sewer Root Foaming 
Project

(4-4-14) Staff has released a RFP for the 2014 Root Foaming Project.  Staff will be requesting Council to authorize 
the City Manager to award the contract.  LAH and other sewer agencies are experiencing increased sewer 
overflows due to roots being more aggressive from the lack of rain this year. Staff is recommending that root 
foaming be performed as soon as possible. Additional funds will need to be allocated for this project. (4-11-14) Item 
to be presented to the City Council for authorization of the City Manager to award the contract. (4-18-14) At the 
April City Council meeting, Council authorized the City Manager to award the contract. (4-25-14) Staff waiting for 
bonds and insurance paperwork from the contractor. (5-9-14) Bonds and insurance received and staff is checking.  
Contractor may start week of May 12th. (5-16-14) Root foaming to begin May 27th after Memorial day. (5-23-14) 
Pre-construction meeting held with contractor on 5-23-14.  Work to begin week of 5-27-14.

31 New electric meter for Purissima Park

(4-4-14) Staff to work with PG&E and electrician to in separate electric meter at Purissima Park for EV charging 
stations. (4-18-14) Staff filed an application for a new meter. (4-25-14) Staff reviewing the proposal from contractor. 
(5-2-14) Agreement being prepared. (5-9-14) Staff, contractor, and PG&E scheduled to meet at Purissima Park on 
5-12-14 to discuss new meter. (5-16-14) Meeting with PG&E was held, PG&E reviewing information from 
contractor.

32 Viscaino Sewer Main extension (5-16-14) Permit has been issued. Construction about to get underway.

33
Proposal for San Francisco Bay Water 
Quality Improvement Fund (FY2014 
Funds)

(5-16-14) Application for grant funds was submitted for Matadero Creek repair project. (5-23-14) Should get results 
end of May early June.

34 ATP grant
(5-16-14) Town consultant working on grant application for Fremont Road Bike path project phase 2.  Will be 
submitted week of 5-19-14. (5-23-14) Grant has been submitted.
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DATE TIME BEAT EVENT NUM. TYPE LOCATION DISPOSITION INFORMATION
CRIMINAL THREATS

5/16/2014 18:56 L5 S141360390 422 STONEBROOK DR @ ONEONTA No Report Civil Dispute

IDENTITY THEFT
5/14/2014 12:54 L3 S141340207 530.5 MOON LN @ PAGE MILL RD No Report Identity Theft

MEET THE CITIZEN
5/17/2014 7:07 L5 S141370069 1062 RAVENSBURY AV @ ARROYO No Report Meet the Citizen

SUSPICIOUS PERSON
5/12/2014 9:16 L1 S141320094 1066 CATHARINE CT @ DONELSON Field Interview Suspicious Person
5/12/2014 8:15 L1 S141320068 1066 MIRANDA RD @ ESTACADA DR No Report Suspicious Person
5/15/2014 16:20 L3 S141350330 1066 ARASTRADERO RD @ PAGE MILL RD No Report Suspicious Person



DATE TIME BEAT EVENT NUM. TYPE LOCATION DISPOSITION INFORMATION
TRAFFIC HAZARD

5/14/2014 16:53 L1 S141340327 1125 FY 280 @ EL MONTE RD No Report Traffic Hazard
5/14/2014 10:40 L3 S141340148 1125 PAGE MILL RD @ ARASTRADERO No Report Traffic Hazard
5/14/2014 16:47 L3 S141340324 1125 FY 280 @ PAGE MILL RD No Report Traffic Hazard

SUSPICIOUS VEHICLE
5/16/2014 8:50 L1 S141360083 1154 EL MONTE RD @ VOORHEES DR No Report Gone on Arrival
5/12/2014 7:10 L3 S141320057 1154 VISTA DEL VALLE CT @ TAAFFE RD No Report Suspicious Vehicle 
5/16/2014 9:05 L3 S141360091 1154 VIA FELIZ @ PAGE MILL RD No Report Gone on Arrival
5/12/2014 21:26 L5 S141320394 1154 OAK KNOLL CL @ STONEBROOKE LN No Report Gone on Arrival
5/17/2014 20:11 L5 S141370321 1154 DAWSON DR @ REBECCA LN No Report Suspicious Vehicle 

TRAFFIC ACCIDENT
5/16/2014 10:14 L1 S141340135 1182 EL MONTE RD @ HY 280 No Report Traffic Accident
5/14/2014 18:08 L3 S141350381 1182 PAGE MILL RD @ FY 280 No Report Traffic Accident
5/15/2014 22:23 L5 S141370385 1182 EASTBROOK AV @ MAGDALENA AV No Report Traffic Accident

TRAFFIC ENFORCEMENT
5/15/2014 17:16 L1 S141350356 1195 DEER CREEK RD @ ARASTRADERO RD Warning Issued Traffic Enforcement
5/14/2014 15:14 L1 S141340268 1195 FY 280 @ EL MONTE RD Citation Issued Traffic Enforcement
5/16/2014 13:51 L1 S141360235 1195 PAGE MILL RD @ HANSEN WY Citation Issued Traffic Enforcement
5/17/2014 0:34 L1 S141370011 1195 FOOTHILL EX @ MAIN ST Citation Issued Traffic Enforcement
5/16/2014 1:11 L3 S141360014 1195 PAGE MILL RD @ STORY HILL Warning Issued Traffic Enforcement
5/17/2014 0:49 L3 S141370015 1195 ROBLEDA RD @ ELENA RD Warning Issued Traffic Enforcement
5/15/2014 13:37 L3 S141350241 1195 ARASTRADERO RD @ STIRRUP WY Citation Issued Traffic Enforcement
5/15/2014 14:13 L3 S141350261 1195 ARASTRADERO RD @ STIRRUP WY Citation Issued Traffic Enforcement
5/12/2014 9:55 L5 S141320116 1195 EL MONTE RD @ STONEBROOK DR Citation Issued Traffic Enforcement

PARKING COMPLAINT
5/14/2014 20:09 L3 S141350430 22500 ELENA RD @ MAPLE LEAF CT Warning Issued Parking Complaint
5/15/2014 12:15 L4 S141350204 22500 BASSETT LN @ RHUS RIDGE Warning Issued Parking Complaint
5/15/2014 15:39 L4 S141380214 22500 RHUS RIDGE RD @ MOODY RD Warning Issued Parking Complaint
5/18/2014 8:33 L4 S141380088 22500 RHUS RIDGE RD @ MOODY RD Citation Issued Parking Complaint
5/18/2014 10:15 L4 S141380108 22500 TEPA WY @ MOODY RD Citation Issued Parking Complaint
5/18/2014 19:10 L5 S141360397 22500 PROSPECT AV @ STONEBROOK Warning Issued Parking Complaint



DATE TIME BEAT EVENT NUM. TYPE LOCATION DISPOSITION INFORMATION
ALARM CALLS

5/16/2014 18:21 L1 S141330391 1033A SNELL LN @ W FREMONT RD No Report False Alarm
5/17/2014 22:33 L1 S141340465 1033A OHLONE LN @ W FREMONT RD No Report False Alarm
5/13/2014 5:34 L1 S141370061 1033A LA PALOMA RD @ TODD LN No Report False Alarm
5/13/2014 18:11 L3 S141330385 1033A BLACK MOUNTAIN RD @ SUNRISE FRMS No Report False Alarm
5/13/2014 14:25 L3 S141340241 1033A ELENA RD @ GIGLI CT No Report False Alarm
5/13/2014 12:46 L3 S141350215 1033A ALMADEN CT @ ALTAMONT RD No Report False Alarm
5/14/2014 15:22 L5 S141330302 1033A OAK PARK CT @ OAK KNOLL No Report False Alarm
5/15/2014 18:49 L5 S141330403 1033A PROSPECT AV @ STONEBROOKE RD No Report False Alarm
5/13/2014 12:42 L5 S141340203 1033A BLANDOR WY @ MAGDALENA RD No Report False Alarm
5/13/2014 17:31 L5 S141370268 1033A FERNHILL DR @ LOMITA LINDA No Report False Alarm
5/14/2014 7:28 L3 S141380079 1033S OLD PAGE MILL RD @ OLD PAGE MILL CT No Report False Alarm

ANIMAL COMPLAINT
5/18/2014 18:39 L3 S141370291 1091C TAAFFE RD @ ELENA RD No Report Unable to Locate

DISTURBANCE
5/16/2014 21:57 L1 S141360457 415 MIRANDA RD @ W FREMONT RD No Report Party
5/14/2014 15:27 L1 S141340278 415J O KEEFE LN @ VISTA SERENA No Report Juveniles

9-1-1 ADANDONED
5/13/2014 7:47 L4 S141330071 911ABN WILLOW POND LN @ TEPA WY No Report 9-1-1 Abandoned
5/15/2014 11:35 L1 S141350181 911CEL W FREMONT RD @ CONCEPCION RD No Report 9-1-1 Abandoned
5/13/2014 14:52 L1 S141330288 911CEL WILDFLOWER LN @ WILDCREST DR No Report 9-1-1 Abandoned
5/16/2014 13:07 L3 S141360209 911CEL ALTAMONT RD @ ALTAMONT LN No Report 9-1-1 Abandoned
5/16/2014 13:10 L3 S141360211 911CEL DUVAL WY @ ROBLEDA RD No Report 9-1-1 Abandoned
5/16/2014 13:18 L3 S141360218 911CEL ALTAMONT RD @ ALTAMONT LN No Report 9-1-1 Abandoned
5/16/2014 15:01 L3 S141360266 911CEL EL MONTE RD @ STONEBROOK RD No Report 9-1-1 Abandoned
5/16/2014 19:52 L4 S141360414 911CEL MOODY RD @ FRANCEMONT AV No Report 9-1-1 Abandoned

AID CALL
5/16/2014 15:52 L1 S141360291 AID FY 280 @ EL MONTE RD No Report Aid Call



DATE TIME BEAT EVENT NUM. TYPE LOCATION DISPOSITION INFORMATION
BEAT INFORMATION

5/17/2014 14:22 L1 S141320237 INFO CODY LN @ ANGELA DR No Report Beat Information
5/12/2014 15:19 L1 S141340274 INFO W FREMONT RD @ CONCEPCIO No Report Beat Information
5/14/2014 7:59 L2 S141350079 INFO EL MONTE RD @ O KEEFE LN No Report Beat Information
5/15/2014 16:58 L3 S141330357 INFO FY 280 @ PAGE MILL RD No Report Beat Information
5/13/2014 5:47 L3 S141340045 INFO PAGE MILL RD @ ARASTRADERO No Report Beat Information
5/14/2014 18:56 L3 S141380271 INFO AMHERST CT @ LIDDIC No Report Beat Information
5/18/2014 21:03 L3 S141380313 INFO PAGE MILL RD @ HY 280 No Report Beat Information
5/18/2014 13:51 L5 S141330255 INFO DAWSON DR @ REBECCA No Report Beat Information

PATROL CHECK
5/13/2014 23:54 L1 S141330509 PATCK SKYLINE BL @ PAGE MILL RD No Report Patrol Check
5/15/2014 15:19 L3 S141350297 PATCK VIA VENTANA @ PAGE MILL No Report Patrol Check

STRANDED MOTORIST
5/15/2014 10:15 L1 S141350140 STRAND PAGE MILL RD @ COYOTE HIL No Report Stranded Motorist
5/14/2014 15:04 L3 S141340260 STRAND FY 280 @ PAGE MILL RD No Report Stranded Motorist

SUSPICIOUS CIRCUMSTANCES
5/17/2014 18:49 L1 S141370294 SUSCIR ANACAPA DR @ ASCENSION D No Report Suspicious Circumstances
5/16/2014 22:19 L5 S141360468 SUSCIR EASTBROOK AV @ MAGDALENA RD No Report Suspicious Circumstances



 
Westwind Community Barn 

 Monthly Report 
May 2014 

 
Summary 
 
May 
 
 

 
Predicted three new stall boarders for June, one horse moving from stall to paddock  
Pasture is full  
Plan to raise board – give notice in June, raise in July 
CPI adjustment of 4H equine cost – make sure to notify  
 
Stall – 725 
Paddock – 675 
Pasture - 375 
 
New/ lost Boarders 
Lost/Leaving 
Christy Poulos – Horse permanently retiring 
Karen Flores- Changing to a different trainer 
Ed Medlin – Sold Tequila (horse left) sold Caramia to Hana Merk (Horse now in feeding pasture) 
 
New 
Stall 
Jamie Lucia – Beauty  
Ashley Winby – Micah 
Hana Merk – Caramia  
 

Occupancy Barn Paddock Pasture  Total 
Boarding 

Total inc 
4-H and School 
horses 

February 11 2 10 23 23+7+10=40 

March 12/10 3 11 24 24+7+10=41 

April  11 5 13 29 29+6+10=45 

May  11 6 14 31 31+7+11=48 



 
 
Current Trainers 
Heather Franco 
Sharon Wormhoudt 
Kristin Zuarek  
JM Durr  
Marissa Nielsen 
 
Activities –this month 
Potluck and Pony Club information session 
Vaccine Clinic  
 
Activities planned for next month 
Ad-Hoc Committee meeting 
 
Issues- none 
 
Disputes- none 
 
Injuries-  
Jasmine was kicked by Twiggy 
 
Repairs made 
Installed more matts in tie up area 
 
Capital Repairs – 
New paddocks requested – estimate made and sent to town 
 
Collection Problems- 
Claire Michel – bounced check 
Connie May – I lost check  
 
Riding Program-  
 
Bought new horse 
 
 
  


