
 
 

 
 
Town Manager's Report for November 9 - 13, 2015 
 
Items to report on this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text mark status changes from the 
previous report.  The August monthly Sewer O&M Report is also attached.   City Engineer 
Richard Chiu will be on jury duty for most of next week. 
 
The October Building and Planning Permit Report is attached. 
 
There were no Site Development or Fast Track hearings this week. 
 
Public Safety Update: 
 
The Sheriff’s weekly report and monthly Public Safety Report for October are attached. 

 
Administrative Services Update:  
 
The Finance Manager position application period was closed on 11/6/15. Applications received 
were scored based on the responses and specific qualifications. The top candidates have been 
invited for a panel interview on 11/17/15.  
 
The 2014-15 Comprehensive Annual Financial Report (CAFR) is in progress. It was 
originally due this week, however due to the complication of implementing GASB 68, the draft 
report was not ready for the Department to review until Thursday afternoon. Given the volume of 
data and narrative updates needed, the Administrative Services Director has requested for the 
FIC to hold a short meeting in December to review and approve the CAFR prior to Council 
consideration on December 17, 2015.  
 
Yesterday, the Santa Clara County Finance Officer Group met at 4:00pm and members were 
given a tour of Levi stadium by the VP of Stadium Ops and General Manager, Jim 
Mercurio.  Attached is a group photo of the members of the SCCFOG at the Stadium. 
 
Parks and Recreation Update: 
 
Compost Basics ran this past weekend and had 7 attendees photos can be found at the 
following 
link:  https://www.facebook.com/media/set/?set=a.10152778273062609.1073741894.11435156
2608&type=3 
 
Holiday Barn Lighting will be held Sunday, December 6th from 2:00-5:00pm at Westwind 
Community Barn. Four banners were purchased for the event and have been placed up around 
Town for marketing.  
 
Community Relations Committee met this week and discussed details for the Los Altos Hills 
60th Anniversary Gala at Los Altos Golf and Country Club on Saturday, January 30th from 6:00-
11:00pm.  Invites will be mailed within the next two weeks to all residents. This event is limited 

 

http://www.gasb.org/jsp/GASB/Pronouncement_C/GASBSummaryPage&cid=1176160219492
https://www.facebook.com/media/set/?set=a.10152778273062609.1073741894.114351562608&type=3
https://www.facebook.com/media/set/?set=a.10152778273062609.1073741894.114351562608&type=3


to 250 guests. Tickets are $125 per guest; by the end of the day the registration will be available 
online http://losaltoshills.ca.gov/60th-gala.  
 
Staff held a luncheon this week to kick off the 2015-16 Employee Wellness Program.   City 
Clerk Deborah Padovan and Planning Director Suzanne Avila started their fitness goals by 
hiking Mission Peak on Wednesday, photo attached. 
 
Staff attended a Mass Care and Shelter Combine OP Area/City meeting in San Jose.   
 
Staff meet with the Los Altos and Los Altos Hills Youth Commission subcommittees to 
begin discussion about the joint Dodgeball Tournament.  
 
Feel free to call or send me an e-mail if you have comments or questions. 
 
Thanks. 
 
Carl 

 

http://losaltoshills.ca.gov/60th-gala
https://en.wikipedia.org/wiki/Mission_Peak


Last Updated on 11/13/2015
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(2-13-15) County staff provided update at the February City Council meeting date.  County staff to return in March 
to present proposed final concept plan. (2-27-15) Staff working with County staff on March presentation to City 
Council. (3-5-15) County presentation may be postponed to the April Council meeting. (3-20-15) County staff will 
present the updated plan of the Page Mill/I-280 interchange at the April Council meeting. County proposing traffic 
signal at Page Mill and Coyote Hill. (4-10-15) Town staff meeting with County staff to discuss upcoming Council 
presentation. (4-17-15) Town staff met with County staff and County requested to move their presentation to the 
June meeting as they need more time to address comments raised by the Town and members of the public. (5-8-
15) County staff looking at the feasibility of switching the Caltrans maintenance yard with the Park n Ride facility. (6-
5-15) Staff reviewing administrative draft from county. (6-12-15) County submitted Page Mill Road Expressway 
Corridor Study report.  Staff reviewing. County to provide presentation at the June 18th Council meeting. (6-19-15) 
County staff presented the Page Mill Road Expressway Corridor Study report to council. Council requested County 
to discuss Park n Ride lot issues with Caltrans and Stanford, move forward with the process of widening Page Mill 
to six lanes and move forward with the interim measures to improve bicycle safety with new pavement markings. 
Comments from the public are due to the County by August 7, 2015. (8-28-15) The Expressway Plan will be 
discussed at the 8-31-15 County Policy Advisory Board. (9-11-15) Project is on the preliminary list for Envision 
Silicon Valley. (9-25-15) Project was missed on the draft Envision Silicon Valley (ESV) project list. Staff confirmed 
that it is now on the revised list from VTA. (10-16-15) Caltrans and County discussing interim measures to improve 
ped and bike travel through the interchange. Staff requested copy of plans, when available, for review and 
comment.  (10-23-15) A Town resident notified the Town to see if something can be done with the use of the 
shoulder as a travel lane at the I-280 southbound Page Mill off-ramp. Resident feels that it is unsafe.  Staff 
forwarded the concern to Caltrans and they indicated that they will review. (10-30-15) Staff, County and Caltrans to 
meet mid November to discuss current status of short and long term plans. (11-12-15) Staff to meet with County 
and Caltrans on November 16 to discuss status of the Page Mill interchange plans and the bicycle accident. 
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

2 El Monte Road Rehabilitation Project

(2-13-15) E76 approval has been received from Caltrans.  Project to be advertised end of February. Funds will 
need to be requested at the mid-year budget adjustment. (2-27-15) Project bid opening is scheduled for March 31. 
(3-5-15) Project has been advertised. (3-20-15) Project to be presented to Council at the March 31 meeting for 
award of contract. (4-3-15) Council authorized the award of construction contract. Staff confirming paperwork 
needed per Caltrans requirements. (4-10-15) Pre-construction meeting scheduled for 4/13.  Staff reviewing bonds 
and insurance information from contractor. (4-17-15) Contractor working on project schedule for Town to review. (4-
24-15) Contractor waiting for encroachment permit approval from Caltrans. Paving work may be done on the 
weekend. (5-8-15) Town staff trying to help the contractor secure approval of the Caltrans permit. (5-15-15) 
Caltrans permit for contractor has been obtained. Contractor to provide schedule for work. (5-22-15) Construction 
in progress. Work scheduled to be complete by early July. (5-29-15) Contractors working on curb ramps. (6-5-15) 
Some field adjustment being discussed for ADA requirements. (6-12-15) Contractor will be grinding pavement on 
6/13/15. (6-19-15) Loop detector repair work in progress. Contractor will be paving on 6/20/15. (7-10-15) Paving 
work completed.  Striping work in progress and push button modifications are required. (7-17-15) Contractors 
working on electrical push button work under force account since proposal could not be agreed upon. (7-23-15) 
Staff preparing punchlist with inspector. (7-31-15) A faulty ped pushbutton was repaired. Still need to install a 
School Xing pavement marking and completion of punchlist items. (8-14-15) Construction work has been 
completed. Payment and reimbursement paperwork still in progress. (9-25-15) Reimbursement paperwork revised 
per Caltrans comments and resubmitted for review. (10-2-15) Caltrans Local Assistance indicated that the Town 
payment request has been approved and they forwarded to Caltrans headquarters for review. (10-30-15) 
Reimbursement check received for about 80% of grant amount.  Final reimbursement request documentation will 
need to be prepared after project closeout and final retention payment has been made. (11-5-15) Project to be 
presented to Council at the November meeting for acceptance and release of retention. 

2 of 17



Last Updated on 11/13/2015
Tasks Project Name Latest Status

3 Miranda Road Path

(5-1-15) Design in progress. Staff had arborist look at an oak tree and based on poor form and location under 
power lines, design will proposed to remove the tree for the new path. (5-15-15) Pathway design in progress, draft 
pathway plans scheduled to be submitted to the Town week of 5-18-15 for review. (5-22-15) Draft plans have been 
received and sent to the neighborhood representative and pathway committee chair for comments. (5-29-15) Staff 
met with neighborhood representative to discuss comments on draft plans. Pathway committee to provide any 
comments they may have. (6-5-15) Staff to finalize review and provided comments to designer week of 6-8-15. (6-
12-15) Pathway committee did not provide any comments on the preliminary design.  Staff and neighborhood 
representative comments provided to designers. (6-19-15) Designers working on addressing comments provided 
by the Town. (7-10-15) Designers resubmitted revised plans. Staff sent to neighborhood representative and 
Pathway committee chair for comment. (7-17-15) Comments received from neighborhood representative, but still 
waiting for comments from pathway committee.  Staff to provide comments to designer week of 7-20-15. (7-23-15) 
No comments provided by pathway committee. Staff comments provided to designers.  Final documents to be 
submitted first week of August. (8-14-15) Final plans received from designers, staff to send to pathway committee 
and neighbor representative. Staff received approval of TDA article 3 grant funds in the amount of about $15,000 
for this project. (8-21-15) Final plans sent to pathway committee and neighborhood representative. Pathway 
committee to review and discuss priority to make recommendation to council. (8-28-15) Pathway committee 
recommends moving forward with the Miranda Path. Item to be presented to Council for approval. (9-4-15) Staff 
notified neighbor representative of status. Item to be discussed at the September Council meeting. (9-11-15) Staff 
will be requesting authorization to solicit construction bids for the project at the September 17 Council meeting. (9-
18-15) Council approved the project to be advertised for bids. (10-9-15) Project scheduled to be advertised on 10-
14-15. Bid opening scheduled for November 18, 2015. (10-25-15) project has been advertised.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and 
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies.  Staff 
continues to monitor and perform temporary mitigation.  (9-25-15) Staff will inspect and prepare for upcoming rains. 
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 
potential liability issues identified by routine inspections. (9-19-14)  For the month of July and August staff 
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the 
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. 
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues 
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential 
liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) 
Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees 
and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff 
completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees. 
(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large 
project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control, 
closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of 
February to September staff performed corrective action on 43 potential liability issues identified by routine 
inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding.  (11-21-14) 
Estimated project cost is over $600,000.  Staff had previously provided some additional signage and shifted the 
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff 
provided information to Pathway Committee chair. (3-5-17) Committee chair requested hard copies of the drawings 
for their use to discuss possible grant funding.  Staff provided drawings.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

7 Sewer Operations

(6-12-15) Amendment to West Bay's agreement to increase scope of work and provide a three year extension to 
be presented to Council at their June meeting. (6-19-15) Council approved a three years extension to West Bay's 
contract. (7-10-15) Amendment to extend West Bay's contract has been sent for West Bay's review. The April 
2015 summary of O&M activities is attached. (7-17-15) West Bay has approved the three year contract extension. 
Signatures being obtained. The May 2015 summary of O&M activities is attached. (8-14-15) Staff received and is 
reviewing the June invoice for O&M.  West Bay's May report for LAH to their board is attached. (8-21-15) The June 
2015 summary of O&M activities is attached. West Bay discovered a major offset at a drop manhole during routine 
maintenance. Staff performing emergency repair work. (8-28-15) Staff setting up meeting with West Bay to discuss 
planning of upcoming activities. West Bay's July report to their board for LAH activities is attached. (9-4-15) 
Meeting with West Bay scheduled for mid September. The July 2015 summary of O&M activities is attached. (9-18-
15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment and 
status update report is attached. Council authorized the City Manager to execute an agreement with V.W. Housen 
and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's sewer 
contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to Council at 
their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council presentation. (10-16-
15) The August status update of sewer activities is attached. (10-30-15) Response to comments from interested 
resident is attached. (11-5-15) West Bay's September report to their board for LAH activities is attached. (11-13-
15) The August 2015 summary of O&M activities is attached. 

8 Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season 
sewer flow data.  Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior 
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council 
authorized City Manager to execute necessary agreements for flow meter installation. 

5 of 17



Last Updated on 11/13/2015
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

(10-17-14) Consultants are working on preliminary environmental work and expect to be completed by the end of 
October.  After that, consultants will start taking a look at the initial project description and preliminary engineering 
studies. (11-14-14) Consultants completed the preliminary environmental work and is working on the preliminary 
design.  Should have preliminary design completed by early December. (12-12-14) Consultants are a little behind 
schedule. Will try to catch up in the next few weeks. (12-19-14) Consultant provided preliminary design proposal 
and project description. Staff reviewing. (1-9-15) Staff provided comments and will set up conference call to 
discuss. (1-16-15) Staff discussed comments with consultant.  Consultant will do some analysis and get back to 
staff. (2-6-15) Consultant submitted modified preliminary design for staff to review. (2-13-15) Staff provided 
comments to consultant. (2-27-15) Consultant prepared a Biological Assessment and the Wetlands Delineation 
Report.  They are working on documents for permit applications to outside agencies. (3-5-15) Planning reviewing 
format for environmental document. (3-20-15) Format for environmental document is acceptable. Consultant will 
begin working on the CEQA documents. (3-27-15) Hydraulic analysis, Biological Assessment and the Wetlands 
Delineation Report have been completed. Consultants working on documents for permit application to regulatory 
agencies. (4-3-15) Consultant submitted project description for environmental document.  Staff to review. (4-24-15) 
Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside regulatory 
agencies. (5-1-15) Staff provided comments on applications.  Consultant finalizing application for Town signature. 
(5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from Regional 
Water Quality Control Board received. Consultants working on addressing comments and continuing to work on  
CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant prepared 
revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) Draft 
CEQA document has been submitted.  Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15) 
Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be 
released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the 
CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15) 
Public commenting period to start on October 21, 2015.  (10-23-15) The environmental document has been filed, 
recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website.

10 Inspection for dead pine trees

(7-31-15) Consulting Town arborist performing Townwide inspection for dead/dying pine trees. (8-14-15) Staff and 
consulting arborist performed Townwide survey for dead trees. Staff sent out approximately 100 notices to property 
owners requesting that they remove dead trees on or abutting their property. (8-21-15) Consulting arborist verifying 
several locations at the request of the Town. Staff working with property owners on the removal schedule. (8-28-
15) Staff met with fire district and they are working with property owners to schedule removal of many of the dead 
trees identified on the Town's list. Fire district is prioritizing trees for scheduling. (10-23-15) Fire district's contractor 
is continuing to assist property owners with the removal of dead pine trees.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

12 Annual Tree Inspection

(12-5-14) Staff met with fire district regarding dead pine trees and other at risk trees. Fire district requested Town 
staff to send letters out to property owners.  Staff working on sending out additional letters. (12-12-14) Letters for 
dead pine trees have been sent with copies to the Fire District. (12-19-14) Tree removal letters have been 
received.  Per discussion with residents, Fire district is providing assistance with the removals, however the 
district's contractor needs additional time to do the work. (1-9-15) Staff continuing to work with Fire District to verify 
which trees they can provide assistance.  (4-24-15) Staff working on agreement with arborist for the 2015 
Townwide tree survey. (5-1-15) Agreement sent to consultant for signature. (5-15-15) Agreement has been 
executed. Staff to authorized consultant to begin. (5-22-15) Consultant scheduling work. (6-19-15) Work in 
progress.  Draft report should be received in July. (7-31-15) Staff checking on the status of the report. (8-21-15) 
Report received. Staff reviewing and preparing additional letters to be sent to property owners. (8-28-15) Staff 
reviewing report. Fire district requesting a meeting prior to the Town sending out additional letters on the list. (9-4-
15) Staff has a modified list. Staff to set up meeting with fire district. (9-11-15) Staff meeting with fire district 9-11-
15 to discuss Townwide tree survey. (9-18-15) Staff met with Fire district and will be preparing a modified list for 
the fire district to review. (9-25-15) Staff sent Fire District a revised list for their review. (10-2-15) Fire district to 
notify Town which trees they can assist with. (10-9-15) Staff sending out additional letters to property owners for 
tree maintenance. (10-16-15) Additional letters have been sent to property owners.

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by 
CalTrans.  Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff 
to provided an update to council.  Any proposed construction would not likely begin until 2017. (9-26-14) Staff 
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from 
Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still 
scheduled for 2017.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

14

15 Anacapa/La Cresta Utility 
Undergrounding

(1-16-15) Council approved agreement. Staff to execute agreement with consultant. (1-23-15) Agreement has 
been executed. Consultant working on a schedule. (1-28-15) Staff to set up kick off meeting with consultant and 
neighborhood representative. (2-6-15) Meeting with consultant and neighbors scheduled for 2/9/15. Consultants 
walked some areas with neighborhood representatives and are now working on developing the district boundary. (3-
5-15) Neighborhood group provided update to the entire neighborhood. Staff provided electronic files to consultant 
for their use. (3-27-15) Consultants preparing drawing showing preliminary trench layout and the proposed 
substructures to replace the overhead facilities. (4-10-15) Consultant submitted preliminary estimate and trench 
layout plans. Staff sent to neighborhood representative for review. (4-17-15) Staff to meet with neighborhood 
representative on 4-24-15 to discuss information received from consultants. (4-24-15) Staff met with neighborhood 
representative and they requested staff to clarify information from the consultants and also reach out to the 
previous contractor that did the Purissima undergrounding project to obtain trenching cost. (5-15-15) Per request 
from neighborhood representative, staff provided rough cost information from previous contractor. Staff trying to 
get PG&E to review and provide comments on the preliminary trench layout. (5-22-15) Staff in contact with PG&E 
to schedule a meeting. (6-5-15) Meeting with PG&E and design consultant scheduled for 6/22. (7-10-15) PG&E 
agreed to provide some input and review comments at the 6/22 meeting. PG&E will begin tapping into the $5,000 
rule 20a allocation that the council approved about a year ago. (7-17-15) Designers working with PG&E staff to 
clarify comments. (7-23-15) PG&E providing feedback to designers. (7-31-15) Designers scheduled to provide 
revised map and estimates in the first week of August. (8-14-15) Updated map and estimate has been submitted 
and provided to neighborhood representative.  Staff to set up meeting to discuss. (8-21-15) Meeting scheduled for 
August 25th. (8-28-15) Consultant and neighbor representatives discussed engineering and assessment district 
formation. Staff working on getting register voter and election information. (9-18-15) Consultant met with 
neighborhood representative to look at a particular site. Staff provided information regarding how to obtain 
registered voter information to the neighborhood representative. (9-25-15) Neighborhood representative will 
discuss going to the County to get registered voter information. (10-16-15) Staff to meet with neighborhood 
representative week of 10-19-15. (10-23-15) Meeting to be rescheduled due to schedule conflict. (10-30-15) Staff 
met with neighbor representatives and they will do a poll of the residents to see how many would like to move 
forward.(11-13-15) Staff received draft survey to residents.  Staff checking with consultants on estimated amounts 
indicated in the survey.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

16 2015 Road Rehabilitation Project

(7-10-15) Staff preparing contract documents for the 2015 Road Rehabilitation Project. (7-17-15) Project has been 
advertised. Bid opening scheduled for August 5, 2015. Staff plans to present bid results to Council at the August 
council meeting. (8-14-15) Award of project to be presented at the August council meeting. (8-21-15) Council 
approved the award of contract. Staff preparing award documents. (8-28-15) Award documents sent to contractor. 
Staff waiting for bonds and insurance paperwork. (9-4-15) Contractor working on schedule. (9-11-15) Construction 
work underway. (9-18-15) Contractor performing concrete work. (9-25-15) Paving work to begin week of 9/28. (10-
2-15) Paving and micro-surfacing work in progress. (10-9-15) Staff working with contractor and inspectors to 
improve traffic control for micro-paving work. (10-16-15) Paving work substantially complete. Striping work in-
progress. (10-23-15) Preliminary punchlist being prepared. (10-30-15) Project substantially complete. Contractor 
completing striping work and punchlist items. (11-5-15) Contractor working on punch list items.

17 Hale Creek/Magdalena connector Path

(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from 
designers for review.  Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting 
comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway 
Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation 
needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water. 
(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing 
easement request.

18 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

19 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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20 Open Space Stewardship

(3-20-15) Agreement for year two with Acterra to be presented to council at the April meeting. (3-27-15) Staff 
working on agreement with Acterra for grant writing to SCVWD. (4-3-15) Agreements for year 2 stewardship and 
grant writing assistance have been sent to Acterra. (4-10-15) Agreement for grant writing in process of being 
executed. Staff to present second year stewardship agreement with Acterra at the April meeting for Council 
consideration. (4-17-15) Acterra waiting for SCVWD call for project to submit request for grants. (4-24-15) Council 
approved a contract with Acterra for a second year. Agreement being executed. (5-8-15) Staff working with Acterra 
on mowing schedule. (5-15-15) Mowing was performed at Byrne Preserve in coordination with Acterra and the 
Town's mowing contractor. (5-29-15) Staff to coordinate another round of mowing in June. (6-5-15) Mowing in 
Byrne Preserve and O'Keeffe scheduled for week of 6-15-15. (6-12-15) Area for mowing at Byrne Preserve has 
been marked.  Town's mowing contractor will be mowing Byrne Preserve and O'Keeffe week of 6-15-15. (6-19-15) 
A section of Byrne Preserve and O'Keeffe was mowed for yellow star thistle. Town's mowing contractor to return in 
two weeks to mow again. (7-10-15) Staff working with Acterra to set up quarterly meeting in July. Mowing of Byrne 
Preserve and O'Keeffe scheduled for week of 7-13-15. (7-17-15) Acterra quarterly meeting scheduled for 7-20-15. 
(7-23-15) Quarterly meeting was held with Acterra and members of the Open Space Committee (OSC). Acterra 
submitted a draft grant proposal for comments. Staff forwarded to members of OSC for comment. Grant request 
due August 10, 2015. (7-31-15) Comments on grant application provided to Acterra. (8-14-15) Staff obtaining final 
version of grant application. Staff reviewing proposal for grazing consultant to assess Byrne Preserve. (8-21-15) 
Staff contacting references for proposed grazing consultant. (8-28-15) Agreement with grazing consultant 
executed. Consultant to schedule site visit. (9-11-15) Staff met with members of the OSC to discuss SOD in Byrne 
Preserve and that Committee members would like some more time to research latest recommendations for SOD 
treatment. Staff did some mowing in the Saddle Mountain area. (9-18-15) Acterra held a volunteer event on 9/14 to 
do weeding in Byrne Preserve. (9-25-15) Acterra will be hosting additional volunteer days at Byrne Preserve for 
9/26 and 10/5. (10-2-15) Acterra's second quarter progress report is attached. (10-16-15) Staff scheduling meeting 
with Acterra to provide status update. (11-5-15) Acterra has done some restructuring, making the Stewardship 
Program a fiscally sponsored project of Acterra. Town contacts will remain the same.  

21 Drainage improvement at Newbridge

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (9-
4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received 
one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for 
consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design 
underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15) 
Design in progress. 

22 P-TAP Round 17 grant funds (10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

23 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway. (8-22-14) Staff reviewed draft report and provided 
comments to consultant. Consultant working on finalizing the report. (10-10-14) Draft final report has been 
submitted to staff for review. (10-24-14) Project has been completed. Staff to post new report on Town's website. 
(10-31-14) Report has been posted on Town's website. (11-14-14) Town's pavement management certification has 
been renewed with MTC. (6-5-15) Staff working with consultant to correct typo in the report. (6-12-15) Staff 
reviewing modifications from the consultants. (6-19-15) Staff provided comments to consultant. (7-23-15) 
Consultant working on final revised report. (9-18-15) Revised report received. Staff reviewing. (10-30-15) Staff 
working on posting the revised final report on the Town website. (11-13-15) Revised report posted on Town 
website.

24 Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff 
working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor 
items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would 
be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council 
meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff 
has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand 
completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

25 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to 
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-
17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 
2018/2019 and the latest it would occur is in 2019/2020.  Staff still trying to contact the District Director. (11-21-14) 
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and 
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being 
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects 
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding 
the noise measurements provided to them.  Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe 
Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming 
cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill 
Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for 
funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. 
Construction should occur around 2018.

26 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft 
Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.
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Tasks Project Name Latest Status

27
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved. (11-21-14) Staff will consider in future 
budgets based on priority and staffing. (12/12/14) Staff inspected the channel during the rains on 12/11 and the 
channel has sufficient capacity to prevent overtopping. (3-27-15) Adjacent property owner may be interested in 
assisting with the project. (4-3-15) Staff in communication with adjacent property owner regarding scope of work for 
a possible joint project. (4-10-15) Adjacent property owner is interested in a joint project with the Town to improve 
the aesthetics of the channel work. Staff will proposed funding in the upcoming budget cycle. (4-17-15) Property 
owner contacting consultants to work on the project. Staff will propose budget in the upcoming budget cycle. (4-24-
15) Property owner contacting potential consultants to work on the project. Staff had discussion with consultant to 
provide additional information. (5-1-15) Staff to discuss project with adjacent property owner's representative week 
of May 4th. (5-8-15) Staff requesting funds in the budget for this joint project with the adjacent property owner. (6-
19-15) Consultant working on proposal for property owner. (7-10-15) Property owner provided proposal to Town for 
review.  Staff reviewing. (7-17-15) Staff to discuss proposal with property owners representative. (7-23-15) Staff 
discussed agreement comments and consultant proposal with property owners representative. (7-31-15) Property 
owner working on drafting a formal agreement and a maintenance agreement. (8-28-15) Property owner's 
representative is preparing to engage an attorney to draft the necessary agreements for Town to review. (9-4-15) 
Property owner looking for attorney. (10-2-15) Property owner has attorney on board to work on agreement. (10-9-
15) Staff met with property owner's representative and their attorney to discuss project. (10-30-15) Property 
owner's consultant provided draft report for staff to review.  (11-5-15) Property owner's representative submitted a 
draft agreement for Town to review. Meeting with property owner scheduled for week of November 9. (11-13-15) 
Staff met with designers to discuss schedule.  Town attorney reviewing proposed cost sharing and maintenance 
agreement. Staff reviewing consultants draft report.
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Last Updated on 11/13/2015
Tasks Project Name Latest Status

28 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program. (10-10-14) Selection of new chair and vice-chair is in process. No agency in 
Santa Clara County received the State ATP grant and only one in Santa Clara County got approval for the regional 
ATP grant. (1-16-15) MTC reported that the deadline for the housing element certification has been extended to 
5/31/2015 and the deadline for circulation element adoption (to meet Complete Street Act of 2008) to 1/31/2016.  
VTA is also preparing to start the Light Rail Enhancement Program that will analyze a number of light rail projects 
that focus on increase the speed of the entire system.  The rail lines to be studied are in downtown San Jose, 
connections to the future BART Milpitas Station, and Downtown Mountain View.  Caltrans is preparing to launch a 
Caltrans Encroachment Permit Workshop to assist the local agencies to better understand the permitting process.  
The tentative date of this workshop is 3/19/2015. (2-6-15) Next VTA TAC meeting scheduled for 2-12-15. (4-17-15) 
Staff attended the April 9th TAC meeting. VTA staff reminded the committee that local Housing Element needed to 
be approved by May 31, 2015 to be eligible for grant funds. (8-28-15) Staff attended the 8-13-15 TAC meeting. 
Information was provided on the One Bay Area Cycle 2 program development. (9-11-15) Staff attended the 9-10-15 
TAC meeting and the Envision Silicon Valley working group meeting.  There were some projects within Town that 
were inadvertently left off the preliminary project list. Staff notified VTA staff and they will make corrections. (9-25-
15) Staff received revised list from VTA and confirmed that Town projects are on the revised list. (10-9-15) Staff 
attended the TAC meeting and the Envision Silicon Valley (ESV) ad-hoc committee meeting on 10-8-15.  OBAG 
round 2 is coming up and the program structure is being discussed.  ESV distribution and formula is being 
discussed at the Ad-Hoc committee. (11-13-15) VTA TAC and other committees working on completing 
recommendations for Envision Silicon Valley ballot measure so that the Board can discuss at their April 2016 
meeting.
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29 2015 Sewer rehabilitation project

(3-20-15) Bids were received from 2 contractors. Award of contract to be presented at the March 30 Council 
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. Council 
requested staff to get input from Town's sewer consultant regarding the bids received and reasonableness of the 
Town moving forward with the award of the contract to the low bidder. Staff provided information to the Town's 
sewer consultant for review. (4-10-15) Staff to issue award letter to contractor. (4-17-15) Award letter has been 
issued. Staff waiting for bonds and insurance. (4-24-15) Staff scheduling preconstruction meeting for week of April 
26, 2015. (5-1-15) Pre-construction meeting was held on 4-29-15. Contractor sending notices out to affected 
residents. (5-8-15) Project underway. Staff working with consultant to review and modify work as needed. (5-15-15) 
Contractor performing repair work. Staff and consultant are reviewing pre-construction video and adjusting scope 
of work as required. (5-29-15) Preliminary adjustments to work based on video and site specific location are one 
less point repair, two additional pipe bursting and one additional pipe reaming. Changes due to unforeseen 
conditions and additional information will further modify work activities. (6-19-15) Contractor not working in Town 
due to emergency project in another city. Construction activity will resume end of June. Project is approximately 
70% complete. (7-10-15) Contractor continuing work in Town. Staff had contractor perform emergency repair on a 
collapsed pipe segment on Murietta Lane. (7-17-15) Staff to add two additional segments based on recent video 
information. (7-23-15) Contractor plans to complete the project in early to mid August. (7-31-15) Three locations 
remain to be completed. (8-14-15) Contractor completing miscellaneous work and testing activities. Staff to 
develop punchlist. (8-21-15) Work completed. Paperwork still in progress. (8-28-15) Staff still waiting for some post 
construction video. (10-16-15) Video of line segments submitted. Staff reviewing final videos from contractor for 
payment. (11-13-15) Staff working with contractor on a few testing issues.

30 ATP Grant 

(5-29-15) Staff working with consultant to complete grant application for Fremont Road Safe Route to School 
phase 2. (6-5-15) Application submitted. (6-19-15) Results should be available in October and November 2015. (9-
25-15) Town application did not make the cut for the State program. (10-9-15) Results of the regional program was 
released and the Town's application did not make the cut.
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31 Gardner Bullis Crosswalk study

(7-25-14) Staff working with school parents and traffic consultant to study the existing crosswalk on Fremont Road 
near the school. (8-7-14) Crosswalk study to be presented at the August City Council meeting. (8-22-14) Council 
approved the relocation of the crosswalk and the installation of push button operated lighted signs. Staff to obtain 
quotes to perform the work. (9-11-14) Staff preparing agreement for crosswalk relocation, still waiting for flashing 
sign proposals. (9-19-14) Curb ramp installation underway. (9-26-14) Curb ramps installation completed. Need 
custom application for lighted signs to be visible from Fremont Pines Lane. Funding authorization to be requested 
at the October council meeting. (10-17-14) Council approved the funding to install the lighted crosswalk signs. (11-
6-14) Agreement being executed with contractor. (12-19-14) Work is scheduled to be completed by the end of 
February. (2-13-15) Contractor waiting for material delivery.  Foundation work has been completed. (2-27-15) The 
signs are in transit and expected to arrive mid next week. Staff is working with the contractor to see if they can 
intercept the delivery earlier in order to install ASAP. (3-5-15) Installation has been completed. Staff and contractor 
verifying delivered components. Some further adjustments may be needed. (3-20-15) Staff reviewing options to 
slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs are operational after replacement 
of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway to slow bikes down prior to 
entering the crosswalk.  Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-15) "Walk Your Bike" signs 
have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been installed. (5-8-15) Staff sent 
recommendation for a revised school sidewalk layout to school district for consideration. (5-15-15) Staff working on 
crosswalk sign adjustment for increased visibility. (5-22-15) Staff coordinating further sign adjustment with 
contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all working properly. (9-11-15) Over the last 
five years the Town has implemented approximately $1.28 million worth of improvements to facilitate safer 
pedestrian and bicycle access to the school. List of improvements attached. (9-25-15) Staff working on agreement 
for Traffic consultant to review and study the area of the crosswalk. (10-2-15) Consultant working on study. (10-16-
15) Item discussed at 10-14-15 City Council meeting. Draft consultant report scheduled to be submitted by end of 
October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15) Traffic consultant's technical memo to 
be presented to Council at the November meeting.

32 Review of non-residential sewer units

(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-
residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential 
facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (10-
2-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October.  (10-30-15) 
All site visits have been completed.  Consultant working on analysis. (11-13-15) Staff and consultant to discuss 
draft results in early December.

33 Ginny Lane
(10-16-15) Staff working with applicant to implement reimbursement agreement.  Staff reviewing eligible cost spent 
on project.
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34 Moody Road traffic study

(10-16-15) A resident on Bledsoe Ct. expressed concerns of speeding on Moody Road to the Traffic Safety 
Committee.  A traffic study was prepared by the Town's consulting Traffic Engineer.  Report indicates no action 
needed at this time.  Traffic study is attached and will be provided to the resident, interested members of the public 
and the Traffic Safety Committee. (10-23-15) Technical Memo has been distributed to Traffic Safety Committee 
and interested members of the public.

35 Byrne Preserve SOD spraying
(10-30-15) Contractor scheduled to spray Byrne Preserve oak trees for SOD on November 12 and 13. (11-5-15) 
Staff to post notices of spraying. (11-13-15) SOD spraying work in progress.

36 West Sunset Sewer Main Extension
(11-5-15) The proposed project includes about 230 feet of 8” pipe and three manholes with depths ranging from 4 
feet to 6 feet.  Construction to begin soon. (11-13-15) Construction in progress. 
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BUILDING PERMITS ISSUED

Permits Issued 2015 Oct 2015 YTD 2014 Oct 2014YTD 2013 Oct 2013 YTD

New Residence 3 16 0 12 1 14

Secondary Dwelling 3 8 2 5 1 5

Addition 4 13 4 14 6 18

Interior Remodel 9 28 12 34 7 28

Pool 4 17 9 27 3 10

EV charger 2 3 5 12 2 6

Solar 8 30 6 27 6 22

Water Heater 3 10 2 5 3 8

Re-Roof 9 27 10 23 6 31

Sewer 0 1 0 3 1 5

Misc. (Electrical, Plumbing)23 90 20 84 20 101

Total Permits Issued 68 243 70 246 56 248

Total Valuation $6,095,828 $25,752,747 $3,383,200 $21,105,736 $4,200,203 $29,241,759

SITE DEVELOPMENT PERMITS ISSUED

Permits Issued 2015 Oct 2015 YTD 2014 Oct 2014YTD 2013 Oct 2013 YTD

New Residence 1 4 1 9 2 9

Second Unit 1 2

Addition 1 7 0 10 2 17

Fence/Gates 1 12 9 20 4 19

Landscape 1 7 1 9 0 5

Pool 0 6 0 5 3 4

Misc. (Hardscape, Grading)4 17 7 24 6 16

Total Permits Issued 9 55 18 77 17 70



Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
11/2/2015 – 11/8/2015 

 LOS ALTOS HILLS 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS 

11/2 L3 Identity Theft, 
Theft by Access Card 

On 10/30, the victim received notification that someone was using the 
victim’s personal information to access the victim’s bank account and had 
already made numerous withdrawals.  An investigation revealed the 
suspect is known to the victim, who lives in Los Altos Hills.  The case will 
be submitted to the District Attorney’s Office.  

11/2 L5 Petty Theft, 
Mail Theft 

Between 5:00 PM on 10/31 and 8:30 AM on 11/2, unknown suspect(s) 
stole the mailbox and its contents from a residence in the 11000 block of 
Magdalena Road for a total loss of about $200. 

11/7 L3 Petty Theft 
Between 4:00 PM on 11/6 and 8:30 AM on 11/7, unknown suspect(s) 
stole koi fish from a pond in the yard of a residence in the 27000 block of 
Edgerton Road for a total loss of about $400.  

DATE/TIME  BEAT  EVENT NUMBER  TYPE  LOCATION  INFORMATION 

DISTURBANCES 
11/7/2015 0:44  L4  15‐311‐0016  415E  PAGE MILL RD @ CENTRAL DR  INVESTIGATED 
11/4/2015 13:12  L4  15‐308‐0236  415F  PADRE CT @ ALTAMONT RD  INVESTIGATED 

THEFT 
11/4/2015 15:34  L1  15‐308‐0298  484  CORTE MADERA LN @ CONCEPCION RD  INVESTIGATED 

IDENTITY THEFT 
11/7/2015 13:08  L1  15‐311‐0181  530.5  ALEXANDER PL @ SHOLES CT  INVESTIGATED 



     
PHONE THE 
OFFICE     

11/2/2015 11:27  L1  15‐306‐0148  1021  71L1  COMPLETE 
11/2/2015 14:37  L4  15‐306‐0258  1021  71L1  COMPLETE 
11/7/2015 10:15  L1  15‐311‐0100  1021  71L1  COMPLETE 
11/8/2015 0:48  L1  15‐312‐0015  1021  81L1  COMPLETE 

11/8/2015 2:32  L1  15‐312‐0051  1021  81L1  COMPLETE 
 

ALARM CALLS 
11/2/2015 1:13  L5  15‐306‐0019  1033A  FINN LN @ PROSPECT AV  FALSE ALARM 
11/2/2015 14:21  L3  15‐306‐0245  1033A  FOOTHILL LN @ ELENA RD  FALSE ALARM 
11/2/2015 19:21  L2  15‐306‐0387  1033A  BELLA LADERA DR @ AMIGOS CT  FALSE ALARM 
11/3/2015 10:16  L2  15‐307‐0118  1033A  HILLTOP DR @ COLINA DR  FALSE ALARM 
11/3/2015 20:19  L3  15‐307‐0401  1033A  PAGE MILL RD @ PASEO DEL ROBLE  FALSE ALARM 
11/4/2015 0:05  L3  15‐308‐0003  1033A  EL MONTE RD @ STONEBROOK DR  FALSE ALARM 
11/4/2015 10:32  L5  15‐308‐0145  1033A  JESSICA LN @ DAWSON DR  FALSE ALARM 
11/5/2015 1:34  L2  15‐309‐0023  1033S  HILLTOP DR @ BARLEY HILL RD  FALSE ALARM 
11/5/2015 19:05  L1  15‐309‐0409  1033A  MINORCA CT @ PURISSIMA RD  FALSE ALARM 
11/6/2015 3:56  L4  15‐310‐0042  1033A  JULIETTA LN @ ALTAMONT RD  FALSE ALARM 
11/6/2015 3:57  L2  15‐310‐0043  1033S  HILLTOP DR @ BARLEY HILL RD  FALSE ALARM 
11/6/2015 6:44  L1  15‐310‐0055  1033A  OHLONE LN @ W FREMONT RD  FALSE ALARM 
11/6/2015 17:33  L1  15‐310‐0387  1033A  OHLONE LN @ W FREMONT RD  FALSE ALARM 
11/7/2015 13:48  L1  15‐311‐0190  1033A  ST FRANCIS DR @ ORTEGA DR  FALSE ALARM 
11/7/2015 15:19  L1  15‐311‐0222  1033A  TEMPLETON PL @ W FREMONT RD  FALSE ALARM 
11/8/2015 20:20  L1  15‐312‐0307  1033A  WESTWIND WY @ LA PALOMA RD  FALSE ALARM 

     

 
 
     



     
FIREARMS 

DISCHARGED     
11/5/2015 18:47  L3  15‐309‐0398  1057  RADCLIFFE LN @ LIDDICOAT DR  INVESTIGATED 

     
SUSPICIOUS 
PERSONS     

11/2/2015 10:03  L2  15‐306‐0119  1066  MAGDALENA AV @ DAWNRIDGE DR  INVESTIGATED 
11/5/2015 13:39  L1  15‐309‐0248  1066  PURISSIMA RD @ ELENA RD  INVESTIGATED 

     
ANIMAL 

COMPLAINTS     
11/3/2015 11:25  L4  15‐307‐0161  1091  MOODY RD @ ALTAMONT RD  INVESTIGATED 
11/6/2015 11:08  L1  15‐310‐0171  1091C  PURISSIMA RD @ VISCAINO RD  INVESTIGATED 
11/8/2015 15:29  L1  15‐312‐0220  1091H  ROBLEDA RD @ CICERONI LN  INVESTIGATED 

     
PEDESTRIAN 

STOPS     
11/6/2015 12:14  L1  15‐310‐0211  1095  PURISSIMA RD @ VISCAINO RD  CITATION ISSUED 

     
TRAFFIC 
HAZARDS     

11/2/2015 20:16  L4  15‐306‐0406  1125  PAGE MILL RD @ MOODY RD  INFO GIVEN TO CHP 
11/3/2015 6:49  L3  15‐307‐0048  1125  FY 280 @ PAGE MILL RD  INFO GIVEN TO CHP 
11/3/2015 12:01  L6  15‐307‐0191  1125  W LOYOLA DR @ BERKSHIRE DR  INFOR GIVEN TO DPW 
11/6/2015 18:44  L3  15‐310‐0425  1125  TAAFFE RD @ DEZAHARA WY  INVESTIGATED 
11/6/2015 19:02  L4  15‐310‐0430  1125  TAAFFE RD @ ALTAMONT RD  INVESTIGATED 

     

 
 
 
 

   



     
SUSPICIOUS 
VEHICLES     

11/2/2015 22:31  L3  15‐306‐0443  1154OC  PAGE MILL RD @ ARASTRADERO RD  INVESTIGATED 
11/3/2015 19:13  L5  15‐307‐0386  1154  CAMINO HERMOSO @ MAGDALENA RD  INVESTIGATED 
11/5/2015 3:36  L3  15‐309‐0035  1154  PAGE MILL RD @ ARASTRADERO RD  CITATION ISSUED 
11/6/2015 15:16  L5  15‐310‐0310  1154  REBECCA LN @ DAWSON DR  INVESTIGATED 
11/6/2015 21:14  L5  15‐310‐0476  1154  OAK KNOLL CL @ OAK PARK CT  INVESTIGATED 
11/7/2015 22:54  L3  15‐311‐0389  1154OC  PAGE MILL RD @ ARASTRADERO RD  INVESTIGATED 

     
TRAFFIC 

COLLISSIONS     
11/3/2015 6:58  L3  15‐307‐0052  1180  PAGE MILL RD @ CHRISTOPHERS LN  AID TO CHP 
11/6/2015 19:20  L1  15‐310‐0438  1182  FY 280 @ EL MONTE RD  INFO TO CHP 

11/8/2015 15:25  L1  15‐312‐0219  1182  PAGE MILL RD @ SKYLINE BL   INFO TO PALO ALTO 
PD 

11/8/2015 15:51  L2  15‐312‐0227  1180  FY 280 @ MAGDALENA RD  AID TO CHP 

VEHICLE STOPS 
11/2/2015 23:33  L1  15‐306‐0456  1195  S EL MONTE AV @ UNIVERSITY AV  CITATION ISSUED 
11/3/2015 20:46  L3  15‐307‐0411  1195  PAGE MILL RD @ ARASTRADERO RD  CITATION ISSUED 
11/3/2015 22:13  L1  15‐307‐0446  1195  FY 280 @ EL MONTE RD  WARNING ISSUED 
11/4/2015 16:41  L1  15‐308‐0317  1195  DORI LN @ ROBLEDA RD  WARNING ISSUED 
11/4/2015 16:52  L3  15‐308‐0322  1195  ELENA RD @ VINEDO LN  CITATION ISSUED 
11/4/2015 17:08  L3  15‐308‐0328  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/4/2015 17:46  L3  15‐308‐0345  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/5/2015 9:24  L3  15‐309‐0124  1195  ARASTRADERO RD @ PAGE MILL RD  CITATION ISSUED 
11/5/2015 10:03  L3  15‐309‐0136  1195  PAGE MILL RD @ PASEO DEL ROBLE  WARNING ISSUED 
11/5/2015 10:11  L3  15‐309‐0138  1195  PAGE MILL RD @ PASEO DEL ROBLE  CITATION ISSUED 
11/5/2015 14:13  L3  15‐309‐0260  1195  ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 



11/5/2015 14:58  L2  15‐309‐0288  1195  MAGDALENA RD @ FY 280  CITATION ISSUED 
11/5/2015 16:48  L3  15‐309‐0348  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/5/2015 17:24  L3  15‐309‐0359  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/5/2015 17:37  L3  15‐309‐0364  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/5/2015 18:15  L3  15‐309‐0388  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/6/2015 9:15  L2  15‐310‐0106  1195  MAGDALENA RD @ FY 280  CITATION ISSUED 
11/6/2015 15:11  L2  15‐310‐0304  1195  HY 280 @ MAGDALENA RD  CITATION ISSUED 
11/6/2015 16:57  L3  15‐310‐0367  1195  ELENA RD @ JOSEFA LN  CITATION ISSUED 
11/6/2015 19:33  L1  15‐310‐0443  1195  HY 280 @ EL MONTE RD  CITATION ISSUED 
11/8/2015 1:46  L1  15‐312‐0039  1195  FOOTHILL EX @ HILLVIEW AV  WARNING ISSUED 
11/8/2015 23:37  L1  15‐312‐0364  1195  FOOTHILL EX @ W EDITH AV  CITATION ISSUED 

     
PARKING 

VIOLATIONS     
11/3/2015 8:14  L3  15‐307‐0065  22500  PAGE MILL RD @ ARASTRADERO RD  INVESTIGATED 
11/7/2015 10:01  L4  15‐311‐0093  22500  FRANCEMONT DR @ MOODY RD  CITATION ISSUED 

     
RECKLESS 
DRIVING     

11/3/2015 15:55  L1  15‐307‐0319  23103  FY 280 @ EL MONTE RD  INFO TO CHP 

     

9‐1‐1 
ABANDONED 

CALLS     

11/2/2015 15:17  L1  15‐306‐0285  911CEL  HILLVIEW AV @ FOOTHILL EX  INVESTIGATED 
11/4/2015 22:24  L3  15‐308‐0436  911CEL  EL MONTE RD @ STONEBROOK DR  INVESTIGATED 
11/5/2015 14:48  L1  15‐309‐0281  911CEL  RHODA DR @ PURISSIMA RD  INVESTIGATED 
11/6/2015 17:30  L1  15‐310‐0386  911CEL  PURISSIMA RD @ ROBLE LADERA RD  INVESTIGATED 
11/8/2015 15:38  L1  15‐312‐0222  911CEL  LOS PAJAROS CT @ CAMPBELL AV  INVESTIGATED 



     
DOCUMENT 
SERVICES     

11/4/2015 11:12  L1  15‐308‐0177  DOCSVC  EDNAMARY WY @ N EL MONTE AV  COMPLETE 
11/6/2015 9:54  L1  15‐310‐0131  DOCSVC  PALO ALTO COURTHOUSE/GRANT AV @ BIRCH ST  COMPLETE 
11/6/2015 11:12  L1  15‐310‐0174  DOCSVC  CANTATA WY @ O KEEFE LN  COMPLETE 
11/6/2015 11:30  L1  15‐310‐0184  DOCSVC  YERBA SANTA AV @ LOS ALTOS AV  COMPLETE 
11/6/2015 13:56  L1  15‐310‐0265  DOCSV  EDNAMARY WY @ N EL MONTE AV  COMPLETE 
11/7/2015 8:25  L1  15‐311‐0065  DOCSVC  BURKE RD @ W SUNSET DR  COMPLETE 

EVICTION 
11/3/2015 12:03  L1  15‐307‐0194  EVICT  AZALEA WY @ E EDITH AV  COMPLETE 

FOLLOW UP 
11/7/2015 12:55  L3  15‐311‐0174  FU  ELENA RD @ VINEDO LN  COMPLETE 
11/7/2015 14:57  L1  15‐311‐0213  FU  MAIN ST @ STATE ST  COMPLETE 

     
INFORMATION 

ONLY     
11/3/2015 15:31  L3  15‐307‐0308  INFO  TRIPOLI CT @ NATOMA RD  INFORMATION GIVEN 
11/3/2015 20:43  L1  15‐307‐0408  INFO  ST FRANCIS DR @ ANACAPA DR  INFORMATION GIVEN 
11/4/2015 11:28  L1  15‐308‐0186  INFO   W FREMONT RD @ WESTON DR  INFORMATION GIVEN 
11/4/2015 22:19  L3  15‐308‐0433  INFO  NATOMA RD @ BYRD LN  INFORMATION GIVEN 
11/4/2015 22:27  L3  15‐308‐0439  INFO  BECKY LN @ ELENA RD  INFORMATION GIVEN 
11/5/2015 8:16  L1  15‐309‐0087  INFO  FY 280 @ EL MONTE RD  INFORMATION GIVEN 
11/5/2015 14:39  L5  15‐309‐0277  INFO  BLANDOR WY @ MAGDALENA RD  INFORMATION GIVEN 
11/6/2015 13:56  L3  15‐310‐0266  INFO  HY 280 @ PAGE MILL RD  INFORMATION GIVEN 
11/7/2015 12:06  L2  15‐311‐0154  INFO  FY 280 @ MAGDALENA RD  INFORMATION GIVEN 
11/7/2015 23:48  L1  15‐311‐0410  INFO  FY 280 @ EL MONTE RD  INFORMATION GIVEN 



11/8/2015 14:46  L1  15‐312‐0208  INFO  TYNDALL ST @ CUESTA DR  INFORMATION GIVEN 
11/8/2015 15:39  L1  15‐312‐0223  INFO  ROSITA AV @ LA PRENDA RD  INFORMATION GIVEN 
11/8/2015 16:41  L1  15‐312‐0247  INFO  ST FRANCIS DR @ ORTEGA DR  INFORMATION GIVEN 

PATROL CHECKS 
11/2/2015 13:36  L1  15‐306‐0227  PATCK  PURISSIMA RD @ LA PALOMA RD  COMPLETE 

11/3/2015 22:18  L1  15‐307‐0447  PATCK  PALO ALTO CALTRAIN/ UNIVERSITY AV @ THE 
CIRCLE  COMPLETE 

11/7/2015 22:39  L1  15‐311‐0384  PATCK  ELENA RD @ PURISSIMA RD  COMPLETE 

     
SPECIAL 

ASSIGNMENT     
11/4/2015 11:46  L5  15‐308‐0195  SA  STONEBROOK CT @ STONEBROOK DR  COMPLETE 

     
STRANDED 
MOTORIST     

11/2/2015 9:14  L1  15‐306‐0096  STRAND  FOOTHILL EX @ S EL MONTE AV  AID TO LOS ALTOS PD 

     
SUSPICIOUS 

CIRCUMSTANCES    
11/3/2015 11:06  L3  15‐307‐0148  SUSCIR  PASEO DEL ROBLE @ MIR MIROU DR  NO REPORT 
11/3/2015 18:28  L6  15‐307‐0377  SUSCIR  W LOYOLA DR @ BERKSHIRE DR  NO REPORT 
11/7/2015 20:04  L1  15‐311‐0327  SUSCIR  BRENDEL DR @ ROBLEDA RD  NO REPORT 

     
TRAFFIC 

ENFORCEMENT     
11/7/2015 11:27  L1  15‐311‐0134  TRAFFI  W FREMONT RD @ WESTON DR  COMPLETE 
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Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target

1 0 9 9.03 2 9 0 9 0 9 11.10 1 9 0 9 12.07 1 9 17.28 1 9 12.36 3 9 0 9 9.58 1 9 5.32 1 9 10.96 10 9

2 11.34 69 14 10.92 57 14 11.70 75 14 12.32 93 14 11.50 93 14 11.05 72 14 11.74 94 14 10.75 96 14 10.89 78 14 11.79 84 14 12.02 84 14 13.33 101 14 11.61 996 14

3 13.28 55 25 15.92 39 25 14.62 44 25 19.30 49 25 16.76 56 25 21.72 73 25 19.54 77 25 16.32 77 25 15.91 80 25 14.83 67 25 19.57 54 25 19.44 84 25 17.27 755 25

Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target

1 10.60 1 9 0 9 4.57 1 9 7.20 2 9 10.63 1 9 0 9 0 9 3.53 1 9 6.30 2 9 14.57 2 9 9.32 1 9 5.29 2 9 8.00 13 9

2 10.87 92 14 11.21 79 14 12.41 70 14 12.07 89 14 13.17 96 14 13.85 89 14 13.93 93 14 13.07 105 14 10.71 105 14 12.18 111 14 13.14 77 14 11.55 120 14 12.35 1126 14

3 16.08 69 25 12.83 53 25 13.17 63 25 18.21 59 25 19.19 82 25 16.18 57 25 16.74 89 25 16.75 101 25 13.22 85 25 16.69 94 25 22.22 51 25 14.45 46 25 16.31 849 25

Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Time Calls Target Target

1 0 9 8.34 1 9 6.97 1 9 0 9 7.51 3 9 4.91 2 9 0 9 0 9 5.38 1 9 0 9 9 9 6.62 8 9

2 12.23 88 14 12.43 116 14 11.59 101 14 11.04 87 14 12.17 89 14 11.99 102 14 13.39 112 14 13.93 96 14 13.91 84 14 11.21 94 14 14 14 12.39 969 14

3 13.98 53 25 18.18 44 25 16.88 78 25 17.96 63 25 17.15 71 25 14.02 62 25 18.44 85 25 17.32 69 25 19.04 66 25 18.86 84 25 25 25 17.18 675 25

Response Times for Los Altos Hills
2013 - 2015

Los Altos Hills 2013

Priority
January February March June October November Targe

t

Los Altos Hills 2014

Priority
January February

July August SeptemberApril May

September October Targe

t

Avg 

Time

Total 

Calls

December Avg 

Time

Total 

Calls

November

December

March April May June July August

Priority
January February March September

Los Altos Hills 2015

October NovemberApril Avg 

Time

December Total 

Calls

May June July August



Code Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 0 0 0 0 0 0 0 0 0 0 0
2014 0 0 0 0 0 0 0 0 0 0 0 0 0
2015 0 0 0 0 1 0 0 0 0 0 1

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 3 1 1 1 0 5 3 6 0 3 6 11 40

2014 1 0 3 7 5 2 8 8 4 2 1 5 46

2015 1 1 0 2 2 1 1 1 0 1 10

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 1 0 0 0 0 0 0 0 0 1 2

2014 0 0 0 0 0 0 1 0 0 0 0 1 2

2015 0 0 0 0 1 0 1 1 0 1 4

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 1 0 0 0 0 0 0 0 1 0 2

2014 0 0 1 0 0 0 1 0 1 0 0 0 3

2015 0 1 0 0 0 2 3 0 1 0 7

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 1 2 3 1 0 2 0 0 1 2 12
2014 0 0 1 0 1 2 2 0 0 2 0 0 8

2015 0 1 1 1 1 0 0 0 1 1 6

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 0 0 1 0 0 0 0 0 0 1 2

2014 0 0 0 0 0 0 0 0 0 0 0 0 0

2015 0 0 0 0 0 0 1 0 1 0 2

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 1 1 0 0 0 1 0 1 1 0 5

2014 0 0 0 0 0 0 1 0 0 0 0 0 1

2015 0 0 0 0 1 0 1 2 0 1 5
Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 2 1 3 2 5 3 4 0 3 4 1 4 32

2014 0 2 3 2 0 4 3 1 0 3 0 0 18

2015 6 3 7 6 3 2 3 4 2 5 41

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 0 0 0 1 0 0 0 0 0 0 1

2014 1 1 1 1 0 0 1 0 0 0 0 0 5

2015 1 0 0 0 0 0 0 0 0 0 1

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 0 0 0 0 0 0 0 0 0 0 0

2014 0 0 0 0 0 0 1 0 0 0 0 0 1

2015 0 1 0 0 0 0 0 0 0 0 1

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 1 0 0 0 0 0 1 0 0 0 0 0 2
2014 0 0 0 0 0 0 0 0 1 0 0 0 1
2015 0 0 0 0 0 0 0 0 0 0 0

Burglary, 

Residential
4590

Robbery 2110 2115

Town of Los Altos Hills
Page 1Public Safety Report

Selected Crimes

Burglary, 

Commercial
4591 4592

Burglary, 

Vehicle
4593

Auto Theft 4703

Grand Theft 4870

Identity Theft

Forgery

Fraud

4700 4702

Vandalism 5940 5941

Sex Crimes
2610 2615 

2880 2885 

2890 2895

Domestic 

Violence
2430 2730

Simple & 

Aggravated 

Assaults

2400 2401 

2402 2403 

2404 2405



Code Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 28 40 52 52 72 34 33 22 26 38 35 10 442

2014 44 29 23 26 13 18 26 16 28 27 53 41 344

2015 27 30 25 24 31 29 43 31 27 15 282

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 3 2 9 20 29 7 8 7 8 7 7 2 109

2014 9 3 14 8 5 7 8 2 15 6 9 9 95

2015 5 19 7 10 10 7 13 24 8 14 117

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 35 33 30 45 46 32 36 43 53 34 46 11 444

2014 59 20 24 22 24 16 21 18 44 30 24 25 327

2015 34 16 19 23 25 12 23 39 28 34 253

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 1 0 0 2 0 3 0 2 1 0 0 9

2014 0 0 1 0 0 0 0 0 0 3 0 0 4

2015 0 1 0 0 0 0 1 0 0 0 2

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 2 1 0 2 5 1 0 0 2 0 0 1 14

2014 0 1 1 4 1 0 0 1 0 3 1 0 12

2015 1 4 3 1 2 0 0 1 1 1 14

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 1 5 2 0 6 2 7 3 0 2 0 2 30

2014 2 3 2 0 0 2 3 2 3 4 1 3 25

2015 1 0 3 0 1 2 3 3 1 4 18

Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

2013 0 0 0 0 1 0 1 0 0 0 0 0 2

2014 0 0 0 0 0 0 0 0 1 0 0 0 1

2015 0 0 0 0 0 0 0 0 0 1 1

Speeding 

Citations
8305

Town of Los Altos Hills
Page 2Public Safety Report

Traffic Related Activity

Moving 

Violations
8300

Other 

Citations

8310 8315 8320 

8325 8330 8335

Accidents, 

DUI
8050 8055 8060

Accidents, 

Injury

8000 8005 8030 

8035

Accidents, 

Property 

Damage

8010 8015 8020 

8025 8040 8045

DUIs 8500 8505 8510



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

Injury (8000, 8005) 1 4 3 1 2 0 0 1 1 1 14

Property Damage (8010) 1 0 2 0 1 2 2 1 1 2 12

Accident, No Details (8015) 0 0 0 0 0 0 0 0 0 0 0

Bike / Pedestrian (8020, 8025) 0 0 0 0 0 0 0 2 0 1 3

Hit & Run - Injury (8030, 8035) 0 0 0 0 0 0 0 0 0 0 0

Hit & Run - Property Damage (8040) 0 0 1 0 0 0 1 0 0 1 3

Hit & Run - No Details (8045) 0 0 0 0 0 0 0 0 0 0 0

DUI - Injury (8050, 8055) 0 0 0 0 0 0 0 0 0 0 0

DUI - Property Damage (8060) 0 0 0 0 0 0 0 0 0 1 1

TOTAL ACCIDENTS 2 4 6 1 3 2 3 4 2 6 0 0 33

3.3

West Valley Patrol Accidents

Los Altos Hills

October 2015

Average per Month, YTD
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