
 
 

 
 
Town Manager's Report for August 17 - 21, 2015 
 
Items to report on this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text note changes in project status from 
last week.  A copy of the West Bay Sanitary District O&M Report for June 2015 is attached. 
 
The Planning Commission will be having a Study Session on Tuesday, September 15 to 
present proposed changes to Conditional Development regulations and to received public 
input. No action will be taken at the study session. A public hearing will be scheduled at a later 
date where the Commission will develop a recommendation to the City Council. 
 
Save the date!  A forum on Community Choice Energy (CCE) for elected officials and 
executives will be held on Monday August 24th at 9:00 AM at the Mountain View Public Library 
585 Franklin Street.  The event is sponsored by the Silicon Valley Clean Energy Partnership   
 
Planner Nicole Horvitz will be out on maternity leave beginning August 27. Any questions 
regarding projects Nicole has been working on can be directed to Suzanne Avila. Nicole is 
expected back on January 4, 2016. 
 
A Town-wide notice will be mailed next week for the September 15, 2015 Planning 
Commission Study Session on Conditional Development Permit regulations. 
 
Planning Director Suzanne Avila attended a Santa Clara Valley Water District Drought 
Workshop and tour held on August 14. Tour stops included the following: 

 Anderson Dam – discussion on the District’s Seismic Safety Program and overview of 
Anderson Dam retrofit project 

 Silicon Valley Advanced Water Purification Plant – the state of the art facility 
produces 800 million gallons of purified water per day 

 Don Edwards National Wildlife Refuge  - Presentation on the South San Francisco 
Bay Shoreline Study and the South Bay Salt Pond Restoration Project 

 Masson Dam fish ladder – Presentation of the District’s Fisheries and Aquatic Habitat 
collaborative effort 

 Page Groundwater Recharge Ponds – overview of the District’s Purified Water 
Program and how the percolation ponds and other groundwater recharge ponds will help 
replenish groundwater 

 
Public Safety Update: 
 
The Sheriff’s weekly report is attached. 
 
Attached is a copy of an e-mail exchange between our emergency preparedness consultant 
Marsha Hovey and Cal Water Staff in the aftermath of their water main problem and resulting 
boil water notice that was in effect for some Town residents living in the vicinity of El Monte 
Avenue and O’Keefe Lane.  Communications from Cal Water with the Town during this incident 
could have been better.  Follow-up discussion and plans for improvement have been positive. 
City Engineer Richard Chiu and I also met in person this week with District Manager Ron 

 

http://www.svcleanenergy.org/


Richardson and his interim Tony Carrasco to discuss the incident.  The availability of Town 
CERT resources and capabilities was brought to the attention of Cal Water Services 
management. 
 
Administrative Services Update:  
 
This week, the Administrative Services Department continued efforts in completing the 
following: 

 Year-End: Completed July and August revenue accrual. Processed the last AP batch for 
FY 2014-15. 

 Budget Finalization: Reviewed Introduction Section and made changes, order tabs and 
will continue to error check the other sections 

 Building Technician Recruitment: Scheduled the top four candidates for interview on 
8/28.  

 Permitting System Communication with Finance System: The Department contacted 
Tyler Technologies and was informed that once the Finance System is updated to the 
most recent patch, the Financial System will have the capability to upload data from the 
Town’s permitting system. It will involve downloading data from the permitting system 
and import the data into the finance system. 

CalPERS notified the Department the 2016 PERS Medical open enrollment will begin Sept 14 
through Oct 9. The Town’s Cafeteria Plan will be brought to the City Council for consideration 
and approval in the coming months. 
 
Parks and Recreation Update: 
 
As the Summer Season comes to an end staff compared Parks and Recreation program data 
from last year. Staff added 21 revenue generating programs, which increased registration by 
39% from the previous year and resulted in a 27% increase of gross revenue.    
 

  Grossed 
# of 
courses Registrations Canceled/Refunds 

September 2013-August 
2014 80,064.59 73 379 96 

September 2014-August 
2015 101,777.50 94 527 86 

Difference 21,712.91 21 148 -10 

Percent increase 27% 29% 39% -10% 

 
Staff met with Victoria Dye Equestrian (VDE) regarding finances. Attached please find her 
weekly report and profit loss statement.  
 
Water Conservation - Our landscape maintenance contractor for Purissima Park is conducting 
a field study of (2) moisture managing products on field 4 to see which one does better. See 
map attached. Staff has setup a meeting in three weeks with Little League reps and our 
contractor to discuss test results.   
 
The Fall/Winter Activity Guide has been completed and sent to the printer. It should hit 
residents’ mailboxes by the end of next week. The attached ad will be in next week’s Town 
Crier.  The Guide will be available at the following link by Friday evening: 
http://www.losaltoshills.ca.gov/activity-guide.  
 

http://www.losaltoshills.ca.gov/activity-guide


The Hoedown will be happening Saturday, September 12th from 3:00-8:00pm at Westwind 
Community Barn. We have confirmed The Boneyard Truck for good eats 
http://www.theboneyardtruck.com/. VDE and Pony Club will be participanting in a horseshow 
from 4:30-5:00pm. Banners were installed around town today. 
 
Vines and Wines happening Sunday, October 25th from 2:00-5:00pm, met this week. 
Registration is currently available.  
http://www.losaltoshills.ca.gov/announcements/621-vines-wines-sunday-october-25 
 
Attached is a photo of the City Council and Lisa Chung with Senator Jerry Hill’s office and 
Assemblyman Rich Gordon from last night where Council Member Rich Larsen was recognized 
for his commitment and service to the Town. If you have any questions or comments feel free to 
e-mail or call.   
 
Carl 
 

http://www.theboneyardtruck.com/
http://www.losaltoshills.ca.gov/announcements/621-vines-wines-sunday-october-25


Last Updated on 8/21/2015
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(1-9-15) County and Town staff to meet end of January to continue discussions. (1-16-15) County working on 
recommendations for Park n Ride, East side of I-280 and West side of I-280.  (1-23-15) Staff met with County to 
discuss progress. County preparing to complete their proposal for the interchange and Page Mill/Oregon 
expressway.  County staff to provide update to Council at the February meeting.  (1-28-15) Staff provided update to 
Traffic Safety Committee on the roundabout plan that County is refining and notified the committee that the County 
will present an update at the February Council meeting. (2-6-15) Staff attended meeting with County and Caltrans 
staff to discuss roundabout concept. Caltrans is concerned about timing of project.  Caltrans is looking to see if 
there are any other interim measures that they can consider to address their safety concerns. Caltrans also 
provided comments on the traffic modeling done by the County's consultant.  Consultant will review traffic model as 
requested by Caltrans staff. (2-13-15) County staff provided update at the February City Council meeting date.  
County staff to return in March to present proposed final concept plan. (2-27-15) Staff working with County staff on 
March presentation to City Council. (3-5-15) County presentation may be postponed to the April Council meeting. 
(3-20-15) County staff will present the updated plan of the Page Mill/I-280 interchange at the April Council meeting. 
County proposing traffic signal at Page Mill and Coyote Hill. (4-10-15) Town staff meeting with County staff to 
discuss upcoming Council presentation. (4-17-15) Town staff met with County staff and County requested to move 
their presentation to the June meeting as they need more time to address comments raised by the Town and 
members of the public. (5-8-15) County staff looking at the feasibility of switching the Caltrans maintenance yard 
with the Park n Ride facility. (6-5-15) Staff reviewing administrative draft from county. (6-12-15) County submitted 
Page Mill Road Expressway Corridor Study report.  Staff reviewing. County to provide presentation at the June 18th
Council meeting. (6-19-15) County staff presented the Page Mill Road Expressway Corridor Study report to council. 
Council requested County to discuss Park n Ride lot issues with Caltrans and Stanford, move forward with the 
process of widening Page Mill to six lanes and move forward with the interim measures to improve bicycle safety 
with new pavement markings. Comments from the public are due to the County by August 7, 2015.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

2 El Monte Road Rehabilitation Project

(8-29-14) Consultant working on design and CalTrans paperwork. Field review scheduled with CalTrans for 
September 19, 2014. (9-4-14) Staff and consultant working on environmental documents for CalTrans staff. (9-11-
14) Field Review package sent to Caltrans for review. (9-19-14) Field review by CalTrans staff was conducted. 
Staff and consultant working on Caltrans paperwork. (11-6-14) E-76 package has been submitted to Caltrans.  
Documents being reviewed by Caltrans staff. (11-21-14) Caltrans has new requirement for a Quality Assurance 
Plan (QAP).  Consultants working on revising the QAP. (12-5-14) Consultants working on additional technical 
memos required by Caltrans. (12-12-14) Caltrans reviewing documents. (12-19-14) Town received Caltrans NEPA-
Categorical Exemption approval on 12-18-14. (1-9-15) Caltrans reviewing encroachment permit application. (1-16-
15) Staff is clarifying some deadlines and escalating the encroachment permit issue to the Caltrans Encroachment 
Permit Office Chief. (1-23-15) Caltrans had comments on the E76 paperwork and Town consultants made 
revisions and resubmitted. (1-28-15) Caltrans local assistance forwarded the E76 request to Caltrans headquarters 
for approval. (2-6-15) Caltrans has more comments on paperwork. Town staff and consultant made necessary 
revisions and resubmitted to Caltrans for review. (2-13-15) E76 approval has been received from Caltrans.  Project 
to be advertised end of February. Funds will need to be requested at the mid-year budget adjustment. (2-27-15) 
Project bid opening is scheduled for March 31. (3-5-15) Project has been advertised. (3-20-15) Project to be 
presented to Council at the March 31 meeting for award of contract. (4-3-15) Council authorized the award of 
construction contract. Staff confirming paperwork needed per Caltrans requirements. (4-10-15) Pre-construction 
meeting scheduled for 4/13.  Staff reviewing bonds and insurance information from contractor. (4-17-15) 
Contractor working on project schedule for Town to review. (4-24-15) Contractor waiting for encroachment permit 
approval from Caltrans. Paving work may be done on the weekend. (5-8-15) Town staff trying to help the contractor 
secure approval of the Caltrans permit. (5-15-15) Caltrans permit for contractor has been obtained. Contractor to 
provide schedule for work. (5-22-15) Construction in progress. Work scheduled to be complete by early July. (5-29-
15) Contractors working on curb ramps. (6-5-15) Some field adjustment being discussed for ADA requirements. (6-
12-15) Contractor will be grinding pavement on 6/13/15. (6-19-15) Loop detector repair work in progress. 
Contractor will be paving on 6/20/15. (7-10-15) Paving work completed.  Striping work in progress and push button 
modifications are required. (7-17-15) Contractors working on electrical push button work under force account since 
proposal could not be agreed upon. (7-23-15) Staff preparing punchlist with inspector. (7-31-15) A faulty ped 
pushbutton was repaired. Still need to install a School Xing pavement marking and completion of punchlist items. 
(8-14-15) Construction work has been completed. Payment and reimbursement paperwork still in progress.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

3 Miranda Road Path

(12-19-14) Residents on Miranda Road are organizing to propose that a continuous path be built on the east side 
of Miranda. Staff met with residents to discuss options and to walk the road to layout possible path route. Staff 
reviewing estimate for budgeting purposes. (1-16-15) Staff provided feedback to the resident on Miranda.  They will 
be presenting to Pathway Committee. (1-23-15) Staff provided information to Pathway Committee chair. (1-28-15) 
Staff to contact neighbors to discuss proposal and obtain quotes for contract document preparation. (2-6-15) Staff 
working on getting proposals from consultants to prepare contract bid documents. (2-27-15) Staff received two 
proposals and will request award of contact at the March City Council meeting. (3-5-15) Neighborhood 
representative has been notified of the upcoming request to Council for contract award to prepare bid documents. 
(3-20-15) Staff working on agreement language with proposed consultant. (3-27-15) Staff preparing revised 
agreement for consultant to sign.  Authorization to award contract to be presented to Council at the March 30, 2015 
meeting. (4-3-15) Council authorized the award of design contract. Staff sent revised agreement to consultant for 
signature. (4-10-15) Staff in process of obtaining signatures on the agreement. (4-17-15) Staff scheduling kick off 
meeting with consultants. (4-24-15) Staff, neighborhood coordinator and designers met at the site to discuss 
project. Designers will schedule the surveying work. (5-1-15) Design in progress. Staff had arborist look at an oak 
tree and based on poor form and location under power lines, design will proposed to remove the tree for the new 
path. (5-15-15) Pathway design in progress, draft pathway plans scheduled to be submitted to the Town week of 5-
18-15 for review. (5-22-15) Draft plans have been received and sent to the neighborhood representative and 
pathway committee chair for comments. (5-29-15) Staff met with neighborhood representative to discuss 
comments on draft plans. Pathway committee to provide any comments they may have. (6-5-15) Staff to finalize 
review and provided comments to designer week of 6-8-15. (6-12-15) Pathway committee did not provide any 
comments on the preliminary design.  Staff and neighborhood representative comments provided to designers. (6-
19-15) Designers working on addressing comments provided by the Town. (7-10-15) Designers resubmitted 
revised plans. Staff sent to neighborhood representative and Pathway committee chair for comment. (7-17-15) 
Comments received from neighborhood representative, but still waiting for comments from pathway committee.  
Staff to provide comments to designer week of 7-20-15. (7-23-15) No comments provided by pathway committee. 
Staff comments provided to designers.  Final documents to be submitted first week of August. (8-14-15) Final 
plans received from designers, staff to send to pathway committee and neighbor representative. Staff received 
approval of TDA article 3 grant funds in the amount of about $15,000 for this project. (8-21-15) Final plans sent to 
pathway committee and neighborhood representative. Pathway committee to review and discuss priority to make 
recommendation to council.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and 
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies.  Staff 
continues to monitor and perform temporary mitigation.  
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 
potential liability issues identified by routine inspections. (9-19-14)  For the month of July and August staff 
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the 
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. 
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues 
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential 
liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) 
Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees 
and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners.

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding.  (11-21-14) 
Estimated project cost is over $600,000.  Staff had previously provided some additional signage and shifted the 
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff 
provided information to Pathway Committee chair. (3-5-17) Committee chair requested hard copies of the drawings 
for their use to discuss possible grant funding.  Staff provided drawings.

7 Sewer Operations

(6-12-15) Amendment to West Bay's agreement to increase scope of work and provide a three year extension to 
be presented to Council at their June meeting. (6-19-15) Council approved a three years extension to West Bay's 
contract. (7-10-15) Amendment to extend West Bay's contract has been sent for West Bay's review. The April 
2015 summary of O&M activities is attached. (7-17-15) West Bay has approved the three year contract extension. 
Signatures being obtained. The May 2015 summary of O&M activities is attached. (8-14-15) Staff received and is 
reviewing the June invoice for O&M.  West Bay's May report for LAH to their board is attached. (8-21-15) The June 
2015 summary of O&M activities is attached. West Bay discovered a major offset at a drop manhole during routine 
maintenance. Staff performing emergency repair work.

8 Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season 
sewer flow data.  Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior 
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council 
authorized City Manager to execute necessary agreements for flow meter installation. 
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

(10-17-14) Consultants are working on preliminary environmental work and expect to be completed by the end of 
October.  After that, consultants will start taking a look at the initial project description and preliminary engineering 
studies. (11-14-14) Consultants completed the preliminary environmental work and is working on the preliminary 
design.  Should have preliminary design completed by early December. (12-12-14) Consultants are a little behind 
schedule. Will try to catch up in the next few weeks. (12-19-14) Consultant provided preliminary design proposal 
and project description. Staff reviewing. (1-9-15) Staff provided comments and will set up conference call to 
discuss. (1-16-15) Staff discussed comments with consultant.  Consultant will do some analysis and get back to 
staff. (2-6-15) Consultant submitted modified preliminary design for staff to review. (2-13-15) Staff provided 
comments to consultant. (2-27-15) Consultant prepared a Biological Assessment and the Wetlands Delineation 
Report.  They are working on documents for permit applications to outside agencies. (3-5-15) Planning reviewing 
format for environmental document. (3-20-15) Format for environmental document is acceptable. Consultant will 
begin working on the CEQA documents. (3-27-15) Hydraulic analysis, Biological Assessment and the Wetlands 
Delineation Report have been completed. Consultants working on documents for permit application to regulatory 
agencies. (4-3-15) Consultant submitted project description for environmental document.  Staff to review. (4-24-15) 
Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside regulatory 
agencies. (5-1-15) Staff provided comments on applications.  Consultant finalizing application for Town signature. 
(5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from Regional 
Water Quality Control Board received. Consultants working on addressing comments and continuing to work on  
CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant prepared 
revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) Draft 
CEQA document has been submitted.  Staff reviewing.

10 Inspection for dead pine trees

(7-31-15) Consulting Town arborist performing Townwide inspection for dead/dying pine trees. (8-14-15) Staff and 
consulting arborist performed Townwide survey for dead trees. Staff sent out approximately 100 notices to property 
owners requesting that they remove dead trees on or abutting their property. (8-21-15) Consulting arborist verifying 
several locations at the request of the Town. Staff working with property owners on the removal schedule.

11 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

12 Annual Tree Inspection

(5-24-13) Town consulting arborist in process of performing Townwide tree inspections. (6-28-13) Approximately 
70% complete. Overall inspections look good so far. (7-5-13) Draft report has been submitted. Staff to review. (7-
26-13) Consultant finalizing report. (8-16-13) Consultant submitted finalized report.  Staff reviewing. (8-30-13) Staff 
met with consultant to discuss comments. Consultant to revise and resubmit. (9-13-13) Consultant resubmitted 
revised reports.  Staff reviewing. (9-19-13) Staff verifying addresses to send maintenance letters out to residents. 
(10-11-13) Letters in process of being sent. (10-18-13) Letters to residents requesting that they perform 
recommended tree work have been sent. (11-22-13) All priority 1 trees have been addressed except for 1 that will 
be evaluated by the end of the month. (12-13-13) Priority 1 trees have been addressed. Another assessment will 
be conducted in 2014. (5-23-14) Consultant working on proposal for 2014 annual tree survey. (6-6-14) Agreement 
being executed. (6-20-14) Work in progress. (7-3-14) Draft reports for Town facilities under review. (7-11-14) 
Street tree work in progress.  Staff requested additional information from consultant for Town facilities. (7-18-14) 
Draft tree list has been provided to staff for review. Consultant working on finalizing the reports. (9-4-14) Report 
has been finalized. Staff sending letters to property owner and getting proposals for work on Town properties. (9-26-
14) Letters have been sent to property owners.  Staff working with property owners to clarify requirements and  
locate trees. (10-31-14) Property owners have been cooperative in performing tree work.  Many are getting 
assistance from the Fire District program. (11-14-14) Staff working on sending out a second round of notices to 
property owners with copy to fire district. (12-5-14) Staff met with fire district regarding dead pine trees and other at 
risk trees. Fire district requested Town staff to send letters out to property owners.  Staff working on sending out 
additional letters. (12-12-14) Letters for dead pine trees have been sent with copies to the Fire District. (12-19-14) 
Tree removal letters have been received.  Per discussion with residents, Fire district is providing assistance with 
the removals, however the district's contractor needs additional time to do the work. (1-9-15) Staff continuing to 
work with Fire District to verify which trees they can provide assistance.  (4-24-15) Staff working on agreement with 
arborist for the 2015 Townwide tree survey. (5-1-15) Agreement sent to consultant for signature. (5-15-15) 
Agreement has been executed. Staff to authorized consultant to begin. (5-22-15) Consultant scheduling work. (6-
19-15) Work in progress.  Draft report should be received in July. (7-31-15) Staff checking on the status of the 
report. (8-21-15) Report received. Staff reviewing and preparing additional letters to be sent to property owners.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

13 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by 
CalTrans.  Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff 
to provided an update to council.  Any proposed construction would not likely begin until 2017. (9-26-14) Staff 
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from 
Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still 
scheduled for 2017.

14 Townwide Traffic Signs

(3-5-15) Revised report has been submitted. Consultant to present the report at the March 31st Council meeting. (4-
3-15) Presentation provided to council at the March meeting. Council requested staff to develop a sign removal 
plan that includes obtaining neighborhood input and return to council for consideration. (4-10-15) Staff will provide 
verbal update to council at the April meeting. (4-17-15) Assistance will be needed from the Engineering intern. (4-
24-15) Per Council direction, staff will proceed with the removal of No Parking signs per the Nelson Nygarrd report 
except for the area of Moody Road. Not Through Road/Dead End signs will not be removed per Council direction. 
Staff will also work on a plan to reduce the number of warning signs. (5-1-15) Additional signs have been removed, 
staff continuing to work with crew to remove signs as directed by Council. (5-8-15) Councilmember Waldeck 
provided a map showing additional signs for removal. Staff reviewing. (5-15-15) Staff removed an additional 23 
signs. Staff to drive roads to verify additional sign removal/modification. (5-29-15) Staff performing site review of 
signs in the north-east section of Town. (6-12-15) Staff working with the Town crew to remove some additional 
signs. (7-31-15) For the months of June and July Town staff removed approximately 20 signs. (8-14-15) An 
additional 5 signs have been removed.  As of April 2015 to date approximately 70 signs have been removed.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

15 Anacapa/La Cresta Utility 
Undergrounding

(1-16-15) Council approved agreement. Staff to execute agreement with consultant. (1-23-15) Agreement has 
been executed. Consultant working on a schedule. (1-28-15) Staff to set up kick off meeting with consultant and 
neighborhood representative. (2-6-15) Meeting with consultant and neighbors scheduled for 2/9/15. Consultants 
walked some areas with neighborhood representatives and are now working on developing the district boundary. (3-
5-15) Neighborhood group provided update to the entire neighborhood. Staff provided electronic files to consultant 
for their use. (3-27-15) Consultants preparing drawing showing preliminary trench layout and the proposed 
substructures to replace the overhead facilities. (4-10-15) Consultant submitted preliminary estimate and trench 
layout plans. Staff sent to neighborhood representative for review. (4-17-15) Staff to meet with neighborhood 
representative on 4-24-15 to discuss information received from consultants. (4-24-15) Staff met with neighborhood 
representative and they requested staff to clarify information from the consultants and also reach out to the 
previous contractor that did the Purissima undergrounding project to obtain trenching cost. (5-15-15) Per request 
from neighborhood representative, staff provided rough cost information from previous contractor. Staff trying to 
get PG&E to review and provide comments on the preliminary trench layout. (5-22-15) Staff in contact with PG&E 
to schedule a meeting. (6-5-15) Meeting with PG&E and design consultant scheduled for 6/22. (7-10-15) PG&E 
agreed to provide some input and review comments at the 6/22 meeting. PG&E will begin tapping into the $5,000 
rule 20a allocation that the council approved about a year ago. (7-17-15) Designers working with PG&E staff to 
clarify comments. (7-23-15) PG&E providing feedback to designers. (7-31-15) Designers scheduled to provide 
revised map and estimates in the first week of August. (8-14-15) Updated map and estimate has been submitted 
and provided to neighborhood representative.  Staff to set up meeting to discuss. (8-21-15) Meeting scheduled for 
August 25th.

16 2015 Road Rehabilitation Project

(7-10-15) Staff preparing contract documents for the 2015 Road Rehabilitation Project. (7-17-15) Project has been 
advertised. Bid opening scheduled for August 5, 2015. Staff plans to present bid results to Council at the August 
council meeting. (8-14-15) Award of project to be presented at the August council meeting. (8-21-15) Council 
approved the award of contract. Staff preparing award documents.

17

18 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

19 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

20 Open Space Stewardship

(3-20-15) Agreement for year two with Acterra to be presented to council at the April meeting. (3-27-15) Staff 
working on agreement with Acterra for grant writing to SCVWD. (4-3-15) Agreements for year 2 stewardship and 
grant writing assistance have been sent to Acterra. (4-10-15) Agreement for grant writing in process of being 
executed. Staff to present second year stewardship agreement with Acterra at the April meeting for Council 
consideration. (4-17-15) Acterra waiting for SCVWD call for project to submit request for grants. (4-24-15) Council 
approved a contract with Acterra for a second year. Agreement being executed. (5-8-15) Staff working with Acterra 
on mowing schedule. (5-15-15) Mowing was performed at Byrne Preserve in coordination with Acterra and the 
Town's mowing contractor. (5-29-15) Staff to coordinate another round of mowing in June. (6-5-15) Mowing in 
Byrne Preserve and O'Keeffe scheduled for week of 6-15-15. (6-12-15) Area for mowing at Byrne Preserve has 
been marked.  Town's mowing contractor will be mowing Byrne Preserve and O'Keeffe week of 6-15-15. (6-19-15) 
A section of Byrne Preserve and O'Keeffe was mowed for yellow star thistle. Town's mowing contractor to return in 
two weeks to mow again. (7-10-15) Staff working with Acterra to set up quarterly meeting in July. Mowing of Byrne 
Preserve and O'Keeffe scheduled for week of 7-13-15. (7-17-15) Acterra quarterly meeting scheduled for 7-20-15. 
(7-23-15) Quarterly meeting was held with Acterra and members of the Open Space Committee (OSC). Acterra 
submitted a draft grant proposal for comments. Staff forwarded to members of OSC for comment. Grant request 
due August 10, 2015. (7-31-15) Comments on grant application provided to Acterra. (8-14-15) Staff obtaining final 
version of grant application. Staff reviewing proposal for grazing consultant to assess Byrne Preserve. (8-21-15) 
Staff contacting references for proposed grazing consultant.

21

22 Drainage improvement at O'Keefe 
Lane and Vista Serena 

(4-24-15) Excess underground water is surfacing onto the roadway and negatively impacting the subgrade.  
CalWater has confirmed that they do not have a leak. Staff is working on getting a subdrain line installed. (5-8-15) 
Subdrain line has been installed. (5-15-15) Project completed.

23 P-TAP Round 15 grant funds

(1-17-14) Staff applied for and received approval for $18,600 in grant funds to update the Town's Pavement 
Management Program. (3-13-14) MTC to assign consultant to work on LAH project. (4-11-14) Staff meeting with 
consultant on 4-11-14 to begin project. (4-18-14) Staff reviewing work plan from consultant. (4-25-14) Work Plan 
budget approved. (5-2-14) Consultant working on project schedule. (5-16-14) Waiting for MTC approval of work 
plan. (5-23-14) MTC has approved the project. Consultant to provide schedule. (6-6-14) Consultant to begin field 
work week of June 16, 2014. (6-20-14) Work underway. (8-22-14) Staff reviewed draft report and provided 
comments to consultant. Consultant working on finalizing the report. (10-10-14) Draft final report has been 
submitted to staff for review. (10-24-14) Project has been completed. Staff to post new report on Town's website. 
(10-31-14) Report has been posted on Town's website. (11-14-14) Town's pavement management certification has 
been renewed with MTC. (6-5-15) Staff working with consultant to correct typo in the report. (6-12-15) Staff 
reviewing modifications from the consultants. (6-19-15) Staff provided comments to consultant. (7-23-15) 
Consultant working on final revised report.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

24 Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff 
working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor 
items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would 
be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council 
meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque.

25 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to 
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-
17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 
2018/2019 and the latest it would occur is in 2019/2020.  Staff still trying to contact the District Director. (11-21-14) 
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and 
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being 
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects 
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding 
the noise measurements provided to them.  Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe 
Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming 
cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill 
Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for 
funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. 
Construction should occur around 2018.

26 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

27
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

Town will need to do a project to restore the flow line of the channel. Funds will need to be allocated for design with 
construction funds to follow. (11-30-12) Staff met with SCVWD to discuss how the district may be able to help. 
Town and District staff to discuss further.       (1-11-13) Staff meeting with SCVWD staff on 1-17-13 to discuss how 
the district may be able to help. (1-18-13) Staff met with SCVWD and there is no assistance they can provide for 
this project. (1-25-13) Project needs to be budgeted. (11-15-13) Staff will be working on flushing out the pipe 
segment upstream of the open channel. (11-22-13) Staff completed flushing of the upstream storm drain pipe. (5-9-
14) Staff working on budget for this project. (6-12-14) Budget not approved. (11-21-14) Staff will consider in future 
budgets based on priority and staffing. (12/12/14) Staff inspected the channel during the rains on 12/11 and the 
channel has sufficient capacity to prevent overtopping. (3-27-15) Adjacent property owner may be interested in 
assisting with the project. (4-3-15) Staff in communication with adjacent property owner regarding scope of work for 
a possible joint project. (4-10-15) Adjacent property owner is interested in a joint project with the Town to improve 
the aesthetics of the channel work. Staff will proposed funding in the upcoming budget cycle. (4-17-15) Property 
owner contacting consultants to work on the project. Staff will propose budget in the upcoming budget cycle. (4-24-
15) Property owner contacting potential consultants to work on the project. Staff had discussion with consultant to 
provide additional information. (5-1-15) Staff to discuss project with adjacent property owner's representative week 
of May 4th. (5-8-15) Staff requesting funds in the budget for this joint project with the adjacent property owner. (6-
19-15) Consultant working on proposal for property owner. (7-10-15) Property owner provided proposal to Town for 
review.  Staff reviewing. (7-17-15) Staff to discuss proposal with property owners representative. (7-23-15) Staff 
discussed agreement comments and consultant proposal with property owners representative. (7-31-15) Property 
owner working on drafting a formal agreement and a maintenance agreement.  

28 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program. (10-10-14) Selection of new chair and vice-chair is in process. No agency in 
Santa Clara County received the State ATP grant and only one in Santa Clara County got approval for the regional 
ATP grant. (1-16-15) MTC reported that the deadline for the housing element certification has been extended to 
5/31/2015 and the deadline for circulation element adoption (to meet Complete Street Act of 2008) to 1/31/2016.  
VTA is also preparing to start the Light Rail Enhancement Program that will analyze a number of light rail projects 
that focus on increase the speed of the entire system.  The rail lines to be studied are in downtown San Jose, 
connections to the future BART Milpitas Station, and Downtown Mountain View.  Caltrans is preparing to launch a 
Caltrans Encroachment Permit Workshop to assist the local agencies to better understand the permitting process.  
The tentative date of this workshop is 3/19/2015. (2-6-15) Next VTA TAC meeting scheduled for 2-12-15. (4-17-15) 
Staff attended the April 9th TAC meeting. VTA staff reminded the committee that local Housing Element needed to 
be approved by May 31, 2015 to be eligible for grant funds. 
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

29 2015 Sewer rehabilitation project

(3-20-15) Bids were received from 2 contractors. Award of contract to be presented at the March 30 Council 
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. Council 
requested staff to get input from Town's sewer consultant regarding the bids received and reasonableness of the 
Town moving forward with the award of the contract to the low bidder. Staff provided information to the Town's 
sewer consultant for review. (4-10-15) Staff to issue award letter to contractor. (4-17-15) Award letter has been 
issued. Staff waiting for bonds and insurance. (4-24-15) Staff scheduling preconstruction meeting for week of April 
26, 2015. (5-1-15) Pre-construction meeting was held on 4-29-15. Contractor sending notices out to affected 
residents. (5-8-15) Project underway. Staff working with consultant to review and modify work as needed. (5-15-15) 
Contractor performing repair work. Staff and consultant are reviewing pre-construction video and adjusting scope 
of work as required. (5-29-15) Preliminary adjustments to work based on video and site specific location are one 
less point repair, two additional pipe bursting and one additional pipe reaming. Changes due to unforeseen 
conditions and additional information will further modify work activities. (6-19-15) Contractor not working in Town 
due to emergency project in another city. Construction activity will resume end of June. Project is approximately 
70% complete. (7-10-15) Contractor continuing work in Town. Staff had contractor perform emergency repair on a 
collapsed pipe segment on Murietta Lane. (7-17-15) Staff to add two additional segments based on recent video 
information. (7-23-15) Contractor plans to complete the project in early to mid August. (7-31-15) Three locations 
remain to be completed. (8-14-15) Contractor completing miscellaneous work and testing activities. Staff to 
develop punchlist. (8-21-15) Work completed. Paperwork still in progress.

30 ATP Grant 
(5-29-15) Staff working with consultant to complete grant application for Fremont Road Safe Route to School 
phase 2. (6-5-15) Application submitted. (6-19-15) Results should be available in October and November 2015.
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Last Updated on 8/21/2015
Tasks Project Name Latest Status

31 Gardner Bullis Crosswalk study

(7-25-14) Staff working with school parents and traffic consultant to study the existing crosswalk on Fremont Road 
near the school. (8-7-14) Crosswalk study to be presented at the August City Council meeting. (8-22-14) Council 
approved the relocation of the crosswalk and the installation of push button operated lighted signs. Staff to obtain 
quotes to perform the work. (9-11-14) Staff preparing agreement for crosswalk relocation, still waiting for flashing 
sign proposals. (9-19-14) Curb ramp installation underway. (9-26-14) Curb ramps installation completed. Need 
custom application for lighted signs to be visible from Fremont Pines Lane. Funding authorization to be requested 
at the October council meeting. (10-17-14) Council approved the funding to install the lighted crosswalk signs. (11-
6-14) Agreement being executed with contractor. (12-19-14) Work is scheduled to be completed by the end of 
February. (2-13-15) Contractor waiting for material delivery.  Foundation work has been completed. (2-27-15) The 
signs are in transit and expected to arrive mid next week. Staff is working with the contractor to see if they can 
intercept the delivery earlier in order to install ASAP. (3-5-15) Installation has been completed. Staff and contractor 
verifying delivered components. Some further adjustments may be needed. (3-20-15) Staff reviewing options to 
slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs are operational after replacement 
of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway to slow bikes down prior to 
entering the crosswalk.  Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-15) "Walk Your Bike" signs 
have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been installed. (5-8-15) Staff sent 
recommendation for a revised school sidewalk layout to school district for consideration. (5-15-15) Staff working on 
crosswalk sign adjustment for increased visibility. (5-22-15) Staff coordinating further sign adjustment with 
contractor.

32 2014-2 Road Rehabilitation Project

(8-29-14) Staff working on second road rehabilitation project.  Design being done in-house. (11-21-14) Staff  
reviewing Pavement Management report for roads to be included.  Updated pavement manager report includes 
new public roads previously thought to be private. (12-19-14) Tentative schedule is to advertise the project in 
February 2015 with construction to begin in April/May. (1-9-15) Staff working on design of project and putting bid 
package together. (1-16-15) Project to be advertised end of January. (1-28-15) Staff working on an amendment for 
issuance. (2-6-15) Bid opening scheduled for March 3, 2015. (2-27-15) Item to be presented to Council at their 
March meeting for award of contract. (3-5-15) Bids were received from 7 contractors. Staff reviewing bids and will 
present to Council at the March meeting. (3-20-15) Award of contract to be presented at the March 30 Council 
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. (4-10-15) 
Staff waiting for bonds and insurance from contractor. (4-17-15) Staff to set up pre-construction meeting. (4-24-15) 
Pre-construction meeting scheduled for week of April 26, 2015. (5-1-15) Pre-construction meeting was held on 4-
28-15. Work scheduled to begin on May 8th. (5-8-15) Contractors began lowering utility boxes. Pavement grinding 
to begin week of May 11th. (5-15-15) Contractor scheduled to complete the paving work on 5-15-15.  (5-22-15) 
Paving work completed. (5-29-15) Punchlist being prepared and worked on.  (6-19-15) Council accepted the 
project at the June council meeting. (7-31-15) Staff verifying settlement of damaged private landscaping light prior 
to release of retention.
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33 La Cresta Sewer Project

(10-31-14) The proposed project includes about 316 feet of 8” pipe and three manholes with depths ranging from 7 
feet to 18 feet. (11-21-14) Permits have been issued. Construction to begin soon. (3-5-15) Staff coordinating with 
inspector to begin work on this project. (3-20-15) Construction in progress. (5-1-15) Construction about 90% 
complete. (5-15-15) Project 95% complete. (5-22-15) Construction work completed. Final restoration and testing 
needed. (6-5-15) Construction complete. Staff waiting for as-built drawings. (7-17-15) As-builts submitted.  Staff 
reviewing.

34 Ginny Lane

(10-31-14) The City Council approved this project and approved the future users that would be subject to a 
reimbursement agreement on 11/5/2013.  The proposed project is between 26432 Ginny Lane and 26481 
Purissima Road.  The proposed sewer sleeve is a 631 linear feet of 12” PVC pipe with nine 1.5-inch pressure lines 
to be installed.  This project was on hold for some time as applicant was not ready to start. (11-6-14) Applicant to 
pull permit and pay fees. (1-16-15) Staff issued an encroachment permit on 1-15-2015.  Construction is tentatively 
to start in two weeks. (1-23-15) Pre-construction meeting held, project to begin week of January 26th. (1-28-15) 
Project in construction. (2-27-15) Project substantially complete. (4-3-15) Construction is complete. As-built 
documents need to be submitted to Town for review and approval. (7-10-15) As-built plans submitted to Town.  
Staff reviewing.

35 Review of non-residential sewer units
(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-
residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential 
facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress.
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Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
8/10/2015 – 8/16/2015 

LOS ALTOS HILLS 
 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS

8/11 L3 Residential Burglary 
Between 12:15 PM and 1:05 PM, unknown suspect(s) entered a residence in 
the 14000 block of Liddicoat Drive by breaking a rear sliding glass door and 
took assorted jewelry for a total loss of about $25,000. 

8/13 L3 Trespass 
At 6:45 AM, an unknown suspect entered the backyard of a residence in the 
25000 block of Altamont Road without permission from the victim resident.  
The suspect is at large.  

8/14 L3 Theft by False Pretense

Between 10:30 AM on 8/13 and 8:00 PM on 8/14, the victim had 
correspondence with the suspect regarding the suspect’s on-line sale of 
concert tickets.  The victim money wired $250 to the suspect but never 
received the tickets.  The suspect is known and at large. 

 

DATE/TIME BEAT 
EVENT 

NUMBER TYPE LOCATION INFORMATION 

DISTURBANCE  
8/13/2015 18:02  L2  15‐225‐0423  415E  SUMMERHILL AV @ CASA MIA WY  NO REPORT 

IDENTITY THEFT      
8/14/2015 17:22  L4  15‐226‐0318  530.5  ZAPPETTINI CT @ ALTAMONT RD  INVESTIGATED 

TRESPASSING   
8/14/2015 14:45  L3  15‐226‐0235  602  DEZAHARA WY @ TAAFFE RD  INVESTIGATED 

PHONE THE OFFICE 



8/10/2015 15:30  L3  15‐222‐0306  1021  ALMADEN CT @ ALTAMONT RD  COMPLETE 
8/12/2015 9:10  L1  15‐224‐0087  1021  52X2  COMPLETE 
8/12/2015 9:17  L1  15‐224‐0090  1021  71L1  COMPLETE 
8/12/2015 16:04  L1  15‐224‐0276  1021  81L1  COMPLETE 
8/13/2015 18:11  L1  15‐225‐0427  1021  DEZAHARA WY @ TAAFFE RD  COMPLETE 
8/14/2015 17:10  L1  15‐226‐0313  1021  81L1  COMPLETE 
8/14/2015 17:54  L1  15‐226‐0340  1021  81L1/GIUSTI  COMPLETE 

ALARM CALLS 
8/10/2015 8:00  L3  15‐222‐0102  1033A  VINEDO LN @ RIDGEWOOD LN  FALSE ALARM 
8/10/2015 8:51  L5  15‐222‐0116  1033A  SUNDOWN CANYON WY @ ALBERTSWORTH LN  FALSE ALARM 
8/10/2015 10:26  L5  15‐222‐0163  1033A  SUNDOWN CANYON WY @ ALBERTSWORTH LN  FALSE ALARM 
8/10/2015 10:36  L2  15‐222‐0170  1033A  HILLVIEW RD @ HILLTOP DR  FALSE ALARM 
8/11/2015 0:34  L5  15‐223‐0008  1033A  WINTON WY (D2) @ CAMINO HERMOSO  FALSE ALARM 
8/11/2015 9:39  L4  15‐223‐0110  1033S  RHUS RIDGE RD @ PECK LN  FALSE ALARM 
8/11/2015 10:44  L3  15‐223‐0136  1033A  VINEDO LN @ RIDGEWOOD LN  FALSE ALARM 
8/11/2015 11:02  L3  15‐223‐0147  1033A  VINEDO LN @ RIDGEWOOD LN  FALSE ALARM 
8/11/2015 13:39  L3  15‐223‐0224  1033A  NATOMA RD @ SIMON LN  FALSE ALARM 
8/11/2015 15:06  L4  15‐223‐0251  1033A  ALTAMONT RD @ BLACK MOUNTAIN RD  FALSE ALARM 
8/11/2015 15:40  L4  15‐223‐0269  1033A  MOODY CT @ SHERLOCK RD  FALSE ALARM 
8/12/2015 11:36  L1  15‐224‐0169  1033A  NEW BRIDGE DR @ LA PALOMA RD  FALSE ALARM 
8/13/2015 5:11  L4  15‐225‐0046  1033A  FRANCEMONT DR @ MOODY RD  FALSE ALARM 
8/14/2015 12:14  L2  15‐226‐0168  1033A  DAWNRIDGE DR @ MAGDALENA RD  FALSE ALARM 
8/14/2015 14:40  L1  15‐226‐0232  1033A  LA LANNE CT @ MIRANDA RD  FALSE ALARM 
8/15/2015 20:04  L1  15‐227‐0343  1033A  WILDCREST DR @ WILDFLOWER LN  FALSE ALARM 
8/15/2015 20:52  L4  15‐227‐0363  1033C  ESHNER CT @ ALTAMONT RD  FALSE ALARM 
8/16/2015 19:57  L1  15‐228‐0339  1033A  W FREMONT RD @ LENNOX WY  FALSE ALARM 



     
ANIMAL 

COMPLAINT     
8/10/2015 9:49  L4  15‐222‐0146  1091C  MOODY RD @ FRANCEMONT DR  WILD ANIMAL 

     
PEDESTRIAN 

STOPS     
8/13/2015 17:02  L4  15‐225‐0394  1095  MOODY RD @ BLEDSOE CT  CITATION ISSUED 
8/16/2015 16:55  L4  15‐228‐0282  1095  MOODY RD @ ALTAMONT RD  CITATION ISSUED 

     
ABANDONED 

VEHICLE     
8/12/2015 8:35  L1  15‐224‐0064  1124  OLD PAGE MILL RD @ PAGE MILL RD  VEHICLE MARKED  
8/15/2015 10:14  L2  15‐227‐0112  1124  MIRALOMA WY @ SUMMERHILL AV  VEHICLE MARKED 

     
SUSPICIOUS 
VEHICLES     

8/10/2015 8:06  L3  15‐222‐0103  1154  FOOTHILL LN @ ELENA RD  FIELD INTERVIEW 
8/11/2015 21:00  L1  15‐223‐0422  1154  CATHARINE CT @ DONELSON PL  PRIVATE SECURITY 
8/12/2015 17:53  L1  15‐224‐0329  1154  ASCENSION DR @ ANACAPA DR  NO REPORT 
8/13/2015 19:23  L2  15‐225‐0456  1154  HILLVIEW RD @ MAGDALENA AV  NO REPORT 
8/14/2015 2:11  L3  15‐226‐0031  1154  PAGE MILL RD @ FY 280  NO REPORT 
8/14/2015 9:59  L5  15‐226‐0112  1154  KATE DR @ TERESA WY  NO REPORT 
8/14/2015 11:41  L1  15‐226‐0154  1154  VISCAINO RD @ ANACAPA DR  NO REPORT 
8/14/2015 12:07  L3  15‐226‐0164  1154  CHRISTOPHERS LN @ PAGE MILL RD  VEHICLE MARKED 
8/15/2015 22:44  L3  15‐227‐0406  1154  ROBLEDA RD @ ELENA RD  NO REPORT 

     
TRAFFIC 

COLLISIONS     
8/11/2015 10:35  L3  15‐223‐0133  1182  SADDLE MOUNTAIN DR @ SADDLE CT  WARRANT ARREST 



8/11/2015 14:51  L3  15‐223‐0249  1182  PAGE MILL RD @ OLD PAGE MILL RD  AID TO PALO ALTO PD 

TRAFFIC CONTROL 
8/10/2015 9:25  L1  15‐222‐0135  1184  W FREMONT RD @ FREMONT PINES LN  CITATION ISSUED 
8/11/2015 15:59  L4  15‐223‐0280  1184  MOODY RD @ ALTAMONT RD  CITATION ISSUED 

VEHICLE STOPS 
8/10/2015 7:58  L2  15‐222‐0101  1195  S EL MONTE AV @ BAY TREE LN  CITATION ISSUED 
8/10/2015 9:28  L1  15‐222‐0136  1195  W EDITH AV @ 1ST ST  CITATION ISSUED 
8/10/2015 9:59  L1  15‐222‐0147  1195  ESPERANZA DR @ CONCEPCION RD  CITATION ISSUED 
8/10/2015 10:21  L1  15‐222‐0161  1195  W FREMONT RD @ W EDITH AV  CITATION ISSUED 
8/10/2015 10:36  L1  15‐222‐0171  1195  FREMONT PINES LN @ W FREMONT RD  CITATION ISSUED 
8/10/2015 13:40  L1  15‐222‐0259  1195  W FREMONT RD @ MANUELLA RD  CITATION ISSUED 
8/10/2015 15:51  L1  15‐222‐0317  1195  PAGE MILL RD @ HANOVER ST  CITATION ISSUED 
8/11/2015 9:40  L1  15‐223‐0112  1195  DEER CREEK RD @ ARASTRADERO RD  CITATION ISSUED 
8/11/2015 17:31  L4  15‐223‐0321  1195  MURIETTA LN @ MOODY RD  CITATION ISSUED 
8/12/2015 16:34  L1  15‐224‐0295  1195  S SAN ANTONIO RD @ FOOTHILL EX  CITATION ISSUED 
8/12/2015 17:04  L1  15‐224‐0307  1195  W FREMONT RD @ DONELSON PL  CITATION ISSUED 
8/12/2015 19:00  L1  15‐224‐0359  1195  DONELSON PL @ W FREMONT RD  WARNING ISSUED 
8/13/2015 6:09  L3  15‐225‐0059  1195  FY 280 @ PAGE MILL RD  CITATION ISSUED 
8/13/2015 16:14  L4  15‐225‐0361  1195  EL MONTE RD @ ELENA RD  CITATION ISSUED 
8/13/2015 16:30  L4  15‐225‐0372  1195  MOODY RD @ ALTAMONT RD  CITATION ISSUED 
8/13/2015 16:46  L4  15‐225‐0384  1195  TEPA WY @ MOODY RD  CITATION ISSUED 
8/13/2015 17:59  L4  15‐225‐0422  1195  BLEDSOE CT @ MOODY RD  CITATION ISSUED 
8/16/2015 17:01  L1  15‐228‐0284  1195  FY 280 @ EL MONTE RD  CITATION ISSUED 
8/16/2015 17:09  L4  15‐228‐0286  1195  MOODY RD @ ALTAMONT RD  CITATION ISSUED 
8/16/2015 17:16  L3  15‐228‐0287  1195  FY 280 @ PAGE MILL RD  WARNING ISSUED 
8/16/2015 17:24  L1  15‐228‐0292  1195  FY 280 @ EL MONTE RD  CITATION ISSUED 



8/16/2015 17:44  L3  15‐228‐0296  1195  ARASTRADERO RD @ TWIN OAKS CT  CITATION ISSUED 
8/16/2015 17:59  L3  15‐228‐0301  1195  TWIN OAKS CT @ ARASTRADERO RD  CITATION ISSUED 
8/16/2015 18:11  L3  15‐228‐0308  1195  ARASTRADERO RD @ TWIN OAKS CT  CITATION ISSUED 

     
PARKING 

VIOLATIONS    CITATION ISSUED 

8/12/2015 18:04  L3  15‐224‐0334  22500  NATOMA RD @ LUCERO LN  WARNING ISSUED 
8/13/2015 10:34  L1  15‐225‐0159  22500  PURISSIMA RD @ CONCEPCION RD  CITATION ISSUED 
8/16/2015 11:34  L4  15‐228‐0146  22500  RHUS RIDGE RD @ MOODY RD  WARNING ISSUED 

     
MISDEMEANOR 

WARRANT     
8/11/2015 1:23  L1  15‐223‐0020  6M  EL CAMINO REAL @ COLLEGE AV  WARRANT ARREST 
8/12/2015 13:48  L1  15‐224‐0223  6M  FABIAN ST @ E CHARLESTON RD  WARRANT ARREST 

     
9‐1‐1 ABANDONED 

CALLS     
8/10/2015 17:56  L1  15‐222‐0369  911CEL  MANUELA AV @ MANUELA CT  INFO TO PALO ALTO PD 
8/10/2015 17:58  L1  15‐222‐0370  911CEL  MANUELA AV @ MANUELA CT  NO REPORT 
8/11/2015 19:16  L1  15‐223‐0369  911CEL  BIRCH HILL WY @ CONCEPCION RD  NO REPORT 
8/12/2015 16:56  L3  15‐224‐0302  911CEL  LUPINE RD @ PAGE MILL RD  NO REPORT 
8/13/2015 15:30  L2  15‐225‐0330  911CEL  HILLTOP DR @ COLINA DR  NO REPORT 
8/13/2015 15:51  L2  15‐225‐0343  911CEL  HILLTOP DR @ COLINA DR  NO REPORT 
8/14/2015 16:58  L3  15‐226‐0301  911CEL  DUVAL WY @ ROBLEDA RD  NO REPORT 
8/14/2015 18:10  L5  15‐226‐0348  911UNK  OAK KNOLL CL @ STONEBROOK DR  NO REPORT 
8/16/2015 12:02  L5  15‐228‐0160  911UNK  TOYONITA RD @ RAVENSBURY AV  NO REPORT 
8/16/2015 12:58  L3  15‐228‐0185  911CEL  DUVAL WY @ ROBLEDA RD  NO REPORT 

PUBLIC SAFETY 



ASSISTANCE 
8/14/2015 2:55  L1  15‐226‐0039  AID  FY 280 @ EL MONTE RD  COMPLETE 

     
ATTEMPT TO 
CONTACT     

8/11/2015 22:13  L3  15‐223‐0446  ATC  ELENA RD @ VINEDO LN  AID TO HAYWARD 

     
BEAT 

INFORMATION     
8/14/2015 22:21  L5  15‐226‐0463  BTINFO  KATE DR @ LAURA CT  INFORMATION GIVEN 

     
INFORMATION 

ONLY     
8/10/2015 15:40  L1  15‐222‐0310  INFO  BEATRICE LN @ ROBLEDA RD  INFORMATION GIVEN 
8/11/2015 12:31  L1  15‐223‐0189  INFO  ARASTRADERO RD @ JOHN MARTHENS LN  INFORMATION GIVEN 
8/12/2015 8:19  L3  15‐224‐0057  INFO  BLACK MOUNTAIN RD @ VOGUE CT  INFORMATION GIVEN 
8/12/2015 8:26  L2  15‐224‐0060  INFO  FY 280 @ MAGDALENA RD  INFORMATION GIVEN 
8/13/2015 12:42  L3  15‐225‐0241  INFO  BLACK MOUNTAIN RD @ EDGERTON RD  INFORMATION GIVEN 
8/13/2015 15:06  L1  15‐225‐0321  INFO  ARASTRADERO RD @ HORSESHOE LN  INFORMATION GIVEN 
8/14/2015 9:49  L1  15‐226‐0107  INFO  FREQ 5 RESTRICTED  COMPLETE 
8/14/2015 13:24  L1  15‐226‐0198  INFO  LA PALOMA RD @ W FREMONT RD  INFORMATION GIVEN 
8/14/2015 13:38  L1  15‐226‐0203  INFO  71L1  INFORMATION GIVEN 
8/14/2015 21:45  L1  15‐226‐0445  INFO  LA CRESTA DR @ VISCAINO RD  INFORMATION GIVEN 
8/15/2015 8:32  L1  15‐227‐0078  INFO  MARICH WY @ KAREN WY  INFORMATION GIVEN 
8/15/2015 9:45  L4  15‐227‐0104  INFO  MOODY RD @ MOODY CT  INFORMATION GIVEN 
8/16/2015 17:06  L4  15‐228‐0285  INFO  MOODY RD @ CANYON RD  INFORMATION GIVEN 

     
MUNICIPAL CODE 

VIOLATION     



8/14/2015 19:00  L2  15‐226‐0371  MUNI  HILLTOP DR @ COLINA DR  NO REPORT 
8/15/2015 8:54  L1  15‐227‐0085  MUNI  ANACAPA DR @ ST FRANCIS DR  NO REPORT 

     
PATROL CHECK 
REQUESTS     

8/13/2015 8:22  L3  15‐225‐0102  PATCK  LIDDICOAT CL @ YALE CT  COMPLETE 
8/13/2015 19:31  L1  15‐225‐0461  PATCK  CATHARINE CT @ DONELSON PL  COMPLETE 
8/15/2015 23:23  L6  15‐227‐0420  PATCK  W LOYOLA DR @ SUNHILLS DR  COMPLETE 

     
SPECIAL 

ASSIGNEMENTS     
8/10/2015 7:43  L4  15‐222‐0095  SA  MOODY RD @ ALTAMONT RD  CITATION ISSUED 
8/13/2015 15:57  L4  15‐225‐0346  SA  MOODY RD @ ALTAMONT RD  COMPLETE 
8/14/2015 11:09  L1  15‐226‐0142  SA  PAGE MILL RD @ HY 35  COMPLETE 
8/16/2015 16:07  L4  15‐228‐0260  SA  MOODY RD @ ALTAMONT RD  COMPLETE 

     
SUSPICIOUS 

CIRCUMSTANCES     
8/13/2015 9:57  L3  15‐225‐0140  SUSCIR  LUPINE RD @ PAGE MILL RD  AID TO PALO ALTO PD 
8/13/2015 18:52  L6  15‐225‐0446  SUSCIR  W LOYOLA DR @ ROLLY RD  NO REPORT 
8/15/2015 23:32  L3  15‐227‐0423  SUSCIR  DAWN LN @ ELENA RD  NO REPORT 

     
SERVICE/AID 
REQUEST     

8/10/2015 17:41  L1  15‐222‐0360  SVC  NEW BRIDGE DR @ LA PALOMA RD  INFO TO FIRE 

     
TRAFFIC 

SITUATION     
8/16/2015 18:21  L3  15‐228‐0311  TRAFFIC  PAGE MILL RD @ FY 280  NO REPORT 



From: Kingman, Yvonne ykingman@calwater.com
Subject: RE: Boil Water Advisory

Date: August 14, 2015 at 8:19 AM
To: marshahovey@mac.com
Cc: Simon, Gerald gsimon@calwater.com, Schmidt, Melinda Mschmidt@calwater.com

Hi Marsha,
 
Thanks for reaching out to us. I’ve provided answers to your questions below. If you’d like to discuss
further, feel free to contact me anytime.
 
Yvonne&Kingman,&APR
Corporate&Communica6ons&Manager
CALIFORNIA&WATER&SERVICE
310F257F1434&

Quality.&Service.&Value.
calwater.com

Begin/forwarded/message:

From:/Marsha/Hovey/<marshahovey@mac.com>
Date:/July/27,/2015/at/7:16:48/PM/PDT
To:/"Ray,/Melinda"/<mray@calwater.com>,/<gsimon@calwater.com>
Subject:/Boil&Water&Advisory

Hi.//I/know/you/are/busy/right/now/so/please/wait/unPl/you’ve/completed/your
contaminaPon/event/before/responding...

I/got/an/email/from/the/Los/Altos/Hills/Community/Emergency/Response/Team
(CERT)/Coordinator,/forwarded/from/County/Fire,/staPng/that/Cal/Water/issued/a
Boil/Water/Advisory/today.

Now/I/am/si[ng/in/a/CERT/training/meePng/and/they/are/discussing/the
communicaPon/that/took/place,/during/the/day/today,/among/Los/Altos/Hills
residents/who/live/off/El/Monte.//They/felt/that/the/informaPon/about/affected
homes/wasn’t/clear/enough.

I’m/always/trying/to/learn/from/every/event/so/that/I/am/be]er/the/next/Pme.//I
have/a/few/quesPons.

Were/any/of/the/residents/affected/in/Los/Altos/Hills/or/all/in/Los/Altos?/A/porPon/of
the/customers/affected/included/Los/Altos/Hills/residents.

I/didn’t/get/contacted/by/the/Town/so/I’m/wondering/if/you/contacted/them/with
any/informaPon?/Yes,/we/contacted/Santa/Clara/County/communicaPons/on
Sunday,/the/26th./County/CommunicaPons/helped/us/get/in/contact/with/the/Town
of/Los/Altos/Hills./Just/to/make/sure/that/public/informaPon/was/consistent?

mailto:Yvonneykingman@calwater.com
mailto:Yvonneykingman@calwater.com
mailto:marshahovey@mac.com
mailto:Geraldgsimon@calwater.com
mailto:Geraldgsimon@calwater.com
mailto:MelindaMschmidt@calwater.com
mailto:MelindaMschmidt@calwater.com
https://www.calwater.com/
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mailto:mray@calwater.com
mailto:gsimon@calwater.com


Was/a/map/created/showing/the/contaminated/area?//Yes,/while/the/advisory/was
covering/a/large/area/(both/during/7/26/noPficaPon/and/then/7/28/reduced/area
noPficaPon),/we/generated/maps/that/were/posted/on/our/web/site./The/maps
were/posted/so/that/users/could/click/on/them/to/enlarge/them/and/view/streets
be]er./Was/their/an/address/list?/Internally,/we/had/an/address/list,/so/that/we
could/ensure/everyone/was/noPfied/dooretoedoor./We/did/find/issues/in/our
complePon/of/dooretoedoor/noPficaPon,/which/we/have/worked/to/address/and
ensure/a/repeat/situaPon/does/not/occur.

Did/you/use/the/CalWater/noPficaPon/system/to/contact/affected/residents?/Yes,
this/is/a/supplemental/noPficaPon/system/to/the/required/wri]en/noPficaPon./We
launched/phone/calls/to/576/of/the/853/customers/affected./We/will/be/working/to
improve/and/update/the/customer/data/we/have/on/file./I/heard/you/went/door/to
door/as/well?/Dooretoedoor/wri]en/noPficaPon/is/required/by/the/state/Division/of
Drinking/Water./Ager/producing/the/documents,/we/started/noPfying/customers/in
the/field/late/agernoon./This/effort/took/far/longer/than/we/had/anPcipated,/which
we/recognize/contributed/to/customer/confusion./

If/this/event/happened/in/Los/Altos/Hills,/what/would/the/coordinaPon/look/like/for
Public/InformaPon?//Would/you/want/to/use/CERT/people/to/help/with/door/to
door/noPficaPons?
We had a lot of lessons learned very quickly during this initial notification,
including resources needed to conduct notification and timing of notification
tactics, among others. We implemented these lessons learned in all follow-up
notifications to customers. In follow-up communications, and should a situation
like this happen in Los Altos Hills, we posted information on our web site first,
then referenced that information in automated phone notices so that customers
could immediately view the detailed information if they did not want to wait for
the door-to-door notification. We will also bring in additional employees from
neighboring districts to assist with door-to-door notification when needed to
expedite the process, and work to ensure all other partners (city, county, media) are
notified of updates in a timely manner.

Thank you for offering the availability of CERT personnel. It is great to know that
we could have that resource available as well. Could we include the Los Altos Hills
CERT group contact information in our Emergency Response Plan? If that works
for you, would you be able to let me know what phone, email, and contact name (if
any) would be best to use? Thank you!

Feel/free/to/call/me/if/it’s/easier/than/answering/these/quesPons/via/email.

Thanks.

Marsha/Hovey
ConsulPng/Emergency/Manager
Los/Altos/Hills
408e722e1210



Westwind Community Barn 
 Monthly Report 

August 2015 
 

 
Horse Summary 
 

Occupancy Barn Paddock Pasture  Total Boarding 

Total inc 

4-H and School horses 

January  16 6 14 36 36+7+13 = 56 

February 15 5 
2 in shared 15 37 37+13+7 = 57 

March 11 4 
4 in shared  15 34 34+13+7 = 54 

April  17 4 
4 in shared 14 39 39+14+7 = 60 

May  16 5 
4 in shared 15 40 40+15+7=62 

June 15 5 
4 in shared 15(16) 40 40+14+7=62 

July 16 (15) 5 
4 in shared  14 (15) 39 39 + 14 + 7 = 61 

August  15 5 
4 in shared 14 (15) 39 39+14+7=61 

September      

October      
 

November  
 

   
 

December        
  

 
 



 
New/ lost Boarders 
 
Lost/Leaving 
 
Stall 
 
New 
Stall 
 
Paddock 
 
Pasture  
Barbara Gretler’s horse Ella left due to injury  
Michelle Santos brought horse Honey 
 
Current Trainers 
Heather Franco 
Sharon Wormhoudt 
Marion Briggs 
Jenny Whitworth 
Kelly Pugh 
 
Leaving Trainers – 
 
Activities –this month 
ABOL rodent control 
Order panels and shelters for lower school horse pens, Install 
 
Activities planned for next month 
Work on capital budget for 15-16 – master plan  
 
 
Issues- 
 
Disputes-  
 
Injuries- 
Heathers mom slipped on hill and broke ankle  
 
Repairs made –  
Capital Repairs – 
 
 
 
 
 
 



 
Things to discuss: 
 
Ordered: 
2 20 foot panels  
2 12 foot panels with gates 
6 12 foot panels 
1 16 foot panel  
2 12’ x 24 ‘ shelters at 650 each = 1300 
 
Owned by VDE total cost – 2787.48 
 
VDE also brought with business to WWB 
2 24’ panels 
2 12’ panels 
 
Raising Board  
 
WRI sent rate increase 
All boarders sent 30 days notice without issue. Board will be raised sept 1  
 
Stall – 745 change to 755 
Paddock – 675 change to 695 
Pasture – 375 change to 385 
Trailer parking from 75 change to 85  
 
 
 
  



 3:01 PM
 08/18/15
 Cash Basis

 Victoria Dye Equestrian, LLC
 Profit & Loss - Current Month and YTD

 July 2015

 Page 1 of 1

Boarding School TOTAL
Jul 15 Jan - Jul 15 Jul 15 Jan - Jul 15 Jul 15 Jan - Jul 15

Ordinary Income/Expense
Income

Camps - Town Sold 25,878.75 32,274.20 25,878.75 32,274.20
Consulting Fees 90.00 90.00
Promotional Products 893.00 893.00
Reimbursements

Bedding Reimbursement 117.00 117.00
Feed Reimbursements 730.00 5,866.50 730.00 5,866.50
Reimbursed Expenses 1,419.80 5,987.99 1,419.80 5,987.99
Show Reimbursement 220.00 1,143.00 220.00 1,143.00
Town Water Reimbursements 374.66 1,262.26 374.66 1,262.26

Total Reimbursements 1,104.66 7,245.76 1,639.80 7,130.99 2,744.46 14,376.75
Services

Boarding 25,943.50 175,558.36 25,943.50 175,558.36
Lessons 14,375.00 119,470.00 14,375.00 119,470.00

Total Services 25,943.50 175,558.36 14,375.00 119,470.00 40,318.50 295,028.36
Subsidy 3,000.00 21,000.00 3,000.00 21,000.00

Total Income 30,048.16 203,804.12 41,893.55 159,858.19 71,941.71 363,662.31
Gross Profit 30,048.16 203,804.12 41,893.55 159,858.19 71,941.71 363,662.31

Expense
Advertising and Promotion 298.58 2,226.44 298.58 2,226.44
Automobile Expense

Insurance 259.85 1,740.43 259.85 1,740.43
Total Automobile Expense 259.85 1,740.43 259.85 1,740.43
Bank Service Charges -12.00 11.53 -0.47
Bedding 5,724.00 117.00 5,841.00
Boarding Expense 1,525.00 9,220.00 1,525.00 9,220.00
Camp Expenses 1,130.01 2,158.91 1,130.01 2,158.91
Commissions

Town of Los Altos 3,375.00 27,500.00 3,375.00 27,500.00
Total Commissions 3,375.00 27,500.00 3,375.00 27,500.00
Contributions 250.00 250.00
Dues and Subscriptions 72.00 72.00
Equipment Under $500 115.00 115.00
Feed, Grain and Hay 21,072.00 53,742.25 1,395.47 8,322.45 22,467.47 62,064.70
Insurance

Equine Insurance 2,190.00 2,806.00 4,996.00
Umbrella Policy 2,462.00 2,462.00

Total Insurance 4,652.00 2,806.00 7,458.00
IPN Fees 41.50 41.50
Merchant deposit fees 73.85 73.85 73.85 73.85
Office Supplies 72.82 412.31 212.78 72.82 625.09
Offsite School Horse Boarding 1,620.00 1,620.00
Outside Services 609.00 175.00 3,280.00 175.00 3,889.00
Payroll Expenses

Health Insurance 413.60 2,987.50 413.60 2,987.50
Officer Salary 4,000.00 28,000.00 4,000.00 28,000.00
Processing Fee 5.60 41.60 5.60 32.00 11.20 73.60
Taxes 927.40 7,488.00 503.07 2,081.56 1,430.47 9,569.56
Wages 7,737.00 56,467.00 5,649.00 22,339.00 13,386.00 78,806.00
Work Comp 1,307.14 14,772.93 560.19 6,331.16 1,867.33 21,104.09

Total Payroll Expenses 14,390.74 109,757.03 6,717.86 30,783.72 21,108.60 140,540.75
Pest Control 157.50 1,317.50 157.50 1,317.50
Postage and Delivery 76.29 2.78 79.07
Professional Development 250.00 250.00
Professional Fees

Accounting 940.00 7,185.00 605.00 940.00 7,790.00
Total Professional Fees 940.00 7,185.00 605.00 940.00 7,790.00
Rent 204.00 204.00
Repairs

Equipment Repairs 615.00 615.00
Facility Repairs 5,002.29 5,002.29

Total Repairs 5,002.29 615.00 5,617.29
Shoeing 1,085.00 6,375.00 1,085.00 6,375.00
Supplies 651.63 3,053.06 1,945.78 8,855.97 2,597.41 11,909.03
Taxes

State 1,300.00 1,300.00 2,600.00
Total Taxes 1,300.00 1,300.00 2,600.00
Telephone & Communications 221.94 1,656.73 68.12 527.96 290.06 2,184.69
Tractor Expense

Fuel 959.23 959.23
Rental 50.00 350.00 50.00 350.00
Repairs & Maintenance 297.00 733.40 297.00 733.40

Total Tractor Expense 347.00 2,042.63 347.00 2,042.63
Travel & Ent

Meals 100.46 508.62 609.08
Total Travel & Ent 100.46 508.62 609.08
Utilities

Gas and Electric and Propane 10.18 347.93 10.18 347.93
Water 749.32 3,042.28 749.32 3,042.28

Total Utilities 759.50 3,390.21 759.50 3,390.21
Vet 2,387.55 12,869.28 2,387.55 12,869.28

Total Expense 38,946.83 202,255.54 20,103.37 120,418.44 59,050.20 322,673.98
Net Ordinary Income -8,898.67 1,548.58 21,790.18 39,439.75 12,891.51 40,988.33
Other Income/Expense

Other Expense
Gain (loss) on sale of horses -500.00 -500.00

Total Other Expense -500.00 -500.00
Net Other Income 500.00 500.00

Net Income -8,898.67 1,548.58 21,790.18 39,939.75 12,891.51 41,488.33



 
 
 

 Jensen Landscape Services, Inc.   License #537854 

1983 Concourse Drive   San Jose, California 95131   ph 408.446.4555   fx 408.446.4881   www.jensencorp.com 

repair of damaged hardscape beyond our control, and other unknown items not shown on client-submitted, as-
built drawings. 

 
Thank you again for the opportunity to present our proposal to you. Please contact me directly on my cellular phone 
(408-477-0016) with any questions or concerns. If you would like to proceed with this scope of work, please sign and 
return this proposal by fax or e-mail. 
 
Sincerely, 
 
 
          ______________________________________  ____________ 
Brandon Young           Signature of Approval       Date 
Account Manager  
 
 

 

Exhibit A



T H E  T O W N  O F  L O S  A L T O S  H I L L S

S P R I N G - S U M M E R  2 0 1 2

ACTIVITY
GUIDE

AVAILABLE NOW

To receive a copy visit

www.losaltoshills.ca.gov

and opt in under  

the recreation tab or call 

650-947-2518

GUIDE

T H E  T O W N  O F  L O S  A L T O S  H I L L S

F A L L - W I N T E R  2 0 1 5 - 1 6

ACTIVITY




