
 
 

 
 
Town Manager's Report for February 22 - 26, 2016 
 
Items to report on this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text mark status changes from the 
previous report. The December 2015 Sewer O&M Report is also attached.  
 
Public Safety Update: 
 
The Sheriff’s weekly report is attached. 
 
Administrative Services Update:  
 
The Administrative Services Department kicked off the 2016/17 budget process, this week. The 
2016/17 budget will include a 5-year capital program budget. Staff will be meeting with 
committee members the coming weeks to introduce the budget process and to get inputs for the 
upcoming year.  
 
Parks and Recreation Update: 
 
The Los Altos Hills Spring/Summer Activity Guide was mailed this week. Residents should 
receive it this weekend.  Contracts have been sent and classes are loaded. The first 4-week ad 
ran in the Town Crier and one in Bay Area Parent Magazine mentioning the release.  Guides 
were also delivered to the Los Altos Library, Town Crier, Westwind Community Barn, Los Altos 
Chamber of Commerce, Deer Hallow Farm and Los Altos Senior Center.  
 
Staff met with Victoria Dye Equestrian.  Attached please find the February monthly report and 
January profit loss statement.  
 
Pathways Run/Walk registration kicked off last week we currently have 40 registered.  
 
The Youth Commission will be holding the Leadership Conference Sunday, March 6 from 
10:00am-1:00pm at the Dana Center, Hidden Villa.   
 
Feel free to call or e-mail with any questions. 
 
Thanks. 
 
Carl 

 

 

http://www.losaltoshills.ca.gov/activity-guide
http://lahpathwaysrun.org/
http://www.losaltoshills.ca.gov/city-government/community-calendar/142-community-calendar/146-special-events/2821-lah-youth-commission-leadership-conference


Last Updated on 2/26/2016
Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the 
County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to 
3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do 
not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used.  
Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that 
LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting 
that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel 
through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any 
update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that 
VTA may be able to provide $250k for the project. County is estimating the cost may be about $450k and is looking 
for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan 
and will likely be providing comments. (1-8-16) VTA has identified $250K in leftover Measure B funding and is 
going to the VTA committees in January to start the process of allocating this funding to the County's interim plan.  
County staff will also apply for $150K in TFCA grant funding.  With an estimated cost of $480k for design and 
construction, County is about $80k short.  County may be reaching out to Los Altos Hills and Palo Alto for cost 
sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of $250,000 of measure 
B fund for the County's interim plan.  The committee voted unanimously to approve the allocation of funds. (1-22-
16) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week 
of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan. 
County will be hiring design consultant to develop the draft plans for the public input process. County will also be 
working with VTA to apply for grant funding. 

2 El Monte Road Rehabilitation Project

(10-30-15) Reimbursement check received for about 80% of grant amount.  Final reimbursement request 
documentation will need to be prepared after project closeout and final retention payment has been made. (11-5-
15) Project to be presented to Council at the November meeting for acceptance and release of retention. (11-20-
15) Council approved the acceptance of the project at the November meeting. Staff to record notice of completion. 
(11-25-15) Notice of completion recorded. (12-4-15) Retention payment to be made after completion of 30 day 
recording period. Final reimbursement paperwork to be processed after payment of retention. (1-8-16) Staff 
submitted reimbursement paperwork to Caltrans for review.  Caltrans staff provided comments and staff 
resubmitted documents. Caltrans staff reviewing reimbursement request. (2-19-16) Caltrans local assistance 
approved the payment request and forwarded to Caltrans headquarters for review.
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Last Updated on 2/26/2016
Tasks Project Name Latest Status

3 Miranda Road Path

(8-21-15) Final plans sent to pathway committee and neighborhood representative. Pathway committee to review 
and discuss priority to make recommendation to council. (8-28-15) Pathway committee recommends moving 
forward with the Miranda Path. Item to be presented to Council for approval. (9-4-15) Staff notified neighbor 
representative of status. Item to be discussed at the September Council meeting. (9-11-15) Staff will be requesting 
authorization to solicit construction bids for the project at the September 17 Council meeting. (9-18-15) Council 
approved the project to be advertised for bids. (10-9-15) Project scheduled to be advertised on 10-14-15. Bid 
opening scheduled for November 18, 2015. (10-25-15) project has been advertised. (11-20-15) Bids were opened 
on November 18, 2015. Apparent low bid amount is $155,633.50. (12-4-15) Project will be presented to Council at 
their December meeting for authorization to award project. (12-18-15) Council continued the project to the January 
council meeting. Council wanted staff to reach out to the property owners to make them aware of the potential 
impact from the pathway installation and they also wanted to get input from the pathway committee. (1-8-16) Staff 
met with neighborhood representative and provided update on council action. Per council direction, authorization to 
award for construction will be brought back to council at the January meeting.  (1-15-16) Staff sent letter to all the 
residents on the west side of Miranda Road notifying them that parking would not be allowed on the path if 
constructed and that certain properties may be subject to a pathway in-lieu fee in the future. (1-22-16) Pathway 
committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item will be discussed at the 1-
27-16 Council meeting. (1-28-16) Council authorized award of the construction contract at the January council 
meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance paperwork for Town staff 
to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff reviewing. Contract being 
executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16) Preconstruction meeting 
scheduled for March 1, 2016.

4 O'Keefe Lane and Vista Serena 
Drainage (Creek Clearing)

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and 
Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies.  Staff 
continues to monitor and perform temporary mitigation.  (9-25-15) Staff will inspect and prepare for upcoming rains. 
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Tasks Project Name Latest Status

5 Townwide Pathway and Roadway 
safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 
identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 
potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 
corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 
2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 
the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 
inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 
issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 
potential liability issues identified by routine inspections. (9-19-14)  For the month of July and August staff 
performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the 
month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. 
(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues 
identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential 
liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) 
Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees 
and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff 
completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees. 
(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large 
project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control, 
closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of 
February to September staff performed corrective action on 43 potential liability issues identified by routine 
inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential 
liability issues identified by routine inspections. 

6 Robleda Road Pathway (Fremont to 
Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding.  (11-21-14) 
Estimated project cost is over $600,000.  Staff had previously provided some additional signage and shifted the 
roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff 
provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings 
for their use to discuss possible grant funding.  Staff provided drawings.
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7 Sewer Operations

(6-12-15) Amendment to West Bay's agreement to increase scope of work and provide a three year extension to 
be presented to Council at their June meeting. (6-19-15) Council approved a three years extension to West Bay's 
contract. (7-10-15) Amendment to extend West Bay's contract has been sent for West Bay's review. The April 
2015 summary of O&M activities is attached. (7-17-15) West Bay has approved the three year contract extension. 
Signatures being obtained. The May 2015 summary of O&M activities is attached. (8-14-15) Staff received and is 
reviewing the June invoice for O&M.  West Bay's May report for LAH to their board is attached. (8-21-15) The June 
2015 summary of O&M activities is attached. West Bay discovered a major offset at a drop manhole during routine 
maintenance. Staff performing emergency repair work. (8-28-15) Staff setting up meeting with West Bay to discuss 
planning of upcoming activities. West Bay's July report to their board for LAH activities is attached. (9-4-15) 
Meeting with West Bay scheduled for mid September. The July 2015 summary of O&M activities is attached. (9-18-
15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment and 
status update report is attached. Council authorized the City Manager to execute an agreement with V.W. Housen 
and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's sewer 
contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to Council at 
their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council presentation. (10-16-
15) The August status update of sewer activities is attached. (10-30-15) Response to comments from interested 
resident is attached. (11-5-15) West Bay's September report to their board for LAH activities is attached. (11-13-
15) The August 2015 summary of O&M activities is attached. (12-4-15) The September status update of sewer 
activities is attached. (12-18-15) The October 2015 summary of O&M activities is attached. (1-22-16) The 
November 2015 summary of O&M activities is attached. (2-5-16) The October status update of sewer activities is 
attached. (2-19-16) The November status update of sewer activities is attached. Staff also provided responses to 
questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary Sewer Repair and 
Rehabilitation project, and the September status update of sewer activities. (2-25-16) The December 2015 
summary of O&M activities is attached. The November status update of sewer activities is attached again with the 
appropriate attachments.

8 Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season 
sewer flow data.  Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior 
to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council 
authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and 
consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January 
but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-5-
16) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast.
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Last Updated on 2/26/2016
Tasks Project Name Latest Status

9 Erosion on Page Mill Road near Baleri 
Ranch Rd

(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside 
regulatory agencies. (5-1-15) Staff provided comments on applications.  Consultant finalizing application for Town 
signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from 
Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to 
work on  CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant 
prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) 
Draft CEQA document has been submitted.  Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15) 
Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be 
released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the 
CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15) 
Public commenting period to start on October 21, 2015.  (10-23-15) The environmental document has been filed, 
recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website. 
(11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their 
December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and 
Mitigated Negative Declaration. (12-11-15)  Initial Study and Mitigated Negative Declaration to be presented to 
Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative 
Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss 
permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to 
review and respond. (2-25-16) RQWCB staff indicated that the revised plans look much better. Consultant 
scheduled to discuss project with RWQCB staff week of 2-29-16.

10 VTA Bicycle Expenditure Plan  
applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 
the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 
VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 
additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 
BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.
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11 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 
off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 
still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 
requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 
comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 
to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by 
CalTrans.  Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff 
to provided an update to council.  Any proposed construction would not likely begin until 2017. (9-26-14) Staff 
provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 
meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from 
Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still 
scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016.
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Last Updated on 2/26/2016
Tasks Project Name Latest Status

12 Anacapa/La Cresta Utility 
Undergrounding

(4-10-15) Consultant submitted preliminary estimate and trench layout plans. Staff sent to neighborhood 
representative for review. (4-17-15) Staff to meet with neighborhood representative on 4-24-15 to discuss 
information received from consultants. (4-24-15) Staff met with neighborhood representative and they requested 
staff to clarify information from the consultants and also reach out to the previous contractor that did the Purissima 
undergrounding project to obtain trenching cost. (5-15-15) Per request from neighborhood representative, staff 
provided rough cost information from previous contractor. Staff trying to get PG&E to review and provide 
comments on the preliminary trench layout. (5-22-15) Staff in contact with PG&E to schedule a meeting. (6-5-15) 
Meeting with PG&E and design consultant scheduled for 6/22. (7-10-15) PG&E agreed to provide some input and 
review comments at the 6/22 meeting. PG&E will begin tapping into the $5,000 rule 20a allocation that the council 
approved about a year ago. (7-17-15) Designers working with PG&E staff to clarify comments. (7-23-15) PG&E 
providing feedback to designers. (7-31-15) Designers scheduled to provide revised map and estimates in the first 
week of August. (8-14-15) Updated map and estimate has been submitted and provided to neighborhood 
representative.  Staff to set up meeting to discuss. (8-21-15) Meeting scheduled for August 25th. (8-28-15) 
Consultant and neighbor representatives discussed engineering and assessment district formation. Staff working 
on getting register voter and election information. (9-18-15) Consultant met with neighborhood representative to 
look at a particular site. Staff provided information regarding how to obtain registered voter information to the 
neighborhood representative. (9-25-15) Neighborhood representative will discuss going to the County to get 
registered voter information. (10-16-15) Staff to meet with neighborhood representative week of 10-19-15. (10-23-
15) Meeting to be rescheduled due to schedule conflict. (10-30-15) Staff met with neighbor representatives and 
they will do a poll of the residents to see how many would like to move forward.(11-13-15) Staff received draft 
survey to residents.  Staff checking with consultants on estimated amounts indicated in the survey. (12-4-15) 
Neighborhood representative sent out survey to rest of neighbors to determine feasibility of moving the project 
forward. (12-11-15) Staff provided some additional comments to consultant regarding estimate for bond 
transactions. (1-22-16) Neighborhood representative will be setting up meeting to discuss survey results. (2-5-16) 
Neighborhood meeting scheduled for week of February 8th to discuss survey results and next steps. (2-12-16) 
Survey results did not indicate a lot of support due to high cost. (2-19-16) Staff was notified by neighborhood 
representative that they have decided to abandon the project.  Town will be working on refunding the remaining 
deposit. 
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13 Hale Creek/Magdalena connector Path

(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from 
designers for review.  Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting 
comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway 
Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation 
needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water. 
(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing 
easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be 
reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to 
CalWater and clarified the need for the easement.  (1-22-16) CalWater real estate attorney has some comments 
on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16) 
Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a 
proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible 
with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans.

14 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 
feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 
antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 
Abraham.

15 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 
board. (2-6-14) Plan has been submitted and is on the Boards website.
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16 Open Space Stewardship

(3-20-15) Agreement for year two with Acterra to be presented to council at the April meeting. (3-27-15) Staff 
working on agreement with Acterra for grant writing to SCVWD. (4-3-15) Agreements for year 2 stewardship and 
grant writing assistance have been sent to Acterra. (4-10-15) Agreement for grant writing in process of being 
executed. Staff to present second year stewardship agreement with Acterra at the April meeting for Council 
consideration. (4-17-15) Acterra waiting for SCVWD call for project to submit request for grants. (4-24-15) Council 
approved a contract with Acterra for a second year. Agreement being executed. (5-8-15) Staff working with Acterra 
on mowing schedule. (5-15-15) Mowing was performed at Byrne Preserve in coordination with Acterra and the 
Town's mowing contractor. (5-29-15) Staff to coordinate another round of mowing in June. (6-5-15) Mowing in 
Byrne Preserve and O'Keeffe scheduled for week of 6-15-15. (6-12-15) Area for mowing at Byrne Preserve has 
been marked.  Town's mowing contractor will be mowing Byrne Preserve and O'Keeffe week of 6-15-15. (6-19-15) 
A section of Byrne Preserve and O'Keeffe was mowed for yellow star thistle. Town's mowing contractor to return in 
two weeks to mow again. (7-10-15) Staff working with Acterra to set up quarterly meeting in July. Mowing of Byrne 
Preserve and O'Keeffe scheduled for week of 7-13-15. (7-17-15) Acterra quarterly meeting scheduled for 7-20-15. 
(7-23-15) Quarterly meeting was held with Acterra and members of the Open Space Committee (OSC). Acterra 
submitted a draft grant proposal for comments. Staff forwarded to members of OSC for comment. Grant request 
due August 10, 2015. (7-31-15) Comments on grant application provided to Acterra. (8-14-15) Staff obtaining final 
version of grant application. Staff reviewing proposal for grazing consultant to assess Byrne Preserve. (8-21-15) 
Staff contacting references for proposed grazing consultant. (8-28-15) Agreement with grazing consultant 
executed. Consultant to schedule site visit. (9-11-15) Staff met with members of the OSC to discuss SOD in Byrne 
Preserve and that Committee members would like some more time to research latest recommendations for SOD 
treatment. Staff did some mowing in the Saddle Mountain area. (9-18-15) Acterra held a volunteer event on 9/14 to 
do weeding in Byrne Preserve. (9-25-15) Acterra will be hosting additional volunteer days at Byrne Preserve for 
9/26 and 10/5. (10-2-15) Acterra's second quarter progress report is attached. (10-16-15) Staff scheduling meeting 
with Acterra to provide status update. (11-5-15) Acterra has done some restructuring, making the Stewardship 
Program a fiscally sponsored project of Acterra. Town contacts will remain the same. (12-18-15) Meeting with 
Acterra has been scheduled for January 2016.  (1-15-16) Draft grazing recommendation memo has been received 
from the consultant. Staff and committee reviewing. (1-28-16) Staff met with Open Space Committee and Acterra 
to get an update on activities and to discuss contract extension.  Acterra to submit proposal to Town. (2-5-16) 
Acterra submitted a three year proposal for staff to review. (2-12-16) Open Space Committee also reviewing 
proposal and will provide recommendation.
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17 Drainage improvement at Newbridge

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (9-
4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received 
one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for 
consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design 
underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15) 
Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff 
received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the 
process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to 
incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16) 
Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for 
Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies.  

18 P-TAP Round 17 grant funds
(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (12-
11-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive 
the grant. (1-28-16) Town will re-apply next year for grant.

19 Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff 
working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor 
items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would 
be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council 
meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff 
has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand 
completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed. (11-20-15) At the 
request of the history committee, staff verified that the proposed time capsule will fit inside the Cupola. (12-18-15) 
Time capsule has been purchased by the history committee.

10 of 16



Last Updated on 2/26/2016
Tasks Project Name Latest Status

20 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 
be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 
fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  
Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to 
request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-
17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 
2018/2019 and the latest it would occur is in 2019/2020.  Staff still trying to contact the District Director. (11-21-14) 
Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and 
councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being 
developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects 
to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding 
the noise measurements provided to them.  Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe 
Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming 
cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill 
Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for 
funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. 
Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending 
CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019.

21 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 
scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 
application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 
list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft 
Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.
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Last Updated on 2/26/2016
Tasks Project Name Latest Status

22
Barron Creek Drainage Channel 
Maintenance (26170 W. Fremont 
Road)

(5-8-15) Staff requesting funds in the budget for this joint project with the adjacent property owner. (6-19-15) 
Consultant working on proposal for property owner. (7-10-15) Property owner provided proposal to Town for 
review.  Staff reviewing. (7-17-15) Staff to discuss proposal with property owners representative. (7-23-15) Staff 
discussed agreement comments and consultant proposal with property owners representative. (7-31-15) Property 
owner working on drafting a formal agreement and a maintenance agreement. (8-28-15) Property owner's 
representative is preparing to engage an attorney to draft the necessary agreements for Town to review. (9-4-15) 
Property owner looking for attorney. (10-2-15) Property owner has attorney on board to work on agreement. (10-9-
15) Staff met with property owner's representative and their attorney to discuss project. (10-30-15) Property 
owner's consultant provided draft report for staff to review.  (11-5-15) Property owner's representative submitted a 
draft agreement for Town to review. Meeting with property owner scheduled for week of November 9. (11-13-15) 
Staff met with designers to discuss schedule.  Town attorney reviewing proposed cost sharing and maintenance 
agreement. Staff reviewing consultants draft report. (11-20-15) Staff contacting applicants consultants to obtain 
electronic files for the hydraulic analysis so that a review can be performed. (11-25-15) Hydraulic model has been 
provided to the Town's consultant to review. (12-4-15) Staff and consultant reviewing concept plan and hydraulic 
analysis.  Staff provided comments to Town Attorney's office on the draft cost sharing agreement. Attorney to 
incorporate Town comments. (12-11-15) Town Attorney's office to provide revised comments on cost sharing 
agreement 12-11-15.  Applicant's representative is being changed and Town staff to meet with new representative 
on 12-15-15. (12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft 
schedule, and preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an 
addendum to the environmental document previously approved.  Staff reviewing. (1-22-16) Comments on the 
addendum document to be provided to consultant by end of January. (1-28-16) Comments provided to applicants 
consultant. Applicant provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff 
getting clarification from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) 
Applicant's attorney did not accept many comments provided by Town. Staff to meet with applicant representative 
to discuss. (2-19-15) Staff met with applicant's representative to discuss attorney comments. Applicant's 
representative agreed that many of the Town's request were reasonable. Town working on another revised cost 
sharing agreement for applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's 
representative for review.  Amendment to environmental document scheduled for the April Planning Commission 
meeting.
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Last Updated on 2/26/2016
Tasks Project Name Latest Status

23 VTA TAC Meetings

(9-27-13) Town will receive approximately $47,000 in vehicle registration fee to be used for the Town's road 
rehabilitation projects. (10-11-13) Staff attended the 10-10-13 TAC meeting.  No announcements of any grant 
opportunity. Committee will be working on selecting a new chair and vice chair.(5-9-14) Staff attended the 5-8-14 
TAC meeting.  Committee voted to recommend board approval for FY 2014-15 Countywide Transportation 
Development Act Article 3 program. (10-10-14) Selection of new chair and vice-chair is in process. No agency in 
Santa Clara County received the State ATP grant and only one in Santa Clara County got approval for the regional 
ATP grant. (1-16-15) MTC reported that the deadline for the housing element certification has been extended to 
5/31/2015 and the deadline for circulation element adoption (to meet Complete Street Act of 2008) to 1/31/2016.  
VTA is also preparing to start the Light Rail Enhancement Program that will analyze a number of light rail projects 
that focus on increase the speed of the entire system.  The rail lines to be studied are in downtown San Jose, 
connections to the future BART Milpitas Station, and Downtown Mountain View.  Caltrans is preparing to launch a 
Caltrans Encroachment Permit Workshop to assist the local agencies to better understand the permitting process.  
The tentative date of this workshop is 3/19/2015. (2-6-15) Next VTA TAC meeting scheduled for 2-12-15. (4-17-15) 
Staff attended the April 9th TAC meeting. VTA staff reminded the committee that local Housing Element needed to 
be approved by May 31, 2015 to be eligible for grant funds. (8-28-15) Staff attended the 8-13-15 TAC meeting. 
Information was provided on the One Bay Area Cycle 2 program development. (9-11-15) Staff attended the 9-10-15 
TAC meeting and the Envision Silicon Valley working group meeting.  There were some projects within Town that 
were inadvertently left off the preliminary project list. Staff notified VTA staff and they will make corrections. (9-25-
15) Staff received revised list from VTA and confirmed that Town projects are on the revised list. (10-9-15) Staff 
attended the TAC meeting and the Envision Silicon Valley (ESV) ad-hoc committee meeting on 10-8-15.  OBAG 
round 2 is coming up and the program structure is being discussed.  ESV distribution and formula is being 
discussed at the Ad-Hoc committee. (11-13-15) VTA TAC and other committees working on completing 
recommendations for Envision Silicon Valley ballot measure so that the Board can discuss at their April 2016 
meeting. (1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A 
new chair and vice chair was selected.  Committee took action to approve allocation of $250,000 to help fund the 
interim bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for 
projects listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the 
$250,000 to the County to help fund the interim bicycle improvements.

13 of 16



Last Updated on 2/26/2016
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24 2015 Sewer rehabilitation project

(3-20-15) Bids were received from 2 contractors. Award of contract to be presented at the March 30 Council 
meeting. (4-3-15) Council approved the award of construction contract at the March council meeting. Council 
requested staff to get input from Town's sewer consultant regarding the bids received and reasonableness of the 
Town moving forward with the award of the contract to the low bidder. Staff provided information to the Town's 
sewer consultant for review. (4-10-15) Staff to issue award letter to contractor. (4-17-15) Award letter has been 
issued. Staff waiting for bonds and insurance. (4-24-15) Staff scheduling preconstruction meeting for week of April 
26, 2015. (5-1-15) Pre-construction meeting was held on 4-29-15. Contractor sending notices out to affected 
residents. (5-8-15) Project underway. Staff working with consultant to review and modify work as needed. (5-15-15) 
Contractor performing repair work. Staff and consultant are reviewing pre-construction video and adjusting scope 
of work as required. (5-29-15) Preliminary adjustments to work based on video and site specific location are one 
less point repair, two additional pipe bursting and one additional pipe reaming. Changes due to unforeseen 
conditions and additional information will further modify work activities. (6-19-15) Contractor not working in Town 
due to emergency project in another city. Construction activity will resume end of June. Project is approximately 
70% complete. (7-10-15) Contractor continuing work in Town. Staff had contractor perform emergency repair on a 
collapsed pipe segment on Murietta Lane. (7-17-15) Staff to add two additional segments based on recent video 
information. (7-23-15) Contractor plans to complete the project in early to mid August. (7-31-15) Three locations 
remain to be completed. (8-14-15) Contractor completing miscellaneous work and testing activities. Staff to 
develop punchlist. (8-21-15) Work completed. Paperwork still in progress. (8-28-15) Staff still waiting for some post 
construction video. (10-16-15) Video of line segments submitted. Staff reviewing final videos from contractor for 
payment. (11-13-15) Staff working with contractor on a few testing issues. (12-18-15) Acceptance of project will be 
presented to council at the January meeting. (1-28-16) Council approved the project at the January meeting. Staff 
to record the Notice of Completion with the County recorder's office.
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25 Gardner Bullis Crosswalk study

(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs 
are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway 
to slow bikes down prior to entering the crosswalk.  Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-
15) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been 
installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for 
consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff 
coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all 
working properly. (9-11-15) Over the last five years the Town has implemented approximately $1.28 million worth 
of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (9-
25-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15) 
Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report 
scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15) 
Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the 
November Council meeting, Council directed staff to provide notices for the removal of the crosswalk.  Staff 
working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have 
been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council 
meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc 
committee meeting scheduled for January.  Staff the Town consulting traffic engineer will be attending. (1-16-15) 
Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked 
the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16) 
Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median 
curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase 
raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised 
crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16) 
Staff collecting data to establish baseline vehicle count and speed information.
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26 Review of non-residential sewer units

(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-
residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential 
facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (10-
2-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October.  (10-30-15) 
All site visits have been completed.  Consultant working on analysis. (11-13-15) Staff and consultant to discuss 
draft results in early December. (12-11-15) Draft results submitted to staff.  Staff to review and schedule discussion 
with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant 
preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-15-
16) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific 
data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16) 
Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments 
from non-residential users are due February 22, 2016. 

27 West Sunset Sewer Main Extension

(11-5-15) The proposed project includes about 230 feet of 8” pipe and three manholes with depths ranging from 4 
feet to 6 feet.  Construction to begin soon. (11-13-15) Construction in progress. (12-4-15) Construction 
substantially complete. (12-11-15) Construction work completed. Staff to work with applicant to review and approve 
as-built plans. (2-26-16) Staff waiting for final as built plans from applicant.
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Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
2/15/2016 – 2/21/2016 

 LOS ALTOS HILLS 
 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS 

2/21 L1 Residential Burglary, 
Vandalism 

Between 12:00 PM on 2/14 and 1:30 PM on 2/21, unknown suspect(s) entered 
the guesthouse of a residence in the 26000 block of Rancho Manuella Lane by 
breaking a window.  Unknown suspect(s) also broke a window of the main 
residence and vandalized the guesthouse by leaving muddied footprints and 
punching a whole in the wall.  The total amount of damage was about $1,500.  

 

DATE/TIME BEAT 
EVENT 

NUMBER TYPE LOCATION DETAILS 

DISTURBANCES
2/19/2016 9:19  L3  16‐050‐0098  415UNK  ALTAMONT RD @ ALMADEN CT  INVESTIGATED 
2/19/2016 13:24  L5  16‐050‐0195  415  REBECCA LN @ DAWSON DR  INVESTIGATED 
2/20/2016 19:32  L3  16‐051‐0366  415  DUVAL WY @ ROBLEDA RD  INVESTIGATED 

TRESPASSING 
2/15/2016 9:25  L3  16‐046‐0108  602  CRESCENT LN @ ELENA RD  INVESTIGATED 

ALARM CALLS 
2/15/2016 14:31  L3  16‐046‐0228  1033A  DAWN LN @ ELENA RD  FALSE ALARM 
2/15/2016 18:54  L3  16‐046‐0332  1033A  AVILA CT @ ELENA RD  FALSE ALARM 
2/15/2016 21:19  L3  16‐046‐0365  1033A  ELENA RD @ ROBLEDA RD  FALSE ALARM 
2/16/2016 4:08  L3  16‐047‐0053  1033A  AVILA CT @ ELENA RD  FALSE ALARM 



2/16/2016 9:33  L4  16‐047‐0130  1033A  JULIETTA LN @ ALTAMONT RD  FALSE ALARM 
2/16/2016 17:32  L4  16‐047‐0358  1033A  LA LOMA DR @ SUMMIT WOOD RD  FALSE ALARM 
2/17/2016 5:27  L1  16‐048‐0068  1033A  MIRANDA RD @ WILD PLUM LN  FALSE ALARM 
2/17/2016 5:32  L1  16‐048‐0071  1033A  ROBLEDA RD @ DORI LN  FALSE ALARM 
2/17/2016 5:39  L3  16‐048‐0074  1033A  DAWN LN @ ELENA RD  FALSE ALARM 
2/17/2016 6:05  L1  16‐048‐0085  1033A  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/17/2016 6:16  L1  16‐048‐0088  1033A  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/17/2016 6:45  L1  16‐048‐0095  1033  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/17/2016 8:43  L1  16‐048‐0116  1033A  ROBLEDA RD @ DORI LN  FALSE ALARM 
2/17/2016 11:16  L3  16‐048‐0175  1033A  BALERI RANCH RD @ PAGE MILL RD  FALSE ALARM 
2/17/2016 12:54  L3  16‐048‐0236  1033A  AMHERST CT @ LIDDICOAT DR  FALSE ALARM 
2/17/2016 14:51  L2  16‐048‐0320  1033A  HILLTOP DR @ COLINA DR  FALSE ALARM 
2/17/2016 15:49  L5  16‐048‐0352  1033A  ARROYO OAKS @ RAVENSBURY AV  FALSE ALARM 
2/17/2016 16:02  L2  16‐048‐0362  1033A  COLINA DR @ HILLTOP DR  FALSE ALARM 
2/17/2016 16:06  L4  16‐048‐0365  1033A  FRANCEMONT DR @ MOODY RD  FALSE ALARM 
2/17/2016 16:10  L1  16‐048‐0366  1033A  O KEEFE LN @ DOVER CT  FALSE ALARM 
2/17/2016 16:38  L1  16‐048‐0387  1033A  O KEEFE LN (D1) @ DOVER CT  FALSE ALARM 
2/18/2016 4:15  L3  16‐049‐0054  1033A  ALTAMONT RD @ BLACK MOUNTAIN RD  FALSE ALARM 
2/18/2016 4:57  L5  16‐049‐0057  1033A  LAURA CT @ KATE DR  FALSE ALARM 
2/18/2016 15:25  L5  16‐049‐0250  1033A  RAVENSBURY AV @ HILLPARK LN  FALSE ALARM 
2/18/2016 15:47  L1  16‐049‐0267  1033A  WILD PLUM LN @ MIRANDA RD  FALSE ALARM 
2/19/2016 7:22  L1  16‐050‐0070  1033C  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/19/2016 11:19  L1  16‐050‐0151  1033A  WILDFLOWER LN @ WILDCREST DR  FALSE ALARM 
2/21/2016 11:02  L1  16‐052‐0148  1033  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/21/2016 11:53  L1  16‐052‐0175  1033S  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
2/21/2016 13:22  L1  16‐052‐0213  1033A  MIRANDA RD @ LA LANNE CT  FALSE ALARM 

     

 
 
     



     
SUSPICIOUS 
PERSONS     

2/17/2016 2:17  L2  16‐048‐8101  1066  HILLVIEW RD @ MAGDALENA RD  INVETSIGATED 
2/20/2016 5:57  L3  16‐051‐0070  1066  ROBLE BLANCO @ PASEO DEL ROBLE  INVETSIGATED 

TREE DOWN 
2/17/2016 16:57  L1  16‐048‐0404  1068  W EDITH AV @ W FREMONT RD  TRAFFIC CONTROL 

WIRE DOWN 
2/17/2016 14:28  L4  16‐048‐0298  1069  MOODY RD @ CANYON RD  TRAFFIC CONTROL 
2/17/2016 18:29  L1  16‐048‐0453  1069  LA PALOMA RD @ ALTA TIERRA RD  TRAFFIC CONTROL 

     
ABANDONED 

VEHICLE     
2/19/2016 14:46  L4  16‐050‐0227  1124  ADOBE CREEK LODGE RD @ MOODY RD  INVESTIGATED 

     
TRAFFIC 
HAZARDS     

2/17/2016 16:39  L1  16‐048‐0388  1125  ROBLEDA RD @ ORCHARD HILL LN  INVESTIGATED 
2/17/2016 16:42  L1  16‐048‐0392  1125  ROBLEDA RD @ ORCHARD HILL LN  INVESTIGATED 

     
SUSPICIUOUS 
VEHICLES     

2/15/2016 19:47  L1  16‐046‐0345  1154  PURISSIMA RD @ LA PALOMA RD  INVESTIGATED 
2/16/2016 22:30  L2  16‐047‐0453  1154  MAGDALENA RD @ FY 280  INVESTIGATED 
2/19/2016 16:10  L4  16‐050‐0269  1154  ADOBE CREEK LODGE RD @ MOODY RD  INVESTIGATED 
2/21/2016 21:06  L5  16‐052‐0372  1154  STONEBROOK DR @ MAGDALENA RD  INVESTIGATED 

     
 
     



     
TRAFFIC 

COLLISSIONS     
2/17/2016 20:40  L2  16‐048‐0513  1183  FY 280 @ MAGDALENA RD  AID TO CHP 
2/19/2016 18:06  L2  16‐050‐0319  1183  FY 280 @ MAGDALENA RD  INFO TO CHP 

VEHICLE STOPS 
2/15/2016 11:23  L3  16‐046‐0155  1195  ARASTRADERO RD @ STIRRUP WY  WARNING ISSUED 
2/15/2016 13:18  L3  16‐046‐0202  1195  ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 
2/15/2016 15:48  L3  16‐046‐0254  1195  ARASTRADERO RD @ STIRRUP WY  CITATION ISSUED 
2/16/2016 8:55  L2  16‐047‐0110  1195  FY 280 @ MAGDALENA RD  CITATION ISSUED 
2/16/2016 9:10  L1  16‐047‐0119  1195  FY 280 @ EL MONTE RD  CITATION ISSUED 
2/16/2016 10:52  L5  16‐047‐0165  1195  STONEBROOK DR @ ONEONTA DR  CITATION ISSUED 
2/16/2016 11:24  L5  16‐047‐0180  1195  STONEBROOK DR @ EL MONTE RD  CITATION ISSUED 
2/16/2016 16:22  L5  16‐047‐0317  1195  MAGDALENA AV @ RAVENSBURY AV  CITATION ISSUED 
2/17/2016 10:25  L1  16‐048‐0151  1195  EL MONTE RD @ VOORHEES DR  CITATION ISSUED 
2/18/2016 8:02  L2  16‐049‐0072  1195  FY 280 @ MAGDALENA RD  CITATION ISSUED 
2/18/2016 10:51  L1  16‐049‐0125  1195  W FREMONT RD @ LA PALOMA RD  CITATION ISSUED 
2/18/2016 14:56  L5  16‐049‐0229  1195  MAGDALENA AV @ EASTBROOK AV  CITATION ISSUED 
2/19/2016 10:25  L3  16‐050‐0126  1195  PAGE MILL RD @ FAWN CREEK CT  CITATION ISSUED 
2/19/2016 12:56  L5  16‐050‐0179  1195  MAGDALENA AV @ EASTBROOK AV  CITATION ISSUED 
2/19/2016 15:29  L2  16‐050‐0246  1195  MAGDALENA RD @ FY 280  CITATION ISSUED 
2/20/2016 7:40  L1  16‐051‐0085  1195  PAGE MILL RD @ OLD PAGE MILL RD  WARNING ISSUED 
2/20/2016 9:22  L3  16‐051‐0106  1195  PAGE MILL RD @ FY 280  CITATION ISSUED 
2/20/2016 9:45  L1  16‐051‐0118  1195  FY 280 @ EL MONTE RD  CITATION ISSUED 
2/20/2016 16:09  L1  16‐051‐0291  1195  FY 280 @ EL MONTE RD  WARNING ISSUED 
2/21/2016 9:08  L3  16‐052‐0094  1195  PAGE MILL RD @ FY 280  WARNING ISSUED 
2/21/2016 10:47  L1  16‐052‐0140  1195  FY 280 @ EL MONTE RD  CITATION ISSUED 
2/21/2016 12:36  L3  16‐052‐0197  1195  FY 280 @ PAGE MILL RD  CITATION ISSUED 



     
POSSESSION OF 
MARIJUANA     

2/15/2016 12:38  L1  16‐046‐0183  11357 > UTL  MIRANDA RD @ WILD PLUM LN  INVESTIGATED 

     
RECKLESS 
DRIVING     

2/18/2016 13:02  L3  16‐049‐0176  23103  LUPINE RD @ PAGE MILL RD  INVESTIGATED 

     
MISDEMEANOR 

WARRANT     
2/17/2016 23:05  L1  16‐048‐0568  1195 > 6M  FOOTHILL EX @ S SAN ANTONIO RD  WARRANT ISSUED 

     

9‐1‐1 
ABANDONED 

CALLS     

2/21/2016 18:07  L1  16‐052‐0315  911ABN  W FREMONT RD @ DONELSON PL  INVESTIGATED 
2/17/2016 20:09  L1  16‐048‐0503  911CEL  FREMONT AV @ BELLEVUE CT  INVESTIGATED 
2/18/2016 12:00  L5  16‐049‐0144  911CEL  FINN LN @ PROSPECT AV  INVESTIGATED 
2/18/2016 17:51  L1  16‐049‐0344  911CEL  ALEXANDER PL @ SHOLES CT  INVESTIGATED 
2/19/2016 9:16  L1  16‐050‐0097  911CEL  W EL CAMINO REAL @ SHERWOOD AV  INVESTIGATED 
2/19/2016 17:12  L3  16‐050‐0296  911CEL  EL MONTE RD @ STONEBROOK DR  INVESTIGATED 
2/20/2016 21:53  L3  16‐051‐0405  911CEL  FY 280 @ PAGE MILL RD  INVESTIGATED 

     
DOCUMENT 
SERVICE     

2/17/2016 13:44  L1  16‐048‐0270  DOCSVC  LOS ALTOS CITY HALL/ N SAN ANTONIO RD  COMPLETE 

     
INFORMATION 

ONLY     
2/15/2016 10:30  L1  16‐046‐0134  INFO  FY 280 @ EL MONTE RD  INFORMATION GIVEN 



2/15/2016 18:50  L2  16‐046‐0329  INFO  HILLTOP DR @ COLINA DR  INFORMATION GIVEN 
2/17/2016 9:36  L3  16‐048‐0137  INFO  FY 280 @ PAGE MILL RD  INFORMATION GIVEN 
2/17/2016 14:20  L4  16‐048‐0291  INFO  MOODY CT @ SHERLOCK RD  INFORMATION GIVEN 
2/17/2016 14:26  L4  16‐048‐0296  INFO  MOODY RD @ CANYON RD  DUPLICATE EVENT 
2/17/2016 17:56  L1  16‐048‐0440  INFO  EL MONTE RD @ VOORHEES DR  INFO TO  DEPT PUBLIC WORKS 
2/17/2016 19:40  L1  16‐048‐0488  INFO  TODD LN @ LA PALOMA RD  INFORMATION GIVEN 
2/17/2016 19:42  L1  16‐048‐0489  INFO  TODD LN @ LA PALOMA RD  INFORMATION GIVEN 
2/18/2016 17:32  L3  16‐049‐0335  INFO  FY 280 @ PAGE MILL RD  INFORMATION GIVEN 
2/18/2016 18:14  L1  16‐049‐0356  INFO   ALTA TIERRA RD @ ROBLEDA RD  INFORMATION GIVEN 

     
MUNICIPAL 

CODE VIOLATION     
2/17/2016 11:27  L1  16‐048‐0182  MUNI  SHADY OAKS CT @ W FREMONT RD  INVESTIGATED 

PATROL CHECKS 
2/17/2016 16:01  L2  16‐048‐0360  PATCK  HILLTOP DR @ COLINA DR  COMPLETE 
2/17/2016 22:44  L2  16‐048‐0558  PATCK  HILLVIEW DR @ MAGDALENA RD  COMPLETE 

     
SPECIAL 

ASSIGNMENT     
2/21/2016 12:17  L1  16‐052‐0185  SA  MIDDLEFIELD RD @ MELVILLE AV  COMPLETE 

     
SUSPICIOUS 

CIRCUMSTANCES     
2/21/2016 5:05  L3  16‐052‐0054  SUSCIR  VIA VENTANA @ BRIONES WY  INVESTIGATED 

     
UNKNOWN 

CIRCUMSTANCES     
2/18/2016 9:43  L1  16‐049‐0099  UNKCIR  MIRANDA RD @ MIRANDA WY  INVESTIGATED 



Westwind Community Barn 
 Monthly Report 
February 2016 

 
 
Horse Summary 
 

Occupancy  Barn  Paddock  Pasture   Total Boarding 

Total inc 

4‐H and School horses 

January   16  3/ 4 in shared  15 38  38+7+15= 60 

February  19 
4/4 in shared 

15 42 42+7+13=62 

March 
      

April  
     

May  
     

June 
   

July 
        

August  
   

September 
       

October 
 

 
        

November 
 

 
 

December  
       

 
 
 



New/ lost Boarders 
 
Lost/Leaving 
 
Stall 
 
New 
Stall 
Jim and Becky Campbell  
Capucine Querenet  
  
Paddock 
 
Pasture  
 
Current Trainers 
Heather Franco 
Sharon Wormhoudt 
Marion Briggs 
Jenny Whitworth 
 
Leaving Trainers – 
 
Activities –this month 
Two loads of hay  
Meeting about covered arena  
 
Activities planned for next month 
Study 2016 boarding price increases. 
Rains brought increased Interest in covered arena‐ Is Town interested?   Identify evaluation steps and 
process. 
Survey barn members about covered arena  
Audit‐ plans and schedule 
 
 
Issues‐ 
Dogs in Byrne Preserve  
T Mobile guys damaged main water pipe by upper arena.  Fixed.  
Increased costs‐labor and workmen’s compensation (30%,$10K/year+).   
 
Disputes‐  
 
Injuries‐ 
 
Repairs made –  
 
Capital Repairs – 
 



Facilities‐  Fix two broken windows, repair rot or termite damage in hall near office, repair track 
on barn outside sliding door by tack area, repair damaged window sill facing upper 
riding arena, consider adding stops to sliding stall doors to prevent derailing.  General 
spring “sprucing up”‐ paint chipped and pealing paint, plants, etc. 

Drainage‐ Repair/replace drainage pipe in swale in feeding pasture, recover.  Restore main path 
down to arena‐ dig out/ replace diversion logs, capture basins.  Review paddocks for 
additional work, repair damaged boards 

Fencing‐ repair torn and damaged fencing 
 
Equipment‐? 
 
 Make capital repair plan for 2016  



 3:31 PM
 02/16/16
 Cash Basis

 Victoria Dye Equestrian, LLC
 Profit & Loss - Current Month and YTD

 January 2016

Boarding School TOTAL
Jan 16 Jan 16 Jan 16 Jan 16 Jan 16 Jan 16

Ordinary Income/Expense
Income

Reimbursements
Bedding Reimbursement 30.00 30.00 30.00 30.00
Feed Reimbursements 1,210.00 1,210.00 1,210.00 1,210.00
Overpayment (110.00) (110.00) (110.00) (110.00)
Reimbursed Expenses 3,047.94 3,047.94 3,047.94 3,047.94

Total Reimbursements 1,130.00 1,130.00 3,047.94 3,047.94 4,177.94 4,177.94
Services

Boarding 27,242.00 27,242.00 27,242.00 27,242.00
Lessons 10,016.00 10,016.00 10,016.00 10,016.00

Total Services 27,242.00 27,242.00 10,016.00 10,016.00 37,258.00 37,258.00
Subsidy 3,000.00 3,000.00 3,000.00 3,000.00

Total Income 31,372.00 31,372.00 13,063.94 13,063.94 44,435.94 44,435.94
Gross Profit 31,372.00 31,372.00 13,063.94 13,063.94 44,435.94 44,435.94

Expense
Advertising and Promotion 592.66 592.66 592.66 592.66
Bedding 56.46 56.46 30.00 30.00 86.46 86.46
Boarding Expense 1,440.00 1,440.00 1,440.00 1,440.00
Feed, Grain and Hay 100.00 100.00 1,574.32 1,574.32 1,674.32 1,674.32
Merchant deposit fees 18.45 18.45 18.45 18.45
Office Supplies 71.00 71.00 22.29 22.29 93.29 93.29
Outside Services 250.00 250.00 250.00 250.00
Payroll Expenses

Health Insurance 413.60 413.60 413.60 413.60
Officer Salary 4,250.00 4,250.00 4,250.00 4,250.00
Processing Fee 5.25 5.25 5.25 5.25 10.50 10.50
Taxes 1,628.90 1,628.90 173.58 173.58 1,802.48 1,802.48
Wages 8,043.50 8,043.50 1,310.00 1,310.00 9,353.50 9,353.50

Total Payroll Expenses 14,341.25 14,341.25 1,488.83 1,488.83 15,830.08 15,830.08
Pest Control 315.00 315.00 315.00 315.00
Professional Development 312.00 312.00 312.00 312.00
Professional Fees

Accounting 1,200.00 1,200.00 1,200.00 1,200.00
Total Professional Fees 1,200.00 1,200.00 1,200.00 1,200.00
Repairs

Facility Repairs 108.61 108.61 108.61 108.61
Total Repairs 108.61 108.61 108.61 108.61
Shoeing 590.00 590.00 590.00 590.00
Supplies 54.57 54.57 573.05 573.05 627.62 627.62
Telephone & Communications 254.00 254.00 96.50 96.50 350.50 350.50
Tractor Expense

Fuel 150.51 150.51 150.51 150.51
Rental 50.00 50.00 50.00 50.00

Total Tractor Expense 200.51 200.51 200.51 200.51
Travel & Ent

Meals 31.42 31.42 31.42 31.42
Total Travel & Ent 31.42 31.42 31.42 31.42
Utilities

Gas and Electric and Propane 311.75 311.75 311.75 311.75
Total Utilities 311.75 311.75 311.75 311.75
Vet & Medical Expense 2,879.87 2,879.87 2,879.87 2,879.87

Total Expense 17,313.02 17,313.02 9,599.52 9,599.52 26,912.54 26,912.54
Net Ordinary Income 14,058.98 14,058.98 3,464.42 3,464.42 17,523.40 17,523.40

Net Income 14,058.98 14,058.98 3,464.42 3,464.42 17,523.40 17,523.40
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