



Public Works Department Update

March 27-31, 2023

Public Works Weekly Report

Grading Moratorium

The Grading Moratorium is in effect from October 1, 2022, to April 30, 2023. Construction inspections throughout the Town are in effect throughout the Town for ongoing construction projects.

Pathway Projects

Edgerton Road

Staff are working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. As part of the project, the existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road would need to be replaced due to deterioration.

Fremont/Redwood Grove Pathway

Staff are continuing to work with the neighboring residents, Pathways Committee, and the City of Los Altos to determine the alignment of the Fremont Road to Redwood Grove pathway.

Maple Leaf Court and Middle Fork Lane

Field staking work was completed. Staff to receive the staking survey plans by next week.

Saddle Court Pathway

Staff are planning for construction of Saddle Court Pathway in the summer/fall timeframe.

Summerhill Pathway

Staff provided comments to the design consultant to address alignment and other issues on the design plans before they could be submitted to the County for approval and encroachment permit.

PUBLIC WORKS DEPARTMENT UPDATE

March 27-31, 2023

Sewer CIP Projects

2022 Sanitary Sewer Repair and Replacement Project

On March 16, the City Council awarded the 2022 Sanitary Sewer Repair and Replacement Project to C2R Engineering, Inc. for an amount not to exceed \$532,220 including contingency. Staff anticipates construction to start in April and be completed by July or August 2023.

Annual Road Rehabilitation CIP Project

Town staff are finalizing the project Plans and Specifications for Council approval on April 20th to authorize staff to advertise the project for bid.

Permits Issued

Encroachment Permits Issued: 9

Sewer Permits Issued: 2

Maintenance

After hours or weekend callouts: 0

Fallen trees/major limbs down: 0

- Clear multiple storm drain inlets.
- Clear ROW roads from fallen trees and limbs, begin chipping trees and limbs on side of roads from past storms.
- Mow and maintain fields at Purissima Park.
- Facilitate auction of surplus equipment to be finished end of day Friday 3/31.

PUBLIC WORKS DEPARTMENT UPDATE

March 27-31, 2023



Tree Blocking Pathway



Tree Cleared