



Public Works Department Update

April 10-14, 2023

Public Works Weekly Report

Grading Moratorium

The Grading Moratorium is in effect from October 1, 2022, to April 30, 2023. Construction inspections throughout the Town are in effect throughout the Town for ongoing construction projects.

Annual Road Rehabilitation CIP Project

At the April 20 City Council Meeting, Town staff will recommend that Council approve the Plans and Specifications for the 2023 Pavement Rehabilitation and Drainage Improvement Project and authorize staff to advertise the project for bid.

Pathway Projects

Edgerton Road

Staff is working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. As part of the project, the existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road would need to be replaced due to deterioration.

Fremont/Redwood Grove Pathway

Staff is continuing to work with the neighboring residents, Pathways Committee, and the City of Los Altos to determine the final alignment of the Fremont Road to Redwood Grove pathway. Pathways Committee is planning to further discuss the item at the April 24th committee meeting.

Maple Leaf Court and Middle Fork Lane

The surveyor informed the Town that they were not able to access the pathway easement at 13140 Byrd Lane for the field staking. Staff will reach out to the property owner for access. The proposed pathway segment is an alternate route to the path approved in the Master Pathway Plan. Staff plans to work with the Pathways Committee to determine if the proposed segment should be incorporated in the master plan.

PUBLIC WORKS DEPARTMENT UPDATE

April 10-14, 2023

Page Mill Pathway – Lupine to Via Feliz

Staff performed site walk to determine next steps.

Page Mill Pathway (crosswalk)

Staff is revising design documents prior to submittal to the City of Palo Alto.

Saddle Court Pathway

Staff are planning for construction of Saddle Court Pathway in the summer.

Summerhill Pathway

Staff received revised drawings and is addressing minor issues with engineering consultant regarding alignment prior to submittal to the County for approval and encroachment permit. Staff may need to consider phasing the remaining 4,200 feet of Summerhill Pathway due to project budget and easement issues.

Prop. 68 Concession Building

The Proposition 68 Concession Building CIP at Purissima Park is complete. The ribbon cutting ceremony is scheduled for April 19th.

Sewer CIP Projects

2022 Sanitary Sewer Repair and Replacement Project

On March 16, the City Council awarded the 2022 Sanitary Sewer Repair and Replacement Project to C2R Engineering, Inc. for an amount not to exceed \$532,220 including contingency. Staff anticipates construction to start in April and be completed by July or August 2023.

Permits Issued

Encroachment Permits Issued: 1

Sewer Permits Issued: 1

Maintenance

After hours or weekend callouts: 1

Fallen trees/major limbs down: 0

- Complete warning track weed abatement at Purissima Park
- Clear ROW of downed trees from storms
- Respond to sewer alarm at Westwind Community Barn

PUBLIC WORKS DEPARTMENT UPDATE

April 10-14, 2023

- Mow and maintain fields at Purissima Park
- Repair signs on Mora Dr
- Install new neighborhood watch signs
- Install new conference room signs
- Repair swale along Black Mountain Rd
- Pick up material for path repairs



PUBLIC WORKS DEPARTMENT UPDATE

April 10-14, 2023