



# Public Works Department Update

April 17-21, 2023

## Public Works Weekly Report

---

### Grading Moratorium

The Grading Moratorium is in effect from October 1, 2022, to April 30, 2023. Construction inspections throughout the Town are in effect throughout the Town for ongoing construction projects.

### Annual Road Rehabilitation CIP Project

---

At the April 20 City Council Meeting, Council approved the Plans and Specifications for the 2023 Pavement Rehabilitation and Drainage Improvement Project and authorize staff to advertise the project for bid. Staff anticipate bids to be due by May 17, and staff plans to return to Council in June 2023 for the award of the construction contract to the lowest responsible bidder.

### Pathway Projects

---

#### Edgerton Road

Staff is working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. The existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road damaged due to drainage issues will be repaired by the Town's maintenance staff within the next two weeks.

#### Fremont/Redwood Grove Pathway

Staff is continuing to work with the neighboring residents, Pathways Committee, and the City of Los Altos to determine the final alignment of the Fremont Road to Redwood Grove pathway. Pathways Committee is planning to further discuss the item at the April 24<sup>th</sup> committee meeting.

#### Maple Leaf Court and Middle Fork Lane

The surveyor informed the Town that they were not able to access the pathway easement at 13140 Byrd Lane for the field staking. Staff will reach out to the property owner for access. The proposed pathway segment is an alternate route to the path approved in the Master

# PUBLIC WORKS DEPARTMENT UPDATE

April 17-21, 2023

Pathway Plan. Staff will work with the Pathways Committee to determine if the proposed segment should be incorporated in the master plan.

## Page Mill Road (crosswalk)

Staff is finalizing the design documents for the new crosswalk proposed on Page Mill Road near Foothills Nature Preserve. Staff plans to submit the design plans to the Santa Clara County and the City of Palo Alto for encroachment permits early in May 2023.

## Saddle Court Pathway

Staff is planning for construction of Saddle Court Pathway in the summer.

## Summerhill Pathway

Staff received revised drawings and is addressing minor issues with engineering consultant regarding alignment prior to submittal to the County for approval and encroachment permit.

## Prop. 68 Concession Building

---

The Proposition 68 Concession Building CIP at Purissima Park is completed with few minor punch list items. The ribbon cutting ceremony was held on April 19<sup>th</sup>.

## Sewer CIP Projects

---

### 2022 Sanitary Sewer Repair and Replacement Project

On March 16, the City Council awarded the 2022 Sanitary Sewer Repair and Replacement Project to C2R Engineering, Inc. for an amount not to exceed \$532,220 including contingency. Staff issued a Notice to Proceed to the contractor and the construction work is anticipated to start soon and be completed by July or August 2023.

## Permits Issued

---

Encroachment Permits Issued: 6

Sewer Permits Issued: 0

## Maintenance

---

After hours or weekend callouts: 0

Fallen trees/major limbs down: 0

- Irrigation repairs at Westwind Community Barn (WWCB) riding arenas
- Build and install new WWCB signs.

## PUBLIC WORKS DEPARTMENT UPDATE

April 17-21, 2023

- Repair storm damaged paths on Fremont Rd, La Barranca Rd, Brendel Dr, and Altamont Rd.
- Maintain and mow Purissima Park
- Trash dumping removed on Ravensbury Rd
- New monitor installed at Town Hall

