



Public Works Department Update

April 24-28, 2023

Public Works Weekly Report

Grading Moratorium

The Grading Moratorium is in effect from October 1, 2022, to April 30, 2023. Construction inspections throughout the Town are in effect throughout the Town for ongoing construction projects.

Annual Road Rehabilitation CIP Project

At the April 20 City Council Meeting, Council approved the Plans and Specifications for the 2023 Pavement Rehabilitation and Drainage Improvement Project and authorize staff to advertise the project for bid. Staff anticipate bids to be due by May 17, and staff plans to return to Council in June 2023 for the award of the construction contract to the lowest responsible bidder.

Pathway Projects

Edgerton Road

Staff is working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. The existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road damaged due to drainage issues has been repaired by the Town's maintenance staff.

Fremont/Redwood Grove Pathway

At the April 24th Pathways Committee meeting, it was discussed that the project alignment would focus on the original route through the City of Los Altos land in Redwood Grove. Staff will continue to work with the City of Los Altos for the approval and authorization to construct the connecting pathway.

Maple Leaf Court and Middle Fork Lane

Staff will work with the Pathways Committee to determine if the proposed segment should be incorporated in the Master Pathway Plan. There is a strong resistance from the property

PUBLIC WORKS DEPARTMENT UPDATE

April 24-28, 2023

owner at 13432 Middle Fork who has made private improvements along the public right-of-way.

Page Mill Road (crosswalk)

Staff is finalizing the design documents for the new crosswalk proposed on Page Mill Road near Foothills Nature Preserve. Staff plans to submit the design plans to the Santa Clara County and the City of Palo Alto for encroachment permits early in May 2023.

Saddle Court Pathway

Staff is planning for construction of Saddle Court Pathway in the summer.

Summerhill Pathway

Staff received revised drawings and is addressing minor issues with engineering consultant regarding alignment prior to submittal to the County for approval and encroachment permit.

Sewer CIP Projects

2022 Sanitary Sewer Repair and Replacement Project

The construction of the 2022 Sanitary Sewer Repair and Replacement Project started last week. The contractor is C2R Engineering, Inc. C2R is working on Matadero Creek Lane this week and plans to work on the sewer main on Via Ventana Way next week. The project is anticipated to be completed by July or August 2023.

Permits Issued

Encroachment Permits Issued: 1

Sewer Permits Issued: 1

Maintenance

After hours or weekend callouts: 0

Fallen trees/major limbs down: 1

- Irrigation repairs at Westwind Community Barn (WWCB) riding arenas
- Repair paths on Edgerton Rd and Natoma Oaks Ln
- Maintain and mow Purissima Park
- Remove downed tree branches on Newbridge Path
- Mow weeds along Natoma Oaks Path, Altamont Plunge, and LAH Dog park

PUBLIC WORKS DEPARTMENT UPDATE

April 24-28, 2023

