



Public Works Department Update

May 1-5, 2023

Public Works Weekly Report

Annual Road Rehabilitation CIP Project

At the April 20 City Council Meeting, the Council approved the Plans and Specifications for the 2023 Pavement Rehabilitation and Drainage Improvement Project and authorize staff to advertise the project for bid. Staff anticipate bids to be due by May 17, and staff plans to return to Council in June 2023 for the award of the construction contract to the lowest responsible bidder.

Pathway Projects

Briones Way, Concepcion Road, and La Paloma

Staff is preparing the plans & specifications to get bids for these pathway segment to gear up for construction in the summer. Staff will also be conducting outreach and notifying the property owners.

Edgerton Road

Staff is working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. The existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road damaged due to drainage issues has been repaired by the Town's maintenance staff.

Fremont/Redwood Grove Pathway

At the April 24th Pathways Committee meeting, it was discussed that the project alignment would focus on the original route through the City of Los Altos land in Redwood Grove. Staff will continue to work with the City of Los Altos for the approval and authorization to construct the connecting pathway.

Maple Leaf Court and Middle Fork Lane

Staff will work with the Pathways Committee to determine if the proposed segment should be incorporated in the Master Pathway Plan. There is strong resistance from the property owner at 13432 Middle Fork who has made private improvements along the public right-of-way. Staff

PUBLIC WORKS DEPARTMENT UPDATE

May 1-5, 2023

have sent a letter requesting access to 13140 Byrd Ln. as the current easement is closed off due to an existing fence.

Page Mill Road (Lupine to Via Feliz)

After discussions with the Pathways Committee on April 24, this segment will be put on hold until easement issues are resolved.

Page Mill Road (crosswalk)

Staff is finalizing the design documents for the new crosswalk proposed on Page Mill Road near Foothills Nature Preserve. Staff plans to submit the design plans to the Santa Clara County and the City of Palo Alto for encroachment permits in May 2023.

Saddle Court Pathway

Staff is planning to construct Saddle Court Pathway in late May. Residents within 500' of the path will be notified early next week of the approximate dates of work.

Summerhill Pathway

Staff received revised drawings and is addressing minor issues with engineering consultant regarding alignment prior to submittal to the County for approval and encroachment permit. Staff revising cost estimate with engineering consultant.

Sewer CIP Projects

2022 Sanitary Sewer Repair and Replacement Project

The construction of the 2022 Sanitary Sewer Repair and Replacement Project is currently in progress. The contractor is C2R Engineering, Inc. C2R has completed pipe bursting at one location on Matadero Creek Court, two locations on Via Ventana Way, and one location on La Cresta Court. The anticipated completion date for this project is in July 2023.

Permits Issued

Encroachment Permits Issued: 1

Sewer Permits Issued: 1

Maintenance

After hours or weekend callouts: 2

Fallen trees/major limbs down: 0

- Maintain and mow Purissima Park
- Build new "Art Lachenbruch Path" signs and Path posts
- Begin mowing paths for Pathways Run event

PUBLIC WORKS DEPARTMENT UPDATE

May 1-5, 2023

- Repair equipment
- Install new IT Cabinet at Purissima Park Multi-Purpose Room
- Repair storm damaged path near Central Rd

