



Public Works Department Update

May 8-12, 2023

Public Works Weekly Report

Annual Road Rehabilitation Project

At the April 20 City Council Meeting, Council approved the Plans and Specifications for the 2023 Pavement Rehabilitation and Drainage Improvement Project and authorize staff to advertise the project for bid. Staff anticipate bids to be due by May 17, and staff plans to return to Council in June 2023 for the award of the construction contract to the lowest responsible bidder.

Pathway Projects

Briones Way, Concepcion Road, and La Paloma

Staff prepared plans & specifications to get bids for these pathway segments to prepare for construction in the summer. Staff will also be conducting outreach and notifying the property owners late-May.

Edgerton Road

Staff is working with the design consultant to revise the pathway alignment closer to the property fence. The layout of the revised alignment would be shared with the property owner to negotiate a pathway easement. The existing roadside pathway (~300 feet) immediately south of the project location to Black Mountain Road damaged due to drainage issues has been repaired by the Town's maintenance staff.

Fremont/Redwood Grove Pathway

At the April 24th Pathways Committee meeting, it was discussed that the project alignment would focus on the original route through the City of Los Altos land in Redwood Grove. Staff is continuing to work with the City of Los Altos to create a maintenance agreement to build and maintain the proposed path. Town staff is working on the approval and authorization to construct the connecting pathway.

Maple Leaf Court and Middle Fork Lane

Staff will work with the Pathways Committee to determine if the proposed segment should be incorporated in the Master Pathway Plan. There is a strong resistance from the property owner at 13432 Middle Fork who has made private improvements along the public right-of-

PUBLIC WORKS DEPARTMENT UPDATE

May 8-12, 2023

way. Staff has sent a letter requesting access to 13140 Byrd Ln. as the current easement is closed off due to an existing fence.

Page Mill Road (crosswalk)

Staff is finalizing the design documents for the new crosswalk proposed on Page Mill Road near Foothills Nature Preserve. Staff plans to submit the design plans to the Santa Clara County and the City of Palo Alto for encroachment permits in May 2023.

Saddle Court Pathway

Staff is planning to construct Saddle Court Pathway in late May. Residents within 500' of the path will be notified. The approximate dates of work are between May 22 and June 2, 2023.

Summerhill Pathway

Staff received revised drawings and is addressing minor issues with engineering consultant regarding alignment prior to submittal to the County for approval and encroachment permit. Staff revising cost estimate with engineering consultant. Staff will also seek Council approval at the May 17th meeting to apply \$45,136 of Transportation Development Act (TDA) Article 3 funds to Phase 2 of the Summerhill Pathway project.

Storm Infrastructure Project

Storm Drain Improvement Project

Staff has prepared plans and specifications for the Storm Drain Improvements at Purissima Park, Story Hill Lane and Oak Park Court for Council approval at the May 17 Council meeting. At Purissima Park, the project will add a new bio-retention basin in a median island to collect run-off from the Park's parking lots and Purissima Road. At the siltation basin of Story Hill Lane, the project will add a new overflow drainage inlet to prevent the basin flooding into private property. At the drainage basin on Oak Park Court, the project will remove sediments in the basin and unclog drainage pipes and structures to allow the drainage basin to operate as intended. Once approved by Council, the project will be advertised for bid. Bids are due mid-June and construction is anticipated to start in July 2023.

Sewer CIP Project

2022 Sanitary Sewer Repair and Replacement Project

The construction of the 2022 Sanitary Sewer Repair and Replacement Project is currently in progress. The contractor is C2R Engineering, Inc. C2R has completed pipe bursting at five locations, including Matadero Creek Court, two locations on Via Ventana Way, La Cresta Court, and off Miranda Road. The contractor mobilized to Greenhills Court on May 10, and sawcut the pavement on the same day. By early next week, the entire segment of the corroded cast iron pipe between a manhole on 12080 Greenhills Court and a manhole on Moody Road will be replaced. The anticipated completion date for this project is in July 2023.

PUBLIC WORKS DEPARTMENT UPDATE

May 8-12, 2023

Permits Issued

Encroachment Permits Issued: 14

Sewer Permits Issued: 1

Maintenance

After hours or weekend callouts: 1

Fallen trees/major limbs down: 0

- Maintain and mow Purissima Park
- Finish mowing paths and preparing for Pathways Run Event.
- ROW mowing along Black Mountain Rd and Natoma Rd
- Repair damaged tractor roof in Town Orchard
- Annual Barron Creek clean up



PUBLIC WORKS DEPARTMENT UPDATE

May 8-12, 2023

