



**G. Bortolotto & Company, Inc.**

582 Bragato Road

San Carlos, CA 94070

Phone: (650) 595-2591 | Fax: (650) 595-0718

State License No. 397341A | DIR Registration No. 1000002795

**SCHEDULE -- TOWN OF LOS ALTOS HILLS**

**REVISED Dated: October 12, 2021**

**2021 Pavement Rehabilitation and Drainage Improvement**

**G Bortolotto Job #21-872**

<b>Date</b>	<b>Work Description</b>	<b>Location</b>
10/4	Digouts	Chapin Rd, Tapa Way
10/6	Striping Removals	Begin with Micro Locations then Overlay Streets
10/12 - 10/15	Microsurfacing	See attached Schedule from Graham Contractors
10/18 - 10/22	No Work	
10/25 - 10/27	Base Repair & Wedge Cut	Horseshoe Ct, Torello Ln, Viscaino Ct
10/28 - 10/29	Overlay	Horseshoe Ct, Torello Ln, Viscaino Ct
11/1 - 11/2	Base Repair & Wedge Cut	Three Forks Ln, Via Ventana Way, Via Cerro Gordo
11/3 - 11/4	Overlay	Three Forks Ln, Via Ventana Way, Via Cerro Gordo
11/5, 11/8 - 11/12	Base Repair, Remove AC Dike, Wedge Cut, Overlay	Black Mountain Rd
11/15 - 11/16	Digouts & Wedge Cut	Prospect Ave
11/17	Overlay	Prospect Ave
11/17 - 11/24	Layout & Final Striping	Schedule by Location to be provided by Central Striping
11/18 - 11/19	Base Repair, Wedge Cut, Overlay	Blandor Way
11/22 - 11/24, 11/29 - 12/3	Remove Rock & Install 3' Wide AC Swale	Prospect Ave, Black Mountain Rd
	Install AC Berm	Moody Rd, Black Mountain Rd, Blandor Way, Prospect Ave
	Shoulder Backing	Various - Per Plans
<b>Work Hours are 8:00am - 5:00pm</b>	<b>*Posting and Notices will be done 48 - 72 hrs in advance</b>	<b>Utility Adjustments will be on-going and in accordance to project specifications following Overlay</b>