



G. Bortolotto & Company, Inc.

582 Bragato Road

San Carlos, CA 94070

Phone: (650) 595-2591 | Fax: (650) 595-0718

State License No. 397341A | DIR Registration No. 1000002795

SCHEDULE -- TOWN OF LOS ALTOS HILLS

REVISED Dated: October 27, 2021

2021 Pavement Rehabilitation and Drainage Improvement

G Bortolotto Job #21-872

Date	Work Description	Location
10/4	Digouts	Chapin Rd, Tapa Way
10/6	Striping Removals	Begin with Micro Locations then Overlay Streets
10/12 - 10/15	Microsurfacing	See attached Schedule from Graham Contractors
10/18 - 10/22	No Work	
10/28 - 10/29	Base Repair & Wedge Cut	Horseshoe Ct, Torello Ln, Viscaino Ct
11/1 - 11/2	Overlay	Horseshoe Ct, Torello Ln, Viscaino Ct
11/2 - 11/3	Base Repair & Wedge Cut	Three Forks Ln, Via Ventana Way, Via Cerro Gordo
11/3 - 11/5	Overlay	Three Forks Ln, Via Ventana Way, Via Cerro Gordo
11/8 - 11/12	Base Repair, Remove AC Dike, Wedge Cut, Overlay	Black Mountain Rd
11/15	Base Repair, Wedge Cut, Remove AC Dike	Prospect Ave
11/16	Overlay	Prospect Ave
11/17 - 11/18	Base Repair, Wedge Cut, Remove AC Dike, Overlay	Blandor Way
11/18	Begin Raising Utilities	
*11/19 - *12/3	Begin Striping Layout & Install Remove Rock & Install 3' Wide AC Swale	*Schedule by Location to be provided by Central Striping
11/19,		Prospect Ave, Black Mountain Rd
11/22 - 11/24	Install AC Berm	Moody Rd, Black Mountain Rd, Blandor Way, Prospect Ave
11/29 - 12/3	Shoulder Backing	Various - Per Plans
Work Hours are 8:00am - 5:00pm	*Posting and Notices will be done 72 hrs in advance	Utility Adjustments will be on-going and in accordance to project specifications following Overlay