

Town of Los Altos Hills

Public Works Activity Report

Period: 10/03/22 – 10/07/22

Personnel

Maintenance Worker 1 – Open and accepting applications

Engineering

Page Mill Road Tree Survey – The consultant is currently updating the tree survey report and may take until the end of August to finalize the report.

CIP Projects

Matadero Creek Erosion – Staff is working with the consultant to prepare a deed restriction on two vacant properties owned by the Town as required by the permit application

2022 Pavement Rehabilitation and Drainage Improvement Project – Contractor completed all 2” asphalt concrete overlay and microsurfacing work. Seal coating to Town Hall parking lot is scheduled on Saturday, 10/08. Striping will be done between 10/10 and 10/21. For the areas of work please follow this [link](#)

Town Hall Addition – The construction schedule for the Town Hall interior renovation has been finalized with the start date in the second week of November.

Prop 68 contract award and schedule – The contractor has submitted its final schedule to start work on October 24.

Traffic signals at El Monte Rd & Stonebrook Dr – Staff is evaluating options to improve the reliability of traffic signals at this intersection. One option is to upgrade the existing traffic controller to a more current model.

Heritage House Improvements –

Adobe Creek Sanitary Sewer Study –

Native Plant Garden and Heritage House Orchard –

Tree Assessment Survey

The tree assessment scope has been compiled, as well as a list of potential arborists. Looking to reach out to some arborists in order to determine capacity and availability.

Pathway Projects

2022-23 Pathway Projects –

Edgerton path – Staff received two (2) bids and they are both exceed \$200K. Staff will revise plans to reduce the scope of work for under \$200K and advertise for informal bids in the spring next year. This project will need city council approve additional funding to complete.

Fremont to Redwood Grove Pathway –

Page Mill Road Crosswalk at Foothills Park – Staff awarded a contract to Giuliani & Kull – San Jose, Inc. to perform a Topographic Survey of Page Mill near Foothills Park. Giuliani & Kull surveyor is schedule the work during the week of October 10, 2022.

Summerhill pathway – Staff looking to contact surveyors to gather additional topography survey for the beginning of the pathway and to survey additional trees.

Maple Leaf Court to Middle Fork Lane – Staff received one proposal from a consultant and waiting for additional proposal for staking the pathway easements from Maple Leaf Court to Middle Lane (approximately one quarter miles long)

Grading

Grading Moratorium – Grading Moratorium in effect from Oct. 1, 2022 to April 30, 2023.

Description	Number
Encroachment Permits Issued	6
Sewer Permits Issued	0

Maintenance Crew

Description	Number of Requests
After hours or weekend callouts	0
Fallen trees/major limbs down	0

PW Maintenance Crew

- 0 after hour/weekend callouts this week
- 0 fallen trees/major limbs down for the week
- Overseed and fertilize turf fields at Purissima Park
- ROW brushing and tree trimming
- Barrow Creek clean up
- Monthly Fire Extinguisher and AED check for Town facilities
- Spread ROW tree trimming chips at Town Orchard for weed abatement
- Multiple sewer calls
- Water valves leaking repaired on EL Monte ROW landscaping
- Friday: trash pickup, and riding arena dragging at Purissima Park, finish overseed and fertilizer application. Unload blocks to finalize Corp Yard site improvements