
 
 

 
 
 
Town Manager's Report for April 18 - 22, 2016 
 
Items to report on this week include the following: 
 
Planning/ Building/ Engineering Update: 
 
The City Engineer’s Report is attached.  Items in red text show updates in status from the prior 
report.  
 
The February Sewer O&M Report is attached. 
 
The Town is receiving comments from residents on Magdalena Avenue generally opposing the 
proposed Church of the Redeemer expansion project that is located in the unincorporated 
area of the County.  The County Planning Commission Hearing is scheduled for May 26th.  A 
Project description can be found at this 
link:  https://www.sccgov.org/sites/dpd/Development/Current/Pages/Current.aspx .   
The County Staff report and proposed conditions of approval for this project have not yet been 
published. 
 
Planning Director Suzanne Avila will be on vacation starting April 15 and returning on Monday, 
April 25. Please contact Steve Padovan if you need planning assistance during Suzanne’s 
absence. 
 
Public Safety Update: 
 
The Sheriff’s weekly report is attached. 

 
Administrative Services Update: 
 
For the audit service RFPs, the Town received nine audit proposals.  On April 11, the Ad Hoc 
Committee reviewed the proposals and decided to invite 3 audit firms for interview.  Maze & 
Associates, Badawi & Associates and The Pun Group participated in the interview.  Reference 
check will be conducted in the next few days.  The Ad Hoc Committee will present the evaluation 
results to the FIC on May 2 and will seek for Council approval and contract award in the May 19 
City Council Meeting.   
 
Banking service migration is at the final stage.  To ensure outstanding items have enough time to 
clear the bank, staff have requested to extend the Bank of America bank account till the end of 
May.  
 
The Budget preparation is now entering into Phase 3.  During this phase, departments will identify 
services enhancement opportunities and estimate the costs. The Finance team plans to meet with 
each department to review the draft departmental budget in the next two weeks.  
 
 

 

https://www.sccgov.org/sites/dpd/Development/Current/Pages/Current.aspx


 
 
 
Parks and Recreation Update: 
 
Earth Day Celebration took place on Sunday, April 17th 1:00-4:00pm at Westwind Community 
Barn, 27210 Altamont Road, Los Altos Hills, CA 94022. The event was well attended 
considering the warm weather. 
 
The Youth Commission met this week and confirmed they will be assembling Pathway 
Run/Walk race packets during their next meeting Tuesday, May 3rd.  The meeting will run an 
additional 30 minutes 6:30-8:00pm and pizza and salad will be provided.  
 
The Pathways Run/Walk banner was hung over Main Street in Downtown Los Altos on 
Monday, April 18th. It will be up for a total of two weeks and come down on May 2nd.  We 
currently have a total of 275 registrations for the Saturday, May 7th event. The Town Crier wrote 
an article in this week’s paper called Hills abuzz about Pathways Run.  
 
Staff met with Victoria Dye Equestrian to go over financials; attached please find the monthly 
report and profit loss statement.  
 
Summer Riding Camp numbers are as follows:   
Beginner 1:  15 (full) 
Beginner 2: 10  
Beginner 3: 5 
Beginner 4: 7 
Intermediate 1: 15 (full) 
Intermediate 2: 10 
Advanced: 9 

https://www.facebook.com/media/set/?set=a.10153060083822609.1073741901.114351562608&type=1&l=641979ab33
http://www.losaltosonline.com/news/sections/community/179-social-scenes/52642-hills-abuzz-about-pathways-run


 
A possum came to Town Hall this morning.  Animal control was called and the staff determined 
that the possum was ok. 
 
Feel free to call or e-mail if you have questions. 
 
Thanks. 
 
Carl 
 
 
 
 

 



Last Updated on 4/22/2016

Tasks Project Name Latest Status

1 I-280/Page Mill Interchange 

(11-20-15) Staff met with County, Caltrans, VTA, and Palo Alto to discuss implementing the interim plan that the 

County had prepared to improve bicycle travel through the interchange. Caltrans stated that they would need 2.5 to 

3 years before anything can be implemented, which everyone agreed was too long, County indicated that they do 

not have any funds, VTA and Palo Alto indicated that they would check to see if there are funds that can be used.  

Town staff indicated that if other agencies are contributing to the cost of the project, we would recommend that 

LAH also provide some financial support. (11-25-15) Mayor sent letter to County Board of Supervisors requesting 

that they make it a high priority to implement improvements on Page Mill Road to facilitate safer bicycle travel 

through the interchange. (12-11-15) Staff checking with County to see if VTA and/or Palo Alto has provided any 

update on possible funding for implementing an interim plan on Page Mill Road. (12-18-15) County indicated that 

VTA may be able to provide $250k for the project. County is estimating the cost may be about $450k and is looking 

for possible grant funds. Staff also met with Palo Alto staff and they are reviewing the County's concept interim plan 

and will likely be providing comments. (1-8-16) VTA has identified $250K in leftover Measure B funding and is 

going to the VTA committees in January to start the process of allocating this funding to the County's interim plan.  

County staff will also apply for $150K in TFCA grant funding.  With an estimated cost of $480k for design and 

construction, County is about $80k short.  County may be reaching out to Los Altos Hills and Palo Alto for cost 

sharing. (1-15-16) The staff attended the VTA TAC meeting and supported the allocation of $250,000 of measure 

B fund for the County's interim plan.  The committee voted unanimously to approve the allocation of funds. (1-22-

16) County to set up meeting to discuss design of interim plan. (1-28-16) Stakeholders meeting scheduled for week 

of February 8th to discuss design of interim plan. (2-12-16) Stakeholders met to discuss ideas for the interim plan. 

County will be hiring design consultant to develop the draft plans for the public input process. County will also be 

working with VTA to apply for grant funding. (3-25-16) A community meeting has been scheduled for April 20, 

2016. County also setting up a working group meeting for early April. (4-8-16) Staff attended a working group 

meeting on 4-7-16 to discuss options for presentation. (4-22-16) Community meeting was held on 4-20-16 with 

good attendance.  County will review input received from the public. 

2
2016 Sanitary Sewer Repair and 

Rehabilitation Project

(3-25-16) Project has been advertised and bid opening is scheduled for 4-12-16. Project is scheduled to be 

presented to Council in May for award of contract. List of repair segments is attached. (4-8-16) Staff released an 

addendum to modify segments in the base bid and alternate bid. (4-14-16) Bids were received from 2 contractors.  

Award of contract to be presented at the May 19 Council meeting.
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

3 Miranda Road Path

(8-21-15) Final plans sent to pathway committee and neighborhood representative. Pathway committee to review 

and discuss priority to make recommendation to council. (8-28-15) Pathway committee recommends moving 

forward with the Miranda Path. Item to be presented to Council for approval. (9-4-15) Staff notified neighbor 

representative of status. Item to be discussed at the September Council meeting. (9-11-15) Staff will be requesting 

authorization to solicit construction bids for the project at the September 17 Council meeting. (9-18-15) Council 

approved the project to be advertised for bids. (10-9-15) Project scheduled to be advertised on 10-14-15. Bid 

opening scheduled for November 18, 2015. (10-25-15) project has been advertised. (11-20-15) Bids were opened 

on November 18, 2015. Apparent low bid amount is $155,633.50. (12-4-15) Project will be presented to Council at 

their December meeting for authorization to award project. (12-18-15) Council continued the project to the January 

council meeting. Council wanted staff to reach out to the property owners to make them aware of the potential 

impact from the pathway installation and they also wanted to get input from the pathway committee. (1-8-16) Staff 

met with neighborhood representative and provided update on council action. Per council direction, authorization to 

award for construction will be brought back to council at the January meeting.  (1-15-16) Staff sent letter to all the 

residents on the west side of Miranda Road notifying them that parking would not be allowed on the path if 

constructed and that certain properties may be subject to a pathway in-lieu fee in the future. (1-22-16) Pathway 

committee will be discussing their priority for Miranda Path at their 1-25-16 meeting. Item will be discussed at the 1-

27-16 Council meeting. (1-28-16) Council authorized award of the construction contract at the January council 

meeting. Staff sent award letter to contractor. Contractor to provide bonds and insurance paperwork for Town staff 

to review. (2-5-16) Contractor submitted bonds and insurance paperwork. Staff reviewing. Contract being 

executed. (2-12-16) Staff to set up pre-construction meeting with contractor. (2-25-16) Preconstruction meeting 

scheduled for March 1, 2016. (3-3-16) Staff had pre-construction meeting with contactor and inspector. Contractor 

tentatively scheduled to begin work on March 14 depending on weather. (3-11-15) Contractor sent letters to 

residents notifying them of the construction. (3-18-16) Construction is in progress. Contractor working on 

vegetation clearing. (3-25-16) Contractor working on retaining walls and a utility conflict was discovered.  Staff 

working with contractor to resolve. (4-8-16) Contractor working on ramp layout. (4-14-16) Retaining walls and 

pathway work in progress. (4-22-16) Staff working with contractor to resolve some resident concerns. 

4
O'Keefe Lane and Vista Serena 

Drainage (Creek Clearing)

(5-17-13) Project awaiting funds. (11-21-14) Creek Clearing will required permits from Department of Fish and 

Game, Regional Water Quality Control Board, Army Corp. of Engineers, and perhaps other agencies.  Staff 

continues to monitor and perform temporary mitigation.  (9-25-15) Staff will inspect and prepare for upcoming rains. 

(3-18-16) Area performed well during the rains. 
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

5
Townwide Pathway and Roadway 

safety inspection program

(10-4-13) For the month of September 2013, staff performed corrective action on 20 potential liability issues 

identified by routine inspections. (11-15-13) For the month of October 2013, staff performed corrective action on 40 

potential liability issues identified by routine inspections.(1-3-14) For the month of December 2013, staff performed 

corrective action on 18 potential liability issues identified by routine inspections. (2-28-14) For the month of January 

2014, staff performed corrective action on 13 potential liability issues identified by routine inspections. (3-7-14) For 

the month of February 2014, staff performed corrective action on 5 potential liability issues identified by routine 

inspections. (6-6-14) For the months of April and May 2014 staff performed corrective action on 27 potential liability 

issues identified by routine inspections. (8-29-14) For the month of June staff performed corrective action on 11 

potential liability issues identified by routine inspections. (9-19-14)  For the month of July and August staff 

performed corrective action on 44 potential liability issues identified by routine inspections. (10-24-14) For the 

month of September staff performed corrective action on 8 potential liability issues identified by routine inspections. 

(1-9-15) For the months of October to December staff performed corrective action on 8 potential liability issues 

identified by routine inspections.(2-13-15) For the month of January staff performed corrective action on 9 potential 

liability issues identified by routine inspections. (7-17-15) Staff training intern to perform inspections. (7-23-15) 

Intern doing inspections and working with field crew to address. (7-31-15) Town staff looking for dead pine trees 

and sending notices out as appropriate. (8-21-15) Tree notices being sent to property owners. (9-4-15) Staff 

completed sending dead tree notices identified by arborist. Staff also met with Fire district regarding the dead trees. 

(9-18-15) Town staff working with the Fire District and the district's consultant has just about completed a large 

project of removing several large hazardous trees near Purissima Park. Work involved large cranes, traffic control, 

closing parking lots, coordinating with park users, and working with property owner. (9-25-15) For the months of 

February to September staff performed corrective action on 43 potential liability issues identified by routine 

inspections. (1-8-16) For the months of October to December staff performed corrective action on 12 potential 

liability issues identified by routine inspections. 

6
Robleda Road Pathway (Fremont to 

Beatrice) (Project #4)

(8-10-12) Permits have been received from various regulatory agencies.  Waiting for funding.  (11-21-14) 

Estimated project cost is over $600,000.  Staff had previously provided some additional signage and shifted the 

roadway slightly to increase the pathway width. Staff continues to look for possible grant funds. (1-23-15) Staff 

provided information to Pathway Committee chair. (3-5-15) Committee chair requested hard copies of the drawings 

for their use to discuss possible grant funding.  Staff provided drawings.
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

7 Sewer Operations

(6-12-15) Amendment to West Bay's agreement to increase scope of work and provide a three year extension to 

be presented to Council at their June meeting. (6-19-15) Council approved a three years extension to West Bay's 

contract. (7-10-15) Amendment to extend West Bay's contract has been sent for West Bay's review. The April 

2015 summary of O&M activities is attached. (7-17-15) West Bay has approved the three year contract extension. 

Signatures being obtained. The May 2015 summary of O&M activities is attached. (8-14-15) Staff received and is 

reviewing the June invoice for O&M.  West Bay's May report for LAH to their board is attached. (8-21-15) The June 

2015 summary of O&M activities is attached. West Bay discovered a major offset at a drop manhole during routine 

maintenance. Staff performing emergency repair work. (8-28-15) Staff setting up meeting with West Bay to discuss 

planning of upcoming activities. West Bay's July report to their board for LAH activities is attached. (9-4-15) 

Meeting with West Bay scheduled for mid September. The July 2015 summary of O&M activities is attached. (9-18-

15) West Bay's August report to their board for LAH activities is attached. The sewer system assessment and 

status update report is attached. Council authorized the City Manager to execute an agreement with V.W. Housen 

and Associates to provide staff augmentation services to the Town. (9-25-15) Staff working with Town's sewer 

contractor and consultant to prepare presentation for Council. (10-2-15) Presentations will be provided to Council at 

their October meeting. (10-9-15) Staff working with West Bay and V.W. Housen on Council presentation. (10-16-

15) The August status update of sewer activities is attached. (10-30-15) Response to comments from interested 

resident is attached. (11-5-15) West Bay's September report to their board for LAH activities is attached. (11-13-

15) The August 2015 summary of O&M activities is attached. (12-4-15) The September status update of sewer 

activities is attached. (12-18-15) The October 2015 summary of O&M activities is attached. (1-22-16) The 

November 2015 summary of O&M activities is attached. (2-5-16) The October status update of sewer activities is 

attached. (2-19-16) The November status update of sewer activities is attached. Staff also provided responses to 

questions from the public regarding flow monitoring, SSO's in November, 2015 Sanitary Sewer Repair and 

Rehabilitation project, and the September status update of sewer activities. (2-25-16) The December 2015 

summary of O&M activities is attached. The November status update of sewer activities is attached again with the 

appropriate attachments. (3-3-16) Staff will be providing council with a status update on sewer system activities at 

the March 21 council meeting. (3-11-16) Staff working on council presentation for the March meeting. Staff 

prepared a memo to Council responding to comments from a member of the public regarding the 2015 Sanitary 

Sewer Repair and Rehabilitation project. The December status update of sewer activities is attached. (3-18-16) 

The January 2016 summary of O&M activities is attached. (4-14-16) SSMP will be presented for re-adoption at the 

May 19 Council meeting. (4-22-16) The February 2016 summary of O&M activities is attached.
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Tasks Project Name Latest Status

8 Wet weather flow monitoring

(12-19-14) Due to the amount of wet weather we had recently, there is an opportunity to obtain good wet season 

sewer flow data.  Staff will propose to obtain approval for the City Manger to authorize flow meter installation prior 

to a storm event. (1-9-15) Staff will be requesting Council approval at the January meeting. (1-16-15) Council 

authorized City Manager to execute necessary agreements for flow meter installation. (1-15-16) Staff and 

consultant monitoring the weather for flow meter installation. (1-22-16) Flowmeters will be installed end of January 

but monitoring period will begin at the start of a significant rain event. (1-28-16) Meter installation in progress. (2-5-

16) Meters have been installed. (2-12-16) Staff continues to monitor weather forecast. (3-11-16) Flow monitoring in 

progress. (4-8-16) Consultants removed the flowmeters and are downloading the data.   

9
Erosion on Page Mill Road near Baleri 

Ranch Rd

(4-24-15) Consultant prepared permit applications for submittal. Staff reviewing permit applications for outside 

regulatory agencies. (5-1-15) Staff provided comments on applications.  Consultant finalizing application for Town 

signature. (5-8-15) Applications to regulatory agencies have been submitted for review. (5-22-15) Comments from 

Regional Water Quality Control Board received. Consultants working on addressing comments and continuing to 

work on  CEQA documents. (5-29-15) Still waiting for comments from other agencies. (7-23-15) Consultant 

prepared revised vegetation plan to address RWQCB comments for incorporation into CEQA document. (8-14-15) 

Draft CEQA document has been submitted.  Staff reviewing. (9-4-15) Staff comments sent to consultant. (9-11-15) 

Consultants incorporating staff comments on the environmental document. (9-25-15) CEQA document to be 

released for public comment within a week or two. (10-9-15) Additional minor comments to be addressed in the 

CEQA document. Schedule for 30 day public review is planned for mid-October to mid-November. (10-16-15) 

Public commenting period to start on October 21, 2015.  (10-23-15) The environmental document has been filed, 

recorded, and noticed for public comment. (11-5-15) Environmental document has been posted on Town's website. 

(11-25-15) Initial study and Mitigated Negative Declaration will be presented to Planning Commission at their 

December meeting. (12-4-15) Planning Commission voted to recommend approval of the Initial Study and 

Mitigated Negative Declaration. (12-11-15)  Initial Study and Mitigated Negative Declaration to be presented to 

Council for approval at the January meeting. (1-28-16) Council approved the Initial Study and Mitigated Negative 

Declaration at the January meeting. Consultant to contact Regional Water Quality Control Board to discuss 

permitting. (2-12-16) Consultant submitted a letter to RWQCB regarding some of their comments. RWQCB staff to 

review and respond. (2-25-16) RQWCB staff indicated that the revised plans look much better. Consultant 

scheduled to discuss project with RWQCB staff week of 2-29-16. (3-11-16) Consultant working with Army Corp of 

Engineers to clarify scope of project. (3-18-16) RWQCB is requesting additional mitigation measures to be included 

in the project. (3-25-16) Staff met with consultant on-site to discuss possible mitigation proposal to the RWQCB 

and strategy for moving the project forward in the permitting process. (4-14-16) Additional information provided to 

US Army Corp of Engineers for their review.
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Tasks Project Name Latest Status

10
VTA Bicycle Expenditure Plan  

applications

(12-14-12) Staff to work on application to add Nicholson Path Extension and Fremont Road Bike path phase 2 to 

the Bicycle Expenditure Plan. Applications due 1-31-13. (2-1-13) Applications have been submitted and received by 

VTA. (3-22-13) Staff provided supplemental information to VTA regarding Hale Creek Path in an effort to secure 

additional points to qualify to be in the BEP. (4-3-13) All submitted projects were approved to be added to the new 

BEP. (4-11-13) Hale Creek path and Fremont Road Safe Route to School phase 2 are now on the BEP.

11 El Monte/I-280 interchange

Traffic Safety Committee had some concerns about the stop sign and alignment of the northbound El Monte/I-280 

off-ramp.  Staff contact CalTrans to discuss.  The Stop sign was requested by the Town in 2003, however, there is 

still a high number of accidents.  Town staff worked with CalTrans to improve the safety concern.  CalTrans 

requested funds under their SHOPP program and $1.2 million was approved to realign the off-ramp so that it 

comes in more perpendicular to El Monte. TSC supports the proposed realignment. (3-1-13) Tentative schedule is 

to do the design in 2015 and construct in 2016/2017. (8-22-14) Project study report has been provided by 

CalTrans.  Staff reviewing. (8-29-14) Staff to provide update at an upcoming City Council meeting. (9-19-14) Staff 

to provided an update to council.  Any proposed construction would not likely begin until 2017. (9-26-14) Staff 

provided update to Traffic Safety Committee. (10-17-14) Staff provided an update to City Council at the 10-16-2014 

meeting. (3-27-15) Caltrans has this project scheduled for construction in 2017. Staff trying to get more details from 

Caltrans. (4-3-15) Caltrans working on paperwork to begin design work. Per Caltrans, construction is still 

scheduled for 2017. (11-25-15) Per Caltrans, they expect to have project plans sometime around September 2016. 

(4-14-16) The California Transportation Commission approved the project. Estimated cost is $1.6 million.

12
Robleda and Purissima intersection 

study
(4-22-16) Agreement with consultant executed.
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Tasks Project Name Latest Status

13 Hale Creek/Magdalena connector Path

(9-11-15) Design of path from Magdalena to the Bob Stutz path is underway. (9-18-15) Staff received plans from 

designers for review.  Plans sent to the Pathway Committee for review and comment. (9-25-15) Awaiting 

comments from pathway committee. (10-2-15) Staff confirming if there are any comments from the Pathway 

Committee. (10-16-15) Staff working with design engineer to verify appropriate agency approval/documentation 

needed to complete pathway. (10-23-15) Staff working on sketch to obtain additional easement from Cal Water. 

(10-30-15) Staff to work with CalWater to obtain additional easement for pathway. (11-13-15) CalWater reviewing 

easement request. (12-11-15) CalWater district manager staff has returned after a leave of absence and will be 

reviewing the easement request. (1-8-16) Additional information provided to CalWater. (1-15-16) Staff spoke to 

CalWater and clarified the need for the easement.  (1-22-16) CalWater real estate attorney has some comments 

on the easement language. (1-28-16) City attorney office to discuss comments with CalWater attorney. (2-5-16) 

Staff working on obtaining some field survey stakes to look at alternatives. (2-19-15) CalWater attorney preparing a 

proposed amendment. (2-25-16) Alternate path layout to avoid need for additional CalWater easement is possible 

with encroachment onto CalTrans R-O-W. Staff to work on encroachment permit application to CalTrans. (3-3-16) 

Staff completed encroachment permit application and submitted to Caltrans for review and approval. (3-11-16) 

Caltrans encroachment permit section did not receive application.  Staff resent application, waiting for confirmation. 

(3-18-16) Staff resent electronic and hard copy of encroachment permit application to Caltrans. (3-25-16) Caltrans 

reviewing encroachment permit application and has questions.  Staff working on addressing Caltrans concerns. (4-

8-16) Staff sent new photos and additional details to Caltrans to clarify questions.  Caltrans reviewing. (4-22-16) 

Caltrans headquarters is reviewing.

14 Emergency communication antenna

(7-19-13) Staff met with Jim Abraham to discuss requirements for emergency antenna.  Height needs to be 100 

feet above ground.  Staff to research antenna poles/towers and cost for installation. (8-9-13) Staff meet with 

antenna tower contractor to obtain budgetary cost information. (8-16-13) Rough cost estimate provided to Jim 

Abraham.

15 Long Range Trash Management Plan
(1-31-14) Staff prepared and submitted the Town's Long Term Trash Management Plan for submittal to the water 

board. (2-6-14) Plan has been submitted and is on the Boards website.
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Tasks Project Name Latest Status

16 Open Space Stewardship

(4-24-15) Council approved a contract with Acterra for a second year. Agreement being executed. (5-8-15) Staff 

working with Acterra on mowing schedule. (5-15-15) Mowing was performed at Byrne Preserve in coordination with 

Acterra and the Town's mowing contractor. (5-29-15) Staff to coordinate another round of mowing in June. (6-5-15) 

Mowing in Byrne Preserve and O'Keeffe scheduled for week of 6-15-15. (6-12-15) Area for mowing at Byrne 

Preserve has been marked.  Town's mowing contractor will be mowing Byrne Preserve and O'Keeffe week of 6-15-

15. (6-19-15) A section of Byrne Preserve and O'Keeffe was mowed for yellow star thistle. Town's mowing 

contractor to return in two weeks to mow again. (7-10-15) Staff working with Acterra to set up quarterly meeting in 

July. Mowing of Byrne Preserve and O'Keeffe scheduled for week of 7-13-15. (7-17-15) Acterra quarterly meeting 

scheduled for 7-20-15. (7-23-15) Quarterly meeting was held with Acterra and members of the Open Space 

Committee (OSC). Acterra submitted a draft grant proposal for comments. Staff forwarded to members of OSC for 

comment. Grant request due August 10, 2015. (7-31-15) Comments on grant application provided to Acterra. (8-14-

15) Staff obtaining final version of grant application. Staff reviewing proposal for grazing consultant to assess Byrne 

Preserve. (8-21-15) Staff contacting references for proposed grazing consultant. (8-28-15) Agreement with grazing 

consultant executed. Consultant to schedule site visit. (9-11-15) Staff met with members of the OSC to discuss 

SOD in Byrne Preserve and that Committee members would like some more time to research latest 

recommendations for SOD treatment. Staff did some mowing in the Saddle Mountain area. (9-18-15) Acterra held 

a volunteer event on 9/14 to do weeding in Byrne Preserve. (9-25-15) Acterra will be hosting additional volunteer 

days at Byrne Preserve for 9/26 and 10/5. (10-2-15) Acterra's second quarter progress report is attached. (10-16-

15) Staff scheduling meeting with Acterra to provide status update. (11-5-15) Acterra has done some restructuring, 

making the Stewardship Program a fiscally sponsored project of Acterra. Town contacts will remain the same. (12-

18-15) Meeting with Acterra has been scheduled for January 2016.  (1-15-16) Draft grazing recommendation 

memo has been received from the consultant. Staff and committee reviewing. (1-28-16) Staff met with Open Space 

Committee and Acterra to get an update on activities and to discuss contract extension.  Acterra to submit proposal 

to Town. (2-5-16) Acterra submitted a three year proposal for staff to review. (2-12-16) Open Space Committee 

also reviewing proposal and will provide recommendation. (3-11-16) Staff discussed schedule with members of the 

OSC. (3-25-16) OSC supports the proposal from Acterra and will be presenting the project to Council at the April 

meeting. (4-8-16) Council approved 2 month extension to Acterra's contract to align with the fiscal cycle. Contract 

renewal will be discussed with the budget. (4-14-16) Staff working with Acterra and Open Space Committee for 

proposed longer term contract. (4-22-16) Acterra 2 month extension has been executed. Proposed longer term 

contract will be discussed with the upcoming budget.
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Tasks Project Name Latest Status

17 Drainage improvement at Newbridge

(8-28-15) Staff identified a drainage problem on Newbridge. Staff working on getting quotes to prepare a design. (9-

4-15) Staff in process of meeting designers. (9-11-15) Designers working on proposals. (9-18-15) Staff received 

one proposal and still waiting for one more. (9-25-15) Staff received two proposals and is working on agreement for 

consultant. (10-9-15) Designer to provide schedule for design work. (10-23-15) Survey work completed, design 

underway. (10-30-15) Preliminary design scheduled to be submitted mid November for staff review. (11-5-15) 

Design in progress. (11-20-15) Staff to follow up on status of preliminary design submittal. (11-25-15) Staff 

received preliminary plans for review. (12-4-15) Staff received a revised preliminary design package and is in the 

process of reviewing the documents. (12-18-15) Comments on the design have been provided to the designer to 

incorporate. (1-22-16) Staff checking on possible utility conflict for proposed storm drain improvements. (2-5-16) 

Consultant working on finalizing the design and estimate. (2-12-16) Consultant submitted design and estimate for 

Town to review. Staff Reviewing. (2-19-16) Design is complete. Staff waiting for final hard and soft copies.  (3-3-16) 

Project will be advertised at the same time as the 2016 Townwide pavement rehabilitation project.  

18 P-TAP Round 17 grant funds

(10-9-15) Staff working on application for grant funds. (10-30-15) Staff completed and submitted grant request. (12-

11-15) Results of grant request should be available in early 2016. (1-22-16) Town did not get selected to receive 

the grant. (1-28-16) Town will re-apply next year for grant.

19 Town Cupola Restoration

(2-13-15) Restoration work in progress. (2-27-15) Restoration work completed. Cupola to be bolted in place. Staff 

working with History committee member on a time capsule. (3-5-15) Staff met with contractor to discuss minor 

items to complete. (3-20-15) Project completed. History committee members working on a time capsule that would 

be placed inside the cupola. (5-22-15) Council approved the wording for a plaque at the May 21, 2015 Council 

meeting. (8-14-15) Plaque received. (8-21-15) Staff working on getting a stand to mount the plaque. (10-2-15) Staff 

has contractor on board. Plaque stand being made. (10-9-15) Stand being painted. (10-16-15) Plaque stand 

completed. Town staff preparing for installation. (10-23-15) Cupola plaque has been installed. (11-20-15) At the 

request of the history committee, staff verified that the proposed time capsule will fit inside the Cupola. (12-18-15) 

Time capsule has been purchased by the history committee. (4-8-16) History committee collecting items for the 

time capsule.
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

20 I-280 Repaving 

 (12-13-13) Staff contacting CalTrans again to see if they have an update on when I-280 within Los Altos Hills will 

be scheduled to be repaved. (12-20-13) E-mail received from Jeremy Dennis discussing the CalTrans process.  By 

fall of 2014 Caltrans will decide which projects will be included in the 2016 SHOP program for bidding in 2018-19.  

Not sure if a section of I-280 within LAH will be selected. (7-18-14) Mayor will be sending a letter to CalTrans to 

request expediting the paving schedule for I-280 within Los Altos Hills. (9-19-14) Letter was sent to Caltrans. (10-

17-14) Caltrans staff indicated that per the program schedule, the soonest the paving work would occur is in 

2018/2019 and the latest it would occur is in 2019/2020.  Staff still trying to contact the District Director. (11-21-14) 

Senator Jerry Hill's office is getting involved. (1-9-15) Caltrans district director to meet with Town Mayor and 

councilmember to discuss project. Assemblyman Rich Gordon's office is involved. (1-16-15) On-line petition being 

developed. (1-28-15) Caltrans working on project initiation document (PID) for pavement improvement and expects 

to submit in June as a candidate for funding in the 2016 SHOPP. (4-17-15) Caltrans has some questions regarding 

the noise measurements provided to them.  Staff forwarded responses to Caltrans. (5-29-15) Supervisor Joe 

Simitian sent letter to Caltrans requesting that they program the I-280 repaving project in the next programming 

cycle. (7-31-15) Caltrans completed and approved a Project Initiation Document to resurface I-280 from Foothill 

Boulevard to 0.5 mile north of Sand Hill Road. Project to be submitted for the 2016 SHOPP program to compete for 

funds. (8-14-15) Per discussion with Caltrans staff, project is approved under the 2016 SHOPP program. 

Construction should occur around 2018. (11-20-15) Per Caltrans project development for this project is pending 

CTC approval of the SHOPP candidates in April 2016. If approved, target construction is Summer of 2019. (4-14-

16) The California Transportation Commission approved the project. Estimated cost is $59.5 million.

21 El Monte Segment 4

El Monte will remain on the list for future BEP funds. (9-14-12) Based on the revised OBAG grant program the 

scope of work will need to be increased to qualify for the discretionary program. (2-21-13) Staff submitted a new 

application for the BEP list as all project will be re-evaluated. (4-3-13) Project was approved to be on the new BEP 

list. (9-11-15) Project is on the preliminary list for Envision Silicon Valley. (9-25-15) Project was missed on the draft 

Envision Silicon Valley (ESV) project list. Staff confirmed that it is now on the revised list from VTA.
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

22

Barron Creek Drainage Channel 

Maintenance (26170 W. Fremont 

Road)

(12-18-15) Staff provided comments on the cost sharing agreement, hydraulic analysis, draft schedule, and 

preliminary plans to the applicants consultants. (1-16-15) Applicant's consultant submitted an addendum to the 

environmental document previously approved.  Staff reviewing. (1-22-16) Comments on the addendum document 

to be provided to consultant by end of January. (1-28-16) Comments provided to applicants consultant. Applicant 

provided comments on cost sharing agreement, staff and attorney reviewing. (2-5-16) Staff getting clarification 

from applicant regarding the various versions of the agreement sent to the Town. (2-12-16) Applicant's attorney did 

not accept many comments provided by Town. Staff to meet with applicant representative to discuss. (2-19-15) 

Staff met with applicant's representative to discuss attorney comments. Applicant's representative agreed that 

many of the Town's request were reasonable. Town working on another revised cost sharing agreement for 

applicant's representative. (2-25-16) Revised cost sharing agreement sent to applicant's representative for review.  

Amendment to environmental document scheduled for the April Planning Commission meeting. (3-3-16) 

Applicant's representative reviewing the cost sharing agreement. (3-11-16) Applicant's consultant working with 

RWQCB to clarify project scope and purpose. (3-18-16) RWQCB has indicated that they will likely approve the 

project. Still waiting to hear from California Department of Fish and Wildlife. (3-25-16) Staff working with applicant's 

representative to finalize cost sharing agreement. (4-8-16) Planning Commission approved the amendment to the 

environmental document. (4-22-16) Proposed final cost sharing language sent to applicant for review. Applicant 

consultants working on revised plans to address staff preliminary comments. 

23 VTA TAC Meetings

(1-15-16) Staff attended the 1-14-16 TAC meeting and the Envision SV Ad-Hoc committee meeting. A new chair 

and vice chair was selected.  Committee took action to approve allocation of $250,000 to help fund the interim 

bicycle improvements on Page Mill/I-280 interchange. Ad-Hoc committee working on selection criteria for projects 

listed for Envision SV. (2-5-16) Staff attended the VTA Board meeting and the Board approved the $250,000 to the 

County to help fund the interim bicycle improvements. (3-11-16) Staff attended the 3-10-16 TAC meeting. 

Committee received update on Envision Silicon Valley. VTA staff is developing categories for ESV to distribute an 

estimated $6.5 Billion. (4-14-16) Staff attended the April TAC meeting.  (4-14-16) TAC committee did not reach 

agreement on a formal recommendation of the Envision Silicon Valley policies to the Board.  VTA staff will provide 

TAC comments to the Board at their April 22 workshop.

24
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

25 Gardner Bullis Crosswalk study

(3-20-15) Staff reviewing options to slow students on bicycles down prior to entering the crosswalk. (3-27-15) Signs 

are operational after replacement of controller. (4-10-15) Staff working on sketch for reconfiguration of the pathway 

to slow bikes down prior to entering the crosswalk.  Staff ordered "Walk Your Bike" signs for the crosswalk. (4-24-

15) "Walk Your Bike" signs have arrived, staff to schedule installation. (5-1-15) "Walk Your Bike" signs have been 

installed. (5-8-15) Staff sent recommendation for a revised school sidewalk layout to school district for 

consideration. (5-15-15) Staff working on crosswalk sign adjustment for increased visibility. (5-22-15) Staff 

coordinating further sign adjustment with contractor. (9-4-15) Staff checked operation of signs on 9/1 and 9/2, all 

working properly. (9-11-15) Over the last five years the Town has implemented approximately $1.28 million worth 

of improvements to facilitate safer pedestrian and bicycle access to the school. List of improvements attached. (9-

25-15) Staff working on agreement for Traffic consultant to review and study the area of the crosswalk. (10-2-15) 

Consultant working on study. (10-16-15) Item discussed at 10-14-15 City Council meeting. Draft consultant report 

scheduled to be submitted by end of October. (10-30-15) Staff reviewing draft report from consultant. (11-5-15) 

Traffic consultant's technical memo to be presented to Council at the November meeting. (11-20-15) At the 

November Council meeting, Council directed staff to provide notices for the removal of the crosswalk.  Staff 

working on posting and sending notices out on November 23, 2015. (11-25-15) Crosswalk removal notices have 

been posted and sent. Public hearing scheduled for December 16, 2015. (12-18-15) At the December council 

meeting an Ad-Hoc committee was formed to study the crosswalk with the school district. (1-8-16) First Ad-Hoc 

committee meeting scheduled for January.  Staff the Town consulting traffic engineer will be attending. (1-16-15) 

Update on the Ad-Hoc committee meeting will be provided at the January council meeting. (1-22-16) Staff marked 

the layout for additional curbing to prevent U-turns at Fremont Pines Lane. Neighbors to provide input. (1-28-16) 

Staff scheduled to install test curb on Fremont Pines Lane during the week of February 8, 2016. (2-12-16) Median 

curb was installed on Fremont Pines Lane to prevent unsafe U-turns. Staff working on agreement to purchase 

raised crosswalk to be installed on Fremont Road. (2-19-16) Council directed staff not to proceed with the raised 

crosswalk at this time. Town will check with the school district on the status of getting a crossing guard. (2-25-16) 

Staff collecting data to establish baseline vehicle count and speed information. (3-3-16) Next ad Hoc committee 

meeting scheduled for 3-11-16. (3-11-16) Committee voted to recommend installation of temporary raised 

crosswalk. (3-18-16) Staff washed and cleaned the yellow crosswalks to make them more visible. (3-25-16) 

Council directed staff not install any improvements at this time.  Council will revisit the issue in June to get input 

from the parents and school district regarding the crosswalk with the presence of a crossing guard.
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Last Updated on 4/22/2016

Tasks Project Name Latest Status

26 Review of non-residential sewer units

(6-19-15) Sewer consultant to visit Town properties week of 6-22-15. Consultant will visit and meet with all non-

residential users to inspect facility and discuss usage. (7-10-15) Consultant coordinating with non-residential 

facilities to set up appointments to visit and inspect. (7-23-15) Site visits to non-residential facilities in progress. (10-

2-15) Most of the sites have been visited. Consultant hope to complete site visits by the end of October.  (10-30-15) 

All site visits have been completed.  Consultant working on analysis. (11-13-15) Staff and consultant to discuss 

draft results in early December. (12-11-15) Draft results submitted to staff.  Staff to review and schedule discussion 

with consultant. (12-18-15) Staff to discuss draft results with consultant in January 2016. (1-8-16) Consultant 

preparing data sheets with preliminary findings to send to non-residential users for their review and comment. (1-15-

16) Staff working with consultant on documents to be sent to each non-residential user. (1-28-16) Draft site specific 

data sheets with preliminary findings have been sent to each non-residential user for review and comment. (2-5-16) 

Staff and consultant has been contacted by two non-residential users to discuss preliminary findings. Comments 

from non-residential users are due February 22, 2016. (3-11-16) Staff received draft report from consultant. Staff 

reviewing. (4-8-16) Staff working with attorney's office to verify information that may need to be removed for privacy 

concerns.

27 West Sunset Sewer Main Extension

(11-5-15) The proposed project includes about 230 feet of 8” pipe and three manholes with depths ranging from 4 

feet to 6 feet.  Construction to begin soon. (11-13-15) Construction in progress. (12-4-15) Construction 

substantially complete. (12-11-15) Construction work completed. Staff to work with applicant to review and approve 

as-built plans. (2-26-16) Staff waiting for final as built plans from applicant.
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Task Monthly Summary Unit Cost Quantity 12‐Month 
Cost

 Actual Unit 
Per Month 

Cost Per 
Month

Year to Date 
Cost

Year to Date 
Quantity

 Quantity 
Remaining 

Remaining 
Budget

Bid Item No. 1. Pump Station Maintenance PURISSIMA Station: The weekly inspections, ATS and Generator testing were 
performed.  O'Keefe Court Station: The weekly inspections, ATS and 
Generator testing were performed. Items to be addressed: Guide Rails should 
be changed out to Stainless Steel per industry standard and for reliable use 
from the current rusted galvanized rails and Replace Pump Number 2's lifting 
handle. (See Tab 1.)

$1,720  12 $20,640.00                     1  $1,720.00  $12,040.00                        7                     5  $8,600.00 

Bid Item No. 2. Cleaning and Flushing in Right of 
Way

Work Performed: Cleaned 7,551 feet of pipe within the public right‐of‐way. 
Results were noted in the CMMS. Recommendation: Continue to clean ahead 
of the CCTV unit. (See Tab 2.)

$1.05  99,000 $103,950.00             7,551  $7,928.55  $52,342.50              49,850           49,150  $51,607.50 

Bid Item No. 3. Cleaning and Flushing in 
Easements

Work Performed: Cleaned 2,710 feet of pipelines in easements. Results were 
noted in the CMMS. Recommendation: Continue to clean ahead of the CCTV 
unit. (See Tab 3.)

$1.45  36,000 $52,200.00             2,710  $3,929.50  $52,204.35              36,003                   (3) ($4.35)

Bid Item No. 4. CCTV Inspection within Right of 
Way

Work Performed: CCTV inspected 6,492 feet of pipelines that are Right of 
Way. NASSCO PACP standards were used and Structural and O&M condition 
ratings and defect codes were used and entered into the CMMS system. 
Recommendation: Perform 4 Pipe Patches and two Special Attention Follow 
Ups  (See Tab 4.)

$1.44  68,000 $97,920.00             6,424  $9,250.56  $54,583.20              37,905           30,095  $43,336.80 

Bid Item No. 5. CCTV Inspection within 
Easements

Work Performed: CCTV inspected 2,859 feet of pipelines in easements. 
NASSCO PACP standards were used and Structural and O&M condition ratings 
and defect codes were used and entered into the CMMS system. 
Recommendation: Perform 3 Pipe Patch Repairs. (See Tab 5.)

$1.85  25,000 $46,250.00             2,771  $5,126.35  $44,546.15              24,079                921  $1,703.85 

Bid Item No. 6. Response to SSOs with access 
from Right of Way

West Bay responded to a Category 3 Sanitary Sewer Overflow at 12700 
Leander Drive this month with in the Right of Way. The spill volume was 
approximately 3 gallons. 

$1,500  6 $9,000.00                     1  $1,500.00  $6,000.00                        4                     2  $3,000.00 

Bid Item No. 7. Response to SSOs with access 
from Easements only

West Bay did not respond to Sanitary Sewer Overflows for the Town this 
month with in an Easement.

$1,680  6 $10,080.00                    ‐    $0.00  $1,680.00                        1                     5  $8,400.00 

Bid Item No. 8. GIS Mapping Maintenance and 
Updates (By the Hour)

Updated GIS Mapping and Maintenance Data Updates.  $129  120 $15,480.00                     6  $774.00  $4,257.00                      33                   87  $11,223.00 

Bid Item No. 9. Monthly Management Reports Developed the monthly summary report and follow up work for the Town. $361  12 $4,332.00                     1  $361.00  $2,527.00                        7                     5  $1,805.00 

Bid Item No. 10. Sanitary Sewer Overflow 
Response for Private Laterals

West Bay did not respond to SSOs related to private laterals, including 
determining ownership, notifying the owner of the issue, providing the owner 
with the Town’s Sewer Spill Reference Plan, and entering information into the 
CMMS system.

$319  6 $1,914.00                    ‐    $0.00  $0.00                       ‐                       6  $1,914.00 

PLEASE NOTE:  We are nearing the end of the EASEMENT Footage for Cleaning and CCTV. 
We will proceed to clean and CCTV inspect is both Easements and Righ of 
Ways unless the Town tells us otherwise; However, note that we will not go 
over on the total dollar amount for the contract. 

Total $361,766.00  $30,589.96  $230,180.20  $131,585.80 

Los Altos Hills Maintenance February 2016



Santa Clara County Office of the Sheriff 
Weekly Activity Summary 
4/11/2016 – 4/17/2016 

 LOS ALTOS HILLS 
 

PATROL ACTIVITY SUMMARY 

DATE BEAT ACTIVITY COMMENTS

4/11 L1 Embezzlement 

Between 12/21 and 4/11, the suspect, who was contracted by the victim to 
provide services, was entrusted with 10 cashier’s checks totaling about 
$475,000.  The victim cancelled the request for services and the suspect has 
failed to return the money.  The victim lives in Los Altos Hills. 

4/13 L6 Identity Theft 
On 4/13, the victim received notification that unknown suspect(s) used the 
victim’s personal information to file a fraudulent tax return for 2015 for an 
unknown total loss. The victim lives in Los Altos Hills. 

4/14 L5 Identity Theft 

On 4/14, unknown suspect(s) used the victim’s personal information to access 
the victim’s credit card account, had the mailing address changed and 
requested a new credit card be mailed for an unknown total loss.  The victim 
lives in Los Altos Hills. 

4/16 L3 Injury Collision Occurred at 12:49 PM at Josefa Lane and Elena Road. 

4/17 L1 Injury Collision Occurred at 11:34 AM at Robleda Road and Purissima Road. 

 
 
 



DATE/TIME  BEAT 
EVENT 

NUMBER  TYPE  LOCATION  INFORMATION 

DISTURBANCES 
4/16/2016 0:33  L1  16‐107‐0017  415P  LA PALOMA RD @ WESTWIND WY  INVESTIGATED 
4/17/2016 9:23  L1  16‐108‐0094  415  HORSESHOE LN @ HORSESHOE CT  INVESTIGATED 
4/17/2016 11:36  L1  16‐108‐0140  415M  ARASTRADERO RD @ JOHN MARTHENS LN  INVESTIGATED 

THEFT 
4/15/2016 8:34  L1  16‐106‐0068  484  MIRANDA RD @ WILD PLUM LN  INVESTIGATED 

IDENTITY THEFT 
4/13/2016 16:46  L6  16‐104‐0297  530.5  W LOYOLA DR @ ROLLY RD  INVESTIGATED 

     
REPORT ON 
CONDITIONS     

4/12/2016 0:50  L1  16‐103‐0008  952  EL MONTE RD @ FY 280  INFO TO CHP 

     
PHONE THE 
OFFICE     

4/13/2016 8:47  L1  16‐104‐0057  1021  71L1  COMPLETE 
4/14/2016 9:47  L3  16‐105‐0113  1021  71L1  COMPLETE 
4/15/2016 13:03  L1  16‐106‐0198  1021  71L1  COMPLETE 

ALARM CALLS 
4/11/2016 8:59  L2  16‐102‐0133  1033A  HILLTOP DR @ HILLVIEW RD  FALSE ALARM 
4/11/2016 13:28  L1  16‐102‐0276  1033A  ORTEGA DR @ ST FRANCIS DR  FALSE ALARM 
4/12/2016 13:56  L3  16‐103‐0250  1033A  VIA FELIZ @ PAGE MILL RD  FALSE ALARM 
4/12/2016 14:54  L3  16‐103‐0276  1033A  STANFORD CT @ LIDDICOAT CL  FALSE ALARM 
4/13/2016 7:50  L4  16‐104‐0044  A/C  SILENT HILLS LN @ ALTAMONT LN  FALSE ALARM 



4/13/2016 10:28  L3  16‐104‐0102  1033A  ROBLE BLANCO @ PASEO DEL ROBLE  FALSE ALARM 
4/13/2016 12:16  L4  16‐104‐0159  1033A  JULIETTA LN @ ALTAMONT RD  FALSE ALARM 
4/14/2016 0:50  L2  16‐105‐0013  1033A  HILLTOP DR @ COLINA DR  FALSE ALARM 
4/14/2016 11:23  L3  16‐105‐0166  1033A  ROBLE BLANCO @ PASEO DEL ROBLE  FALSE ALARM 
4/14/2016 17:49  L4  16‐105‐0371  1033A  FRANCEMONT DR @ MOODY RD  FALSE ALARM 
4/15/2016 4:26  L3  16‐106‐0045  1033C  EL MONTE RD @ STONEBROOK DR  FALSE ALARM 
4/15/2016 10:38  L5  16‐106‐0124  1033A  RAVENSBURY AV @ W LOYOLA DR  FALSE ALARM 
4/15/2016 11:25  L5  16‐106‐0149  1033A  OAK PARK CT @ OAK KNOLL CL  FALSE ALARM 
4/16/2016 18:09  L3  16‐107‐0301  1033A  VIA VENTANA @ BRIONES WY  FALSE ALARM 
4/17/2016 15:41  L1  16‐108‐0239  1033A  MIRANDA RD @ LA LANNE CT  FALSE ALARM 
4/17/2016 17:32  L3  16‐108‐0274  1033A  TRIPOLI CT @ NATOMA RD  FALSE ALARM 

     

 
 
 
 
 

   

     
SUSPICIOUS 
PERSON     

4/17/2016 13:53  L3  16‐108‐0184  1066  ADONNA CT @ ELENA RD  INVESTIGATED 

     
ANIMAL 

COMPLAINT     
4/11/2016 20:38  L3  16‐102‐0441  1091C  PAGE MILL RD @ ALEXIS DR  INVESTIGATED 
4/14/2016 10:31  L3  16‐105‐0139  1091C  PAGE MILL RD @ COUNTRY WY  INVESTIGATED 
4/14/2016 19:06  L3  16‐105‐0407  1091  BRIONES WY @ VIA CERRO GORDO  INVESTIGATED 
4/17/2016 18:16  L2  16‐108‐0287  1091  FY 280 @ MAGDALENA RD  INVESTIGATED 

     
PEDESTRIAN 

STOP     



4/16/2016 22:25  L3  16‐107‐0418  1095  ELENA RD @ TAAFFE RD  FIELD INTERVIEW 

     
ABANDONED 
VEHICLES     

4/13/2016 14:27  L5  16‐104‐0223  1124  MAGDALENA RD @ ALBERTSWORTH LN  INVESTIGATED 
4/15/2016 10:33  L1  16‐106‐0121  1124  W FREMONT RD @ BURKE RD  INVESTIGATED 

     

 
 
 
 

   

     
TRAFFIC 
HAZARDS     

4/14/2016 15:09  L1  16‐105‐0295  1125  ELENA RD @ PURISSIMA RD  INVESTIGATED 
4/17/2016 14:48  L4  16‐108‐0215  1125  PAGE MILL RD @ MOODY RD  INVESTIGATED 

     
SUSPICIOUS 
VEHICLES     

4/11/2016 18:32  L1  16‐102‐0394  1154  EL MONTE RD @ FY 280  INVESTIGATED 
4/14/2016 19:30  L1  16‐105‐0416  1154  LA RENA LN @ DIANNE DR  INVESTIGATED 
4/15/2016 23:22  L6  16‐106‐0441  1154  W LOYOLA DR @ ROLLY RD  INVESTIGATED 
4/16/2016 23:14  L5  16‐107‐0433  1154OC  KATE DR @ LAURA CT  INVESTIGATED 

     
TRAFFIC 

COLLISSIONS     
4/12/2016 21:43  L1  16‐103‐0436  1182  SKYLINE BL @ PAGE MILL RD  INFO TO CHP 
4/13/2016 9:57  L5  16‐104‐0091  1182  EL MONTE RD @ STONEBROOK DR  INVESTIGATED 
4/16/2016 12:50  L3  16‐107‐0157  1181  ELENA RD @ ROBLEDA RD  INVESTIGATED 

VEHICLE STOPS 
4/11/2016 1:57  L1  16‐102‐0034  1195  FOOTHILL EX @ PAGE MILL RD  WARNING ISSUED 



4/11/2016 7:13  L3  16‐102‐0085  1195  PAGE MILL RD @ FY 280  CITATION ISSUED 
4/11/2016 11:33  L3  16‐102‐0205  1195  PAGE MILL RD @ ARASTRADERO RD  WARNING ISSUED 
4/11/2016 12:54  L1  16‐102‐0249  1195  PURISSIMA RD @ ELENA RD  WARNING ISSUED 
4/11/2016 13:26  L1  16‐102‐0275  1195  PAGE MILL RD @ FOOTHILL EX  WARNING ISSUED 
4/11/2016 14:01  L3  16‐102‐0296  1195  PAGE MILL RD @ HY 280  CITATION ISSUED 
4/11/2016 14:20  L3  16‐102‐0306  1195  PAGE MILL RD @ HY 280  WARNING ISSUED 
4/11/2016 14:51  L3  16‐102‐0317  1195  PAGE MILL RD @ HY 280  CITATION ISSUED 
4/11/2016 20:17  L1  16‐102‐0429  1195  PAGE MILL RD @ DEER CREEK RD  WARNING ISSUED 
4/11/2016 20:21  L1  16‐102‐0431  1195  PAGE MILL RD @ FOOTHILL EX  WARNING ISSUED 
4/12/2016 9:56  L2  16‐103‐0112  1195  FY 280 @ MAGDALENA RD  CITATION ISSUED 
4/12/2016 15:25  L3  16‐103‐0290  1195  PAGE MILL RD @ FY 280  CITATION ISSUED 

4/13/2016 14:09  L2  16‐104‐0215  1195  ST NICHOLAS SCHOOL/EL MONTE RD @ O KEEFE 
LN  CITATION ISSUED 

4/13/2016 14:30  L1  16‐104‐0227  1195  EL MONTE RD @ O KEEFE LN  CITATION ISSUED 
4/14/2016 9:32  L3  16‐105‐0105  1195  FY 280 @ PAGE MILL RD  CITATION ISSUED 
4/15/2016 13:27  L3  16‐106‐0210  1195  PASEO DEL ROBLE @ PAGE MILL RD  CITATION ISSUED 
4/15/2016 20:40  L1  16‐106‐0395  1195  PURISSIMA RD @ ARASTRADERO RD  WARNING ISSUED 
4/16/2016 20:35  L1  16‐107‐0371  1195  ARASTRADERO RD @ PURISSIMA RD  CITATION ISSUED 
4/16/2016 21:50  L1  16‐107‐0401  1195  FOOTHILL EX @ ARASTRADERO RD  WARNING ISSUED 
4/17/2016 0:02  L1  16‐108‐0001  1195  ARASTRADERO RD @ W FREMONT RD  WARNING ISSUED 
4/17/2016 4:16  L1  16‐108‐0061  1195  FOOTHILL EX @ S EL MONTE AV  CITATION ISSUED 
4/17/2016 22:52  L1  16‐108‐0365  1195  ARASTRADERO RD @ OLD TRACE RD  CITATION ISSUED 

     
RECKLESS 
DRIVING     

4/12/2016 14:28  L2  16‐103‐0263  23103  FY 280 @ MAGDALENA RD  INVESTIGATED 
4/12/2016 21:48  L1  16‐103‐0437  23103  PURISSIMA RD @ VISCAINO RD  INVESTIGATED 
4/14/2016 17:01  L1  16‐105‐0349  23103  EL MONTE RD @ FY 280  INVESTIGATED 



     

9‐1‐1 
ABANDONED 

CALLS     

4/12/2016 8:14  L1  16‐103‐0066  911UNK  ARASTRADERO RD @ W FREMONT RD  INVESTIGATED 
4/16/2016 12:20  L3  16‐107‐0148  911CEL  EL MONTE RD @ STONEBROOK DR  INVESTIGATED 

     
ATTEMPT TO 
CONTACT     

4/11/2016 8:10  L3  16‐102‐0108  ATC  MATADERO CREEK LN @ MATADERO CREEK CT  COMPLETE 

     
BEAT 

INFORMATION     
4/14/2016 9:47  L3  16‐105‐0112  BTINFO  FY 280 @ PAGE MILL RD  INFO TO CHP 

CITATION 
4/15/2016 2:31  L3  16‐106‐0034  CITE  ARASTRADERO RD @ PAGE MILL RD  CITATION ISSUED 

     
DOCUMENT 
SERVICE     

4/15/2016 9:58  L1  16‐106‐0106  DOCSVC  PALO ALTO COURTHOUSE/ GRANT AV @ BIRCH ST  COMPLETE 

     
FOUND 

PROPERTY     
4/12/2016 11:32  L1  16‐103‐0166  FNDPRP  LAPD/1 N SAN ANTONIO RD @ W EDITH AV  INVESTIGATED 

FOLLOW UP 

4/16/2016 15:35  L3  16‐107‐0233  FU  EL MONTE FIRE/ EL MONTE RD @ STONEBROOK 
DR  COMPLETE 

     
 
     



     
INFORMATION 

ONLY     
4/11/2016 10:40  L1  16‐102‐0183  INFO  FY 280 @ EL MONTE RD  INFO TO CHP 
4/11/2016 15:53  L2  16‐102‐0339  INFO  FY 280 @ MAGDALENA RD  INFO TO CHP 
4/12/2016 0:43  L4  16‐103‐0007  INFO  ADOBE CREEK LODGE RD @ MOODY RD  INFORMATION GIVEN 
4/12/2016 12:02  L5  16‐103‐0174  INFO  OLD RANCH LN @ OLD RANCH RD  INFORMATION GIVEN 
4/12/2016 12:40  L1  16‐103‐0193  INFO  EL MONTE RD @ FY 280  INFO TO CHP 
4/13/2016 8:16  L2  16‐104‐0053  INFO  HY 280 @ MAGDALENA RD  INFO TO CHP 
4/13/2016 10:38  L5  16‐104‐0107  INFO  MAGDALENA RD @ STONEBROOK DR  INFORMATION GIVEN 
4/14/2016 9:45  L3  16‐105‐0109  INFO  MELODY LN @ BLACK MOUNTAIN RD  INFORMATION GIVEN 
4/14/2016 14:57  L1  16‐105‐0287  INFO  SNELL LN @ SNELL CT  INFORMATION GIVEN 
4/15/2016 16:46  L1  16‐106‐0293  INFO  81L1  INFORMATION GIVEN 
4/15/2016 17:03  L1  16‐106‐0302  INFO  LA PALOMA RD @ WESTWIND WY  INFORMATION GIVEN 
4/15/2016 22:23  L5  16‐106‐0425  INFO  JABIL LN @ MAGDALENA RD  INFORMATION GIVEN 
4/17/2016 2:02  L3  16‐108‐0028  INFO  BLACK MOUNTAIN RD @ WINDSOR CT  INFORMATION GIVEN 
4/17/2016 17:21  L3  16‐108‐0268  INFO  GREEN HILLS CT @ ELENA RD  INFORMATION GIVEN 

     

MUNICIPAL 
CODE 

VIOLATION     

4/16/2016 8:03  L1  16‐107‐0075  MUNI  LA PALOMA RD @ TODD LN  WARNING ISSUED 

     
SUSPICIOUS 

CIRCUMSTANCES     
4/11/2016 3:07  L1  16‐102‐0048  SUSCIR  TODD LN @ LA PALOMA RD  INVESTIGATED 
4/15/2016 8:13  L1  16‐106‐0063  SUSCIR  CANARIO WY @ VISCAINO RD  INVESTIGATED 

WELFARE CHECK 
4/17/2016 23:51  L1  16‐108‐0390  WELCK  WESTON DR @ W FREMONT RD  COMPLETE 



Westwind Community Barn 
 Monthly Report 
March 2016 

 
 
Horse Summary 
 

Occupancy  Barn  Paddock  Pasture   Total Boarding 

Total inc 

4‐H and School horses 

January   16  3/ 4 in shared  15 38  38+7+15= 60 

February  19  4/4 in shared  15 42 42+7+13=62 

March  19  3/4 in shared    14 40 40 + 7 + 14 = 61 

April   19  4/3 in shared  15 41  41+6+15=62 

 
New/ lost Boarders 
 
Lost/Leaving 
Stall 
 
New 
Stall 
Amanda Ambrose – Mateo 
  
Paddock 
 
Pasture 
Shauna Ford – Rockstar   
 
Current Trainers 
Heather Franco 
Sharon Wormhoudt 
Marion Briggs 
Jenny Whitworth 
 
Leaving Trainers – 
 
Activities –this month 



Earth Day  
Spring break camp  
 
Activities planned for next month 
Study 2016 boarding price increases. 
Study raising lesson prices  
Audit‐ plans and schedule 
 
Issues‐ 
 
Disputes‐  
 
Injuries‐ 
 
Repairs made –  
 
Capital Repairs – 
 
 
VDE HORSES AND LOCATION 
 
BYRNE PASTURE 
Sarge 
Apples 
Aj 
Checkers 
Caramia 
Dublin 
Fox  
Boots  
 
PADDOCK 
Magic 
Simon  
 
VDE PENS 
Danny 
Ole 
Jasper  
 
FEEDING PASTURE (Paying Board)  
Luna  
 
4H Barn  
JoJo  
 
 

  



 8:46 AM

 04/20/16

 Cash Basis

 Victoria Dye Equestrian, LLC

 Profit & Loss - Current Month and YTD
 March 2016

Boarding School TOTAL

Mar 16 Jan - Mar 16 Mar 16 Jan - Mar 16 Mar 16 Jan - Mar 16

Ordinary Income/Expense

Income

Camps - Town Sold 1,884.98 1,884.98

Reimbursements

Bedding Reimbursement 50.00 80.00 50.00 80.00

Feed Reimbursements 1,128.00 3,054.00 1,128.00 3,054.00

Overpayment (110.00) (110.00)

Reimbursed Expenses 2,111.57 6,735.51 2,111.57 6,735.51

Town Water Reimbursements 81.68 81.68 81.68 81.68

Total Reimbursements 1,259.68 3,105.68 2,111.57 6,735.51 3,371.25 9,841.19

Services

Boarding 26,516.75 80,529.25 695.00 695.00 27,211.75 81,224.25

Lessons 11,940.00 36,546.00 11,940.00 36,546.00

Total Services 26,516.75 80,529.25 12,635.00 37,241.00 39,151.75 117,770.25

Subsidy 3,000.00 9,000.00 3,000.00 9,000.00

Total Income 30,776.43 92,634.93 14,746.57 45,861.49 45,523.00 138,496.42

Gross Profit 30,776.43 92,634.93 14,746.57 45,861.49 45,523.00 138,496.42

Expense

Advertising and Promotion 30.75 623.41 30.75 623.41

Automobile Expense

Fuel 42.11 42.11

Insurance 240.08 647.47 240.08 647.47

Total Automobile Expense 240.08 647.47 42.11 240.08 689.58

Bedding 5,065.84 50.00 80.00 50.00 5,145.84

Boarding Expense 695.00 3,575.00 695.00 3,575.00

Commissions

Town of Los Altos 3,647.50 6,136.50 3,647.50 6,136.50

Total Commissions 3,647.50 6,136.50 3,647.50 6,136.50

Dues and Subscriptions 20.00 20.00

Feed, Grain and Hay 109.62 20,063.02 1,518.33 4,095.70 1,627.95 24,158.72

Insurance

Equine Insurance 1,180.50 1,180.50 2,901.50 2,901.50 4,082.00 4,082.00

Umbrella Policy 824.00 824.00 824.00 824.00

Total Insurance 2,004.50 2,004.50 2,901.50 2,901.50 4,906.00 4,906.00

Licenses and Fees 85.50 85.50 171.00

Merchant deposit fees 17.45 52.35 17.45 52.35

Office Supplies 71.00 5.43 33.15 5.43 104.15

Offsite School Horse Boarding 800.00 1,600.00 800.00 1,600.00

Outside Services 1,615.00 1,865.00 705.00 1,027.98 2,320.00 2,892.98

Payroll Expenses

Health Insurance 413.60 1,240.80 413.60 1,240.80

Officer Salary 4,250.00 12,750.00 4,250.00 12,750.00

Processing Fee 7.87 18.37 7.88 18.38 15.75 36.75

Taxes 914.75 4,088.61 224.84 588.96 1,139.59 4,677.57

Wages 7,707.50 24,065.25 1,697.00 4,445.00 9,404.50 28,510.25

Work Comp 2,299.10 8,915.99 985.32 3,821.12 3,284.42 12,737.11

Total Payroll Expenses 15,592.82 51,079.02 2,915.04 8,873.46 18,507.86 59,952.48

Pest Control 315.00 630.00 315.00 630.00

Postage and Delivery 51.00 51.00 51.00 51.00 102.00 102.00

Professional Development 312.00 312.00

Professional Fees

Accounting 1,200.00 3,600.00 1,200.00 3,600.00

Total Professional Fees 1,200.00 3,600.00 1,200.00 3,600.00

Repairs

Facility Repairs 695.00 803.61 695.00 803.61

Total Repairs 695.00 803.61 695.00 803.61

Shoeing 2,590.00 4,435.00 2,590.00 4,435.00

Supplies 355.67 462.42 2,918.80 3,693.46 3,274.47 4,155.88

Telephone & Communications 286.28 835.02 126.52 358.00 412.80 1,193.02

Tractor Expense

Fuel 323.12 323.12

Rental 50.00 150.00 50.00 150.00

Total Tractor Expense 50.00 473.12 50.00 473.12

Travel & Ent

Meals 66.29 113.23 179.52

Total Travel & Ent 66.29 113.23 179.52

Utilities

Gas and Electric and Propane 9.86 331.47 9.86 331.47

Water 195.60 502.95 195.60 502.95

Total Utilities 205.46 834.42 205.46 834.42

Vet & Medical Expense 1,150.00 4,029.87 1,150.00 4,029.87

Total Expense 22,737.88 88,709.58 20,104.87 42,066.87 42,842.75 130,776.45

Net Ordinary Income 8,038.55 3,925.35 (5,358.30) 3,794.62 2,680.25 7,719.97

Net Income 8,038.55 3,925.35 (5,358.30) 3,794.62 2,680.25 7,719.97
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